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EXECUTIVE SUMMARY  

 

The Energy, Infrastructure, and ICT (EII) Sector emerges as a pivotal force, strategically 

propelling and expediting socio-economic progress within the country. Functioning both as a 

driver and an enabler to the other Sectors of the economy, EII steadfastly advances sustainable, 

efficient, and effective infrastructure aligned to the Bottom-Up Economic Transformation 

Agenda (BETA), the Fourth Medium-Term Plan (MTP IV) 2023-2027 of Kenya Vision 2030, 

regional infrastructure commitments, Africa Agenda 2063 and Sustainable Development Goals 

(SDGs). The Sector comprises of nine sub-sectors namely; Road, Transport, Shipping and 

Maritime, Housing and Urban Development, Public Works, Information Communication 

Technology and Digital Economy, Broadcasting and Telecommunications, Energy, and 

Petroleum. 

The Sector implemented programmes and projects during the FY2020/21-2022/23 geared 

towards developing and modernizing infrastructure, policy formulation and institutional 

framework enhancement, fostering trade and connectivity, and promoting economic inclusivity.  

During the period FY2020/21-2022/23, the Sector had an approved budget of Kshs.422,408 

million, KSh. 442,520 million and KSh. 343,763 million for the FY 2020/21, 2021/22 and 

2022/23 respectively. The total expenditure for the same period was KSh. 382,719, KSh. 

381,234 and KSh. 310,875 respectively. The sector recurrent expenditure in FY2020/21, 

FY2021/22 and FY2022/23 was Kshs.93,829million, Kshs.189,714million and 

Kshs.167,189million respectively against an approved budget of Kshs.97,522 million, 

Kshs.198,834million and Kshs.170,115million over the same period translating to absorption 

rates of 96.2%, 96% and 96.2% respectively.  The sector development expenditure in 

FY2020/21, FY2021/22 and FY2022/23 was Ksh.288,890 million, Kshs.191,520million and 

Kshs.143,686million respectively against an approved Development budget of Kshs.324,886 

million, Kshs.243,686million and Kshs.173,648million over the same period translating to 

absorption rates of 89%, 79% and 83% respectively. 

During the period, the Sector realized the following achievements:  

Roads: Constructed 3,805 Km of new roads and 73 Bridges; repaired 240 km of roads;  and 

maintained and rehabilitated 122,736 Km; designed 4,923 Km of roads and trained 14,603 plant 

operators, contractors and technicians. 

Transport:  Constructed Nairobi to Naivasha Standard Gauge Railway (SGR) and Naivasha 

Inland Container Depot; Revitalized 69 km of Kisumu-Butere, 65 Km Leseru-Kitale and 78Km 

Gilgil -Nyahururu rail branch lines; Rehabilitated Railway Training School in Kisumu; 

Rehabilitated Kisumu Port; Rehabilitated Moi and Isiolo Airports; Constructed and 

operationalization of East African Community Regional Centre for Aviation Medicine; 

Constructed the first three berths at Lamu Port; Completed relocation of Kipevu Oil Terminal; 

Completed development of the Second Container Terminal at the Port of Mombasa; rehabilitated 

4 aerodromes; and completed construction of a new airstrip at Mandera. 
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Shipping and Maritime: Trained 7,709 seafarers, 1,516 offered sea time; facilitated recruitment 

of of 2,416 on foreign ships; signed 7 MoUs on maritime matters to provide sea time training and 

mutual recognition competence certificate; and Inspected and certified 4,817 ships calling 

Kenyan ports, and 554 small vessels and 14 port facilities for safety compliance as per the 

International Ship and Port Facility Security (ISPS) code. 

Housing and Urban Development: Constructed  1,787 housing units across the country and 

10,261 housing units are ongoing at an average of 56% completion level under various  housing 

programs; Completed 9 Markets and 8 markets are ongoing on an average of 59% completion 

level; Facilitated 1,082 Civil Servants with mortgage facility to own houses; Established 13 

Constituency Appropriate Building and Construction Technology (ABMT) centres; Trained 

6,150 new trainees on the use of ABMTs; and Issued 5,383 title deeds in selected informal 

settlements of Nakuru and Kilifi to regularize land tenure. 

Public Works: Completed construction of Mtangawanda Jetty and  Lamu Terminal Jetty Access 

and New Mokowe Jetty was implemented to 98% level of completion; Completed construction 

of 33 footbridges spread across the country; Designed, documented and supervised 259 new 

government building projects and 298  buildings for rehabilitation and maintenance; Completed 

construction of Kericho Ardhi house and Mathare Nyayo Hospital; and Inspected and audited 

5,008 buildings and structures for safety. 

ICT  and Digital Economy: Deployed 640KM of fibre from Eldoret to Nadapal, and 2,501 KM 

to 290 sub-county sites; Connected and maintained 660 Government buildings with broadband 

Network; Connected 46 hospitals and 46 markets to Public Wi-Fi; Operationalized the Office of 

the Data Protection Commissioner in four regions Nairobi, Mombasa, Kisumu and Nakuru; 

Completed Konza National Data Centre with 72 clients on-boarded; Fully on-boarded 5084 

Government services to E-citizen portal; Trained and linked 2,079,658 youths to online jobs 

(Ajira) and 1,200 ICT graduates in Presidential Digital Talent Programme (PDTP); and 

Distributed 5,850 Virtual Desktop Infrastructure (VDIs) to 64 TVETs, 300 in 3 Universities and 

420 VDIs in 10 High schools. 

Broadcasting and Telecommunications: 

Gathered and disseminated news and information in both print and electronic media; Developed 
twenty-one (21) media standards which include modules for accreditation guidelines; Accredited 
24,414 journalists and supported on-job trainings of 7,710 journalists in mass media; Developed 
twelve (12) curricula at both certificate and Diploma levels and trained 2,027 Media Practitioners 
in information and cinematic arts; Imparted 1,582 youths with film production skills and 
supported 55 film industry projects; Produced, printed and disseminated 9,000 Kenya Yearbook 
and 40,000 Agenda Kenya publications. 
Energy: Increased the installed capacity from 2840MW as of June 2020 to 3312MW as of June 

2023; Constructed 675Km of transmission line, 4 new high voltage substations, 1,266.7Km of 

medium voltage distribution lines and 30 distribution substations; Connected 1,681,404 new 

customers to electricity, including 1,702 public facilities, leading to a cumulative total of 9.2 

million customers connected; Installed 54,577 street lighting points in different parts of the 

country to promote 24-hour economy and enhance security; and Installed 529 domestic biogas 

systems in 33 counties to promote clean cooking. 
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Petroleum: Reviewed the South-Lokichar Field Development Plan (FDP); Acquired 

Geoscientific Data in Block L16 covering 1,600KM2 and in Block L17 covering 600KM2; 

Finalized and gazetted Petroleum (Importation) Regulations, 2023 and Petroleum (Pricing) 

Regulations, 2022; Imported and distributed 20.2 million Metric Tonnes of petroleum products 

and tested 62,455 samples of petroleum products to mitigate against adulteration and diversion of 

petroleum products meant for export; and Produced and trucked 415,032 barrels of crude oil to 

Kenya Petroleum Refineries Limited (KPRL) for storage and 414,777 barrels of crude oil were 

exported under Early Oil Pilot Scheme (EOPS). 

The Sector has been allocated Kshs. 505,668 million, Kshs. 546,258 million Kshs. 555,684 

million in FY2024/25, FY 2025/26 and FY2026/27 respectively against a requirement of Kshs. 

1,009,900 million, Kshs. 869,016 million and KSh. 890,591 million in the same period. This 

translates to a resource gap of 49.93%, 37.14% and 37.60% respectively. The funds will be spent 

in the implementation of on-going projects; strategic interventions and one-off projects.  

The resources in FY 2024/25 and the Medium Term period will  be applied for realization of the 

key outputs as highlighted below: 

Roads: Construct 2,794Km of new roads; Rehabilitate 560Km of roads; Maintain 137,544Km of  

existing roads and bridges; Construct 84 new bridges; and Train 16,230 Plant operators, 

contractors and technicians. 

Transport: Complete construction of Riruta ï Lenana ï Ngong Railway Line; Fast track 

completion of construction of phase I of Nairobi Railway City (NRC) ; Complete construction of 

the new MGR Link from Mombasa SGR Terminus - Mombasa MGR Station; Complete 

construction of the Railway Bridge across Makupa Causeway; Aquire ferry vessel for Lake 

Victoria; Complete construction of Kisumu Airport Control Tower; Complete rehabilitation of 

terminal building and apron at Ukunda Airport; Automate and upgrade 9 Motor Vehicle 

inspection centres; and Establish 5 new inspection centres.  

Shipping and Maritime Affairs: Develop Bills and Regulations; Develop and implement the 

Maritime Spatial Plan; Complete development of survival training centre for upscaling of 

Bandari Maritime Academy;  Develop Maritime Rescue Coordination Centre in Kisumu and 

Search and Rescue Centres in Busia, Migori, Homabay and Siaya; and Train 21,500 seafarers 

and facilitate recruitment of 12,000 seafarers under the Vijana Baharia Programme. 

Housing and Urban Development: Constuct 151,081 affordable and 40,992 social housing 

units; Construct 5,000 hostel units in higher learning institutions; Implement Second Kenya 

Informal Settlement Improvement Project (KISIP II) in 33 Counties; Implement Second Kenya 

Urban Support Programme (KUSP II) in 79 Municipalities in 45 Counties; and Construct 434 

markets. 

Public Works:  Design, document and supervise 330 new Government buildings and 495 for 

rehabilitation and maintenance; Construct 197 footbridges; Construct 9 jetties and 1,150 meters 

of seawall; Complete construction of 5 County Government Headquarters; Inspect and audit 
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8,500 buildings and structures for safety; Test 60 buildings for structural integrity; and Register 

29,500 contractors and accredit 156,000 skilled construction workers and site supervisors. 

ICT and Digital Economy: Install 6,700 Kms of Fiber Cable; Provide internet connectivity to 

42,697 public institutions; Install 15,000 public Wi-Fi hotspots for the Digital Superhighway; 

Complete digitalization of government services; Provide broadband connectivity and smart 

devices in all Wards; Establish National Cyber Security Centre; Complete operationalization of  

the Office of Data Protection Commissioner in 10 Regions and all Huduma centres; Complete 

construction of Horizontal Infrastructure Phase II in Konza; and Operationalize Kenya Advanced 

Institute of Science & Technology. 

Broadcasting and Telecommunication: Modernize  Kenya News Agency and Government 

Advertising Agency; Establish 12 KBC Studio Mashinani; Complete rollout of the National 

Digital Signal Coverage; Accredit 26,950 jounalists and train 9,600 on-job journalists; Produce 

22,000 Kenya Yearbooks and 9,000 Sector Publications (Agriculture, Health, Housing, Digital 

Superhighway and Manufacturing); Train 2,696 mass media practitioners; and Complete 

construction of Kenya Instittute of Mass Communication (KIMC) Eldoret campus and complete 

operationalization KIMC TV Nairobi. 

Energy: Connect 1,350,000 additional customers to electricity including 9,514 public 

institutions, and install 110,000 stand-alone solar home systems to enhance electricity access 

(both On Grid and Off Grid); Add 63MW Geothermal Power to the grid and drill 19 geothermal 

wells in Menengai, Baringo-Silali and Suswa geothermal fields to promote geothermal 

exploration and development; Construct 1,362.5Km of high voltage transmission lines, 810Km 

of medium and low voltage distribution lines and 52 substations to enhance electricity 

transmission and distribution network; Construct 900 Household Biogas Digesters and 11 

Institutional Biogas Plants; and Promote uptake of 10,000 clean cook stoves. 

Petroleum: Acquire Geo-Scientific data in 4,350 Km2 to establish oil and gas potential in the 

petroleum blocks; Complete evaluation of gas potential in Block 9 in Anza Basin in Marsabit 

and Isiolo Counties; Provide 227 public learning institution with Clean Cooking Gas (CCG); 

Distribute 6Kg LPG cylinders to 210,000 low-income households; Distribute 21.73 Million 

Metric Tons of imported Petroleum fuels, and conduct monthly random tests on the quality of 

petroleum fuel at dispensing sites to mitigate against adulteration and dumping; and Complete 

the land acquisition process in South-Lokichar to facilitate development of the oil fields, and 

water make-up and crude oil pipelines. 

 

The Sector continues to face the following challenges and emerging issues: High land 

acquisition cost for construction of infrastructure; Vandalism and encroachment on 

infrastructural facilities; Litigation issues; Budgetary constraints due to capital intensive nature 

of the  Sector investments; Evolving technologies; Environmentally responsive investments; 

Evolving nature of innovative/creative industry; Clean energy technologies; and disruptions in 

global value chain. The Sector recommends measures to mitigate against the challenges and 

address the emerging issues including; Development and implementation of land value index, 

continuous and enhanced public participation in the project life cycle and pursuit of alternative 

financing mechanisms. 
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CHAPTER ONE 

 

1.1 Background 

 

The Energy, Infrastructure and ICT (EII) Sector comprises of nine sub-sectors namely: 

Roads; Transport; Shipping and Maritime Affairs; Housing and Urban Development; 

Public Works; Information Communication Technology and Digital Economy; 

Broadcasting and Telecommunications; Energy; and Petroleum. The Sector has 45 Semi-

Autonomous Government Agencies (SAGAs). EII is an enabler to economic development 

and social transformation through provision of efficient, affordable and reliable 

infrastructure, products and services. The sector programmes and projects are geared 

toward realization of the Bottom-Up Economic Transformation Agenda (BETA), the 

Fourth Medium Term Plan (MTP IV) 2023-2027 of the Kenya Vision 2030, regional 

infrastructure commitments, Africa Agenda 2063 and Sustainable Development Goals 

(SDGs). 

The specific objective for this report is to analyze the Sectorôs budget performance for the 

period FY2020/21 to FY2022/23 and provide planned programmes and projects and the 

corresponding resource allocation for the period FY2024/25 to FY2026/27.  

 

The Sector will focus on the following key result areas: strengthening policy, legal and 

institutional framework; enhancing service delivery through provision of quality 

infrastructure and products while protecting the environment. The Sector will continue to 

partner with the private sector and other stakeholders in the implementation of planned 

programmes and projects. This will ultimately provide sustainable infrastructure to support 

reduction of cost of doing business leading to increased investments and competitiveness.  

 

The report is structured in six (6) chapters: Chapter one (1) outlines the background of the 

Sector providing the vision and mission statements, the strategic goals and objectives, the 

mandates of the sub-sectors, Semi-Autonomous Government Agencies and the roles of EII 

Sector stakeholders; Chapter two (2) provides the review for the programmes performance 

for FY2020/21-2022/23; Chapter three (3) outlines the medium-term priorities and 

financial plan for the FY2024/25 - 2026/27; Chapter four (4) highlights the cross-sector 

linkages, emerging issues and challenges; Chapter five (5) concludes the report by 

summarizing the key findings; and Chapter six (6) provides key recommendations for the 

Sector's future actions.  
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1.2 Sector Vision and Mission 

 

Vision 

A world-class provider of cost-effective public utilities, infrastructure facilities and 

services in Energy, Transport, ICT, Maritime industry and built environment. 

 

Mission 

To provide efficient, affordable and reliable infrastructure and services for sustainable 

economicm growth and development. 

 

1.3 Strategic Goals and Objectives of the Sector 

1.3.1 Strategic Goals 

The Strategic Goals of the Sector are: 

i. Sustainable infrastructure development. 

ii.  Universal access to ICT, Transport and built environment services. 

iii.  Enhanced shipping and maritime industry for socio economic development. 

iv. Accessible, affordable, reliable, quality and competitive energy and 

petroleum products and services. 

1.3.2 Strategic Objectives 

The Strategic Objectives of the Sector are: 

 

i. Formulate/review policies, legal and institutional framework; 

ii.  Improve infrastructure quality, safety, and security; 

iii.  Expand, modernize and maintain an integrated, safe and efficient transport system; 

iv. Promote maritime and shipping affairs; 

v. Develop and manage decent and affordable housing; 

vi. Promote sustainable urban development and management; 

vii.  Develop and maintain cost effective public buildings and other public works; 

viii.  Regulate the construction industry; 

ix. Undertake research and innovation in infrastructure development; 

x. Develop ICT infrastructure and enhance services; 

xi. Manage data protection complaints; 

xii.  Develop Broadcasting infrastructure and enhance services 

xiii.  Provide strategic government communication services and systems; 
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xiv. Expand energy infrastructure and services; and 

xv. Enhance self-sufficiency and security of supply of petroleum products. 

 

1.4 Sub-Sectors Mandates 

The mandates of the sub-sectors are derived from the Executive Order No. 2 of 

November, 2023 as follows: 

1.4.1 Roads 

To develop national roads development policy; develop, standardize and maintain roads; 

materials testing and advice on usage; protect road reserves; maintenance of security roads; 

administer mechanical and transport fund; registration of engineers; mechanical and 

transport services; and enforcement of axle load control. 

1.4.2 Transport 

To manage transport policy; manage rail transport and infrastructure; fast track identified 

northern and LAPPSET transport corridor projects; oversight and co-ordinate northern 

corridor transport and implement Lamu South Sudan Ethiopia transit (LAPSSET) 

programmes; civil aviation management and training; registration and insurance of motor 

vehicles; motor vehicles inspection; national transport safety; national road safety 

management; national roads transport policy; axle load control policy and standards; 

develop and maintain air strips; and oversee the establish an integrated, efficient, effective 

and sustainable urban public transport system within the Nairobi metropolitan area. 

1.4.3 Shipping and Maritime 

To promote maritime and shipping industry; manage maritime transport; ship registration; 

marine cargo insurance; human resource development, management and research in 

support of Kenyaôs shipping industry; establish an effective admiralty jurisdiction; develop 

a central data and information centre; co-ordinate maritime spatial planning and integrated 

coastal zone management; protect and regulate marine ecosystems; develop national 

capacity for Kenyaôs maritime sector; promote and facilitate placement of Kenyans in the 

global maritime labour market; protect the marine resources in EEZ; monitor and advising 

on usage of Kenyaôs exclusive economic zone; ocean governance and marine management; 

and government clearing and forwarding services 

1.4.4 Housing and Urban Development 

To manage housing policy; manage civil servants housing scheme; develop and manage 

affordable housing; national secretariat for human settlement; appropriate low-cost housing 

building and construction technologies; develop and manage government pool housing; 
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shelter and slum upgrading; public office accommodation lease and management; maintain 

inventory of government housing property; urban planning policy; and townships, 

municipalities and cities policy. 

 

1.4.5 Public Works 

To develop public works policy and planning; national building inspection services; set and 

manage building and construction standards and codes; co-ordinate procurement of 

common user items by government ministries; register and regulate contractors, 

consultants for buildings, civil works and material suppliers; register architects and 

quantity surveyors; provide mechanical and electrical building services; building research 

services; register and regulate civil, building and electromechanical contractors; develop 

and manage public buildings;  building research services; and other public works. 

1.4.6 ICT and Digital Economy 

To facilitate the development of the information and communications sector (including 

broadcasting, multimedia); data protection policy and regulation of personal data services; 

national ICT policy; promote ICT innovation and digital economy; promote e-government; 

promote software development industry; provide ICT technical support to MDAs; policy 

on automation of government services; develop national communication capacity and 

infrastructure; and manage national fibre optic infrastructure. 

 

1.4.7 Broadcasting and Telecommunications 

To develop telecommunications policy; develop broadcasting policy; co-ordinate national 

government advertising services; public communications; postal and courier services; policy 

on development of local content; telecommunications, postal services and electronic 

commerce; and government telecommunications services. 

 

1.4.8 Energy 

To develop and manage national energy policy; thermal power development; rural 

electrification programme; energy regulation, security and conservation; hydropower 

development; geothermal exploration and development; and promote renewable energy. 

1.4.9 Petroleum 

To develop petroleum policy; strategic petroleum stock management; manage upstream 

petroleum products marketing; develop oil and gas exploration policy; develop capacity in 

oil/gas sector; petroleum products, import/export marketing policy management; licensing 
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of petroleum marketing and handling; and quality control of petroleum products. 

 

1.5 Autonomous and Semi- Autonomous Government Agencies 

The Sector has the following 45 Autonomous and Semi-Autonomous Government 

Agencies (SAGAs) that support effective implementation of its mandate: 

1.5.1 Roads 

1.5.1.1 Kenya Roads Board (KRB) 

The Board is established under the Kenya Roads Board Act No. 7 of 1999 and is mandated 

to oversee and coordinate the development, maintenance and rehabilitation of the road 

network in Kenya through the Road Maintenance Levy Fund and to advise the Cabinet 

Secretary on all matters related thereto. It is also in charge of approving Annual Roads 

Work Programme, technical and financial audits and road classification. 

1.5.1.2 Kenya National Highways Authority (KeNHA) 

The Authority is established under the Kenya Roads Act No. 2 of 2007 and is mandated to 

manage, develop, rehabilitate and maintain national trunk roads classified as A, B and C. In 

addition, the authority advises the Ministry on technical issues such as standards, axle load, 

research and development. 

1.5.1.3 Kenya Rural Roads Authority (KeRRA) 

The Authority is established under the Kenya Roads Act No. 2 of 2007 and is mandated to 

develop, rehabilitate, maintain and manage national secondary trunk road network (Class D 

- W) to reduce transport cost and journey times for enhanced socio-economic development. 

1.5.1.4 Kenya Urban Roads Authority (KURA) 

The Authority is established under the Kenya Roads Act No. 2 of 2007 and is mandated to 

manage, develop, rehabilitate and maintain the National urban road network in Kenya. 

1.5.1.5 Engineers Board of Kenya (EBK) 

The Board is established under Section 3(1) of the Engineers Act 2011. The Board is 

mandated to develop and regulate engineering practices in Kenya. It regulates standards in 

the engineering profession and builds capacity for individual engineers and engineering 

firms. It also registers engineers and engineering firms and regulates their conduct for 

improved performance of the engineering profession. 

1.5.1.6 Kenya Engineering Technology Registration Board (KETRB) 

The Board is established under the Engineering Technology Act No. 23 of 2016. The 
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Board is mandated to regulate the practice and set standards for engineering technologists 

and technicians. The Board registers and issues licenses Engineering Technologists and 

Technicians including Craft-persons and Artisans. 

1.5.2 Transport 

1.5.2.1 Kenya Civil Aviation Authority (KCAA)  

The Authority is established under Civil  Aviation Act, 2013, Amended in 2016. It is 

responsible for regulation of air transport industry, provision of air navigation services and 

aviation training to ensure safe, secure, efficient and effective civil  aviation system in 

Kenya. 

1.5.2.2 Kenya Airports Authority (KAA)  

The Authority is established under Kenya Airports Authority Act, Cap.395 to: Construct, 

operate and maintain aerodromes and other related facilities including those requested on 

an agency basis by the Government; Provide amenities for passengers and other 

persons making use of the services; and prohibit, control or regulate the use by any 

person of the services performed or the facilities provided by the Authority. 

1.5.2.3 Kenya Railways Corporation (KRC) 

The Corporation is established under Kenya Railways Corporation Act, Cap. 397 with a 

mandate to provide a coordinated and integrated rail and inland waterway transport 

services, systems and to develop skills and technology for the railway sector. 

1.5.2.4 LAPSSET Corridor Development Authority (LCDA) 

The Authority is established under the State Corporations Act Cap. 446, Executive Order 

Gazette Notice No 58 of 2013. It is mandated to plan, coordinate and sequence 

implementation of the LAPSSET Corridor programme. It provides policy 

interventions, resource mobilization and technical oversight in the programme 

implementation. 

1.5.2.5 Kenya Ports Authority (KPA) 

The Authority is established under the Kenya Ports Authority Act, Cap. 391. Its mandate 

is to maintain, operate, improve and regulate all sea, inland waterway ports and ferries 

operations in Kenya. The ports include Mombasa, Lamu, Malindi, Kilifi,  Mtwapa, 

Kiunga, Shimoni, Funzi, Vanga and Kisumu. The port of Mombasa is fully  developed 

with modern equipment hence making it the principal port in the region. 

1.5.2.6 National Transport and Safety Authority (NTSA) 

The Authority is established under the National Transport and Safety Authority Act, No 33. 

of 2012 to ensure provision of safe, reliable and efficient road transport services. 
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1.5.2.7 The Nairobi Metropolitan Area Transport Authority (NaMATA)  

The Authority is established under The Nairobi Metropolitan Area Transport Authority, 

Executive Order, 2017 to oversee the establishment of an integrated, efficient, effective 

and sustainable public transport system within the Nairobi Metropolitan Area (NMA). 

1.5.3 Shipping and Maritime Affairs  

1.5.3.1 Kenya Maritime Authority (KMA)  

The Authority is established under the Kenya Maritime Authority Act, 2006 to regulate, 

coordinate and oversee maritime affairs in the country. 

1.5.3.2 Bandari Maritime Academy (BMA) 

The Academy is established Vide Gazette Notice No.233 of 2018 to be a Centre of 

excellence in training, scholarship, innovation and research in maritime skills. 

1.5.3.3 Kenya National Shipping Line (KNSL) 

The Company is incorporated in 1987 under the Companies Act, CAP 486 as the National 

Carrier to handle containerized exports and imports freight cargo to and from the ports of 

Kenya 

1.5.4 Housing and Urban Development 

1.5.4.1 National Housing Corporation (NHC) 

The Corporation is incorporated by the Housing Act Cap 117 (Revised 2015) to develop 

and facilitate establishment of decent and affordable housing. 

1.5.4.2 Estate Agents Registration Board (EARB) 

The Board is the regulatory body for estate agency practice in Kenya established in 1987 

and derives its mandate from Estate Agents Act,1984 Cap 533. 

1.5.5 Public Works 

1.5.5.1 National Construction Authority (NCA) 

The Authority is established under the National Construction Authority Act, No.41 of 2011 

to provide quality assurance in the construction industry. 

1.5.5.2 Board of Registration of Architects and Quantity Surveyors (BORAQS)  

The Board is established by Cap 525 Laws of Kenya with mandate of registration and 

regulation of Architects and Quantity Surveyors through training, registration and 

enhancement of ethical practices. 
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1.5.5.3 Building Surveyors Registration Board 

The Board is established under Building Surveyors Act, No. 19 of 2018 to register and 

regulate the activities and conduct of building surveyors. 

1.5.6 Information Communications Technology (ICT) and Digital Economy 

1.5.6.1 Kenya Information Communications Technology Authority (ICTA) 

The Authority is established through a legal notice No.183 of 2013 and Legal Notice 198 

of 2013 under the State Corporations Act Cap 446. This actualized the Presidential 

Executive Order No. 2/2013, of May 2013 with the broad mandate to enforce ICT 

standards in Government and enhancing the supervision of its electronic communication. 

1.5.6.2 Konza Technopolis Development Authority (KoTDA) 

The Authority is established vide Legal Notice No. 23 of 2012 (Konza Techonopolis 

Development Order, 2012) with the mandate to coordinate the planning and development 

of the Smart City at Konza in the 5000 acres at Konza.  

1.5.6.3 Office of the Data Protection Commissioner (ODPC) 

Office of the Data Protection Commissioner is established in 2020 as an independent State 

Office pursuant to the Data Protection Act, 2019 to regulate the processing of personal 

data, ensure that the processing of personal data of a data subject is guided by the 

principles set out in Section 25 of the Act, protect the privacy of individuals, establish the 

legal and institutional mechanism to protect personal data. 

1.5.6.4 The East African Marine Cable System Limited ñTEAMSò 

The Company transferred through Executive order no. 1 of 2023 is owned by the 

Government of Kenya (GoK) who have a 20% shareholding while the 80% is distributed 

amongst the local internet service providers and telecom operators based in Kenya. 

1.5.6.5 Kenya Advanced Institute of Science and Technology (KAIST)  

The Institute is established as a legal entity and a Constituent College of Dedan Kimathi 

University of Technology through publication in Kenya Gazette Supplement No. 117, 

under Legal Notice No. 130 of 2022. It is mandated to Promote software development 

industry; Facilitate ICT skills development; and Provide research-oriented science, 

technology and engineering training.  

1.5.7 Broadcasting and Telecommunications 

1.5.7.1 Kenya Broadcasting Corporation (KBC) 

The Corporation is established by an Act of Parliament Cap 221 of 1989 to undertake 

public broadcasting services to inform, educate and entertain the public through radio and 
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television services. 

1.5.7.2 Communications Authority of Kenya (CA) 

The Authority is established through the Kenya Communications Amendment Act, 2013 as 

the regulatory body for communication on sector to regulate telecommunications, postal 

and radio communication services. 

1.5.7.3 Postal Corporation of Kenya (PCK) 

The Corporation is established by the Postal Corporation of Kenya Act (1998) to provide 

communications, postal distribution and financial services. 

1.5.7.4 Media Council of Kenya (MCK) 

The Council is established as a statutory body in 2007 by the Media Act 2007 CAP 411B 

(Amended 2013) as the leading institution in the regulation of media, conduct and 

discipline of journalists. 

1.5.7.5 Kenya Yearbook Editorial Board (KYEB) 

The Board is established vide legal Notice No. 187 of 2007 to: Compile, edit and publish 

the Kenya Yearbook; Document and detail the work of the Government of Kenya; 

Document the government development programmes of action for improved economy; 

and Document and disseminate Kenyaôs immense resources and potential. 

1.5.7.6 Kenya Institute of Mass Communication (KIMC) 

The Institute is established vide Legal Notice No. 197 of 2011 (Amended 2012) to: 

Provide training in communication and cinematic-arts; Produce and disseminate products 

in communication, cinematic-arts; and develop and provide educational, cultural, 

professional, technical and vocational services to the community. 

1.5.7.7 National Communications Secretariat (NCS) 

The Secretariat is established vide the Kenya Communications Act of 1998 to: Advice 

the Government on info-communications policies; Carry out specialized research; and 

conduct continuous review of development under the info-communications sector. 

1.5.7.8 Universal Service Fund Advisory Council (USFAC) 

The Council is created vide Kenya Communication Amendment Act, 2009 to support 

widespread access to ICT services, promote capacity building and innovation in ICT 

services in the country. 

1.5.7.9 Media Complaints Commission (MCC) 

The Commission is established under Section 27 of the Media Council Act, 2013 to arbitrate 

disputes between public and the media, Government and the media and Intra-media 
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disputes. 

1.5.8 Energy 

1.5.8.1 Energy and Petroleum Regulatory Authority (EPRA) 

The Authority is established under the Energy Act, 2019. The Authority is responsible for 

the economic and technical regulation of the electric power, renewable and petroleum sub-

sectors. 

1.5.8.2 Kenya Power & Lighting Company PLC (KPLC) 

The Company is established in 1954 as East Africa Power & Lighting Company and 

renamed to Kenya Power and Lighting Company in line with the Electric Power Act Cap 

314 (Revised 1986). Its core mandate is purchasing electrical energy in bulk from KenGen 

and other power producers and carrying out low voltage transmission, distribution, supply 

and retail of electric power. 

1.5.8.3 Kenya Electricity Generating Company PLC (KenGen) 

The Company is established by the Companies Act CAP 486 of 1954 (Revised 1997) with 

a mandate to generate electric power and currently produces the bulk of electricity 

consumed in the country. The company utilizes various sources of energy to generate 

electricity. This may include hydro, geothermal, waste energy, thermal, wind among 

others. 

1.5.8.4 Rural Electrification and Renewable Energy Corporation (REREC) 

The Corporation is established under the Energy Act, 2019 with a to oversee the 

implementation of rural electrification programmes and projects; develop, promote and 

manage, in collaboration with other agencies, the use of renewable energy and 

technologies. 

1.5.8.5 Geothermal Development Company Limited (GDC) 

The Company is formed as a result of the enactment of the Energy Act No. 12 of 2006, 

after the adoption of Sessional Paper No. 4 on Energy in 2004. This is a 100% state-owned 

company established by the Government of Kenya as a Special Purpose Vehicle for the 

development of geothermal resources in Kenya. 

1.5.8.6 Kenya Electricity Transmission Company Limited (KETRACO) 

The Company is incorporated on 2nd December 2008 and registered under the Companies 

Act, Cap 486 pursuant to Sessional Paper No. 4 of 2004 on Energy. This is a GoK wholly 

owned company established to be responsible for the development, maintenance and 

operation of the national high voltage transmission grid network in addition to facilitating 

regional power trade through its transmission network. Its currently designated as the 
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System Operator. 

1.5.8.7 Nuclear Power and Energy Agency (NuPEA) 

The Agency is established under the Energy Act, 2019 to promote and implement Kenya's 

Nuclear Power Programme as well as carry out research and development for the energy 

sector. 

1.5.9 Petroleum 

1.5.9.1 Kenya Pipeline Company (KPC) 

The Company was established in September 1973 under the Companies Act Cap 486. Its 

mandate is to provide effective, reliable, safe and cost-effective means of transporting 

Petroleum products from Mombasa to the hinterland. 

1.5.9.2 National Oil Corporation of Kenya (NOCK) 

The Corporation was established in 1981 under the Companies Act Cap 486. It became 

operational in 1984. Its mandate is oil and gas exploration, importation and sale of 

Petroleum products in order to provide stability in the market. The corporation is also 

envisaged to be the investment arm of Government in the development of oil and gas 

fields. 

1.5.9.3 Kenya Petroleum Refineries Limited (KPRL) 

The Company was established in 1960 under the Companies Act Cap 486 with the mandate 

of refining crude oil. The Refinery has since been converted to storage facilities for both 

crude oil and white oil products.  

 1.6 Role of Sector Stakeholders 

The Sector works closely with stakeholders in identification of gaps, designing and 

implementation of Sector programmes and projects, benchmarking, capacity development 

and technology transfer. Additionally, the sector regularly consults stakeholders during 

formulation of policies, legal and regulatory frameworks for sustainable development. The 

main stakeholders of the Sector are as follows: 

1.6.1 The National Treasury and Economic Planning 

The National Treasury and Economic Planning coordinates the preparation of the macro-

fiscal policies to guide preparation and implementation of the budget; spearheads resource 

mobilization for programme funding; provides guidelines for prudent utilization of 

resources, effective management and accountability with regard to public finances; 

monitors budget implementation; assesses and advices on resource requirement and 

rationalization for the Sector to accomplish its mandates; coordinates the formulation, co-

ordination of implementation, monitoring and evaluation of economic development plans, 
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policies and strategies towards achieving the national development agenda. 

 

1.6.2 Office of the Attorney General 

The Office of the Attorney General is the principal legal advisor to the Sector. It is 

responsible for representing the Sector in court or any other legal proceedings to which the 

Sector is a party. Provides policy, coordination, and oversight with regards to legal matters 

in the sector. The Attorney General facilitates the Sector with formulation, development, 

enactment coordination and oversight of the various policies, legal and regulatory 

frameworks for institutional strengthening to address the needs of the sector. In addition, 

the Attorney General supports the sector in negotiations, drafting and vetting of 

international and regional instruments, treaties and agreements.  

1.6.3 County Governments 

County Governments partner with the National Government in both formulating and 

executing policies, programs, and projects within the sector. This partnership emphasizes a 

shared responsibility in the concurrent implementation of government programmes and 

projects. The sector engages with County Governments to address challenges encountered 

during project implementation, seeking their input to address bottlenecks effectively. 

County Governments also provide essential data, in mapping out needs assessment for new 

programmes and projects across the counties. 

 

1.6.4 Private Sector and Professional Bodies 

The private sector complements the Sectorôs development efforts by provision of 

infrastructure facilities and services through Public-Private Partnerships. The private sector 

supports the sector by using the set standards and requirements in undertaking 

infrastructural developments. The professional bodies enforce standards and quality 

assurance in the sector. Further the professional bodies enhance synergy between the 

private sector and Sector regulators to ensure ethical conduct of relevant professionals in 

their areas of practice.  

1.6.5 Civil Society Organizations 

Civil Society Organizations (CSOs) and other special interest groups are involved in 

sensitization, mobilization of communities towards participation in development activities, 

advocacy, identification, planning and implementation of programmes.  

1.6.6 Development Partners and International Organizations  

Development Partners and International Organizations complement the Sector through 
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provision of financial, technical support and capacity development; facilitate regional and 

international engagements and negotiations; and implement and monitor compliance with 

regional agreements, international laws, treaties and policies. 

1.6.7 Parliament 

Parliament plays a key role in enactment of legislations, policies, ratification and 

domestication of international laws and treaties for the sector; appropriation of funds and 

providing oversight on the implementation of sector programmes and projects; scrutinizes 

the Sectors financial expenditure to ensure accountability and financial prudence.  

1.6.8 Judiciary  

The Judiciary plays a key role in dispute resolution, issuing ruling and orders and 

determination of court awards for the Sector stakeholders, all which are critical on 

enforcement of contracts for timely programme and project implementation; upholds rights 

and brings law offenders and culprits involved in vandalism and destruction of 

infrastructure to justice;  contributes to citizen trust, social peace; and stable macro-

economic environment which form prerequisites for the growth of the Sector and the 

Economy. 

1.6.9 General Public 

The general public plays a key role in policy formulation, identification, implementation, 

management and sustainability of programmes and projects through public participation. 

They are also the consumers of the sectorôs products and services. 

1.6.10 Regional Economic Communities (RECs) 

The Regional Economic Communities facilitate and promote regional economic integration 

to create market or economic space for the production and sale of goods and services, and 

movement of other resources like capital and manpower. Community Members undertake 

cross border and trans-boundary infrastructure development, a catalyst for economic 

advancement and sustainable development. The sector addresses standard issues with 

regional infrastructure sectors in the fora provided by RECs.  

1.6.11 Academia and Research Institutions 

Academia and research institutions stimulate demand for new knowledge and development 

of capacity and innovation for the Sector. The institutions undertake research and 

development to improve designs, applications, development of new generation policies and 

regulatory frameworks for efficient and effective implementation of Sector Programmes 

and Projects. Assessments conducted by these institutions on the impacts of various 

programmes and projects inform formulation and implementation of future programmes 
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and interventions. The academic and research institutions promote science, technology and 

innovation through training of professionals and knowledge transfer and management for 

the advancement of the Sector.  

1.6.12 Standards Setting Boards and Organizations 

The Standards Setting Boards and Organizations support the Sector and the stakeholders by 

producing high-quality global and country standards critical in implementation of the 

Sector Programmes and projects. This ensures compliance, value for money, safety and 

sustainability of the Sector programmes and projects. 
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CHAPTER TWO 

2.1 Programme and Performance Review for the Period 2020/21-2022/23 

This section provides an overview of the sub-sectorôs achievements for the FY 2020/21-22/23 

period. 

2.1.1 Roads 

The Sector constructed 3,805 Km of roads; Rehabilitated 240 Km of roads; Constructed 73 

bridges; Maintained 122,727 Km of roads and designed 4,923 Km of roads thus enhancing 

domestic and regional connectivity and boosting rural productivity, improving urban informal 

settlements, and reducing urban congestion. To build human capacity for the implementation of 

road projects, 14,603 of plant operators, contractors and technicians were trained while 120 

graduate engineers were absorbed into the Graduate Engineerôs Programme.  

2.1.2 Transport 

Completed the construction of phase 2A of SGR 120 Km from Nairobi to Naivasha; completed 

the construction and operationalized the East African Community Regional Centre for Aviation 

Medicine; Completed the construction of the first three berth of Lamu Port; and completed  

rehabilitations of Migori, Kitale, Kakamega airstrips runways, and Wajir and Kotulo airstrips 

Terminal Buildings.  

2.1.3 Shipping and Maritime Affairs 

Completed the construction of the Kenya Maritime Authority Headquarters in Mombasa, 

recruited 2,416 seafarers, offered sea time training to 16 seafarers, domesticated and developed 

17 training curriculums under Bandari Maritime Academy, trained 7,709 students for safety 

compliance as per International Ship and Port Facility Security (ISPS) code. 

2.1.4 Housing and Urban Development 

The Sector completed construction of 2,250 housing units in various locations; Costruction of 

19,414 housing units is ongoing at various completion levels; Facilitated 1,082 Civil Servants 

with mortgage facility to own houses; Established 13 Constituency Appropriate Building and 

Construction Technology (ABMT) centres and trained 6,150 new trainees on the use of ABMTs; 

Completed costruction 9 Markets while 8 markets are ongoing on an average of 59% completion 

level; Implemented Kenya Urban Support Program (KUSP) in 45 counties by disbursing Kshs. 

6,315 million as grant to Counties; Issued 1,020 title deeds in selected informal settlements of 

Nakuru and Kilifi to regularize land tenure under KISIP1 

2.1.5 Public Works 

Completed construction of Kericho Ardhi House and Mathare Nyayo Hospital projects; 

completed construction works of 11 Maisonettes in Voi Pool Housing Phase II project while 36 

housing units were ongoing  at 85% completion level; Designed, documented and supervised 
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construction of 259 new building projects, and rehabilitation and maintenance of 298 building 

projects for MDCAs; Completed construction of Mtangawanda Jetty and Lamu Terminal Jetty 

Access , while New Mokowe Jetty was implemented to 98% level of completion; Completed 

costruction of 33 footbridges across the country to enhance pedestrian mobility; Inspected and 

audited 5,008 buildings with 130 of them undergoing structural integrity testing; Registered 

30,661 contractors; Accredited 83,105 skilled construction workers and site supervisors; 

Inspected 79,056 construction sites (with 54,887 suspensions due to non-compliance), and the 

training of 79,167 skilled construction workers and site supervisors.  

2.1.6 ICT & Digital Economy 

Installed and rehabilitated 435KM of new built optic fibre along the Eldoret to Nadapal in the 

East African Regional Trade Transport Development Facilitation Programme (EARTTDFP) and 

percentage uptime of 8900KM of main fiber network maintained at 92.3%. Cumulatively 

connected and maintained 660 Government buildings, 35 public primary schools, 33 MDACs to 

Government Unified Communication, 46 hospitals for Universal Health Coverage (UHC) and 46 

Public Wi-Fi sites in markets across the country. Fully operationalized the Office of the Data 

Protection Commissioner in four regions of Nairobi, Mombasa, Kisumu and Nakuru. Completed 

Konza National Data Centre with 72 clients on-boarded (53 Government organizations and 19 

private sector organizations clients) and fully on-boarded 5084 Government services to E-citizen 

portal. Trained and linked 224,520 youths to online jobs in Ajira digital programme and 1,200 

ICT graduates on high end skills in Presidential Digital Talent Programme (PDTP). Launched 

Jitume Digital Enablement Programme with 5,850 Virtual Desktop Infrastructure (VDIs) to 64 

TVETs countrywide, 300 in 3 Universities and 420 VDIs in 10 High schools deployed. 

2.1.7 Broadcasting and Telecommunication 

The sector developed the National Spectrum Policy 2022 and Kenya E-Commerce Strategy, 

2022; published and disseminated 152 MyGov publications; increased the national digital TV 

coverage from 86% to 97% and trained 2,027 media practitioners.  

2.1.8 Energy 

The Sector of installed additional 390.8MW, retired 74MW Tsavo Diesel as part of the initiatives 

towards the transition to clean energy and 45MW Olkaria I, II and III due to the expiry of the 

plant life, thus increasing installed capacity from 2840MW as of June 2020 to 3312MW as of 

June 2023; Drilled 15 geothermal wells in Menengai and Baringo-Silali increasing the steam 

equivalent by 71.4MWe thus bringing the total cumulative steam to 247.17MWe; Drilled two (2) 

coal exploration wells in Kwale County; Costructed 675Km of transmission line, 4 new high 

voltage substations, 1,266.7Km of medium voltage distribution lines and 30 distribution 

substations; Increased the number of customers connected to electricity by 1,681,404, including 

1,702 public facilities; Installed 54,577 street lighting points in different parts of the country; 

Enhanced connectivity in off-grid areas by constructing 8 solar/diesel hybrid stations; Identified 

2 nuclear power plant sites, and the process of acquiring 450 acres of land commenced; 529 

domestic biogas systems were installed in 33 counties. 
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2.1.9 Petroleum 

The Sector undertook an internal review of the South-Lokichar Field Development Plan (FDP) 

and a preliminary advisory to the Cabinet Secretary prepared; Acquired Geoscientific Data in 

Block L16 covering 1,600KM2 and in Block L17 covering 600KM2; Finalized and gazetted two 

(2) Petroleum Regulations namely: Petroleum (Importation) Regulations, 2023 and Petroleum 

(Pricing) Regulations, 2022; Imported and distributed 20.2 Millions MT of petroleum products, 

and tested 62,455 samples of petroleum fuels to mitigate against adulteration and diversion of 

petroleum products meant for export; and 415,032 barrels of crude oil was produced and trucked 

to Kenya Petroleum Refineries Limited (KPRL) storage and 414,777 barrels of crude oil were 

exported under Early Oil Pilot Scheme (EOPS).  
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 Table 1.1 Analysis of Programme Targets and Actual Targets 

 

Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

1091: STATE DEPARTMENT FOR ROADS 

Programme: Road Transport 

Outcome: Improved Road network for effective and efficient mobility 

S.P 1.1 General 

Administration, 

Planning and 

Support 

Services 

KIHBT Road construction 

skills 

No. of Plant operators 

trained 

1,100 1,000 1800 974 1,866 1,897 Target Over- achieved due to awareness campaign on 

TVETS and massive recruitment. 

No. of Contractors Trained 400 700 1,100 618 1,097 1,264 Target Over- achieved due to emphasis on contractor 

training and massive enrollment. 

No. of technician/ Artisan 

Trained 

1,250 2,200 2,000 2,348 2,454 2,085 Target Over-achieved due to awareness campaign on 

TVETS and massive recruitment. 

Materials 

Research  & 

Testing 

Division 

Research and Testing 

of construction skills 

and Materials 

No. of researches 

undertaken 

3 4 4 3 4 5 

Target was achieved and surpassed as a result for need of 

research. 

Administratio

n HQs 

Road Policies No. of policies developed - 1 - - 1 - Road Toll Policy Developed. 

Projects Monitoring 

and Evaluation 

No. of Monitoring reports 

prepared 

- 4 4 - 2 4 In FY 2021/22 target was not achieved due to Covid-19 

travel restrictions. 

EBK Development and 

Regulation of 

Engineering Education 

and Training 

No.  of Engineering 

Training Curricula 

Developed 

- - 2 - - 2 Project Management Curriculum for Engineers and 

Civil Graduate Engineers Training Curriculum 

Developed. 

No. of Graduate Engineers 

Interns 

- - 150 - - 120 
Target was not achieved due to budget review. 

S. P1.2 KeNHA,KUR

A & KeRRA 

Roads and bridges No. of Kilometers 

constructed 

2,132 2,039 448 1,581 1,729 495 
Target was not achieved due to budget review. 

Construction of 

Roads and 

Bridges 

No. of bridges constructed 31 30 40 18 21 34 

Target was not achieved due to budget review. 

SP1. 3: 

Rehabilitation 

of Roads and 

Bridges 

KeNHA, 

KURA & 

KeRRA 

Roads & Bridges No. of Km of roads 

rehabilitated 

75 85 122 39 86 115 

Target was not achieved due to budget review. 

SP1. 4: 

Maintenance of 

Roads and 

Bridges 

KeNHA, 

KURA & 

KeRRA 

 Roads and Bridges No. of Km Maintained 

under Periodic 

574 574 682 494 692 915 Target Overachieved due to Improved working 

environment, reduced incidences of insecurity on the 

North and enhanced supervision of projects. 

No. of Km Maintained 36,079 46,079 41,088 36,749 40,988 42,889 Target was not achieved due to budget review. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

under Routine 

No. of Km Maintained 

under Road 2000 

Programme 
9 250 100 9 0 0 

The anticipated Project (ASAL) did not  start and its 

scope has changed to rehabilitation 

  KRB Annual Public Road 

Programme ( APRP) 

Annual Report 
- - 1 - - 1 APRP Report Developed. 

SP1. 5: Design 

of Roads and 

Bridges 

  

  

KeNHA, 

KURA & 

KeRRA 

Designs & Manuals No. of Kilometers designed 
1,806 1,968 1,436 1,819 1,706 1,398 Target was not achieved due to budget review. 

No. of Bridges Designed 22 30 15 7 24 6  Target was not achieved due to budget review. 

No. of Manual developed 
- - 1 - - 1 

Cost Estimation Manual for Road Construction and 

Maintenance developed. 

VOTE NO. 1092: STATE DEPARTMENT FOR TRANSPORT 

Programme 1: General Administration, Planning and Support Services 

Outcome: Efficient Service Delivery 

SP 1.1: General 

Administration, 

Planning and 

Support 

services 

General 

Administratio

n and Support 

Units 

Policies and 

Regulations  

No. of Transport policies 

and regulations developed 
1 1 1 0 0 0 

Target was not achieved but the review of the INTP 

was completed and the draft is awaiting SESA and 

approval 

Transport Data 

Repository Centre 

% Completion of Data 

Repository Centre 
100 100 100 95 95 95 

The target was not achieved since it was funded by a 

World Bank project that closed in 2019. GoK allocation 

was affected by budget cuts.  

Programme 2: Rail Transport 

Outcome: Reduced Cost of Transport and Traffic Congestion 

SP 2.1: Rail 

Transport 

Road and Rail 

Transport 

Department 

and KRC 

Rail Transport 

Services  

No. of rail transport 

regulations developed and 

reviewed 

- - 2 - - 0 ¶ The regulation was not developed in FY 2022/23 as 

targeted.  

¶ The non-achievement is due to delays in the finalization 

of the Railway bill that will pave way for the 

development of the requisite regulations 

Nairobi Commuter 

rail: 

Modernize Nairobi 

Railway Station 

11DMUs 

A total of 165km of 

various commuter line 

within Nairobi  

% Completion of Nairobi 

Commuter Rail  

100 100 100 87.2 88 90 The achievement include: 

¶ 11 DMUs were delivered and operationalized 

¶ The rehabilitation of central station completed and 

commissioned in Nov 2020 

¶ The rehabilitation of the 165km completed 

¶ Construction of 20 mini stations is at various stages 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Nairobi Railway City 

(NRC) Phase 1 

Developed  

% Completion of Phase one 

of Nairobi Railway City  

- - 37 - - 37 The achievement of phase 1 included: valuation of land 

which was completed; construction of foot bridge at 

25%; hoarding of railway station site; and contract for 

design awarded 

Nairobi-Nanyuki MGR 

line  

% Completion of the 

rehabilitation works 

90 - - 90 - - Rehabilitation of the 178km of Thika - Nanyuki MGR 

branch line completed in 2021.   

Kisumu-Butere branch 

line 

% completion of 

revitalization of Kisumu-

Butere branch line (69Kms) 

- - 84 - - 84 The revitalization included drainage repairs; replacement 

of missing railway fittings; track laying and ballasting; 

bridge repairs; embankment / formation repairs; culverts 

construction and rehabilitation of 5 station buildings Leseru-Kitale branch 

line 

% completion of 

revitalization of Leseru-

Kitale branch line (65Kms) 

- - 75 - - 75 

Gilgil -Nyahururu 

branch line 

% completion of 

revitalization of Gilgil-

Nyahururu branch line 

(78Kms) 

- - 64 - - 64 The revitalization included drainage repairs; replacement 

of missing railway fittings; track laying and ballasting; 

bridge repairs; embankment / formation repairs; culverts 

construction and rehabilitation of 4 station buildings 

Refurbished Coaches  No. of passenger coaches 

refurbished  

10 - - 10 - - Target achieved. 10 coaches refurbished and in use 

Mainline and shunting 

locomotives 

Overhauled 

Locomotives  

No. of locomotives 

(Mainline and Shunting 

locomotives) overhauled 

5 - - 0 - - The target was not achieved due to unavailability of 

spare parts leading to scope changed to remanufacturing. 

However, the Rehabilitation of 3 MGR locomotives is at 

40% completion rate 

Naivasha Inland 

Container Depot (ICD) 

ï Longonot Station 

new MGR link 

% completion of 

construction of Naivasha 

Inland Container Depot 

(ICD) - Longonot Station 

New MGR Link  

70 100 - 85 100 - Target achieved. 23.5km MGR link completed. 

New MGR link from 

Mombasa SGR 

Terminus (2.8km)- 

Mombasa MGR 

Station and a railway 

bridge across Makupa 

causeway 

% completion of the New 

MGR link from Mombasa 

SGR Terminus - Mombasa 

MGR Station and a railway 

bridge across Makupa 

causeway 

- - 50 - - 79 Target was over achieved. Activities include 100% 

completion of construction of Miritini station; 90% 

construction of railway bridge; 30% construction of the 

MGR-SGR link; 85% repair of SGR platform and 90% 

construction of MGR platform   

Naivasha Inland 

Container Depot (ICD) 

% Completion of Naivasha 

Inland Container Depot 

(ICD) 

98 - - 100 - - Construction of Naivasha ICD was completed and is 

operational 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

23.5KM of Naivasha 

ICD ï Longonot SGR 

- MGR link 

KM of MGR constructed  3.45 20.05 - 3.45 20.05 - Target achieved. 23.5 KM of the link was constructed as 

targeted. 

Marshalling yard at 

Inland Container 

Depot in Naivasha 

No. of Marshalling yard at 

Inland Container Depot in 

Naivasha 

1 - - 1 - - Target achieved. Construction of the Marshalling yard 

was completed and is operational  

Nairobi Inland 

Container Depot 

Access Roads. (Access 

Road A, Road IV and 

Upgrade of facilities at 

RTI) 

% level of completion of 

Access Road 

100 - - 100 - - Target Achieved. The access roads were completed  

comprising 3.779Km linking to Southern Bypass; and 

3.044Km Linking to the Eastern Bypass   

Programme 3: Marine Transport   

Outcome: Efficient, Secure and Safe Maritime Transport 

SP 3.1: Marine 

Transport 

Marine 

Transport 

Department 

and KPA 

Second Container 

Terminal Phase II 

% Completion of the 

Second Container Terminal 

Phase II 

78 95 - 82 100 - 
The target was achieved, the project is complete and in 

use. 

First three berths in 

Lamu Port 

% Completion of the first 

three berths in Lamu Port 
90 100 - 92 100 - 

Target achieved. The first three berths were completed, 

equipped, and commissioned. Are in use 

Relocated Kipevu Oil 

Terminal (KOT)  

% Completion of relocation 

Kipevu Oil Terminal 

(KOT) 

80 100 - 90 100 - 

Target achieved. The relocation was completed, terminal 

commissioned and in use. 

 It involved relocation from its present location between 

berth 19 and 21 towards far eastern side of the Tsunza 

headland opposite berth 16 due to safety issues 

First berth of Dongo 

Kundu Economic Zone 

% Completion of First 

Berth of Dongo Kundu 

Special Economic Zone 

10 12 15 10 12 12 

The target was achieved for FY 2020/21 and in 2021/22 

the target was to complete the design.  

In 2022/23 the target was not achieved The No Objection 

from JICA has delayed due to further clarification of the 

compensation report. The compensation of PAPs was to 

be finalized in 2022/23 and was at 98% as at June. 

New Ramps % Construction of Ramps 20 100 100 20 69.6 100 

The was achieved in FY 2022/23. The objective was to 

replace the existing pontoon with a permanent jet for 

safe embarkation and disembarkation of passengers 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Rehabilitated Ferries No. of ferries rehabilitated 3 2 - 3 1 - 

Target not achieved. M/V Nyayo, M/V Harambee, M/V 

Likoni and M/V Kwale were rehabilitated. 

2021/22 MV Kilindini was found to be beyond economic 

repair and has since been decommissioned. 

Shimoni Fishing Jetty  
% Completion of Shimoni 

Fishing jetty Constructed 
- - 37.5 - - 25.6 

The target was not achieved due to due to delays 

occasioned by litigation issues on the procurement 

process. It was resolved and project commenced. 

Master Plan for the 

LAPSSET Corridor 

developed 

% completion of the Master 

Plan  
10 25 35 0 5 10 

The target was not achieved because of the realignment 

of sections of the LAPSSET Corridor. A new project 

Concept Paper and Terms of Reference were prepared. 

Transaction Advisory 

(TA) Services for the 

Port of Lamu and 

Lamu SEZ conducted 

% completion of TA 

Services   

  

15 70 90 25 49 55 

The target was not achieved due to Contractual dispute 

with the Transaction Advisor and the Authority. 

This has caused delays and in turn has accrued Interest 

of Kshs. 9.8m which is under verification to inform 

settlement  

LAPSSET Corridor 

Resilience Programme 

(Water Pans 

constructed) 

No. of water pans 

constructed 
- 2 1 - 2 1 

Target achieved; Jiko Wachidima, Kubi Halo, and Burka 

Water Pans were constructed to facilitate water 

availability for the PAPs and help in 

drought mitigation 

LAPSSET Corridor 

Regional Coordination 

Framework developed 

No. of Reports developed 1 1 1 0 0 1 

Target achieved in 22/23 as meetings did not take place 

in 20/21-21/22 as targeted; In FY 22/23 3rd Regional 

LAPSSET Ministerial Council meeting held in Juba, 

South Sudan and report developed to guide coordination 

of the project 

Presidential Directive 

on LAPSSET Corridor 

Scholarship 

Programme 

implemented 

No. of youths admitted for 

training 
- - 200 - - 0 

374/400 youths trained by 2019. Allocation stopped. In 

26th February 2023, The Presidential directive guided to 

allocate Kshs. 50m to revive the programme. Request for 

the funds was done to the National Treasury in May 

2023.  

LAPSSET Corridor 

Project Coordination 

Services undertaken 

Kms of LAPSSET Corridor 

land inspected, surveyed 

and valued   

- - 530 - - 249 

The target was not achieved because of the insecurity in 

some areas of the Corridor that delayed inspection, 

survey, and valuation.  

No. of Investment 

Conferences convened 
- 1 1 - 1 0 

FY 21/22 was achieved. Target was not achieved in FY 

2022/2023 due to budget cuts 

No. of Reports on 

LAPSSET Corridor roads 
- 4 4 - 4 4 

Target achieved; LAPSSET Corridor roads are 

monitored on a quarterly basis.  
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of Reports on the Port 

of Lamu development.  
- 1 1 - 1 1 

Target achieved. Annual report compiled and 

disseminated to relevant stakeholders for decision 

making  

Greened LAPSSET 

Corridor  

No. of seedlings in the 

nurseries  
- - 20,000 - - 20,200 

The target was overachieved due to support from 

stakeholders.  

No. of trees planted along 

the corridor  
- - 8,000 - - 8,050 

The target was overachieved due to support from 

stakeholders. 

5,000 mangroves planted in Lamu, 3,050 trees planted in 

schools in Isiolo and Garissa Counties  

No. of Stakeholders trained 

on Environmental and 

Climate Change  

- - 250 - - 312 
The target was overachieved due to support from 

stakeholders. 

Resettlement Action 

Plan (RAP) for Lamu 

Special Economic 

Zone (SEZ) conducted 

No. of Reports   - - 1 - - 0 

The target was not achieved because the RAP was 

delayed until the Strategic Environmental Assessment 

(SEA) is concluded in FY 2023/24 

Programme 4: Air Transport  

Outcome:  Enhanced Air Transport Safety, Security and Connectivity 

SP 4.1: Air 

Transport 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

KAA, EASA, 

KCAA, Air 

Transport 

Department 

and Air 

Accident 

Investigation 

Department 

Air Transport Services 

and Infrastructure  

No. of student enrolled in 

aviation and other related 

short courses 

- 2,111 2,633 2,050 2,557 2,906 

There has been improved enrolment over the years as a 

result of undertaking additional courses and programs 

including virtual as a post COVID-19 Recovery strategy 

% Availability of Air 

Navigation Services (ANS) 

Equipment and 

Infrastructure  

97 97 97 99 98.1 97.9 

Maintenance of ANS equipment was undertaken hence 

achieved the ICAO recommended level of Availability 

of Air Navigation Services (ANS) Equipment and 

Infrastructure of 97%.  

% Compliance with ICAO 

Safety 

Standards/Requirements  

85 85 82 78.2 75.4 75.4 

The target was not achieved in FY 2020/21-2022/23, 

because ICAO changed the protocol questions hence the 

USOAP CMA score was negatively affected.  

% Compliance with ICAO 

Security 

Standards/Requirements  

88 88 91.7 88 91.7 91.7 

ICAO conducted an audit on Kenya under Universal 

Security Audit Programme (USAP) in May 2022 and 

Kenya attained a level of Effective Implementation (EI) 

of 91.77%.  
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

  

  
No. of New Bilateral Air 

Services Agreement 

(BASAs) signed 

2 2 2 0 6 2 

Target not achieved in FY 2020/21due to COVID-19 

restrictions. Target exceeded due to ICAN in FY 21/22 

was in Nairobi. 

No. of BASAs Reviewed 6 6 6 0 11 9 

Target not achieved in FY 2020/21 due to COVID-19 

restrictions in. Target exceeded in FY 2021/22/23 due to 

ICAN 

No. of days taken for onsite 

investigations 
- 14 14 - 14 14 

Air accidents Investigations undertaken and Preliminary 

reports produced in 14 days.  

% completion of the 

rehabilitation of T1 B C at 

JKIA 

40 40 70 20 44 100 

The target was not achieved in FY 2020/2021 due to 

covid-19 restrictions. However, the target was 

overachieved in FY 2021/22-2022/23 due to enhanced 

funding.  

% Completion of cargo 

shed at Isiolo Airport 
30 35 70 30 35 93 Target is overachieved due to availability of funding   

No. of Aerodromes 

rehabilitated 
5 5 5 5 5 5 

Wajir, Kitale, Kakamega, Migori, and Kutulo 

aerodromes were rehabilitated with the scope of work 

being pavements, terminal buildings, fencing. 

% Completion of the 

runway rehabilitation in 

Moi International Airport 

80 - - 91.7 - - 
2020/21 target was exceeded as runway was not very 

busy due to the COVID19 Lock down.  

Programme 5: Road Transport Safety and Regulation 

Outcome: Efficient and Safe Road Transport Services 

SP 5.1: Road 

Transport 

Safety and 

Regulations  

Road and Rail 

Transport 

Department 

Road Transport 

Infrastructure and 

Services 

No. of Road Transport 

Regulations developed 
2 2 3 2 2 5 

The target was overachieved because the Regulations 

were fast-tracked to enhance road safety. The following 

Regulations were developed: The Transport Network 

Company (TNC) Regulations of 2022; Road Service 

License (RSL) Regulations; Roadside Station 

Regulations; Motor Vehicle Inspection Regulation 2023 

and Traffic Drink Driving Regulation 2023. 

No. of Road Transport 

Policies developed 
2 2 3 0 0 1 

The target was not achieved due to due to budget review. 

A Draft Speed Management Policy was developed 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of BodaBoda operators 

trained as first aiders 
- - 40,000 - - 400 

The target was not achieved due to inadequate funding 

from the Youth Fund due to budget review 

No. of registered BodaBoda 

operators enrolled under the 

one-year NHIF  

- - 40,000 - - 118,000 

The target was overachieved due to fast-tracking as a 

Presidential Directive on capacity building programme 

for boda boda sector to enhance road safety 

SP 5:2 Road 

Safety 
NTSA 

Road Safety Audits 

Conducted 

No. of Road Safety Audits 

Reports 
12 10 16 16 26 29 

The target was overachieved due to increased 

stakeholder collaboration and increased requests from 

individuals/government agencies/institutions to 

undertake road safety audits. 

Road safety 

Management 

Services 

  

  

  

  

  

  

No of County Transport 

and Safety Committees 

(CTSCs) established 

3 6 6 6 6 6 
Target achieved because of cooperation from County 

Governments. 

No of Road safety 

Campaigns conducted 
1 9 12 4 14 18 

The target was overachieved due to stakeholder 

collaboration. 

No. of Motor Vehicles 

Inspected 
400,000 400,000 461,000 432,416 454,731 482,147 

The target was overachieved due to increase road safety 

operations, modernization and automation 

% Completion of Intelligent 

Road Safety Management 

System  

35 65 80 35 65 92 
The target was overachieved due to adherence to 

stakeholdersô collaboration and cooperation 

% Completion 

Development of School 

Children's Road Safety 

Curriculum 

30 50 70 30 50 80 
The target was overachieved due collaboration with 

KICD in FY 2022/23 

Smart Driving 

License Services 

No. of Smart Driving 

Licenses issued 

  

300,000 400,000 350,000 395,597 311,511 307,972 

The target was overachieved in FY 2020/2021 because 

of intensified awareness creation on enrolment of SDL. 

In financial years 2021/2022 and 2022/2023 targets were 

not achieved due to frequent breakdown of the SDL 

printer.  

1093: SHIPPING AND MARITIME AFFAIR  

Programme 1: Shipping and Maritime affairs 

Programme outcome: Increase in share of the Maritime Sectorôs contribution to the GDP  

Programme Delivery unit Key outputs 
Key Performance 

Indicators 

Planned Target Achieved Target Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23  
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

SP 1.1 

Administrativ

e services 

Administratio

n  

Maritime policies, 

Strategies and legal 

framework 

No. of Policies - - 1 - - 1 
Target achieved. Inland Waterways Development Policy 

formulated 

No. of strategies - - 2 - - 2 
Target achieved. Shipping Operations in Small Ports and 

Ship Building and Repair strategies developed. 

No. of Signed MoUs 3 4 1 2 4 1 

Signed 7 MoUS maritime matters which resulted to 

employment of 1832 seafarers and mutual recognition of 

certificates of competence.  

International Maritime 

Conventions 
No. of regulations - - 2 - - 0 Target not achieved due to revision of budget 

Project Monitoring Number of reports 2 4 4 2 4 4 
Target achieved. M&E was undertaken and reports 

prepared to inform decision making  

SP 1.2: 

Shipping 

affairs 

Kenya 

National 

Shipping Line 

(KNSL) 

Restructured KNSL 

Number of seafarers 

employed 
2,000 1,500 1,500 44 490 1,882 

Target not achieved because the restructuring framework 

agreements was not executed due to a court case No. of seafarers offered sea 

time 
- 1,500 1,500 - 0 16 

Increased Revenues No. of Teus lifted  - 250 250 - 123 119 

Target not achieved due to lack of shipping service 

provider hence lifting using alternative lines which are 

not competitive 

SP 1.3 

Maritime 

Affairs 

Bandari 

Maritime 

Academy 

(BMA) 

Maritime skills 

Number of training 

curriculum developed 
- 53 13 - 13 4 

In the years 2020/21 and 2021/22, BMA was 

domesticating curricula, which already existed in other 

places, making it possible to have a higher number of 

achievements. In the years 2022/23, curriculum was 

being developed from the start, hence it was only 

possible to develop 4 

No. of students graduating  2000 2000 3000 1720 1629 4360 
Target over achieved due to enhanced information 

awareness which led to increase in enrolment 

% Completion of Maritime 

Integrated E-Learning 

System 

70 100 100 20 80 100 
The System was developed and is facilitating maritime 

education and training 

Enhanced Human 

Resource Capacity 
No. of staff recruited - 39 40 - 0 10 

Target under achieved. Consultations with the 

stakeholders took longer than was anticipated; causing 

delays in starting phase one of the recruitment. The 

consultations begun towards the end of the financial 

year. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Kenya 

Maritime 

Authority 

Vessel marking and 

Identification System 

for Small Vessels 

(Vessels 24 Metres and 

below) 

No. of small vessels fitted 

with unique Vessel 

Identification Numbers 

(UVIN)  

1000 4000 - 0 0 - 

Target not achieved. The result of the pilot exercise of 26 

vessels revealed that the design of the number plates 

needed further rework prior to roll-out hence delayed roll 

out of the vessel Identification number plates 

Increased ship surveys 

and certification 

services 

No of recognized 

organizations / Nominated 

surveyors authorized 

6 5 3 4 4 4 
Target not achieved since negotiations with identified 

Organizations and Surveyors were not completed  

Seafarers Training 

Support Programme 

No. of students supported 

annually 
- 2000 -   110 - 

Target not achieved. The program review was not 

completed 

Enhanced technical 

capacity in Maritime 

Education and 

Training (MET) 

No. of MET equipment and 

learning aids 

acquired for MET 

institutions 

42 36 - 45 36 - Target achieved in FY2020/21 and 2021/22 

Seafarer recruitment 

and placement 

agencies 

No of recruitment and 

placement agencies audited 

and approved 

8 8 8 5 5 13 

Target achieved in 2022/23 due to additional 6 medical 

practitioners registered during the 60 Day Rapid Result 

Initiative (RRI) undertaken during the FY 2022/23 

Increased medical 

practitioners handling 

seafarer medical 

examinations 

No of medical practitioner 

for seafarers audited and 

approved 

4 4 7 6 6 13 

Target overachieved. The increase is attributed to the 

additional 6 Medical Practitioners that were registered 

during the 60 Day Rapid Result Initiative (RRI) 

undertaken during the FY2022/2023 

Seafarer Identity 

Document 

(SID)processing 

centres 

No of SID processing 

centers established 
- 1 1 - 0 0 Target not achieved  

Centralized 

Maritime 

Information and 

data Management 

platform 

% Completion of Kenya 

Maritime Data Bank Project 
- - 5 - - 0 Target not achieved due to non-responsiveness of tenders 

Maritime Search 

and Rescue 

No. of Search and Rescue 

Centers established in Lake 

Victoria 

- 4   - -   

Target not achieved. This was caused by the 

reformulation of the project from regional to national 
 

% Coverage of 

Maritime communication 

network in Lake Victoria 

- 60 - - 0 - 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of Persons trained on 

Maritime Search and 

Rescue 

annually 

40 40 - 40 40 0 Target achieved in FY2020/21 and 2021/22 

1094: Housing Development and Urban Development 

Programme 1: Housing Development and Human Settlement 

Programme Outcome: Increased access to affordable and decent housing as well as enhanced estates management services 

Sub 

Programme 

1.1: Housing 

Development 

Housing 

Department 

  

Affordable housing 

  

% Completion of 4,742 

housing units in 

Meteorological site 

- 10 20 10 - - Target was not funded 

% completion level of 605 

units in Bondeni 
5 20 80 5 40 84 Project  on course 

% Completion of 1,728 

housing units in Shauri 

Moyo A, Nairobi 

- - 20 - - 3 
¶ Site clearance and excavations done 

¶ Delayed by need for redesigning 

% Completion of 2,000 

housing units in Shauri 

Moyo B, Nairobi 

- - 5 - - - Target was not funded 

No. of housing units 

constructed 
882 - - 882 - - 882 units completed in Parkroad, Nairobi. 

% Completion of 2,400 

housing units in Starehe, 

Nairobi 

- - 3 - - 1 
¶ Mobilization and initial stage of activities done 

¶ Delayed by need for redesigning 

% completion level of 

5,360 units in Mavoko 
- - 15 - - 7 

¶ Project is ongoing at preliminary stages.  

¶ Delayed by need for redesigning 

% completion level of 350 

units in Thika, Kiambu 
- - 10 - - 7.5 

¶ Delayed du to lack of funds.  

¶ Project ongoing at preliminary stages. 

% completion level of 500 

units in Ruiru, Kiambu 
- - 10 - - 7.5 

¶ Project (1050No.0 ongoing at preliminary stages. 

¶ Target not met due to unforeseen underground 

conditions necessitating deeper excavations  

No. of housing units 

developed through various 

NHC initiatives 

- - 16 - - - Target was not funded 

Slum 

Upgrading 

Department 

Social housing  

% Completion of 8,576 

housing units at Mukuru 

Meteorological site 

- 25 25 - 15 13 

Construction of 2,376 housing  units are at  average 

50% completion level whereas construction of 6,200 

housing  units has not commenced due to inadequate 

funding 

% Completion of 1,500 

housing units in Mavoko 
- - 5 - - 0 Target was not funded 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% Completion of 4,054 

housing units in Kibera 

Zone B 

- 15 25 - 15 20 

Project ongoing at preliminary stages 

Delayed by need for redesigning 

  

% Completion of 10,000 

housing units in Kibera 

Zone C and D 

- - - - - - Target was not funded 

% Completion of 2,690 

housing units in Mariguini 
- - 5 - - 0 Target was not funded 

% Completion of 30,000 

housing units in selected 

slums and informal 

settlements in Nairobi and 

Mombasa 

- - - - - - This was not a target in the period under review.  

% completion level of 463 

units in Mavoko 
100 - - 100 - - Target achieved  

Housing 

Department 

Police and Prisons 

Housing  

No. of housing units 

constructed 
492 432 750 300 192 0 

Target not achieved due to budgetary constraints. 

870  police housing units are ongoing at an average of  

74%  as follows: -Bungoma (50)-97%, Kajiado (100) - 

85%, Bondo (60) - 94%, Nyandarua (60) - 70%, Kisii 

(60)-70%, Sondu (60)-40%, ASTU Gilgil HQs (60) - 

35%, Eldas (60) - 60%, and Malkagufi (60) - 65%,  

-Chuka (60)-95%, Langas (60)-85%, Kathiani (60) - 

65%, Thika Main Prison (60)-96% and Banissa (60)- 

85% 

Civil Servants 

Housing 

Scheme 

Housing  for Civil 

Servants  

No. of housing units 

developed. 
413 193 60 220 193 0 Site identification delayed commencement of 60 units  

No. of mortgage 

beneficiaries  
620 120 200 641 124 317 Target achieved 

Housing 

Deptarment 

Low-cost housing 

development skills 

No. of ABMT centres 

constructed and equipped 
7 7 8 8 0 5 

The centres were constructed in Pokot South, Konoin, 

Kajiado South, Ugenya, Bahati, Mandera West, Kieni, 

Kesses, Lakipia East, Kinango, Rongo, Trans Nzoia 

and Gatundu North Constituencies. 

Target not achieved over the period due to inadquate 

funding 

No. of  new trainees on 

ABMT 
2,600 2,600 2,600 2,550 2,100 1,500 

Target not achieved over the period due to inadquate 

funds to mount the trainings 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% Completion of Regional 

ABMT centre in Mavoko 
- - 10 - - - Target was not funded 

Slum 

Upgrading 

Department, 

KISIP1 

Security of land tenure 

in selected informal 

settlements 

No. of Local Physical 

Development and Land Use 

Plans (LPDP)/ Part 

Development Plans PDP) 

- - - - - - This was not a target in the period under review. 

No. of Registry Index Maps 

(RIMs) Amended 
- - 2 - - 2 Target achieved 

No. of title deeds processed - - 7,000 - - 1,020 Target not achieved due to slow printing  process  

Social and physical 

infrastructure in 

informal settlements 

No. of high mast 

floodlighting structures 

installed 

- 69 26 - 69 8 

Target not achieved due to inadequate funding  

Installation of high mast floodlights was done in the 

following informal settlements: Nyamira County - 

Rigoma, Gachuba, Gesima and Manga; Tharaka-Nithi 

County- Gatugati and Karaa centres; and Tana River 

County - Tulu and Madingo 

No. of markets constructed 2 3 18 2 3 5 

Target not met. 5 markets completed in Ijara (Garissa); 

Ngaru (Kirinyaga); Dede (Migori); Ajawa (Wajir); and 

Dundori  (Nakuru). No. Markets are under construction: 

Nakuru multipurpose market ï 70%; Jera (Siaya) ï 

85%;  Esise (Nyamira) ï 55%;  Lafey (Mandera) ï 

85%; Kahawa (Nyamira) ï 55%; Bahati (Nakuru) ï 

20%; Sangôalo (Bungoma) -92%; and Giaki (Meru) - 

1%5 markets not started due to inadequate funding  

Sub 

Programme 

1.2: Estate 

Management 

Estates 
Government housing 

units refurbished  
No. of units refurbished 950 1,550 1,550 526 659 627 

Target not achieved over the period due to rising cost of 

materials  

Public Office 

Accommodati

on  

County housing offices 

renovated 
No. of offices renovated - - - - - - 

This was not a target in the period under review and not 

funded  

Public Office 

Accommodation 

Policy 

% Completion - - - - - - 
This was not a target in the period under review and not 

funded 

Programme 2: Urban and Metropolitan Development 

Programme Outcome: Sustainable urban planning, development and management 

Sub 

Programme 

Metropolitan 

Development 

Urban infrastructure 

and Amenities 

No. of markets completed 

in Nairobi Metropolitan 

- 4 2 - 3 2 Githurai and Kenyanya-ini markets completed while 

Mathari North  is ongoing and is at 74% completion 



31 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

2.1: 

Metropolitan 

Development 

Region level 

Metropolitan Policy Metropolitan Policy - - - - - - This was targeted in the period under review 

BRT Facilities No. of km of BRT lanes 

constructed 

- 21 13 - 0.14 - Target moved to State Department for Transport 

% Completion on BRT 

stations 

- 85 33 - 18 - Target moved to State Department for Transport 

% of progress on BRT 

Depots/Terminals 

- 50 22 - 12 - Target moved to State Department for Transport 

% completion on Park and 

Ride facilities 

- 50 45 - 0 - Target moved to State Department for Transport 

Technical Assistance No. of trainings/capacity 

building workshops 

conducted 

- - 2 - - - Target moved to State Department for Transport 

-Sub 

Programme 

2.2: Urban 

Development 

and planning 

services 

Urban 

Development 

Urban Social and 

Physical Infrastructure 

No. of  ESP markets 

constructed 

9 8 7 9 4 4 Awelo, Ishiara, Siakago and Salgaa markets completed 

Ongoing ESP markets include: Sega (50%); Sirisia 

(50%); and Ogembo (90%) 

No. of market hubs 

completed 

2 - 2 2 - - Kangari, Gikomba Phase II , Nyansiongo and Muthithi 

markets ongoing at 60%, 37%, 80% and 28% 

respectively 

Urban Areas and 

Cities Act (UACA) 

Regulations 

UAA Regulations 

developed 

- - 1 - - - Public engagements with stakeholders done 

Revised National 

Urban Development 

Policy 

National Urban 

Development Policy 

Revised 

- - 1 - - - Public engagements with stakeholders done 

Light Industrial Parks 

in 6 towns 

No. of industrial parks 

established 

- - - - - - Not funded 

Programme 3: General Administration, Planning and Support Services 

Programme Outcome: Effective and efficient service delivery 

Sub 

Programme 

3.1: General 

Administration, 

Planning and 

Support 

Services 

Administratio

n  

Training No. of officers trained 150 500 400 67 68 211 Target not achieved due to budget cuts 

Monitoring of projects 
No. of project monitoring 

reports 
4 2 4 4 2 4 Target achieved 

1095: STATE DEPARTMENT FOR PUBLIC WORKS  
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Programme 1: Government Buildings 

Programme Outcome: Improved working and living conditions in government buildings 

SP 1.1: Stalled 

and new 

Government 

buildings 

Architectural/ 

Electrical/Stru

ctural/ 

Quantity 

Survey/Mech

anical/Design 

Departments 

Government buildings  No. of stalled building 

projects completed 

1 1 1 1 1 0 

Voi Pool Housing Project was implemented to 92.5% 

completion level where 11No Maisonettes were 

completed and 3No. flats of 36 housing units were 

implemented to 85% level of completion. Kericho Ardhi 

House and Mathare Nyayo Hospital projects were 

completed and handed over 

No. of New Government 

buildings designed, 

documented and supervised 
60 60 85 75 85 99 

Target achieved. 259 No. of New Government buildings 

belonging to MDCAs were designed, documented and 

Supervised  

No. of Government 

buildings maintained 

/rehabilitated 
50 50 60 85 60 153 

Target achieved. 298 No. of Government buildings 

belonging to MDCAs were designed, documented and 

Supervised for rehabilitation 

No. of ESP District 

Headquarters completed 

- 5 2 - 5 1 

6 District Headquarters i.e. Nyamira North, Marigat, 

Langata, Muranga west, Nyandarua West, Mandera 

West, Mbeere South, Kenyenya and Sabatia were 

completed. Bungoma remained at 90%% completion 

status due to budget cut 

% Works on 5 No. County 

Government Headquarters 

completed 52 65 78 50 61.4 66 

Target not met due to contractual issues in  Tharaka 

Nithi and Nyandarua County Headquarters.The 

completion levels are Isiolo - 60%, Tharaka Nithi -82%, 

Tana River -70%, Lamu - 60% and Nyandarua - 60% 

% Completion of National 

Design Incubation Hub - N/A N/A - N/A - 
Target not set because there was no budgetary provision 

Big four projects 

(Health care facilities, 

Industrial Parks and 

housing units) 

designed, documented 

and supervised 

Big four projects designed, 

documented and supervised 

(%) 
100 100 100 100 100 100 

Target met. All projects were designed, documented and 

supervised as requested by client MDAs 

Building projects 

documentaries 

No. of documentaries 

developed 
- 2 2 - 1 3 

Documentary films about construction projects were 

created. The overachievement is as a result of heightened 

project-related activities that demanded the presentation 

of these building projects 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Product designs 
No. of product designs 

developed in collaboration 

with various MDAs 

  2 2   1 2 

Target achieved. Two furniture designs were developed 

for the office of the president in collaboration with the 

prisons department 

Programme 2: Coastline Infrastructure Development and Pedestrian Access 

Programme Outcome: Protection of human and their property from sea wave action and improvement of communications in human settlements 

SP 2.1: 

Coastline 

Infrastructure 

Development 

Structural 

Department 

Seawalls 
Metres of seawall 

constructed 
- - - - - - Target not set because there was no budgetary provision 

Jetties No. of jetties constructed 1 2 2 1 1 2 

Lamu Terminal Jetty Access and Mtangawanda Jetty 

were completed and in use while New Mokowe Jetty 

was constructed to 98 % completion level. 

River protection works 

at Kongelai, Budalangi 

and Kanyangareng 

% Protection works done - - - - - - Target not set because there was no budgetary provision 

SP 2.2: 

Pedestrian 

Access 

Structural 

Department 
Footbridges  

No.  of footbridges 

constructed 
24 16 6 12 15 6 

33No. footbridges spread across the country were 

completed and in use. Target not achieved due to budget 

review 

PROGRAMME  3: GENERAL ADMINISTRATION, PLANNING AND SUPPORT SERVICES  

Programme Outcome: Effective operations and efficient procurement, warehousing and supply of common user items to government institutions  

SP 3.1: 

Administration, 

Planning & 

Support 

Services 

Administratio

n, technical 

and support 

services 

departments 

Monitoring and 

evaluation 
No. of reports generated 4 4 4 4 4 4 

Target achieved. Monitoring and evaluation was done on 

quarterly basis 

Policies/regulations/sta

ndards/bills formulated 

No. of policies 

/regulations/standards/bills 

formulated 

- - 4 - - 0 

Construction industry policies and regulations (i.e. 

Public Works Management Policy, Local furniture 

policy for Kenya, 2023, The National Building 

Code,2023, Kenya Building Research Bill, Designers 

registration bill, 2023 and Building Standards & Control 

Bill, 2023) are at various stages of development 

Sub 

Programme 

3.2: 

Procurement, 

Warehousing 

and supply 

Supplies 

Branch 

Framework contracts 
No. of framework contracts 

processed 
67 - 20 67 - 33 

The contracts are for procurement of common user items 

to government institutions. The administration's 

increased support led to surpassing the target 

Refurbishment of 

Supplies branch  
% works completed 100 100 90 80 90 92 

Borehole was drilled and refurbishment of the KNEC 

office block, Garissa, Nakuru and Kisumu Warehouses 

was done. Target not achieved due to budget cut. 

Programme 4: Regulation and Development of Construction Industry 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Programme Outcome: Regulated construction industry  

SP 4.1: 

Building 

Standards 

National 

Building 

Inspectorate 

Buildings inspected 

and audited 

No. of buildings inspected 

and audited 
3,000 2,000 2,000 1,296 2,168 1,544 

5,008 buildings were audited and inspected to ascertain 

their suitability for habitation 

No. of buildings tested for 

safety  
60 60 40 65 15 45 

130No. Buildings were tested to ascertain their structural 

integrity 

County technical staff 

training and capacity 

building 

No. of Counties covered 8 15 10 12 11 6 

Technical officers in 29 counties were trained on 

buildings inspections and audits. Target not met due to 

inadequate human personnel and budget review 

SP 4.2:  

Research 

Services 

Kenya 

Building 

Research 

Centre 

Innovative building 

materials and 

technology 

research/Survey 

No of research reports 1 1 3 1 1 2 

1No. research report on mapping of local building 

materials and technologies was done in the six coastal 

counties. 3No. reports were done on repurposing of coral 

stone waste into building blocks, ceramic toilet suite 

manufacturing and plastic waste for manufacturing 

plastic panels for building partitioning. Target not 

achieved due to budget review 

Green Building 

Agenda (energy 

efficiency in built 

environment) 

No. of GIS base maps 

developed 
6 - 3 6 - - 

The base resource mapping was carried out in the 

Counties of Kilifi, Mombasa, Kwale, Taita Taveta, Tana 

River and Lamu. Target not achieved due to budget 

review 

No. of built environment 

practitioners trained on 

green building concepts 

- 200 100 - 200 - 
The professionals were trained on energy efficiency in 

buildings. Target not achieved due to budget review 

No. of buildings audited 

and certified on green 

building technology 

adoption 

- - 1 - - 0 Target not achieved due to budget review 

No. of green building 

guidelines developed 
- 2 2 - 2 2 

A charter for sustainable buildings, neighborhood 

designs and urban mobility in Kenya were developed 

SP 4.1: 

Regulation of 

construction 

Industry 

National 

Construction 

Authority 

Quality assurance in 

the construction 

industry 

No of contractors registered 7,000 11,000 8,600 10,517 8,417 11,727 
Target achieved as a result of increase of number of 

contractors seeking registration. 

No of skilled construction 

workers and site 

supervisors accredited 

23,000 29,000 31,500 42,692 29,922 10,491 
Target not achieved due to inadequate personnel to carry 

out on-site accreditation of skilled construction workers. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of projects registered 3,000 4,000 4,000 3,475 3,890 3,987 
Target not achieved due to a slowdown in construction 

projects. 

No of sites inspected 25,000 26,000 30,000 25,553 26,417 27,086 

Target not achieved due to inadequate personnel and 

inadequate resources due to the budget being revised 

downwards. 

Capacity in the 

Construction Industry 

enhanced 

No of contractors trained  7000 7,000 12,000 10,517 11,804 11,727 

Cumulatively, the target for the period was achieved as a 

result of uptake of online trainings and onsite 

sensitizations 

No. of construction workers 

and site supervisors trained 
23,000 12,000 23,000 42,692 21,325 10,491 

Target not achieved due to inadequate personnel to carry 

out on-site accreditation of skilled construction workers. 

Center for 

Construction Industry 

Development (CCID) 

Phase I 

Percentage of works 

completed 
5 6 13 1 5 5 

The project is at preliminary stages of implementation. 

Target not achieved because of delays in approval of the 

feasibility study report. 

  

Board of 

Registration 

of Architects 

and Quantity 

Surveyors 

Registered architects 

and quantity surveyors 

No. of architects and 

quantity surveyors 

registered 

- 2,900 3,400 - 1,950 2439 
Target not  not met because of decline in the number of 

those seeking registration. 

Refurbished 

Examination Centre  
% of works completed - - 10 - - 30 

Target achieved. Works done include partitioning and 

tiling of the examination centre. 

BORAQS Centre 

headquarters, Nairobi 
% of works completed - - - - - - Target not set because there was no budgetary provision 

1122: STATE DEPARTMENT FOR ICT & DIGITAL ECONOMY  

Programme 1: General Administration Planning and Support Services 

S.P 1.1 

General 

Administ ratio

n planning 

and support 

services 

Headquarters 

Administrativ

e Services 

  

 Legal Regulatory and 

Institutional 

framework for ICT 

sector  

  

No. of Policies formulated 4 3 4 3 3 4 

Target achieved by developing national policy guidelines 

2020(Amendments, Digital economy strategy, Kenya 

National Digital Master Plan (2022-2032) and 

Guidelines on utilization of data Centers.  

No. of Legal Bill developed - 2 - 2 3 - 

Target achieved. Developed and gazetted three sets of 

Data Protection Regulations that is; General Regulations 

2021; Compliance and Enforcement Regulations, 2021; 

Registration of Data Controllers and Data Processors 

,2021 

The process of enacting ICTA Bill and and Konza Bill 

initiated. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of ICT Standards 

reviewed  
- - 9 - - 11 

The standards were reviewed due to  high demand from 

sector stakeholders 

No of Institutional 

Framework developed 
- 1 1 - 1 1 

Target achieved, restructured ICT unit and 

operationalized the new approved structure by recruiting 

83 ICT officers. Operationalized ODPC. 

Finance and 

Procurement 

Services and 

Planning 

Services 

Monitoring and reports 
No. of annual and quarterly 

reports  
5 5 5 5 4 5 

Target achieved, 4 OCOB expenditure  reports prepared 

and submitted and one M&E report prepared and 

submitted. 

Programme 2: ICT Infrastructure Development  

S.P 2.1 ICT 

Infrastructure 

Connectivity 

ICT Authority 

NOFBI Network  

% uptime under NOFBI I  70 70 90 90 80 90 
Target achieved. However, the performance was lower in 

2021/22 due to dilapidation of fibre. 

% uptime under NOFBI II 

E 
99.99 70 95 99.99 80 97 

Target not achieved due to fibre cuts due  to road 

construction causing network instability 

Optic Fiber cable 

connectivity from 

Eldoret to Nadapal and 

the Horn of Africa 

Region 

% uptime of main fiber 

network 
- 70 90 - 80 90 

Target achieved. However, the performance was lower in 

2021/22 due to dilapidation of fibre 

No. of Institutions 

connected along the 

Corridor 

- - 175 - - 100 Targeted not achieved due to budget review 

No. of Km of new optic 

fiber installed 
- - 50 - - 330 

Target surpassed due to acceleration of the project to 

meet regional commitment.  

  

Fiber Network 

Connectivity 

No. of Km of NOFBI I 

rehabilitated under 

EARTTFP 

105 - 330 105 - 330 
Target achieved 330km of fibre optic cables 

rehabilitated. 

No. of KM of redundant 

network new built 
200 100 200 200 100 0 

Target not achieved. Project still in procurement stage. 

The delay was occasioned by delays in signing and 

approval of funding agreement  

% uptime  - 99.9 95 - 86 86 Target not achieved due to NOFBI backbone instability 

Department 

of ICT  

Last Mile County 

Connectivity  

No. of sites connected 610 660 660 610 660 660 
Target achieved sites connected with broadband 

networks 

% uptime  - 99.9 95 - 86 86 Target not achieved due to NOFBI backbone instability 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Last Mile County 

Connectivity Phase IV 

& V  

No. of sites connected to 

optic fiber cable 
- - 50 - - 0 

Delayed procurement and exemption waivers process 

which delayed the implementation process.  

NOFBI II  % uptime under NOFBI II  - 99.99 95 - 70 70 
Target not achieved due to degradation of NOFBI cable 

and NOFBI 1 equipment are ñend of life and supportò 

Government Common 

Core Network 

(GCCN) 

No. of additional MDAs 

connected 
- 10 - 83 7 89 Target achieved 89 MDAs connected and maintained. 

Connectivity to Konza 

-upgrade transmission 

equipment to 100 

GBPS 

Increased capacity of 

transmission equipment 

from 10 GBPS to 100 

GBPS 

- 100 - - 100 - Target achieved 100 GBPS capacity upgraded. 

Fiber connectivity 

from Mombasa 

(TEAMS) to Konza 

and GCCN    

No. of KMs 500 500 500 500 500 500 
Target achieved 500 Kms of fibre connected  from 

Mombasa to Konza 

Marine Cable % completion - 20 - - 0 - 

Target not achieved because implementation of the cable 

require full budget allocation to either lease or buy the 

redundant capacity. 

S.P 2.2 ICT 

and BPO 

Development   

Department 

of ICT 

Connectivity to 

Constituency 

Innovation Hubs  

No. of innovation hubs 

connected  
290 220 240 221 240 247 

Target  achieved.247  Constituency Innovation Hubs 

(CIHs) connected  

Number of CIHs 

maintained  
- 240 240 - 240 240 Target achieved 240 CIHs maintained  

Konza 

Technopolis 

Development 

Authority 

(KOTDA) 

Konza complex  

% of completion of 

conference facility 
- 25 55 - 25 53 

Target not achieved due to budget review during 

supplementary I 

% Completion of Hotel 

Block 
- - 10 - - 10 Project feasibility study undertaken 

Konza Technopolis Master 

Plan Consultancy-MDP2 
53 55 - 53 53 - 

Target not achieved due to withdrawal of the contractor 

due to inadequate budget 

Konza Data Centre and 

Smart  City Facilities 

% completion of Data 

center 
- 56 90 - 78 100 

Target surpassed due to acceleration of works by the 

contractor to enable commissioning.  

% completion of Smart City 

Facilities 
- 50 60 - 30 50 

 Delays in acquisition of wayleaves and reliable power 

supply 

Horizontal 

Infrastructure Phase 1-

EPCF 

% completion of 

Wastewater Reclamation 

Facility  

- 72 90 - 80 90 Target not achieved due to  budget review 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% completion of Water 

Treatment Plant 
- 80 90 - 58 90 

% completion of 

Streetscape  
- 80 95 - 72 90 

Konza Technopolis 

Buffer Zone  

Masterplan 

% completion  - 53 - - 0 - 
Target not achieved due to rationalization of budget to 

zero 

S.P 2.3 Digital 

Learning 

ICT Authority 

(ICTA) 

Connectivity to 

schools (Schoolnet) 

No. of schools connected to 

NOFBI network  
- - 50 - - 35 Target not achieved due to insufficient budget allocation 

High end Digital skills 

No. of ICT intern recruited 

and trained 
400 400 400 400 400 400 

Target achieved due to high demand and uptake of the 

training program by ICT graduates 

No. of innovators 

incubated, trained and 

mentored (white box) 

- - 200 - - 367 
Target achieved as high number of innovators incubated, 

trained and mentored 

ICT 

Department 
Online Jobs 

No. of Youth trained on 

online jobs (Ajira Digital 

Programme) 

50,000 100,000 100,000 30,000 91,520 103,000 
Target achieved due to support from stakeholders and 

high uptake of  online training by the Youth 

Programme 3: E- Government 

S.P.3.1: E-

Government 

Services 

ICT 

Department 

Connectivity to Health 

Facilities (Universal 

Health Care) 

No. of health Facilities 

connected to NOFBI 

network 

- 20 20 - 18 12 Target not met due to budget reviews 

Fibre Connectivity to 

special economic 

zones 

% Completion 3 - - - - - 
The connectivity depends on infrastructure which is yet 

to be developed by the ministry of industrialization. 

Department 

of ICT 

&Supply 

Chain 

Management 

Services 

ICT shared services 

No. of guidelines developed 

for procurement of ICT 

equipment and services  

- 1 1 - 1 1 
Target achieved and guidelines for specifications 

developed 

Framework contracts  

No. of Framework contracts 

developed and issued 
80 148 150 80 142 142 

Target not achieved as a result of non-responsiveness of 

tender process 

% of ICT equipment and 

Systems procured for 

MDAs 

100 - - 50 - - 
 In the FY 2021/22 funds were decentralized enabling 

each MDA to procure independently 

ICT Authority 

(ICTA) 

Government Shared 

Services 

No. of Government 

Records Digitized. 
- - - - - - Target planned to be implemented in 2023/2024 
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Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of Government services 

automated 
- - 4000 - - 5084 

Target achieved 5084 citizen facing Government 

services automated in e-Citizen and digital platforms 

No. of MCDAs on-boarded 

to the Government email. 
- 100 50 - 27 150 

Target achieved and 150 MCDAs on-boarded on 

Government email.  

No. of National Public Key 

Infrastructure (NPKI) for 

MCDAs operationalized. 

- - 1 1 - 5 
Target achieved due to support from MCDAs and other 

stakeholders.  

No. of Government 

websites migrated to 

Content Management 

system (CMS) framework. 

- 20 35 - 25 25 Target not met due to budget reviews 

No. of Security architecture 

for authentication, 

authorization and 

accounting of GOK ICT 

Infrastructure designed. 

  1 - - 1 - 
Target achieved in 2021/2022 and Security architecture 

developed and is under implementation  

No of MCDAs connected to 

Government Unified 

Communications (GUC)  

  25 25 - 25 33 
Target achieved. 33 Government buildings connected to 

Government Unified Communication 

Internet Bandwidth 

upgrade 

No. of counties upgraded 

from 10GBPS to 20GBPS 
  46 46 46 0 46   

% Local traffic routing 

infrastructure using the 

Kenya Internet Exchange 

Point (KIXP) implemented.  

  100 - - 100 - 
Target achieved in 2021/2022 due to support from 

KENHA 

No of MDAs implementing 

Security Management 

Solution  

- - 100 - - 100 
Target achieved leading to improved security of 

government data 

Refurbished computers 

and E-waste 

management services 

No. of interns recruited to 

refurbish computers and 

support the e-waste 

management across the 

country 

- - - - - - 

Target planned to be implemented in 2023/2024 

No. of training and 

certification provided to the 

interns 

- - - - - - 
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Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

No. of equipment 

correction points 

established countrywide 

- - - - - - 

ICT 

Department  
ICT, Security & Audit 

Auditing Framework 

Developed and signed 
- - 1 - - 0 Target not met due to budget review 

Number of Security Audit - - 2 - - 0 Target not met due to budget review. 

Office of Data 

Protection 

Commissione

r (ODPC) 

Compliance to the 

Data Protections Laws 

No. of Data Protection 

Regulations  
3 3 - 3 3 - Target achieved in 2021/22 due to support from GIZ 

No. of Guidelines and 

Manuals developed  
- 3 5 - 5 5 

Target over-achieved because of additional support from 

EU and GIZ. 

% of Complaints received 

and investigated. 
100 100 100 4 52 77 Target not achieved due to inadequate staff capacity  

% of completion of 

development of interactive 

website 

- 100 - - 100 - 
Target achieved interactive website operational. 

www.odpc.go.ke 

% of Completion and 

Approval of Organization 

Structure and Staff 

Establishment 

- 100 - - 100 - 
Target achieved organizational structure and staff 

establishment approved  by PSC 

% of completion of 

development of Data 

Processing System Audit 

Framework 

- 100 - - 100 - 

Target achieved and Data Processing System Audit 

Framework developed and in use due to support from 

development partners. 

No. of International 

Cooperation on Data 

Protection 

- 2 1 - 2 1 
Target achieved. International Co-operation with E-U 

signed 

Registered Data 

controllers and 

processors 

% of processed applications - - 100 - - 100 
Target achieved. 3293 entities registered as data 

controllers and data processors 

No. of Registers maintained - - 2 - - 2 
Target achieved. Updated complaints register, data 

controllers and data processors register in place 

Compliance to the 

Data Protections laws 

No. of Data Controllers and 

Data Processors Assessed 

and audited  

- 50 50 - 50 41 

Target not achieved due to inadequate staff. 41 data 

controllers and processors audited on compliance with 

Data Protection Act 

No of Guidance Notes/ 

manuals issued 
- 3 7 - 3 7 

Target achieved. 6 guidances notes issued as follows 

guidance note on registration of data controllers, 

guidance note for electoral purposes, guidance note on 

data protection impact assessment, guidance note on 

consent, Huduma number Regulations 2021 and ODPC  

complaints management manual 
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Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% of Civil Registration 

Entities Reports Reviewed 
100 100 100 100 100 100 

Target achieved. 3 civil registration entities data 

protection compliance reports reviewed 

% of Data Protection 

Impacts Assessment 

Reports reviewed 

100 100 100 100 100 100 
Target achieved. 22 data impacta assessment reports 

reviewed 

No. of Data Protection 

Inspection Reports 
- - 41 - - 41 Target not achieved due to inadequate staff.  

Personal data breach 

Complaints resolved 

% of complaints resolved - - 100 - - 100 

2761 out of 3555 investigated and resolved representing 

78%.  The remaining complaints are in court 

undergaoing end year alternative dispute resolution 

review 

No. of Investigation 

Reports 
- - 4 - - 7 

Target surpassed due to enhanced training of officers by 

GIZ  

% Enforcement Notices and 

Penalties Implemented 
- - 100 - - 100 15 enforcement notices issued 

% of Court warrants 

implemented 
- - 100 - - 100 Target achieved. 3 court warrants implemented 

No. of offices established 

and Operational 
- 1 3 - 1 3 

Target achieved. Four offices in Mombasa, Nairobi, 

Kisumu and Nakuru established and operationalized 

% of completion of ERP 

System 
- 80 90 - 60 100 

Target achieved. HR, finance and procurement services 

automated 

% of completion of CRM  

System 
- - 100 - - 100 

Target achieved. Complailnts and audit management 

system functional 

% of completion of Active 

Directory and domain 

Controller 

- - 100 - - 0 Target not achieved. Implementation deferred  

% of completion of 

Electronic Document  

Management System 

(EDMS) 

- - 100 - - 100 
Target achieved. Document management system 

functional 

% of completion of Case 

Management  System 
- - 50 - - 100 

Target surpassed due to support from development 

partners. Case Management  System 

% of completion of E-

Learning System 
- - 40 - - 40 Target achieved. E-Learning System at 40% 
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Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% of completion of Data 

audit system with business 

intelligence and analytics 

- - 50 - - 100 
Target surpassed due to support from development 

partners 

% of completion of Data 

center 
- - 50 - - 100 

Target surpassed due to support from development 

partners 

No of Disaster recovery site 

acquired  
- - 1 - - 2 

Target surpassed because the office leveraged on 

government data centers at Konza and ICTA  

% of completion of 

Security Operation Center 

(SOC) 

- - 20 - - 20 
Target achieved. Security Operation Center (SOC) 

functional 

% of completion of 

Network Infrastructure 
 - - 20 - - 20 Target achieved. HQ fully networked  

No of Licenses Acquired - 18 276 - 18 276 Target achieved. 276 software licenses acquired 

No. of End User Devices 

Acquired 
- 12 198 - 12 198 Target achieved. End user divices acquired 

No. of Data Controllers & 

Data Processors trained 
- 50 500 - 50 2,000 

Target achieved due to partnership with Kenya School of 

Government and Strathmore University.  

% completion of Data 

Protection Training 

Institute 

- - 50 - - 50 
Target met. Training centre established but pending 

operationalization 

No. of media campaign on 

data protection 
- 2 3 - 2 6 Target surpassed due to support from GIZ 

% Completion of Call 

Centre 
- - 100 - - 100 

Target achieved. Call center operational with the 

following toll free lines 0207802800, 0796954269, 

0752896867 

Collaboration 

% of International 

Obligations on Data 

Protection implemented 

- 100 100 - 100 100 

Target achieved. 3 international cooprations established 

on data protection, global privacy assembly, network for 

Africa data protection authorities, common thread 

network of commonwealth countries 

Research 
No. of Research on Data 

Protection published 
- -  1 - - 1 

Target achieved. Baseline on impact of data protection 

laws in Kenya conducted in collaboration with GIZ 

Polices 

No. Policies, Regulations 

Standard Operating 

Procedures developed and 

adopted 

- 5 8 - 5 19 
Target surpassed due to technical and financial support 

from GIZ and EU 

1123: STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS  

Programme 1: General Administration Planning and Support Services 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Outcome: A Well-Regulated Broadcasting and Telecommunication Industry 

S.P 1.1 General 

Administration 

planning and 

support 

services 

  

Ministry 

Headquarters 

and SAGAs 

  

Policies, legal and 

institutional 

frameworks 

  

No. of policies developed 8 3 3 6 3 1 

Developed National Spectrum Policy, 2022; National 

Policy on Public Relations and Communications 

Management- awaiting Cabinet approval 

No. of bills developed 3 2 2 2 2 2 

Kenya Information and Communications Amendment 

Act, 1998 reviewed; Public Relations and 

Communication Management Bill- awaiting cabinet 

approval 

Programme 2: Information and Communication Services 

Outcome: Well informed citizenry 

S.P 2.1: News 

& I nformation 

Services 

Government 

Spokesperson 

Strategic Government 

Communication 

Services 

No. of bi- monthly press 

briefings 26 26 26 41 27 19 Target not met due to nonexistence of the Office head 

% Communication response 

to reported national Crises 

and emergencies 

- - 100 - - 100 

There was no crisis and emergencies reported 

No. of media/ Community 

Engagements 8 12 12 11 17 12 

Target achieved. Communities were engaged in the 

identifications and implementation of Government 

Projects, Programmes and Initiatives   

No. of Newsletters 

published - - 2 - - 0 Target not met due to rendering of the office vacant 

Department 

of 

Information 

Public News and 

information services 

Daily and weekly News 

Briefs 
302 302 302 302 302 302 

Target achieved. Public was  informed on Government 

Projects, Programmes and Initiatives 

No. of TV news items 

produced 3,000 302 3,100 2,201 5,389 5,687 

Surpassed the target due to 2022 General Election which 

heightened activities after the new government came in 

improved performance. 

No of Regional publications 

editions produced 32 32 32 32 23 28 
Target not achieved due to understaffing in regional 

information offices 

No. of monthly 

Mawasiliano and County 

Focus online publications 
24 24 24 24 24 24 

Target achieved. Mawasiliano publications produced and 

disseminated for an informed citizenry 

No. of Mobile Cinema 

Shows 150 200 100 150 80 100 Target not met due to budget review and understaffing 

Modern Mass Media 

equipment and 

facilities 

% level of modernization 

on identified equipment and 

facilities 

34.8 8.9 45 3.5 7 22 Project delayed due to Budget reviews 
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Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Department 

of Public 

Communicati

ons 

Government media 

coverage 

No. of Information 

Education Communication 

(IEC) Materials on 

government policies, 

strategies and programmes 

produced and disseminated 

100 100 200 100 100 200 

Target achieved. IEC materials were disseminated to the 

public to inform and educate them on various aspects 

No. of weekly Media 

Monitoring report 48 48 48 48 48 48 
Targets achived. Media monitoring ensure that media 

houses conform to the set regulations 

No. of Quarterly reports on 

Government websites 4 4 4 4 4 4 
Target achieved. This ensure Government websites were 

well monitored 

Guideline for management 

of Government Websites - - 1 - - 0 
Draft guidelines developed 

% completion level of 

National Government 

Contact Centre 

80 100 100 70 90 90 

Target not achieved due to budget reviews 

Government 

Advertising 

Agency 

Standardized 

Government 

Advertisements 

No of weekly MYGOV 

Pull Out 52 50 50 52 50 50 

Target Achieved. MyGov pull outs were produced and 

disseminated to consolidate all Government 

advertisements. 

Quarterly compliance 

report on Government 

Advertisement Directives  

4 4 4 4 4 4 

Target Achieved. Quartely Compliance reports were 

developed. 

Kenya 

Broadcasting 

Corporation 

Public Broadcasting 

Services 

% of National Digital 

Signal coverage 

89 92 98 92 96 97 

Transmission towers, Digital TV equipment installed. 

During the FY 2022/23, GoTV Kenya commissioned a 

new transmitter at Mwakingale hill in Taita Taveta 

County. Additionally, PANG, completed site relocation 

in Meru from Kinoru to Nyambene Hill, an elevated 

designated site, and rolled out new transmitters in Bomet 

and parts of Narok counties. 

Number of public 

broadcasting services hours 2,190 2,190 2,190 2,190 2,190 2,190 
Target Achieved. Government Projects, Programmes 

were broadcasted as targeted 

Modern Audio-Visual 

Production Studios 

No. of Studio Mashinani 

established 2 2 2 2 2 0 

The completion of the 2 studios in Eldoret and Kisii was 

delayed due to delayed release of the development 

budget for the studio.  

No of Audio-Visual 

Productions 
- - 200 - - 200 

Target achieved. The productions were disseminated to 

convey Government communications 

S.P2.2 Kenya 

Yearbook 

Kenya 

Yearbook 

Kenya Yearbook 

publications 

No. of publications printed 
1 1 1 1 1 1 

Target achieved. Kenya Yearbook published every year 
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Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Initiative Editorial 

Board 

No of Publications copies 

disseminated 
3,000 2,000 3,000 3,000 3,000 3,000 

Target achieved. Copies of Kenya Yearbook 

disseminated to communicate Government Programs, 

Projects and Initiatives 

S.P2. 3 Media 

Regulatory 

Services 

Media 

Council of 

Kenya 

Media Regulation 

Services 

% Disputes reported and 

resolved 100 100 100 48 71 62.5 
Target not achieved due to court injunctions and 

requested adjournments 

No. of Media 

Standards/Modules 

Developed 
4 4 4 8 8 5 

Target surpassed due to partnership with Development 

partners on developing various curriculum modules 

including fake news, accreditation guidelines, safety and 

protection of journalists, climate change reporting, media 

viability, Access to information, children reporting 

guideline, elections guidelines and health reporting. 

No. of on-Job Journalists 

trained 800 1,400 2,000 3,333 3,523 3,101 

Target surpassed because of the need for capacity 

building to Journalist in preparation for 2022 general 

elections information dissemination and reporting. 

Quarterly reports on Media 

compliance on Journalists 

code of conduct 
4 4 4 4 4 4 

Target achieved. 12 Quarterly reports on Media 

compliance on Journalists code of conduct were 

developed. 

No. of journalists 

accredited 
 5500 7500  7500  8,200 8564 9,456 

Target surpassed due to demand by journalist in 

preparation for the 2022 general elections reporting 

Programme 3: Mass Media Skills Development 

Outcome: Enhanced talent pool in ICT and Mass Media Skills 

S.P 3.1 Media 

Skills 

Development 

Kenya 

Institute of 

Mass 

Communicati

on 

Mass Media training No. of trained media 

practitioners 
574 678 643 604 749 674 

Target surpassed. Additional enrollment was occasioned 

by successful mounting of short-term training 

No. of reviewed training 

curricular 
6 4 3 5 6 1 

Target not achieved due to budget cuts 

Modern Training 

Facilities and 

equipment 

% Level of 

operationalization of 

Research and Development 

Centre 

- 5 7 - 7 7 

Target not achieved due to lack of budget provision 

% Completion level of 

KIMC Eldoret Campus 
15 20 23 0 1.9 1.9 

Target not achieved due to late disbursement of the 

development budget 

% level of 

operationalization of KIMC 

TV 

30 50 75 20 0 0 Target not achieved due to non-provision of funds 

% Level of completion of 

the KIMC tuition block 

(Nairobi Campus) 

90 90 100 90 90 90 Target not achieved due to late disbursement of funds 
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Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% Level of completion 

Media Museum 
- - 5   - 0 Target not achieved due to non-provision of funds 

% Level of automation of 

KIMC Library 
- 30 30   30 30 Target not achieved due to non-provision of funds 

Programme 4: Film Development Services 

Sub-Programme 4.1: Development of film services 

2.4.1 

Development 

of film 

services 

Department 

of Film 

Services 

Documentaries and 

news features 

No. of Documentaries 

produced and disseminated 60 70 80 80 80 84 
Target surpassed due to increased number of activities in 

the electioneering period 

Skilled film 

professionals 

No. of film graduates 
45 45 50 47 45 50 

Target achieved. The achievement was due to high 

number of film students turn out 

Modern film training 

facilities and 

Equipment 

% Completion level of 

modernization 49 52 70 49 52 56 

Target not achieved due to budget rationalization 

Kenya Film 

Commission 

Local and international 

films produced in 

Kenya 

No. of local and foreign 

films produced/ shot on 

location Kenya 

300 330 363 417 353 842 

Target surpassed due to increased number of content 

creators 

% Uptake of local content 
27 29 31 27 29 31 

Target achieved. This was attributed by the high number 

of local content creators 

No. of film hubs established 1 2 1 1 0 0 Target not met due to budgetary constraints 

No. of film projects 

supported 
36 18 48 17 18 20 

Target not met due to budget reviews 

% Completion of the Film 

Location Mapping 40 47.73 95 40.9 54.5 54.5 
Target not met due to delayed release of exchequer 

No. of filmmakers trained 500 500 650 520 625 437 Target not met due to low turn up of filmmakers 

Kenya Film 

Classification 

Board 

Film and broadcast 

content regulated 

No. of Film Licenses issued 

to Film Distributors and 

Exhibitors 

1,400 5,000 5200 4,733 5,180 5297 

Target surpassed due to high turn up of Film Distributors 

and Exhibitors 

No. of film agents 

registered 120 220 50 165 199 156 
Target surpassed due to high turn-up of film agents 

No. of filming licenses 

issued to film makers 480 860 860 649 839 957 
Target surpassed due to increased number of filmmakers 

No of Consumer Awareness 

programmes conducted 
80 200 80 256 246 92 

Target surpassed due to the use of the virtual platform. 
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Refurbished and 

Equipped Nairobi Film 

Centre (Nairobi 

Cinema) 

Percentage of 

refurbishment and 

Equipping of the theatre 
19 22 29.5 19.05 22 22 

Target not met due to budget reviews 

1152: STATE DEPARTMENT FOR ENERGY 

 Programme 1:  Power Generation 

Outcome: Adequate power 

Outcome: Adequate Power 

Sub-

Programme 

1.1: Coal 

Exploration 

and mining 

SDE - GEO 

EXPLORATI

ON 

DIRECTORA

TE 

Geothermal data and 

information 

Geo-technical Study 

Reports 
2 2 2 1 2 2 

The target was not achieved in 2020/21 FY due to 

Covid-19 containment 

Geothermal Resources 

Compliance report 1 1 1 1 1 1 

Target achieved. Supervisory compliance was 

undertaken to enhance geothermal resource licensees 

compliance. 

Percentage (%) Completion 

of Geoportal 25 25 65 0 25 65 
The target was not achieved due to covid containment 

measures during the 2020/21 FY 

Geothermal Resource Map 
- - 1 - - 1 

Target achieved. The resource map was developed to 

map out areas of geothermal resource. 

Geothermal Strategy 

- 1 1 - 0 0 

Target was not achieved. The finalization was delayed 

pending reforms occasioned by the PPA Task force and 

alignment to the Energy Act, 2019, but its finalization is 

projected in the 2023/24 FY in alignment to BeTA. 

Coal data and 

information 

% completion of Coal 

strategy 35 75 100 35 55 60 
Target was not achieved. Pending Parliamentary 

direction on coal development. 

% completion of 

Framework for Coal 

strategic stocks 

- - 20 - - 20 
Target achieved. A concept note was prepared to guide 

the framework preparation process. 

% completion of Mui Basin 

Block A, B, C, &D 

concession 25 60 65 25 25 35 

Target was not achieved due to disputes among the 

concessionaires for Blocks C&D while a draft BSA for 

Blocks A&B has been prepared to guide the process and 

its awaiting AG advice on tender validity. Land 

adjudication ongoing in blocks A&B. 

% completion of Survey, 

mapping and repair of coal 

drill holes in Mui Basin 
- - 35 - - 35 

Target achieved. The survey and mapping were carried 

out in Mui to preserve the drill holes and cores 

No. Of Coal Exploration 

Reports 1 1 1 1 1 1 
Target achieved. Coal exploration was done in the coast 

region. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Data and information 

on nuclear resources 

No. Of nuclear geotechnical 

study reports 1 1 1 1 1 1 
Target achieved. Geotechnical studies carried out to 

characterize identified sites. 

No. of nuclear resources 

exploration reports 1 1 1 1 1 1 
Target achieved. Exploration for nuclear fuel resources 

carried out in Nyanza region 

Sub-

Programme 

1.2: 

Geothermal 

Development 

KENGEN Power Generation 

Capacity 

% Completion of 165.4MW 

Olkaria V Power plant 99 100 0 99 100 0 
Target achieved. 

Project completed in FY 21/22 

% Completion of 83.3MW 

Olkaria 1 Unit 6 Power 

plant 

90 98 99 87 98 99 
Target achieved. 

Management of Defects Liability Period ongoing. 

% Completion of 63MW 

Olkaria 1 Rehabilitation 

Power plant 
- 20 15 - 5 15 

Conclusion of Procurement of the EPC Contractor was 

delayed in FY 21/22 by the Court Cases lodged by an 

unsuccessful Bidder and a third party. 

In FY 22/23, Procurement of the EPC Contractor and 

Consultant was concluded, Contract Effectivity achieved 

and works commenced. 

% Completion of 40MW 

Olkaria 1 Turbine Uprating 

Project 

- - 2 - - 2 

Target achieved. 

Cabinet approval granted, Loan Agreement signed, 

Procured Implementing Consultant 

Geothermal generation 

skills 

Percentage (%) completion 

of KenGen Geothermal 

training Centre 
10 30 30 7 10  30 

In FY2021/22, initial Procurement of EPC Contractor 

was non-responsive thus target not achieved. 

In FY2022/23, Procurement of Implementing Consultant 

and EPC Contractor completed. World Bank granted a 

No Objection for the Contract and Works commenced as 

scheduled 

GDC Power Generation 

Capaicty 

No.  Of geothermal wells 

drilled 

5 6 7 2 7 6 

During period under review, 15 geothermal wells were 

drilled against target of 18, while drilling of 2 additional 

geothermal wells PW1B and PW03Cwas ongoing by the 

end of period. The delay in completion of the planned 

wells was occasioned by the delay in securing extension 

of validity of KFW loan agreement in 2020/2021 FY. 

Cumulative MW of steam 

equivalent (Mwe) 
195.7 209.46 229.45 193.46 197.25 247.17 

During period under review, GDC committed to close at 

229.45 Mwe from wells drilled.  This target was 

surpassed by 18.71 Mwe and by the close period 

cumulative steam available is 247.17Mwe 

Sub-

Programme 

1.3: Nuclear 

Energy 

NUPEA Nuclear Energy Skills Number of persons trained 

on nuclear energy 
80 100 80 120 80 68 

Adoption of virtual training platform enhanced the 

implementation of the trainings, surpassing the target. 

However, budget cuts in 2022/2023 FY slowed down the 

trainings 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Development (% completion) Knowledge 

management strategy 60 80 90 60 80 100 Target achieved. The strategy was developed. 

Policy, Legal and 

Regulatory framework 

for the Nuclear Power 

energy 

% completion of proposed 

amendments to streamline 

the implementation of the 

Nuclear Regulatory Act, 

2019. 

10 20 35 10 20 30 

Dissolution of parliament ahead of the 2022 general 

elections delayed the progress of the amendments. A 

report detailing relevant laws for consideration has been 

forwarded to the Kenya Law Reforms Commission. 

Percentage (%) completion 

of development of the 25 

regulations required to 

operationalize the Nuclear 

Regulatory Act, 2019 

0 80 90 30 80 82 

Twenty-five (25) regulations developed, awaits the 

process of public participation and adoption by the 

National Assembly 

Percentage (%) completion 

of the National Nuclear 

policy 
40 60 60 40 55 58 

The process of stake holder engagement/public 

participation for the draft policy was delayed due to 

reduced budget. 

Percentage completion on 

the accession to 4 Nuclear 

Safety Conventions 
20 40 45 20 30 35 

Four (4) nuclear safety conventions were prioritised and 

forwarded to the cabinet. The conventions are pending 

cabinet approval 

Public education and 

awareness on nuclear 

power programme 

Percentage Level of of 

public awareness and 

education on the nuclear 

power programmes 

39 55 50 22 40 45 Covid 19 lock downs and delayed implementation 

Well conserved and 

maintained 

environment within the 

nuclear power 

development sites 

percentage % 

implementation of SESA -

strategic Environmental 

impact Assessment Study 

Report 

4 25 50 2 29 35 
The SESA report implementation has been delayed due 

to the pending NEMA approval. 

Nuclear power plant 

Sites 

Percentage (%) 

development of site 

characterization and 

selection report 
13 29 60 11 27 30 

Delays in land acquisition delayed the process of site 

characterization. Full scale characterization to commence 

when land is acquired 

% Completion of land 

acquisition process 
20 40 70 20 30 25 

Land earlier allocated for the nuclear power plant was 

reallocated. NUPEA has initiated a fresh process of land 

acquisition 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

% Percentage completion of 

site-specific Environmental 

Impact Assessment (EIA) 
4 8 25 2 5 10 Delays in land acquisition delayed the process of EIA 

Nuclear Reactor 

Technology 

Percentage completion % 

(Cumulative) of the reactor 

technology assessment and 

vendor readiness report 
20 35 60 15 35 60 

Target achieved. Possible reactor technology for 

deployment identified. 

Energy innovation 

Research and 

Development 

Technology 

Percentage (%) 

development of the 

Integrated Research and 

Development Framework 

10 70 100 40 100 - Target achieved. The framework was developed. 

    % completion of Nuclear 

Research Reactor Project - - 5 - - 15 
Target overachieved achieved as a result of Land 

allocated for the project at Konza. 

Programme 2: Power Transmission and Distribution 

Outcome: Increased access to electricity 

S.P 2.1 

National Grid 

System 

KETRACO Power transmission 

infrastructure 

Km of Transmission Lines 

Constructed 

505.4 336 146 368 178 129 

The target for FY 2022/23 was revised downwards due 

to budget review of over 60%. Non-availability of 

adequate wayleaves budget deficits resulting from 

underfunding of the GOK portion in the wayleave 

budget, challenges in Land ownership. Expiry of China 

Exim Bank Loan for Garsen Hola Garissa which was not 

extended upon expiry. Unfavourable Court ruling with 

arbitral award of Kes. 7.3 billion on to NELSAP project. 

Number of Substations 

Constructed 

2 3 6 2 2 - 

Malaa substation - Completion date changed to 

December 2023 to allow for commissioning. The delay 

in Equipment delivery was affected by Global container 

scarcity which pushed forward material delivery date. 

Mariakani substation - Construction on-going. was 

delayed due to manufacturing and shipping for shunt 

reactors the delay was occasioned by COVID 19 

challenges. The shunt reactor has since been delivered. 

Kimuka substation - Delays due to wayleaves challenges 

for the line resulting to stoppage of works the wayleave 

challenges and delay in delivery of Substation batteries, 

the wayleave challenges have since been resolved.  

SDE - 

Electrical 

Power Generation and 

Transmission 

%completion of the Power 

generation and distribution 
- - 20 - - 0 

Target not achieved due to delays in the procurement of 

the consultant. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Power 

Development 

Directorate 

regulations masterplan 

%Completion of the 

Wheeling charge study 
- - 20 - - 0 

Target not achieved. Designing of the agreement 

delayed. 

%Completion of the 

Distributed energy study 
- - 20 - - 0 

Target not achieved. Designing of the agreement 

delayed. 

%Completion of the wind 

resource assessment and 

mapping study 

- - 20 - - 0 
Target not achieved. Designing of the agreement 

delayed. 

Power Market Study - 1 - - 1 - The study was completed in Nov. 2021 after extension 

System Operations and 

Dispatch guidelines report 
- 1 - - 1 - The report was completed in June 2022 

Percentage completion of 

the National Technical 

Specifications and 

Standardization Report 

- - 100 - - 80 

Target not achieved. The Consultant developed a report 

that was considered insufficient by the State Department. 

The term of the consultancy expired in June 2023. 

Percentage (%) completion 

of the electricity connection 

policy 

- - 40 - - 0 The target was not achieved. 

Power generation, 

transmission and 

distribution regulations 

and standards 

compliance 

No. of technical compliance 

reports 
4 4 4 4 4 4 

Target achieved. Technical monitoring on generation, 

transmission and distribution projects undertaken to 

improve efficiency. 

KPLC Power connectivity 

KM of distribution lines 

constructed 
363.4 350.7 162.85 510.1 370.74 385.9 

The completion of the donor funded last mile 

connectivity projects during the period was one of the 

major contributions to the high achievement. 

No. of distributions 

substations constructed 
11 12 10 11 9 10 

Target not Achieved. Implementation affected by 

wayleaves challenges, delay in procurement of key 

equipment & escalation of material costs. 

SP 2.2 Rural 

Electrification 

  

  

KPLC/ 

REREC 
Power connectivity 

No. of additional 

Customers Connected 
500,000 400,000 550,000 714,510 648,677 318,217 

Target Achieved. The completion of the donor funded 

last mile connectivity projects during the period was one 

of the major contributions to the high achievement. 

However, for the FY 2022/23 customer connectivity was 

below the target for the year. This is attributable to delay 

in procurement of key materials due to litigation. 



52 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

KPLC Power connectivity No. Of streetlights Erected 20,000 20,000 15,000 20,150 20,120 14,307 

Target not Achieved. Delay in Procurement of key 

materials due to litigation affected the implementation 

progress of project. 

REREC 

Power connectivity 

  

  

Number of New 

Transformer Installed 
273 273 147 135 546 147 

Target achieved. Partnerships with county governments 

and NGCDFs enhanced the achievement of the target. 

However, lack of materials and change in contracting 

policies remained a challenge. 

No. of public institutions 

connected to electricity 
600 450 1,357 160 688 854 

Lack of materials due to change in materials prices 

locally and internationally leading to cancellation of 

awarded bids as suppliers could not supply at quoted 

prices 

No. of Hybrid stations 7 7 1 0 7 1 

One (1) GoK-funded mini-grid (Buna) was 

commissioned. Seven (7) turnkey projects under KEMP 

are at different levels of completion due to delay in 

material delivery. 

No. of solar systems 

maintained in public 

facilities 

120 130 200 345 179 135 

The target for the period under review was met due to 

the economies of scale that characterised the 

implementation. However, the 2022/2023 FY was 

affected by fewer projects maintained due to cancellation 

of awarded lots as contractors could not supply materials 

at awarded prices due to changes in material prices 

No. of Renewable Energy 

minigrids in off grid areas 

constructed. 

- 7 7 - 0 1 
Target under achieved due to delay in acquiring the no 

objection from the funding partner. 

No. of solar water pumps 

installed in off grid areas. 
- 10 150 - 0 0 

Target under achieved due to delay in acquiring the no 

objection from the funding partner. 

PROGRAMME 3: ALTERNATIVE ENERGY TECHNOLOGIES  

Outcome: Increased access to clean alternative energy 

Sub-

Programme 3.1 

Alternative 

Energy 

Technologies 

SDE - 

RENEWABL

E ENERGY 

DIRECTORA

TE 

Renewable Energy 

Technologies Adopted 

No. of renewable energy 

technologies promoted. 
6 6 6 6 6 6 Target achieved. 

Sustainable 

hydropower dams 

watercatchment areas 

and water towers 

No. of Woodlots 

established  
100 100 100 110 125 100 

Target achieved.335 wood lots established in Trans 

nzoia, Meru, Kirinyaga and Muranga counties. 

Favourable weather enhanced the achievement of the 

targets. 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Ha. of land planted with 

trees  
100 100 150 131 110 155 

396 ha of land were afforested against the targeted 350ha 

in Vihiga, Transnzoia, Nyeri, Narok, Meru and Murang'a 

counties. The Presidential directive on tree planting 

enhanced the tree planting surpassing the target in the 

period under review. 

No. of Hectares of 

hydropower dams water 

catchment re-afforested and 

maintained 

500 350 500 500 416 500 

Target achieved. The presidential directive on tree 

planting for FY 2022/23 enhanced the maintenance of 

the afforested land hence the increase in target. 

Power Connectivity 

No. of community 

boreholes connected with 

solar PVs and desalinated 

in off-grid areas 

- 75 20 - 0 0 Target not achieved 

No. of public institutions 

Connected with Solar PVs 
75 0 0 42 0 0 

Target not achieved due to budget reduction in FY 

2020/21 and no funding in 2021/22 and 2022/23. 

Percentage (%) 

maintenance of Previous 

installed solar P.V systems 

100 100 100 100 0 100 
Inspections and minor repairs undertaken. 40 Solar PV 

systems identified for major repairs. 

Solar/wind   water 

pumping systems  

No. of   water pumping 

systems installed in 

community boreholes in 

ASAL areas 

20 20 10 13 0 0 

Delayed access to funds resulted in delayed 

implementation in 2022/2023 FY.       13 community 

boreholes cumulatively installed with water pumping 

systems since inception. 

Power generation 

capacity 

No. of community Small 

Hydro Power projects 
1 1 1 1 1 1 

Technical support provided for operation and 

Maintenance of Ngerechi Small hydro project. 

Small Hydro Power Atlas 

updated 
1 1 1 1 0 0 

In 2022/2023 FY Affected by delayed access to funds. 

Tender evaluation undertaken. At negotiation stage.  

Efficient consumption 

of energy 

No. of investment Grade 

Audits and General Audits 
20 20 20 21 20 22 

Target achieved. 63 Investment Grade Audits realized in 

the period under review. In addition, 67 General Audits 

were achieved. 

Biogas system 

  

No of Institutional biogas 2 2 2 0 0 3 

Target not met. Delayed procurement slowed down the 

implementation of the project                                                        

5 biogas plants constructed in St. Paul Amani-

Nyandarua; Ndagene Boys-Meru; Muthambi Girls - 

Tharaka Nithi, Nyeri High school and Ndururumo High 

School in Laikipia. 

No of domestic household 

biogas digesters constructed 
150 300 150 182 193 154 

The Baseline target was reviewed downwards due to 

budget cuts. .529 systems were installed in 33 counties 

against the targeted 550 plants. There was a spill over 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

from contracts signed in 2019/20 FY but completed in 

the period under review.  

Wind data and 

informatiomn 

% windmasts and data 

loggers maintained 
100 100 100 100 96 96 Target not achieved 

Biofuel value chains 
No. of processing unit 

component fabricated 
1 1 1 1 1 0 

Priority was given to preparation of the Bioenergy action 

plan and Biofuel Implementation plan which will aid the 

designing and fabrication of more bio diesel unit 

processing components. 

Efficient charcoal kilns No. of kilns constructed 3 3 3 3 6 5 

Target achieved. Adoption of portable metal kilns in FY 

2021/2022 and FY 2022/23 ,which are easier to fabricate 

,increased the numbers ,surpassing the target. 

Power connectivity 
No. of stand- alone solar 

home systems installed. 
50,000 30,000 50,000 52,346 49,909 61,410 

Cumulatively 163,665 sales achieved during the period 

under review.     170,027 achieved since project 

inception which translates to an estimated installed 

power capacity of 3.84MW. 

Clean cooking 

solutions 

No. of clean cooking 

solutions adopted 
5,000 5,000 5,000 3,651 4,656 2,788 Cumulatively 8,307 sales.  Market response yet to pick. 

Energy skills and 

Human Resource 

capacity 

No. of officers trained on 

renewable energy 
- 20 120 - 99 99 Target not not achieved. 

No. of counties capacity 

built 
- 47 47 - 44 44 

In FY 2021/2023, 3 Counties failed to turn up for the 

training. 

Efficient energy 

exploitation 

No. of County Action Plans 

prepared. 
- 5 15 - 0 0 Target not achieved. 

Power Generation 

No. of Green Hydrogen 

Baseline study, Strategy 

and Roadmap completed 

- 1 1 - 1 0 

Baseline study completed in January 2022.Green 

Hydrogen strategy and roadmap   expected to be 

completed in 2023/2024 

Clean cooking 

solutions 

No. of clean cooking 

strategies developed. 
- - 1 - - 0 Target not achieved 

REREC/ 

RED-SDE 

HQs 

Operational renewable 

energy centers 

No. of renewable energy 

centers supported 
16 16 16 16 16 16 Target achieved 

Renewable energy 

technologies adopted 

No. of renewable energy 

technologies adopted 
- - 6 - - 6 Target achieved 

Biogas systems 

No. of institutional and 

household biogas plants 

constructed 

- 2 602 - 0 0 Target not achieved due to budget review 

Improved cook stoves 
No. of clean cook stoves 

installed 
- - 30 - - 0 Target not achieved due to budget review 



55 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Programme 4: Administration, Planning and Support Services 

Sub-

Programme 4.1 

Administration, 

Planning and 

Support 

Services 

MOEP - SDE 

Data Center and ICT 

connectivity at KAWI 

House 

Percentage (%) completion 

of data center and 

Installation of ICT 

Equipments, ICT Network 

and software at KAWI 

House  

- 30 50 - 40 60 
Target achieved. GIS Server has been set up and an air 

conditioner installed. 

Percentage development of 

an Energy Sector Integrated 

Information management 

system 

- - 10 - - 0 Target not achieved due to budget review. 

Integrated National 

Energy Plan 

Percentage (%) completion 

of the Integrated National 

Energy Plan (INEP) 

30 60 80 30 65 80 Target achievement. The plan is in progress 

Refurbishment of 

KAWI house complex 

% completion 

refurbishment of KAWI 

House complex 

- - 95 - - 100 
Areas requiring refurbishment within the FY 2022/23 

were done. 

KAWI House parking 
% completion of the KAWI 

House parking 
- - 20 - - 0 Target not achieved due to budget review 

1193: STATE DEPARTMENT FOR PETROLEUM 

Programme: Exploration and Distribution of Oil and Gas 

Outcome: Enhanced commercialization of oil and gas discoveries and improved access to competitive, reliable and quality petroleum products 

Sub- 

programme 

1.1: Oil and 

Gas 

Exploration 

Upstream  

Petroleum Blocks 

No. of petroleum blocks 

created and gazetted 
- 10 - - 0 - 

Target not achieved. Review of the blocks to inform the 

reconstitution and subsequent gazettement is on-going. 

This is in line with a study done in FY 2021/22 that 

recommended the need to reconfigure the block 

boundaries and revise block nomenclature before 

gazettement.  

No. of Petroleum 

Exploration Blocks 

marketed Nationally and 

Internationally 

31 39 40 40 40 40 

In 2020/21, 9 blocks were relinquished by IOCs, 

increasing the number of vacant blocks to 40, which 

were marketed in international Petroleum Conferences 

and Exhibitions and through the Ministryôs website. The 

slow uptake of blocks was occasioned by the global 

slump in crude oil prices and COVID-19 Pandemic. 

South Lokichar Oil 

Field 

Field Development Plan 

(FDP)  
-  -  1 - - 0 

Target not achieved. However, internal review of the 

draft FDP was undertaken and a preliminary advisory to 

the Cabinet Secretary was prepared. An independent 

review of FDP commenced to inform the approval by the 



56 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Cabinet Secretary. 

Acreage of land acquired 

for upstream development 

(Acres) 

 - 22,000 22,000  - 0 0 

Target not achieved due to the necessary preliminary 

activities towards land acquisition. The KPI will 

onwards be reported in percentage of completion. 

Acreage of land acquired 

for make-up water pipeline 

(Acres) 

- - 682 - - 0 

Target not achieved due to the necessary preliminary 

activities towards the development of the pipeline which 

were undertaken but no land was acquired. The KPI will 

onwards be reported in percentage of completion. 

% completion of the 

makeup water pipeline 

preliminary activities 

- - 20 - - 20 
Target achieved and the following preliminary activities 

towards the development of the pipeline were undertaken 

Oil and Gas Wells 
No. of exploratory Wells 

Drilled 
-  -  1 - 1 0 

The well targeted in FY 2022/23 was contingent on the 

results of Mlima-1 well drilled in FY 2021/22 which was 

dry. This necessitated further analysis of the data to 

inform drilling of a potential prospect, thus delaying the 

drilling of the well as planned. 

Geo-scientific data 

No. of Geological Reports 1 1 2 1 3 2 Geoscientific mapping was undertaken and reports 

prepared for blocks L16 in FY 2020/21 and FY 2021/22 

covering approximately 1,600 KM2 out of the 2,400 

KM 2; and L17 covering about 600 KM2 out of the 1,100 

KM 2 in FY 2022/23. The reports inform marketing of 

petroleum blocks. 

No. of Geophysical Reports 1 3 2 2 3 2 

Barrels of Crude Oil 

No. of barrels of crude oil 

delivered to KPRL storage 

terminals for export 

400,000 - - 0 - - 

Trucking of crude oil from Lokichar was halted due to 

damaged roads (Kainuk, Sebit and Ortum) and the 

lapsing of Early Oil Pilot Scheme (EOPS) Agreement. A 

total of 414,777 barrels of crude oil were exported. 

Lokichar-Lamu Crude 

Oil Pipeline 

ESIA and FEED reports 1 -  -  1  - - 
Front End Engineering Design (FEED) and ESIA studies 

completed and ESIA report approved by NEMA. 

% Completion of the 

pipeline preliminary 

activities 

- - 20 - - 20 

Preliminary activities towards land acquisition for the 

crude oil pipeline undertaken include:  identification of 

required land and gazettement of coordinates; 

stakeholder engagement and sensitization of the host 

community; land inspection, survey and valuation 

exercise (preparation of valuation Report on-going); and 
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Programme Delivery Unit Key Output 
Key Performance 

Indicators 

Planned Target Achieved Target 
 Remarks 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

inquiries carried out in three counties (Turkana, Isiolo 

and Garissa) out of the six counties along the pipeline 

corridor.  

Petroleum 

Development Services 

No of Petroleum 

Regulations 
 - 1 2  - 5 2 

Petroleum (Importation) Regulations, 2023 and 

Petroleum (Pricing) Regulations, 2022 were developed 

and gazetted.   

Institutional Policies 

  

National petroleum 

Masterplan 
- 1 - - 0 - Draft National petroleum Masterplan was prepared  

Petroleum Policy - 1 - - 0 - 
Draft petroleum policy was prepared and its finalization 

will be fastracked in FY 2023/24 

Capacity Building in 

Oil and Gas 

No. of officers trained in 

Oil and Gas 
310 158 166 245 146  258 

The under achievement was due to restructuring of 

KEPTAP by World Bank, and COVID-19 pandemic 

which delayed implementation of the training plan and 

engagement of key consultancy services.  

Overachievement in the FY 2022/23 was due to the 

implementation of group training programs. 

Sub- 

programme 

1.2: 

Distribution of 

Oil and Gas 

Downstream 

Petroleum products 
Metric Tonnes of petroleum 

products distributed ('000) 
6,969 7,000 7,200 7,273 6,575 6,357.50 

The Ukraine- Russian war has led to soaring world oil 

prices which have constrained demand for crude oil and 

petroleum products hence the reduction in quantities 

imported and distributed. 

Petroleum Products 

Quality Assurance 

No. of samples tested from 

different Petroleum 

distribution points 

9,500 15,000 20,500 20,575 21,272 20,608 

Target achieved. Sampling and testing of petroleum 

products for adulteration and dumping were scaled up to 

include the independent oil companies (unbranded retail 

sites) to ensure compliance to quality standards. 

Liquefied Petroleum 

Gas (LPG) cylinders 

No. of 6kg LPG cylinders 

distributed 
150,000 170,000 100,000 20,000 0 0 

Target was not achieved due to non-responsive bids for 

supply of smart metering devices for the 6Kgs LPG 

cylinders.  

Programme 2: General Administration, Planning and Support Services 

Outcome: Provide policy and legal framework for efficient and effective management of mineral and geo-information data 

Sub- 

Programme 2.1 

Administration, 

Planning and 

Support 

Services 

CPPMD Project Monitoring  
Quarterly monitoring of 

projects 
- 4 4 - 0 4 

Monitoring and evaluation undertaken for land surveys 

for the Upstream project in South Lokichar; export of the 

second cargo of crude oil; geoscientific data acquisition 

and compliance monitoring to quality standards of 

petroleum products. 
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2.2 Analysis of recurrent expenditure trends for the FY 2020/21-2022/23  

2.2.1 Analysis by category of expenditure (Kshs million) 

During the period under review, the Sector spent KSh.450,732 million against an approved 

recurrent budget of KSh.466,473 million translating to an absorption rate of 97 percent. The 

approved budget increased by 104  per cent from KSh.97,522million in FY 2020/21 to 

KSh.198,834 million in FY 2021/22. It decreased by 14 per cent to KSh.170,117 Million in FY 

2022/23  

The actual AIA for the sector increased by 39  percent from KSh.79,190 Million in FY 2020/21 

to KSh. 110,010 Million in FY 2021/22 and it decreased by 1.1 per cent to KSh.108,777 Million 

in FY 2022/23. The actual recurrent expenditure by the sector increased by 113 percent from 

KSh.93,829 Million in FY 2020/21  to KSh.189,714 Million in FY 2021/22 and it decreased by 

12 per cent to KSh.167,189 Million in FY 2022/23 

Table 2.2 gives the analysis of recurrent approved budget and actual expenditure for the sector 

by economic classification and vote in financial years (FYs) 2020/21, 2021/22 and 2022/23. 

 

 

Table 2. 2. Analysis of Recurrent Expenditure by Sector and Vote 

Table 2.2: Analysis of Recurrent Expenditure by Sector and Vote (Kshs million) 

Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

ENERGY, INFRASTRUCTURE AND ICT  

GROSS       97,522      198,834        170,115        93,829      189,714        167,189  

AIA        82,587      117,461        109,619        79,190      110,010        108,777  

NET       14,935        81,373          60,497        14,639        79,704          58,387  
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Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Compensation of Employees 
        4,512          4,731            4,636          4,396          4,459            4,600  

Transfers       87,066      109,192          99,098        83,960      102,425          97,690  

Other Recurrent         5,944        84,911          66,381          5,473        82,830          64,899  

Utilities            101             107                  91                85                81                  76  

Rent            285             609               368             279             590               354  

Insurance               63                63                  38                63                61                  37  

Subsidies               16        81,043          63,114                16        79,676          62,514  

Gratuity               29                39               146                17                29               143  

Contracted Guards & Cleaners 

Services 

           189             196               181             180             187               171  

Others         5,261          2,854            2,443          4,833          2,206            1,604  

VOTE 1091: ROADS 

GROSS 67,159 74,055 69,017 66,653 72,662 68,780 

AIA  65,821 72,597 67,598 65,442 71,316 67,381 

NET 1,338 1,458 1,419 1,211 1,346 1,399 

Compensation of Employees 
1,153 1,202 1,186 1,119 1,128 1,185 

Transfers 65,841 72,651 67,644 65,448 71,367 67,418 

Other Recurrent 165 202 187 86 167 177 

Utilities 34 34 17 32 31 15 

Rent 0 0 0 0 0 0 

Insurance 4 4 5 4 3 4 

Subsidies 0 0 0 0 0 0 

Gratuity 4 4 30 1 2 28 

Contracted Guards & Cleaners 

Services 

23 30 16 20 26 14 

Others 100 130 119 29 105 116 

VOTE1092: TRANSPORT 

GROSS 7,260 10,368 9,831 6,350 5,878 12,078 

AIA  6,573 8,677 9,180 5,698 5,569 11,525 

NET 687 1,691 651 652 309 553 

Compensation to Employees 
197 177 200 193 168 186 

Transfers 6,800 9,964 9,425 5,986 5,569 11,770 

Other Recurrent 263 227 206 171 141 122 

Utilities 11 11 17 10 10 13 

Rent 0 0 0 0 0 0 

Insurance 0 0 0 0 0 0 

Subsidies 0 0 0 0 0 0 

Gratuity 5 9 18 5 4 18 

Contracted Guards & Cleaners 

Services 

12 12 10 11 11 11 
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Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Others 235 195 161 145 116 80 

VOTE 1093: SHIPPING & MARITIME  

Gross 1,647 2,099 2,180 1,236 1,484 1,717 

AIA  1,402 1,768 1,618 808 972 1,180 

NET 245 331 562 428 512 537 

Compensation of Employees 93 96 108 92 95 107 

Transfers 1,500 1,906 1,884 1,094 1,294 1,443 

Other Recurrent 54 97 188 50 95 167 

Utilities 0 0 0 0 0 0 

Rent 24 24 24 24 24 24 

Insurance 0 0 0 0 0 0 

Subsidies 0 0 0 0 0 0 

Gratuity 1 1 13 1 1 13 

Contracted Guards & Cleaners 

Services 

2 3 3 2 3 3 

Others 27 69 148 23 67 127 

VOTE 1094: HOUSING &URBAN DEVELOPMENT  

Gross 992 1,392 1,243 985 1,389 1,209 

AIA  0 0 0 0 0 0 

NET 992 1,392 1,243 985 1,389 1,209 

Compensation to Employees 
666 735 815 666 735 814 

Transfers 40 80 83 40 80 83 

Other Recurrent 286 577 345 279 574 312 

Utilities 14 14 15 14 14 15 

Rent 113 396 113 109 396 104 

Insurance 0 0 0 0 0 0 

Subsidies 0 0 0 0 0 0 

Gratuity 0 3 10 0 3 10 

Contracted Guards & Cleaners 

Services 

104 90 90 101 90 84 

Others 55 74 117 55 71 99 

VOTE 1095: PUBLIC WORKS 

Gross 2,268 3,125 3,073 2,229 2,984 2,906 

AIA  3 822 913 0 723 748 

NET 2,265 2,303 2,160 2,229 2,261 2,158 

Compensation to Employees 
779 827 741 743 806 740 

Transfers 1,278 2,074 2,106 1,278 1,975 1,948 

Other Recurrent 211 224 226 208 203 218 

Utilities 12 9 11 12 8 11 

Rent 65 75 76 63 74 76 

Insurance 0 0 1 0 0 1 
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Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Subsidies 0 0 0 0 0 0 

Gratuity 13 10 5 4 10 5 

Contracted Guards & Cleaners 

Services 

34 40 42 34 40 42 

Others 87 90 91 95 71 83 

VOTE 1122: INFORMATION COMMUNICATION TECHNOLOGY AND INNOVATION  

Gross 1,641 1,796 2,815 1,632 1,762 2,408 

AIA  0 66 750 0 66 348 

NET 1,641 1,730 2,065 1,632 1,696 2,060 

Compensation to Employees 
258 279 270 258 275 270 

Transfers to SAGAs 764 1,362 2,347 764 1,362 1,955 

Other Recurrent 619 155 198 610 125 183 

Utilities 2 1 0 2 0 0 

Rent 67 67 87 67 54 82 

Insurance 0 0 0 0 0 0 

Subsidies 0 0 0 0 0 0 

Gratuity 6 9 40 6 8 40 

Contracted Guards & Cleaners 

Services 

3 3 3 3 3 3 

Others 541 75 68 532 60 58 

VOTE 1123: BROADCASTING & TELECOMMUNICATION  

Gross  7,826 7,644 6,277 7,173 6,800 5,373 

AIA  2,232 2,665 2,668 1,764 1,978 1,837 

Net  5,594 4,979 3,609 5,409 4,822 3,511 

Compensation to Employees  
437 468 467 433 348 462 

Transfers  5,156 5,384 4,408 4,742 5,093 4,152 

Other Recurrent 2,233 1,792 1,402 1,998 1,359 759 

Utilities 0 0 0 0 0 0 

Rent 16 14 14 16 14 14 

Insurance 59 59 32 59 58 32 

Subsidies 16 18 18 16 17 18 

Gratuity 0 0 0 0 0 0 

Contracted Guards & Cleaners 

Services 

0 0 0 0 0 0 

Others 2,142 1,701 1,338 1,907 1,270 695 

VOTE 1152: ENERGY 

Gross 6,342 16,404 11,689 5,224 16,284 9,363 

AIA  4,850 5,653 6,367 3,771 5,653 5,292 

NET 1,492 10,751 5,322 1,453 10,631 4,071 

Compensation to Employees 
375 385 322 368 382 322 
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Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Transfers 5,663 15,742 11,172 4,584 15,656 8,892 

Other Recurrent 304 277 195 272 246 149 

Utilities 23 23 21 11 13 15 

Rent 0 0 0 0 0 0 

Insurance 0 0 0 0 0 0 

Subsidies 0 0 0 0 0 0 

Gratuity 0 0 0 0 0 0 

Contracted Guards & Cleaners 

Services 

9 9 5 8 8 2 

Others 272 245 169 253 225 132 

VOTE 1193: PETROLEUM 

Gross 2,387 81,951 63,991 2,347 80,471 63,355 

AIA  1,706 25,213 20,525 1,707 23,733 20,466 

NET 681 56,738 43,466 640 56,738 42,889 

Compensation to Employees 554 562 528 524 522 514 

Transfers 24 29 29 24 29 29 

Other Recurrent 1,809 81,360 63,434 1,799 79,920 62,812 

Utilities 5 15 10 4 5 7 

Rent - 33 54 - 28 54 

Insurance - - - - - - 

Subsidies - 81,025 63,096 - 79,659 62,496 

Gratuity - 3 30 - 1 29 

Contracted Guards & Cleaners 

Services 

2 9 12 1 6 12 

Others 1,802 275 232 1,794 221 214 

 

2.2.2 Analysis of Development Expenditure by Sector and Vote (Ksh. Million) 

The sector spent Ksh. 624,096 Million against an approved Development budget of Ksh. 742,220 

Million translating to an absorption rate of 84 percent. The approved Development budget in 

financial years (FYs) 2020/21, 2021/22 and 2022/23 was Ksh 324,886 Million, Ksh 243,686 

Million and Ksh 173,648 Million respectively. The approved Development budget decreased by 

25 percent from 324,886 Million in FY 2020/21 to 243,686 Miliion in FY 2021/22,It further 

decreased by 28 percent  respectively. 

The actual Development expenditure by the sector decreased by 35 percent from Ksh. 288,890 

Million in FY 2020/21 to Ksh.191,520 Million in FY 2021/22 and it further reduced by 25 

percent in FY 2022/23 to Kshs143,686 Million  

Actual expenditure by the sector through exchequer decreased by 18 percent from 

Ksh.121,677Million in FY 2020/21 to Ksh.94,450 Million in FY 2020/21 and it further 

decreased by 29 percent to Ksh.67,728 Million in 2021/22. Further, the sectorôs actual 
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expenditure under loans decreased by 28 percent from Ksh. 97,350 Million in FY 2020/21 to 

Ksh. 70,488 Million in FY 2021/22. It further decreased by 26 percent in FY 2022/23 to Ksh. 

52,004 Million.  

Table 2.3 gives the analysis of approved budget and actual expenditure by vote and economic 

classification in the  sector for the FYs 2020/21, 2021/22 and 2022/23. 

Table 2. 3: Analysis of Development Expenditure 

Table 2.3: Analysis Development Expenditure (Ksh. Million) 

 

Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

ENERGY, INFRASTRUCT URE AND ICT  

GROSS 324,886 243,686 173,648 288,890 191,520 143,686 

GoK 123,358 101,560 71,119 121,677 94,450 67,728 

Loans 120,856 98,830 70,808 97,350 70,488 52,004 

Grants 3,249 5,053 2,544 974 1,460 729 

Local AIA 77,423 38,243 29,178 68,889 25,122 23,225 

VOTE 1091: ROADS 

GROSS 133,372 156,533 101,778 128,597 130,595 90,263 

GoK 63,784 75,884 49,233 63,782 73,644 49,068 

Loans 35,121 51,478 35,335 31,706 38,956 24,958 

Grants 1,900 2,257 1,520 567 862 547 

Local AIA 32,567 26,914 15,690 32,542 17,133 15,690 

VOTE 1092: TRANSPORT 

Gross 66,981 985 2,662 57,174 411 513 

GoK 21,649 689 2,582 20,096 411 513 

Loans 12,101 296 80 11,595 0 0 

Grants 0 0 0 0 0 0 

Local AIA 33,231 0 0 25,483 0 0 

VOTE 1093: SHIPPING & MARITIME  

Gross 650 580 690 393 226 266 

GOK 0 10 1 0 10 1 

Loans 0 0 0 0 0 0 

Grants 100 20 0 0 0 0 

Local AIA 550 550 689 393 216 265 

VOTE 1094: HOUSING & URBAN DEVELOPMENT  

Gross 27,245 14,125 10,526 25,582 9,970 9,133 

GOK 17,307 11,810 5,549 17,214 8,372 4,904 
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Economic Classification Approved Budget Actual Expenditure 

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Loans 8,883 1,050 3,922 7,458 570 3,311 

Grants 0 210 0 0 10 0 

Local AIA 1,055 1,055 1,055 910 1,018 918 

VOTE 1095: PUBLIC WORKS 

Gross 827 1,028 436 679 840 435 

GOK 659 860 436 610 836 435 

Loans 0 0 0 0 0 0 

Grants 0 0 0 0 0 0 

Local AIA 168 168 0 69 4 0 

VOTE 1122: INFORMATION COM MUNICATION TECHNOLOGY AND INNOVATION  

Gross 19,449 18,374 11,670 16,958 16,428 9,270 

GOK 3,756 2,653 718 3,747 1,615 292 

Loans 15,693 15,421 10,323 13,211 14,615 8,385 

Grants 0 0 0 0 0 0 

Local AIA 0 300 630 0 198 593 

VOTE 1123: BROADCASTING & TELECOMM UNICATION  

Gross 282 396 266 272 386 187 

GoK 282 396 266 272 386 187 

Loans 0 0 0 0 0 0 

Grants 0 0 0 0 0 0 

Local AIA 0 0 0 0 0 0 

VOTE 1152: ENERGY 

Gross 72,822 49,201 43,119 56,529 30,585 31,276 

GoK 15,834 9,156 12,308 15,876 9,106 12,302 

Loans 47,908 30,147 21,148 32,528 16,049 15,350 

Grants 1,071 2,566 1,024 232 588 182 

Local AIA 8,009 7,332 8,639 7,893 4,842 3,442 

VOTE 1193: PETROLEUM 

Gross 3,258 2,464 2,501 2,706 2,079 2,343 

GoK 87 102 26 80 70 26 

Loans 1,150 438 0 852 298 0 

Grants 178 0 0 175 0 0 

Local AIA 1,843 1,924 2,475 1,599 1,711 2,317 
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2.2.3 Analysis of Programme Expenditure (Ksh. Million) 

The analysis of the Programme expenditure is tabulated in Table 2.4 below; 

 

Table 2.4: Analysis of Programme Expenditure (Ksh. Million)  

 

  
 Approved Budget  Actual Expenditure (KShs. 

Millions)   (KShs. Millions) 

 Programme/Sub ï Programmes 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

VOTE 1091: ROADS 

Programme 1: Road Transport 

Construction of Roads and Bridges 76,410 110,811 62,807 73,786 94,980 52,874 

Rehabilitation of Roads and Bridges 22,118 43,894 26,119 21,306 34,297 25,376 

Maintenance of Roads and Bridges 97,171 71,479 77,657 97,146 70,317 77,568 

Design of Roads and Bridges 750 750 500 589 637 285 

General Administration, Planning and Support services  4,082 3,654 3,712 2,423 3,026 2,940 

Total Vote 1091 200,531 230,588 170,795 195,250 203,257 159,043 

VOTE 1092: TRANSPORT 

Programme 1: Administration, Planning and Support Services 

Sub - Programme 1:Administration, Planning and Support 

Services 
338 262 430 248 223 257 

Total Programme 1 338 262 430 248 223 257 

Programme 2: Rail Transport              

Sub - Programme 1: Rail Transport 56,518 0 1,893 46,925 0 0 

Total Programme 2 56,518 0 1,893 46,925 0 0 
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 Approved Budget  Actual Expenditure (KShs. 

Millions)   (KShs. Millions) 

 Programme/Sub ï Programmes 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Programme 3: Marine Transport              

Sub - Programme 1: Marine Transport 8,232 1,069 1,075 8,212 11 1,124 

Total Programme 3 8,232 1,069 1,075 8,212 11 1,124 

Programme 4:  Air Transport              

Sub - Programme 1: Air Transport 8,988 9,665 8,323 8,068 6,013 10,285 

Total Programme 4 8,988 9,665 8,323 8,068 6,013 10,285 

Programme 5: Road  Transport ,Safety and Regulation              

Sub - Programme 1: Road Transport ,Safety and Regulation  165 357 772 71 42 923 

Total Programme 5 165 357 772 71 42 923 

Total Vote 1092 74,241 11,353 12,493 63,524 6,289 12,589 

VOTE 1093: SHIPPING AND MARITIME  

PROGRAMME: 1              

Sub-programme 1: Administrative services 143 173 248 140 171 225 

Sub-programme: 2: Shipping Affairs 63 91 101 60 77 89 

Sub-programme: 3: Maritime Affairs 2091 2415 2521 1429 1462 1669 

Total Vote 1093 2,297 2,679 2,870 1,629 1,710 1,983 

VOTE 1094: HOUSING AND URBAN DEVELOPMENT  

P.0102 - Housing Development and Human Settlement 

S.P.010201 - Housing Development 2,174 2,726 5,150 1,578 2,266 4,979 

S.P.010202 - Estate Management 1,269 1,289 1,314 1,124 1,289 1,173 

S.P. 010203 ï Affordable Housing 485 1,821 2,053 470 1,817 1,707 

Total Expenditure, P.0102 3,928 5,836 8,518 3,172 5,372 7,859 

P.0105 - Urban and Metropolitan Development 

S.P.2.1 - Urban Mobility and Transport 0 200 0 0 116 0 

S.P.2.2- Metropolitan Planning and Infrastructure 

Development 
15,164 7,286 720 15,135 4,013 689 

S.P.2.3 - Urban Development and Planning Services 8,843 1,837 2,293 7,964 1,501 1,563 

Total Expenditure, P.0105 24,007 9,322 3,013 23,099 5,629 2,251 

P.0106 - General Administration, Planning and Support Services 

S.P.010601 - Administration, Planning and Support Services 300 359 238 297 358 232 

Total Expenditure, P.0105 300 359 238 297 358 232 

Total Vote 1094  28,236 15,517 11,769 26,569 11,360 10,342 

VOTE 1095: PUBLIC WORKS 

Programme 1: Government Buildings 

 SP 1.1 Stalled and new Government Buildings  891 1,038 638 836 1,018 637 
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 Approved Budget  Actual Expenditure (KShs. 

Millions)   (KShs. Millions) 

 Programme/Sub ï Programmes 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Total Programme 1 891 1,038 638 836 1,018 637 

Programme 2: Coastline Infrastructure and Pedestrian Access 

 SP 2.1 Coastline Infrastructure Development  170 174 198 167 170 198 

 SP 2.2 Pedestrian Access  153 178 105 151 171 105 

 Total Programme 2 323 352 303 318 341 303 

Programme 3: General Administration, Planning and Support Services 

 SP 3.1 Administration, Planning & Support Services  321 302 294 310 288 294 

 SP 3.2 Procurement, Warehousing and Supply  39 68 65 39 62 58 

 Total Programme 3 360 370 359 349 350 352 

Programme 4: Regulation & Development of Construction Industry  

SP 4.1 Building Standards 1431 2246 2093 1332 1982 1935 

SP 4.2 Research Services 42 72 54 27 64 54 

SP 4.3 Regulation of the Construction Industry 49 75 61 45 69 61 

 Total Programme 4 1522 2393 2208 1404 2115 2050 

Total Vote 1095 3,096 4,153 3,508 2,907 3,824 3,342 

VOTE 1122: INFORMATION COMMUNICATION TECHNOLOGY AND INNOVATION  

Programme 1: General Administration Services 

S.P 1.1 General Administration Services 303 258 319 301 252 316 

Total for programme 1: 303 258 319 301 252 316 

Programme 2: E-Government Services 

S.P 2.1:E -Government Services 2,968 2,091 2,190 2,495 1,583 1,655 

Total for the programme 2 2,968 2,091 2,190 2,495 1,583 1,655 

Programme 3.0: ICT Infrastructure Development 

S.P3.1: ICT Infrastructure Connectivity  3,459 2,477 3,037 2,042 1,591 1,369 

S.P3.2: Ict And BPO Development 13,995 15,275 8,930 13,418 14,729 8,336 

S.P 3.3: Digital Learning 365 70 10 335 35 3 

Total for programme 3.0 17,819 17,821 11,977 15,795 16,355 9,707 

Programme 4:  Film Development Services 

S.P 4.1: Film Development Services 0 0 0 0 0 0 

Total for the programme 4.0 0 0 0 0 0 0 

Total vote 1122 21,090 20,170 14,486 18,591 18,190 11,678 

VOTE 1123: BROADCASTING AND TELECOMMUNICATION  

Programme 1: General Administration, Planning and Support Services 

S.P 1.1 General Administration, Planning and Support 

Services 
212 251 211 213 246 223 
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 Approved Budget  Actual Expenditure (KShs. 

Millions)   (KShs. Millions) 

 Programme/Sub ï Programmes 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Total for programme 1: 212 251 211 213 246 223 

Programme 2: Information and Communication Services 

S.P 2.1: News and Information Services 4,836 4,525 4,056 4,258 3,814 3,162 

S.P 2.2: Kenya Year book Initiative 142 202 174 142 202 167 

S.P 2.3: Media Regulatory Services 785 1,503 962 785 1,493 963 

S.P 2.4: Strategic Government Communication Services  0 179 74 0 163 80 

S.P 2.5: Postal Corporation Services 810 0 0 810 0 0 

Total for programme 2: 6,573 6,409 5,266 5,995 5,672 4,372 

Programme 3: Mass Media Skills Development 

S.P3.1: Mass Media Skills Development 257 289 258 251 289 250 

Total for programme 3 257 289 258 251 289 250 

Programme 4: Film Development Services  

S.P4.1 Film Development Services  998 1094 810 988 1028 788 

Total for programme 4  998 1094 810 988 1028 788 

Total for Vote  8,040 8,043 6,545 7,447 7,235 5,633 

VOTE 1152: ENERGY 

Programme1: Power Generation 

Sub-Programme 1:  Coal Exploration and Mining  444 257 423 401 238 397 

 Sub-Programme-2: Geothermal Development  14,598 10,708 9,847 13,492 6,788 8,203 

 Sub-Programme.3: Nuclear Energy Development   814 810 1,330 814 807 918 

Total Programme 1  15,856 11,775 11,600 14,707 7,833 9,518 

 Programme2: Power Transmission and Distribution  

Sub-Programme 1: National Grid System  51,528 42,787 31,803 38,791 30,182 20,375 

 Sub-Programme 2: Rural Electrification   9,562 9,194 9,122 6,975 7,437 8,750 

 Total Programme 2  61,090 51,981 40,925 45,766 37,619 29,125 

 Programme3: Alternative Energy Technology 

Sub-Programme1: Alternative Energy Technologies  1,678 1,308 1,735 787 906 1,469 

 Total Programme 3  1,678 1,308 1,735 787 906 1,469 

 Programme 4: Administration Planning and Support Services  

Sub-Programme 1: Administrative Services  266 279 248 225 258 238 

 Sub-Programme 2: Planning Services  29 30 23 29 27 23 
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 Approved Budget  Actual Expenditure (KShs. 

Millions)   (KShs. Millions) 

 Programme/Sub ï Programmes 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Sub-Programme 3: Financial Services  245 232 277 239 226 266 

 Total Programme 4  540 541 548 493 511 527 

 Total Vote 1152 79,164 65,605 54,808 61,753 46,869 40,639 

VOTE 1193: PETROLEUM 

Programme 1: Exploration and Distribution of Oil and Gas 

SP.1.1: Oil and Gas Exploration 4,667 2,328 2,208 4,183 1,968 2,060 

SP.1.2: Distribution of oil and gas 350 172 344 241 153 328 

SP.1.3: Administration services              

Total Programme 1  5,017 2,500 2,552 4,424 2,121 2,388 

PROGRAMME 2: Geological Survey and Geo Information Management       

Sub-Programme 2.1: Geological Survey 108 252 60 108 193 47 

Sub-Programme 2.2: Geo Information Management 1 7 - 1 7 - 

Total Programme 2  109 259 60 109 200 47 

PROGRAMME 3: Mineral Resources Management             

Sub-Programme 3.1: Mineral exploration 173 193 205 173 163 169 

Sub-Programme 3.2: Mineral Resources Development 100 24 6 100 23 6 

Total Programme 3 273 217 211 273 186 175 

Programme 4 : General Administration, Planning & 

Support Services 
            

Sub-Programme 4.1 : General Administration, Planning & 

Support Services 

 247   81,438   63,668   247   80,043   63,088  

Total Programme 4  247   81,438   63,668   247   80,043   63,088  

 Total Vote 1193 5,646 84,414 66,491 5,053 82,550 65,698 

GRAND TOTAL  422,341 442,522 343,763 382,723 381,283 310,947 
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2.2.4 Analysis by Category of Expenditure: Economic Classification (KSh. Million) 

 

The analysis of the sub-sector expenditure by economic classification is as tabulated in 

Table 2.5;  

 

Table 2.5: Analysis by Category of Expenditure: Economic Classification (Ksh. Million) 

 

 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

VOTE 1091:ROADS 

Programme 1: Road Transport 

Current Expenditure  67,159 74,055 69,017 66,653 72,662 68,780 

Compensation of Employees 1,153 1,202 1,186 1,119 1,128 1,185 

Use of Goods and Services 147 177 145 74 148 138 

Grants and other Transfers 65,841 72,651 67,644 65,448 71,367 67,418 

Other Recurrent 18 25 42 12 19 39 

Capital Expenditure 133,372 156,533 101,728 128,597 130,595 90,263 

Acquisition of Non-Financial Assets 576 12,826 2,444 447 10,364 2,402 

Capital Grants to Government 

Agencies 

131,191 143,003 98,254 127,730 119,695 87,009 

Other Development 1,605 704 1,030 420 536 852 

TOTAL VOTE 1091  200,531 230,588 170,745 195,250 203,257 159,043 

VOTE 1092: TRANSPORT 

Programme 1: Administration, Planning and Support Services 
  

Current Expenditure  283 239 290 217 191 219 

Compensation to Employees 132 128 153 129 119 140 

Use of Goods and Services 151 92 95 88 68 57 

Grants and Other Transfers - - - - - - 

Other Recurrent - 19 42 - 4 22 

Capital Expenditure 55 23 140 32 32 38 

Acquisition of Non-Financial Assets 40 23 65 32 32 2 

Capital Grants and Transfer to Other 

Levels Of Government 

- - - - - - 

Other Development 15 - 75 - - 36 

Total Programme 338 262 430 249 223 257 

Programme 2: Rail Transport Services 
  

Current Expenditure  - - - - - - 

 Compensation to Employees - - - - - - 

Use of Goods and Services - - - - - - 

Grants and Other Transfers - - - - - - 

Other Recurrent - - - - - - 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Capital Expenditure 56,518 - 1,893 46,925 - - 

 Acquisition of Non-Financial Assets 45,153 - - 35,570 - - 

Capital Grants and Transfer to Other 

Levels Of Government 

11,365 - 1,893 11,355 - - 

Other Development - - - - - - 

Total Programme 56,518 - 1,893 46,925 - - 

Programme 3 MarineTransport Services 
  

Current Expenditure  804 801 607 783 11 656 

Compensation to Employees 13 10 7 13 10 7 

 Use of Goods and Services 1 1 3 - 1 3 

Grants and Other Transfers 790 790 597 770 - 646 

Other Recurrent - - - - - - 

Capital Expenditure 7,428 268 468 7,428 - 468 

Acquisition of Non-Financial Assets - - - - - - 

 Capital Grants and Transfer to Other 

Levels of Government 

7,428 268 468 7,428 - 468 

Other Development - - - - - - 

Total Programme 8,232 1,069 1,075 8,211 11 1,124 

Programme 4: Air Transport Services 
  

Current Expenditure  6,158 9,317 8,262 5,338 5,665 10,279 

Compensation to Employees 39 32 29 38 32 29 

Use of Goods and Services 109 111 52 84 64 29 

Grants and Other Transfers 6,010 9,174 8,174 5,216 5,569 10,215 

Other Recurrent - - 7 - - 6 

Capital Expenditure 2,830 348 61 2,731 348 6 

Acquisition of Non-Financial Assets - - 11 - - 6 

 Capital Grants and Transfer to Other 

Levels of Government 

2,830 348 50 2,731 348 - 

Other Development - - - - - - 

Total Programme 8,988 9,665 8,323 8,069 6,013 10,285 

Programme 5: Road Transport and Safety Regulation 

Current Expenditure  15 11 672 13 11 923 

Compensation to Employees 13 7 11 13 7 10 

 Use of Goods and Services 2 4 5 - 4 3 

Grants and Other Transfers - - 654 - - 909 

Other Recurrent - - 2 - - 1 

Capital Expenditure 150 346 100 58 31 - 

Acquisition of Non-Financial Assets 90 253 - - 31 - 

 Capital Grants and Transfer to Other 

Levels of Government 

- - 100 - - - 

Other Development 60 93 - 58 - - 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Total Programme 165 357 772 71 42 923 

Total Vote 1092 74,241 11,353 12,493 63,525 6,289 12,589 

VOTE 1093: SHIPPING AND MARITIME  

Programme 1: Shipping and Maritime affairs 

Current Expenditure  1,647 2,099 2,180 1,237 1,484 1,717 

Compensation of Employees 94 96 108 93 95 107 

Use of Goods and Services 48 79 150 46 77 133 

Grants and other Transfers 1,500 1,906 1,884 1,094 1,294 1,443 

Other Recurrent 5 18 38 4 18 34 

Capital Expenditure 650 580 690 393 226 266 

Acquisition of Non-Financial Assets - 10 1 - 10 1 

Capital Grants to Government 

Agencies 

100 20 - - - - 

Other Development 550 550 689 393 216 265 

Total Programme 2,297 2,679 2,870 1,630 1,710 1,983 

Total Vote 1093 2,297 2,679 2,870 1,630 1,710 1,983 

VOTE 1094: HOUSING & URBAN DEVELOPMENT  

P.0102 - Housing Development and Human Settlement 

Current Expenditure  529 548 738 525 547 722 

Compensation to Employees  381 403 534 381 403 534 

Use of goods and services  148 144 204 145 144 188 

Current Grants and Transfers   - - - - - - 

Other Recurrent  - 0 - - - - 

Capital Expenditure  3,400 5,288 7,780 2,646 4,824 7,136 

Acquisition of Non-Financial Assets  3,400 4,524 4,114 2,646 4,151 3,536 

Capital Grants and Transfers   - 512 1,666 - 425 1,666 

Other Development  - 252 2,001 - 248 1,934 

Total Expenditure, P.0102  3,929 5,836 8,518 3,172 5,372 7,859 

P.0105 - Urban and Metropolitan Development 

Current Expenditure  163 486 267 163 484 255 

Compensation to Employees  73 69 134 73 69 134 

Use of goods and services  50 336 49 50 334 37 

Current Grants and Transfers   40 80 83 40 80 83 

Other Recurrent  - 0 - - - - 

Capital Expenditure  23,844 8,837 2,746 22,937 5,146 1,997 

Acquisition of Non-Financial Assets  23,844 1,757 1,052 22,937 1,393 939 

Capital Grants and Transfers   - 950 122 - 950 122 

Other Development  - 6,130 1,573 - 2,803 936 

Total Expenditure, P.0105  24,007 9,322 3,013 23,099 5,629 2,251 

P.0106 - General Administration, Planning and Support Services 

Current Expenditure  300 359 238 297 358 232 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Compensation to Employees  213 262 146 213 262 145 

Use of goods and services  88 93 82 84 92 76 

Current Grants and Transfers   - - - - - - 

Other Recurrent  - 4 10 - 4 10 

Capital Expenditure  - - - - - - 

Acquisition of Non-Financial Assets  - - - - - - 

Capital Grants and Transfers   - - - - - - 

Other Development  - - - - - - 

Total Expenditure, P.0106  300 359 238 297 358 232 

Total Vote 1094  28,237 15,517 11,769 26,568 11,359 10,342 

VOTE 1095: PUBLIC WORKS 

Programme 1: Government Buildings 

Current Expenditure  461 484 429 447 473 434 

Compensation of Employees 454 470 405 441 465 405 

Use of goods and services 7 14 24 6 8 29 

Grants and other Transfers - - - - - - 

Other Recurrent - - - - - - 

Capital Expenditure 430 554 203 389 545 203 

Acquisition of Non-Financial Assets 405 510 203 364 502 203 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 25 44 - 25 43 - 

Total Programme 1 891 1,038 632 836 1,018 637 

Programme 2: Coastline Infrastructure and Pedestrian Access 

Current Expenditure  137 159 143 137 156 143 

Compensation of Employees 136 158 138 136 155 138 

Use of goods and services 1 1 5 1 1 5 

Grants and other Transfers - - - - - - 

Other Recurrent - - - - - - 

Capital Expenditure 186 192 160 181 185 159 

Acquisition of Non-Financial Assets 186 192 160 181 185 159 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - - - - - - 

Total Programme 2 323 351 303 318 341 302 

Programme 3: General Administration, Planning and Support Services 

Current Expenditure  352 356 354 341 336 342 

Compensation of Employees 144 144 155 135 138 155 

Use of goods and services 148 189 178 146 172 166 

Grants and other Transfers 15 16 16 15 16 16 

Other Recurrent 45 7 5 45 10 5 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Capital Expenditure 8 14 10 8 14 10 

Acquisition of Non-Financial Assets 7 7 - 7 7 - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 1 7 10 1 7 10 

Total Programme 3 360 370 364 349 350 352 

Programme 4: Regulation & Development of Construction Industry 

Current Expenditure  1,319 2,126 2,146 1,304 2,019 1,987 

Compensation of Employees 45 56 43 30 48 42 

Use of goods and services 11 12 13 11 12 13 

Grants and other Transfers 1,263 2,058 2,090 1,263 1,959 1,932 

Other Recurrent - - - - - - 

Capital Expenditure 203 268 63 100 96 63 

Acquisition of Non-Financial Assets - 10 - - 10 - 

Capital Grants to Government 

Agencies 

168 168 - 69 4 - 

Other Development 35 90 63 31 82 63 

Total Programme 4 1,522 2,394 2,209 1,404 2,115 2,050 

TOTAL VOTE 1095 3,096 4,153 3,508 2,907 3,824 3,341 

VOTE 1122: INFORMATION COMMUNICATION TECHNOLOGY &  DIGITAL ECONOMY  

Programme 1: General Administration Services 

Current expenditure 303 258 319 301 252 316 

Compensation of Employees 151 169 156 151 170 156 

Use of Goods and Services 144 79 121 142 74 119 

Current grants and transfers to the 

other levels of Government 

- - - - - - 

Other Recurrent 8 10 41 8 9 41 

Capital Expenditure - - - - - - 

Acquisition of non- financial assets - - - - - - 

Capital grant and transfers to other 

levels 

- - - - - - 

Other development - - - - - - 

Total for Programme 1 303 258 319 301 252 316 

Programme 2: Ict and Infrastructure Development 

Current Expenditure  407 575 581 407 571 581 

Compensation of Employees - - - - - - 

Use of Goods and Services 15 25 16 15 21 16 

Current grants and transfers to the 

other levels of Government 

392 550 565 392 550 565 

Other Recurrent - - - - - - 

Capital Expenditure 17,412 17,246 11,396 15,388 15,784 9,126 

Acquisition of non- financial assets 420 323 996 30 109 69 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Capital grant and transfers to other 

levels 

15,434 16,123 9,905 13,933 14,951 8,701 

Other development 1,558 800 495 1,425 724 356 

Total for Programme 2 17,819 17,821 11,977 15,795 16,355 9,707 

Programme 3.0: E Government Services 

Current Expenditure  931 963 1,916 924 939 1,511 

Compensation of Employees 107 110 114 107 106 114 

Use of Goods and Services 82 37 19 75 20 17 

Current grants and transfers to the 

other levels of Government 

372 812 1,783 372 812 1,380 

Other Recurrent 370 4 0 370 2 0 

Capital Expenditure 2,037 1,128 274 1,571 644 144 

Acquisition of non- financial assets 1,737 596 125 1,271 371 114 

Capital grant and transfers to other 

levels 

300 519 119 300 260 - 

Other Development - 13 31 - 13 30 

Total for Programme 3 2,968 2,091 2,190 2,495 1,583 1,655 

Programme 4: Film Development Services 

Current Expenditure  - - - - - - 

Compensation of Employees - - - - - - 

Use of Goods and Services - - - - - - 

Current grants and transfers to the 

other levels of Government 

- - - - - - 

Other Recurrent - - - - - - 

Capital Expenditure - - - - - - 

Acquisition of non- financial assets - - - - - - 

Capital grant and transfers to other 

levels 

- - - - - - 

Other Development - - - - - - 

Total for Programme 4 - - - - - - 

Total Vote 1122 21,090 20,170 14,486 18,591 18,190 11,678 

BROADCASTING & TELECOMMUNICATIONS  

Programme 1: General Administration, Planning and Support Services 

Current Expenditure  213  251 212 212 246 211 

Compensation of Employees 149 124 141 148 123 140 

Use of Goods and Services 54 98 60 54 95 60 

Grants and Other Transfers - - - - - - 

Other Recurrent 10 29 11 10 28 11 

Capital Expenditure - - - - 
 

- 

Acquisition of non-financial assets - - - - - - 

Capital Grants to Government 

Agencies 

- - - - - - 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Other Development - - - - - - 

Total for programme 1: 213 251 212 212 246 211 

Programme 2: Information and Communication services 

Current Expenditure 6,371 6,162 5,119 5,798 5,508 4,167 

Compensation of Employees 242 298 282 236 179 278 

Use of Goods and Services 2,079 1,625 1,305 1,910 1,315 613 

Grants and Other Transfers 4,049 4,224 3,525 3,652 3,999 3,268 

Other Recurrent - 15 7 - 15 7 

Capital Expenditure 203 247 157 193 237 91 

Acquisition of non-financial assets - - - - - - 

Capital Grants to Government 

Agencies 

165 177 130 165 177 77 

Other Development 38 70 27 28 60 14 

Total for programme 2: 6,574 6,409 5,275 5,991 5,744 4,257 

Programme 3: Mass Media Skills Development 

Recurrent Expenditure 222 225 224 218 225 224 

Compensation of Employees - - - - - - 

Use of Goods and Services - - - - - - 

Grants and Other Transfers 222 225 224 218 225 224 

Other Recurrent 
      

Capital Expenditure 35 64 35 35 64 28 

Acquisition of non-financial assets 
      

Capital Grants to Government 

Agencies 

35 64 35 35 64 28 

Other Development 
      

Total for programme3 257 289 259 253 289 251 

Programme 4: Film Development Services 

Current Expenditure  954 1,009 724 944 943 714 

Compensation of Employees 47 46 45 49 46 44 

Use of Goods and Services 22 27 18 23 27 11 

Grants and Other Transfers 885 935 661 872 869 659 

Other Recurrent - 1 - - 1 - 

Capital Expenditure 44 85 75 44 85 68 

Acquisition of non-financial assets - - - - - - 

Capital Grants to Government 

Agencies 

44 85 75 44 85 68 

Other Development - 
  

- - - 

Total for programme4 998 1,094 799 988 1,028 782 

Total Vote 1123 8,041 8,043 6,544 7,443 7,307 5,502 

VOTE 1152: ENERGY 

Programme 1. Power Generation 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Current expenditure 2,151 2,445 2,871 1,901 2,384 2,305 

Compensation to employees 37 25 40 37 24 40 

Use of goods and services 8 8 3 8 7 2 

Current transfers and Govt. agencies 2,106 2,412 2,828 1,856 2,353 2,263 

Other recurrent - - - - - - 

Capital expenditure 13,705 9,330 8,729 12,806 5,449 7,213 

Acquisition of Non- financial assets 10,090 6,481 5,807 9,214 2,619 4,585 

Capital Transfer of Govt Agencies 3,581 2,810 2,842 3,581 2,807 2,573 

 Other Development  34 39 80 11 23 55 

Total expenditure programme 1 15,856 11,775 11,600 14,707 7,833 9,518 

Programme 2. Power Transmission and Distribution 

Current expenditure 3,593 13,369 8,389 2,762 13,340 6,674 

Compensation to employees 31 34 44 31 34 44 

Use of goods and services 4 4 1 3 3 1 

Current transfers and Govt agencies 3,557 13,330 8,344 2,728 13,303 6,629 

Other Recurrent 1 1 - - - - 

Capital expenditure 57,497 38,612 32,536 43,004 24,279 22,451 

Acquisition of Non- financial assets 37,986 25,661 23,680 23,586 11,396 13,180 

Capital Transfer of Govt Agencies 19,357 12,861 8,662 19,395 12,861 9,251 

 Other Development  154 90 194 23 22 20 

Total expenditure programme 2 61,090 51,981 40,925 45,766 37,619 29,125 

Programme 3. Alternative Energy Technologies 

Current expenditure 178 179 89 177 177 64 

Compensation to employees 131 131 58 131 131 58 

Use of goods and services 47 46 30 46 44 6 

Current transfers and Govt. agencies - - - - - - 

Other recurrent - 2 1 - 2 - 

Capital expenditure 1,500 1,129 1,646 610 729 1,405 

Acquisition of Non- financial assets 497 340 465 336 232 296 

Capital Transfer of Govt Agencies 35 - - 35 - - 

 Other Development  968 789 1,181 239 497 1,109 

Total Expenditure Programme 3 1,678 1,308 1,735 787 906 1,469 

Programme 4: Administration, Planning and Support services 

Current expenditure 420 411 340 384 383 320 

Compensation to employees 176 195 180 169 193 180 

Use of goods and services 214 188 140 195 168 121 

Current transfers and Govt. agencies - - - - - - 

Other recurrent 30 28 20 20 22 19 

Capital expenditure 120 130 208 109 128 207 

Acquisition of Non- financial assets 120 130 208 109 128 207 

Capital Transfer of Govt Agencies - - - - - - 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Other Development  - - - - - - 

Total expenditure programme 4 540 541 548 493 511 527 

Total Vote 1152 79,164 65,605 54,808 61,753 46,869 40,639 

VOTE 1193: PETROLEUM 

Programme 1. Exploration and Distribution of Oil and Gas 

Current Expenditure  1,840 99 69 1,799 93 62 

Compensation of Employees 174 46 53 144 46 43 

Use of goods and Services 1,665 53 16 1,654 47 19 

Grants and other Transfers - - - - - - 

Other Recurrent 1 - - 1 - - 

Capital Expenditure 3,177 2,401 2,483 2,625 2,027 2,328 

Acquisition of Non-Financial Assets 2,104 1,428 1,538 1,820 1,197 1,390 

Capital Grants to Government 

Agencies 

280 452 333 280 450 333 

Other Development 793 521 612 525 380 605 

Total Programme 1 5,017 2,500 2,552 4,424 2,120 2,390 

Programme 2. Geological Survey & Geo information Management 

Current Expenditure  54 229 42 54 180 32 

Compensation of Employees 19 194 19 19 175 18 

Use of goods and Services 35 34 23 35 5 14 

Grants and other Transfers - - - - - - 

Other Recurrent - 1 - - - - 

Capital Expenditure 55 30 18 55 19 15 

Acquisition of Non-Financial Assets 9 21 18 9 13 15 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 46 9 - 46 6 - 

Total Programme 1 109 259 60 109 199 47 

Programme 3. Mineral Resources Management 

Current Expenditure  251 185 211 251 154 173 

Compensation of Employees 178 70 133 178 62 133 

Use of goods and Services 73 110 74 73 87 36 

Grants and other Transfers - - - - - - 

Other Recurrent - 5 4 - 5 4 

Capital Expenditure 22 33 - 22 33 - 

Acquisition of Non-Financial Assets 7 15 - 7 15 - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development 15 18 - 15 18 - 

Total Programme 3 273 218 211 273 187 173 

Programme 4. General Planning and Support Services 
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 Economic Classification  
 Approved Budget   Actual Expenditure  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Current Expenditure  243 81,437 63,668 243 80,043 63,088 

Compensation of Employees 183 252 323 183 239 319 

Use of goods and Services 33 81,155 100 33 79,774 129 

Grants and other Transfers 24 29 29 24 29 29 

Other Recurrent 3 1 63,216 3 1 62,611 

Capital Expenditure 4 - - 4 - - 

Acquisition of Non-Financial Assets 4 - - 4 - - 

Capital Grants to Government 

Agencies 

- - - - - - 

Other Development - - - - - - 

Total Programme 4 247 81,437 63,668 247 80,043 63,088 

Total Vote 5,646 84,414 66,491 5,053 82,549 65,698 

Grand Total 422,343 442,522 343,713 382,721 381,354 310,814 

 

2.2.5 Analysis of SAGAs Recurrent Budget Vs Actual Expenditure (KSh. Million)  

The analysis of budgetary absorption of the sector SAGA is as tabulated in Table 2.6 below  

 

Table 2.6 Analysis of SAGAs Recurrent Budget Vs Actual Expenditure (KSh. Million) 

 

Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Vote 1091 Roads 

Kenya Rural  Roads Authority 

Gross 23,333 29,004 27,317 23,333 29,004 27,317 

AIA  23,333 29,004 27,317 23,333 29,004 27,317 

Net Exchequer - - - - - - 

Compensation to Employees 2,070 2,040 2,190 2,067 2,040 2,190 

Transfers 
      

Other Recurrent 21,264 26,964 25,127 21,260 26,960 25,124 

of which 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

   Utilities  35 28 32 35 28 31 

   Rent - - - - - - 

   Insurance 202 231 193 200 228 192 

   Subsidies - - - - - - 

   Gratuity 80 96 90 80 95 89 

   Contracted Guards & Cleaner 

Services) 

114 123 81 112 123 81 

   Others -Road Maintenance 20,833 26,486 24,731 20,833 26,486 24,731 

Kenya Urban   Roads Authority 

Gross 
7,732 12,986 12,337 7,467 11,970 12,078 

AIA  
7,732 12,986 12,337 7,467 11,970 12,078 

Net Exchequer  

      

Compensation to Employees 
1,106 1,202 1,220 902 938 1,002 

Transfers 

      

Other Recurrent 
6,626 11,784 11,116 6,565 11,032 11,076 

of which 

      

Utilities 13 17 17 11 16 17 

   Rent 
5 - - 3 - - 

   Insurance 
104 112 112 78 83 84 

   Subsidies 

      

   Gratuity 
11 14 15 10 14 15 

   Contracted Guards & Cleaner 

Services) 

40 42 45 35 29 34 

   Others -Road Maintenance 
6,453 11,599 10,927 6,428 10,890 10,927 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Kenya National Highways Authority (KeNHA) 

Gross 
27,817 28,668 32,778 27,746 28,668 32,293 

AIA  
27,817 28,668 32,778 27,746 28,668 32,293 

Net Exchequer  
- - - - - - 

Compensation to Employees 
1,376 1,520 1,553 1,364 1,520 1,456 

Transfers 

      

Other Recurrent 
26,441 27,148 31,225 26,382 27,148 30,837 

of which 

      

   Utili ties  
16 15 19 12 15 15 

   Rent 
3 - - 3 - - 

   Insurance 
149 141 172 117 141 152 

   Subsidies 
- - - - - - 

   Gratuity 
167 160 181 167 160 177 

   Contracted Guards & Cleaner 

Services) 

85 75 93 72 75 76 

   Others -Road Maintenance 
26,021 26,757 30,760 26,011 26,757 30,417 

Engineers Board of Kenya(EBK) 

Gross 
157 193 200 155 191 186 

AIA  
70 72 74 68 70 73 

Net Exchequer  
87 121 126 87 121 113 

Compensation to Employees 
72 90 95 71 89 94 

Transfers 

      

Other Recurrent 
85 103 105 84 102 92 

of which 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

   Utilities  
5 8 8 5 8 8 

   Rent 
2 2 - 2 2 - 

   Insurance 
8 11 10 8 10 10 

   Subsidies 
- - - - - - 

   Gratuity 
2 - 2 2 - 2 

   Contracted Guards & Cleaner 

Services) 

1 2 2 1 2 2 

   Others  
67 80 83 66 80 70 

Kenya Roads Board (KRB) 

Gross 
76,259 78,890 82,421 76,259 78,890 82,421 

AIA  
76,259 78,890 82,421 76,259 78,890 82,421 

Net Exchequer  

      

Compensation to Employees 
344 367 407 344 367 407 

Transfers 
74,734 77,312 80,773 74,734 77,312 80,773 

Other Recurrent 
1,181 1,211 1,241 1,181 1,211 1,241 

of which 

      

   Utilities  
36 43 47 36 43 47 

   Rent 
58 56 68 58 56 68 

   Insurance 
35 41 42 35 41 42 

   Subsidies 
- - - - - - 

   Gratuity 
20 25 30 20 25 30 

   Contracted Guards & Cleaner 

Services) 

2 5 7 2 5 7 

   Others  
1,030 1,041 1,047 1,030 1,041 1,047 

Total Sagas for Roads 
135,298 149,741 155,053 134,960 148,723 154,295 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Vote 1092 Transport 

Economic Classification 

Approved Budget Actual Expenditure 

2020/21 2022/22 2022/23 2020/21 2021/22 2022/23 

KENYA PORTS AUTHORITY  

Gross 
41,917 49,324 50,869 41,917 49,324 50,869 

AIA  
41,917 49,324 50,869 41,917 49,324 50,869 

NET 

      

Compensation to Employees 
21,089 18,012 18,975 18,879 17,806 18,975 

Transfers 
- - - - - - 

Other Recurrent 
20,828 31,312 31,894 23,038 31,518 31,894 

Of Which 

      

Utilities 
287 305 305 283 304 304 

Rent 
10 10 10 10 10 10 

Insurance 
430 472 700 430 472 696 

Subsidies 
- - - - - - 

Gratuity 
- - - - - - 

Contracted Guards & Cleaners 

Services 

52 139 179 52 139 179 

Others 
20,049 30,386 30,700 22,263 30,593 30,705 

KENYA RAILWAYS CORPORATION  

Gross 
43,897 54,277 38,578 38,313 50,642 37,030 

AIA  
24,344 25,658 22,634 17,191 19,712 20,985 

NET 
19,553 28,619 15,944 21,122 30,930 16,045 

Compensation to Employees 
1,873 2,526 2,850 1,590 1,583 1,917 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Transfers 
- - 

 
- - 

 

Other Recurrent 
42,024 51,751 35,728 36,723 49,059 35,113 

Of which 
- - - - - - 

Utilities 
38 56 108 23 30 28 

Rent 
47 39 91 39 39 87 

Insurance 
350 359 312 234 258 311 

Subsidies 
- - 

 
- - 

 

Gratuity 
55 26 29 13 16 25 

Contracted Guards & Cleaners 

Services 

381 422 258 151 249 190 

Others: 
41,153 50,848 34,930 36,263 48,467 34,473 

Notes: 

      

GOVERNMENT OPERATIONAL 

GRANT 

      

SGR OPERATIONS GRANT 
19,552 - 15,000 20,817 28,618 13,728 

RVR ARBITRATION 
- - 1 - - - 

RAP BUDGET 
1 1 944 - - - 

  
19,553 1 15,944 20,817 28,618 13,728 

KENYA AIRPORTS AUTHORITY  

Gross 
10,195 12,762 16,598 7,753 11,544 16,598 

AIA  
10,195 11,762 16,598 7,753 11,544 16,598 

NET 
- 1,000 

 
- - 

 

Compensation to Employees 
4,591 4,730 6,081 4,571 4,339 5,397 

Transfers 
- 

  
- - 

 

Other recurrent 
5,604 8,032 10,518 3,182 7,205 10,270 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Of which 

      

Insurance 
787 619 217 604 579 148 

Utilities 
690 808 747 614 751 679 

Rent 

  
0 

  
0 

Gratuity 
- 32 

 
- 11 - 

Subsidies 
- - 

 
- - - 

Contracted Professional Guards & 

Cleaners services 

307 449 561 303 401 450 

Others 
3,820 7,124 8,993 1,661 5,463 8,993 

KENYA CIVIL AVIATION AUTHORITY  

Gross 
6,010 7,046 7,367 5,730 5,755 10,155 

AIA  
6,010 7,046 7,367 5,730 5,755 10,155 

NET 
- - 

 
- - - 

Compensation to Employees 
2,424 2,470 3,276 2,293 2,321 3,135 

Transfers 
- - 

 
- - - 

Other recurrent 
3,586 4,576 3,605 3,437 3,434 2,961 

Of which 

 
- 

 
- - - 

Insurance 
266 334 324 230 246 270 

Utilities 
84 97 116 80 86 98 

Rent 

 
2 15 

  
13 

Subsidies 

      

Gratuity 
39 44 54 38 39 50 

Contracted Professional Guards & 

Cleaners services 

100 117 124 85 105 103 

Others 
3,097 3,982 2972 3,004 2,958 2428 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

NATIONAL TRANSPORT AND SAFETY AUTHORITY  

Gross 
2223 2334 2382 1998 2049 2375 

AIA  
2010 2010 2010 1785 1704 2002 

NET-Exchequer 
213 325 373 213 325 373 

Compensation to Employees 
1083 1161 1200 1080 1155 1197 

Transfers 

      

Other Recurrent 
1140 1174 1182 1088 1159 1178 

Of which 

      

Utilities 
62 86 96 59 86 94 

Rent 
136 121 115 131 119 115 

Insurance 
101 158 184 96 158 182 

Subsidies 

      

Gratuity 
8 7 4 7 5 4 

Contracted Professionals (Guards & 

Cleaner 

86 58 59 49 58 59 

Others 
746 745 724 746 734 724 

LAPPSET CORRIDOR DEVELOPMENT AUTHORITY  

Gross 
307 452.3 537.16 307 452.3 537.16 

AIA  
- - - - - - 

NET 
307 452.3 537.16 307 452.3 537.16 

Compensation to Employees 
225 270 316 224.69 270 315.85 

Transfers 

      

Other Recurrent 
82 182.3 221.16 82.31 182.3 221.31 

Of which: 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Utilities 
- 3 3 - 3 3 

Rent 
30 27 27 30 27 27 

Insurance 
15 25 25 14.94 24.89 25 

Subsidies 
- - - - - - 

Gratuity 
- 5 5 - 4.93 4.93 

Contracted Guards & Cleaners 

Services 

- - 
 

- - - 

Others Specify 
37 122.3 161.16 37.37 122.48 161.38 

Total Sagas for Transport 
104,549 126,195 116,331 96,018 119,766 117,564 

VOTE 1093: State Department for Shipping and Maritime 

  
Approved Budget Actual Expenditure 

Economic Classification 
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Kenya Maritime Authority  

Gross 
1,230 1,483 1,483 831 924 1,056 

AIA  
1,230 1,483 1,483 831 924 1,056 

NET 
- - - - - - 

Compensation to Employees 
387 396 405 382 370 384 

Other Recurrent 
843 1,087 1,078 449 554 672 

Of which 

      

Utilities 
31 10 16 4 4 5 

Rent  
12 10 10 10 10 10 

Insurance 
61 42 41 35 32 25 

Subsidies 
- - - - - - 

Gratuity 
- - - - - - 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Contracted Guards & Cleaners 

Services 

18 15 20 10 12 15 

Others Specify 
721 1,010 991 390 496 617 

Kenya National Shipping Line 

Gross 
60 83 80 58 70 69 

AIA  
- 15 15 - 2 4 

NET 
60 68 65 58 68 64 

Compensation to Employees 
29 34 40 29 31 31 

Transfers 

  
- 

  
- 

Other Recurrent 
31 49 40 29 39 38 

Of which 

      

Utilities 
0 0 1 1 1 1 

Rent 
3 4 4 3 3 4 

Insurance 
6 7 7 6 6 7 

Subsidies 
- - - - - - 

Gratuity 
- - - - - - 

Contracted Guards & Cleaners 

Services 

1 1 1 1 1 1 

Others Specify(Administration 

Expenses) 

21 37 28 18 28 25 

Bandari Maritime Academy 

Gross 
210 340 322 204 300 318 

AIA  
40 120 120 34 80 120 

NET 
170 220 202 170 220 198 

Compensation to Employees 
- - 102 - - 102 

Transfers 
- - - - - - 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Other Recurrent 
210 340 220 204 300 216 

Of which 

      

Utilities 
4 7 13 3 3 13 

Rent 
- - 

 
- - 

 

Insurance 
2 4 6 1 1 6 

Subsidies 
- - - - - - 

Gratuity 
- - - - - - 

Contracted Guards & Cleaners 

Services 

  
7 

  
7 

Others  
204 329 194 200 295 190 

Total Sagas for  Shipping and 

Martime 

1,500 1,906 1,885 1,093 1,294 1,443 

Vote: 1094 Husing and Urban Development 

NAIROBI METROPOLITAN AREA TRANSPORT AUTHO RITY  

Economic Classification 

Approved Budget Actual Expenditure 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Gross 
40 80 90 40 80 83 

AIA  

 
0 0 

 
0 0 

NET 

 
80 90 40 80 83 

Compensation to Employees 

 
26 47 

 
26 47 

Transfers 

      

Other Recurrent 
40 54 43 

 
54 36 

Of Which 

      

   Utilities 

 
0.9 2.4 

 
0.9 1.3 

   Rent 

 
13 16.4 

 
13 16 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

   Insurance  

 
0 0 

 
0 0 

   Subsidies 

 
0 0 

 
0 0 

   Gratuity 

 
0 0 

 
0 0 

   Contracted Guards &          

Cleaners)   

 
0 4 

 
0 0 

   Others specify 
40 40.2 20 40 40.2 19 

Total Saga for Housing 
40 80 90 40 80 83 

Vote: 1095 Public Works 

Economic Classification 

Approved Budget Actual Expenditure 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Name of SAGA: National Construction Authority 

Gross 
1,988 2,058 2,090 1,791 1,959 1,931 

AIA  
725 798 888 528 699 729 

Net- Exchequer 
1,263 1,260 1,202 1,263 1,260 1,202 

Compensation to Employees 
824 848 1,100 711 823 956 

Transfers 

      

Other Recurrent 

      

of which 

      

Utilities 
8 8 8 4 5 6 

Rent 
73 76 80 63 67 63 

Insurance 
74 105 97 74 91 83 

Subsidies 

      

Gratuity 

      

Contracted Professional (Guards & 

Cleaners) 

24 25 25 24 24 24 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Others 
985 996 780 915 949 799 

Total 
1,988 2,058 2,090 1,791 1,959 1,931 

Total Sagas for Public works 
1,988 2,058 2,090 1,791 1,959 1,931 

Vote: 1122 Information Communication Technology & Digital Economy 

Economic Classification 

Approved Allocation Actual Expenditure 

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

ICT AUTHORITY  

GROSS 
385 562 1149 383 562 767 

AIA -Internally Generated Revenue 
13 5 610 12 5 229 

NET 
372 557 539 372 557 539 

Compensation to Employees 
226 349 405 226 349 409 

Other Recurrent 
159 213 744 157 213 360 

Of Which 

Utilities 
2 19 0 1 19 0 

Rent 
20 - - 20 0 - 

Insurance 
0 33 0 0 33 0 

Subsidies 
- - - - - - 

Gratuity 
- 22 

 
- 22 - 

Contracted Guards and Cleaners 

Services 

3 3 2 3 3 2 

Others: Board/PDTP 
134 137 742 134 137 358 

Sub-Total 
137 162 744 137 162 360 

Konza Technopolis  Development Authority 

GROSS 
392 550.1 564.5 391 550.1 564.5 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

AIA -Internally Generated Revenue 
0 61 140 0 61 140 

NET 
392 489.1 424.5 391 489.1 424.5 

Compensation to Employees 
218 226 230 217 226 224 

Other Recurrent 
174 324.1 334.5 174 321 321 

Of Which 

Utilities 
28 29 30 28 29 28 

Rent 
0 0 0 0 0 

 

Insurance 
26 26 29.5 26 25 25 

Subsidies 
- - 

 
- - 

 

Gratuity 
- 19.7 20 - 18 18 

Contracted Guards & Cleaners 

Services 

64 60 65 64 60 60 

Others: Board, Security, Investor 

Outreach, Planning 

56 189.4 190 56 189 190 

Sub-Total 
392 550.1 564.5 391 547 545.0 

Office of Data  Protection Comissioner 

Gross 
0 250 634 0 174.8 634 

AIA -Internally Generated Revenue 
- - - - - - 

NET 
- 250 634 - 174.8 634 

Compensation of Employees 
- 21.4 88 

 
22.2 87.7 

Other Recurrent 
- 

 
546 - - 546 

Of Which 
228.5 

  

 

Utilities 
- - 1 - 

 
0.97 

Rent 
- 25 37 - 25 36.9 



94 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Insurance 
- - 30 - - 21.6 

Subsidies 
- - - - - - 

Gratuity 
- - - - - - 

Contracted Guards and Cleaners 

Services 

- 1.2 0 - 0 - 

Others 
- 202.3 478 - 126.4 486.5 

Sub-Total  

 
250 634 - 174.9 634 

  
777 1,362.1

0 

2,347.50 774 1,286.90 1,965.50 

Total  Sagas for ICT 
777 1362.1 2347.5 774 1286.9 1965.5 

Vote: 1123 Bradcasting and Telecomunications 

Economic Classification  

    

  
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Kenya Broadcasting Corporation   

 Gross  
2,192.00 2,343.0

0 

2,186.00 1,797.2

0 

2,147.80 1,992.00 

 AIA  
1,300.00 1,313.0

0 

1,313.00 968 1,185.00 1,423.00 

  Net   
892 1,030.0

0 

873 829.2 962.8 849 

 Compensation to employees  
1,466.00 1,528.0

0 

1,575.00 1,380.0

0 

1,381.00 1,423.00 

 Transfers  
- - - - - - 

 Other Recurrent  
726 815 611 417.2 766.8 569 

 Utilities  
212 242 242 146 160 204 

 Rent  
- - - - - - 

 Insurance  
21 21 21 20.5 17 17 

 Subsidies  
- - - - - - 

 Gratuity  
- - - - - - 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 Contracted Guards and Cleaners  
- - - - - - 

 Others  
493 552 348 250.7 589.8 348 

 Media Council of Kenya   
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Gross   

775.00 1,493.0

0 

952.50 775.00 1,483.00 953.30 

 AIA   
4.00 10.00 10.00 4.00 10.00 10.00 

  Net   

771.00 1,483.0

0 

942.50 771.00 1,473.00 943.30 

 Compensation to employees  
204.00 222.00 234.00 204.00 222.00 234.00 

 Transfers  
- - - - - - 

 Other Recurrent:  

571.00 1,271.0

0 

718.50 571.00 1,261.00 719.30 

 Utilities  
- 1.00 

 
- 1.00 1.00 

 Rent  
24.00 24.00 24.00 24.00 24.00 24.00 

 Insurance  
35.00 41.00 36.00 35.00 41.00 36.00 

 Subsidies  

  
- 

  
- 

 Gratuity  
- - 10.00 - - 10.00 

 Contracted Guards and Cleaners  
- - 10.00 - - 10.00 

 Others   

512.00 1,205.0

0 

638.50 512.00 1,195.00 638.30 

 Media Complaints Commission  
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Gross   
10.00 10.00 9.77 10.00 10.00 9.77 

 AIA   
- - - - - - 

  Net   
10.00 10.00 9.77 10.00 10.00 9.77 

 Compensation to employees  
10.00 10.00 9.77 10.00 10.00 9.77 

 Transfers  

      

 Other Recurrent:  
- - - - - - 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 Utilities  

      

 Rent  

      

 Insurance  

      

 Subsidies  

      

 Gratuity  

      

 Contracted Guards and Cleaners  

      

 Others  

      

 Kenya Yearbook Editorial Board   
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Gross  
142.00 166.00 166.00 142.00 166.00 164.00 

 AIA  
42.00 62.00 62.00 42.00 62.00 62.00 

 Net  
100.00 104.00 104.00 100.00 104.00 102.00 

 Compensation to Employees  
57.00 57.00 58.00 57.00 57.00 58.00 

 Transfers  
- - - - - - 

 Other Recurrent:  
85.00 109.00 108.00 85.00 109.00 106.00 

 Utilities  
1.00 1.00 1.00 1.00 1.00 1.00 

 Rent  
9.00 10.00 11.00 9.00 10.00 11.00 

 Insurance  
6.00 8.00 8.00 6.00 8.00 8.00 

 Subsidies  
- - - - - - 

 Gratuity  
- - - - - - 

 Contracted Guards and Cleaners  
1.00 2.00 60.00 1.00 2.00 60.00 

 Others  
68.00 88.00 28.00 68.00 88.00 26.00 

 Kenya Institute of Mass Communication  

 Gross  
222.00 225.00 223.00 218.00 225.00 223.50 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 AIA  
14.00 17.00 20.00 10.00 17.00 20.50 

 Net  
208.00 208.00 203.00 208.00 208.00 203.00 

 Compensation of Employees  
142.00 146.00 146.00 142.00 146.00 146.00 

 Transfers  
- - - - - - 

 Other Recurrent:  
80.00 79.00 77.00 76.00 79.00 77.50 

 Utilities  
12.00 10.00 10.00 12.00 9.00 10.00 

 Rent  
- - - - - - 

 Insurance  
8.00 9.00 11.00 8.00 10.00 11.00 

 Subsidies  
- 

 
- 

  
- 

 Gratuity  
- - - - - - 

 Contracted Guards and Cleaners  
10.00 11.00 12.00 10.00 11.00 12.00 

 Others  
50.00 49.00 44.00 46.00 49.00 44.50 

 National Communications 

Secretariat  

2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Gross  
120.00 212.00 212.00 118.00 191.80 150.20 

 AIA   
120.00 212.00 212.00 118.00 191.80 150.20 

 Net  
- - - - - - 

 Compensation of Employees  
58.00 58.00 61.00 44.90 49.00 46.50 

 Transfers  
- - - - - - 

 Other Recurrent:  
62.00 154.00 151.00 73.10 142.80 103.70 

 Utilities  
- - 

 
- - 

 

 Rent  
- - 

 
- - - 

 Insurance  
9.00 12.00 12.00 6.80 7.30 8.30 

 Subsidies  
- 

    
- 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 Gratuity  
10.00 10.00 11.00 8.30 8.10 6.30 

 Contracted Guards and Cleaners  
1.00 1.00 1.60 0.70 1.00 1.20 

 Others  
42.00 131.00 126.40 57.30 126.40 87.90 

 Kenya Film Classification Board  

 Gross  
557.00 546.00 346.60 545.00 544.00 346.60 

 AIA   
46.00 46.00 46.00 35.00 45.00 46.00 

 Net  
511.00 500.00 300.60 510.00 499.00 300.60 

 Compensation of Employees  
189.00 198.00 198.00 186.00 196.00 198.00 

 Transfers  
- - - - - - 

 Other Recurrent:  
368.00 348.00 148.60 359.00 348.00 148.60 

 Utilities  
28.00 30.00 32.60 27.00 30.00 32.60 

 Rent  
21.00 16.00 16.00 19.00 13.00 16.00 

 Insurance  
61.00 61.00 - 60.00 57.00 - 

 Subsidies  
- - - - - - 

 Gratuity  
- - - - - - 

 Contracted Guards and Cleaners  
- - - - - - 

 Others  
258.00 241.00 100.00 253.00 248.00 100.00 

 Kenya Film Commission  
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Gross  
262.00 312.00 256.00 261.00 248.00 256.00 

 AIA   
- - 

 
- - 

 

 Net  
262.00 312.00 256.00 261.00 248.00 256.00 

 Compensation of Employees  
74.00 92.00 100.00 74.00 72.00 100.00 

 Transfers  
- - - - - - 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 Other Recurrent:  
188.00 220.00 156.00 187.00 176.00 156.00 

 Utilities  
10.00 10.00 3.00 10.00 10.00 3.00 

 Rent  
3.00 3.00 19.00 3.00 3.00 19.00 

 Insurance  
26.00 19.00 11.00 26.00 19.00 11.00 

 Subsidies  
- - 

 
- - 

 

 Gratuity  
- - 8.00 - - 8.00 

 Contracted Guards and Cleaners  

 
- 

 
- - 

 

 Others  
149.00 188.00 115.00 148.00 144.00 115.00 

 Postal Corporation of Kenya  
2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

 Gross  

810.00 - - 810.00 - - 

 AIA   
- 

  
- 

  

 Net  
810.00 - - 810.00 - - 

 Compensation of Employees  
810.00 

  
810.00 

  

 Transfers  
- - - - - - 

 Other Recurrent:  
- - - - - - 

 Utilities  
- 

  
- 

  

 Rent  
- 

  
- 

  

 Insurance  
- 

  
- 

  

 Subsidies  
- 

  
- 

  

 Gratuity  
- 

  
- 

  

 Contracted Guards and Cleaners  

      

 Others  

      

 Kenya Film school  
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 Gross  

66.00 77.00 56.25 66.00 77.00 56.25 

 AIA   
2.00 2.00 2.00 2.00 2.00 2.00 

 Net  
64.00 75.00 54.25 64.00 75.00 54.25 

 Compensation of Employees  
8.00 12.00 12.00 8.00 12.00 12.00 

 Transfers  
- - - - - - 

 Other Recurrent:  
58.00 65.00 44.25 58.00 65.00 44.25 

 Utilities  
- 

  
- 

 
- 

 Rent  
4.00 4.00 4.00 4.00 4.00 4.00 

 Insurance  
24.00 34.00 34.00 24.00 34.00 34.00 

 Subsidies  
- 

  
- 

 
- 

 Gratuity  
- - - - - - 

 Contracted Guards and Cleaners  

    
- - 

 Others  
30.00 27.00 6.25 30.00 27.00 6.25 

 Total Sagas for Broadcasting  

5,156.00 5,384.0

0 

4,408.12 4,742.2

0 

5,092.60 4,151.62 

Vote: 1152 ï State Department for Energy 

REREC 

Gross 
888 1,481 1,996 829 1,454 1,984 

AIA  
523 1,121 1,600 464 1,094 1,589 

Net Exchequer 
365 360 396 365 360 395 

Compensation to Employees 
533 949 1,099 483 947 1,097 

Other recurrent 
355 532 897 346 507 887 

Insurance 
22 30 65 18 28 65 

Utilities 
12 55 26 11 53 26 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Rent 
8 8 75 8 7 74 

Subscriptions to International 

Organization 

22 3 5 20 2 4 

Contracted Professional (Guards & 

Cleaners) 

21 39 52 19 28 50 

Others 
270 397 674 270 388 669 

TOTAL 
888 1,481 1,996 829 1,454 1,984 

KETRACO  

Gross 
2,669 2,799 2,940 2,669 2,799 2,940 

AIA  
2,669 2,799 2,940 2,669 2,799 2,940 

Net Exchequer 
0 0 - 0 0 - 

Compensation to Employees 
811 1,045 1,493 811 1,045 1,493 

Other recurrent 
1,857 1,754 1,427 1,857 1,754 1,427 

Insurance 
142 142 467 142 142 467 

Utilities 
365 565 156 365 565 156 

Rent 
8 17 19 8 17 19 

Subscriptions to International 

Organization 

3 12 6 3 12 6 

Contracted Professional (Guards & 

Cleaners) 

71 86 86 71 86 86 

Others 
1,268 933 693 1,268 933 693 

TOTAL KETRACO  
2,669 2,799 2,940 2,669 2,799 2,940 

GDC 

Gross 
1,722 1,827 1,838 1,620 1,768 1,813 

AIA  
1,347 1,457 1,480 1,245 1,398 1,455 

Net Exchequer 
375 370 358 375 370 358 

Compensation to Employees 
660 878 897 594 674 678 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

Other recurrent 
1,062 949 941 1,026 1,094 1,135 

Insurance 
3 18 17 2 17 16 

Utilities 
17 21 15 13 17 15 

Rent 
0 74 77 0 73 77 

Subscriptions to International 

Organization 

0 0 0 0 0 - 

Contracted Professional (Guards & 

Cleaners) 

4 8 8 2 6 8 

Others 
1,038 830 824 1,008 980 1,020 

TOTAL GDC 
1,722 1,827 1,838 1,619 1,768 2,948 

NUPEA 

Gross 
400 585 578 400 585 578 

AIA  
0 0 0 0 0 0 

Net Exchequer 
400 585 578 400 585 578 

Compensation to Employees 
323 379 401 323 379 401 

Other recurrent 
77 206 177 71 206 175 

Insurance 
21 21 29 21 21 31 

Utilities 
10 10 14 9 10 14 

Rent 
0 6 6 0 6 6 

Subscriptions to International 

Organization 

0 0 0 0 0 0 

Contracted Professional (Guards & 

Cleaners) 

16 16 20 15 16 18 

Others 
30 153 108 26 153 106 

TOTAL NUPEA 
400 585 578 400 585 578 

Total Sagas  for Energy 
5,679 6,692 7,352 5,518 6,606 7,315 

Vote 1194: Petroleum 
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Economic Classification  
 APPROVED BUDGET   ACTUAL EXPENDITURE  

 (KShs. Millions)   (KShs. Millions)  

  2020/21 2021/22 2022/ 23 2020/21 2021/22 2022/ 23 

 National Mining Corporation 

Gross 
24 29 29 24 29 29 

A-In-A 

      

NET 
24 29 29 24 29 29 

Compensation to Employees 

      

Transfers 

      

Other recurrent 
24 29 29 24 29 29 

Of which 

      

      Utilities 

      

      Rent 

      

      Insurance 

      

      Subsidies 

      

      Gratuity 

      

      Contracted Professional Guards 

& Cleaners services 

      

      Others 
24 29 29 24 29 29 

TOTAL  
24 29 29 24 29 29 

       

TOTAL 

   

255,011.

00  

   

293,447

.40  

     

289,585.

78  

     

244,960

.20  

       

284,836.

80  

        

288,777.2

8  
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Table 2.7: Analysis of Performance of Capital Projects FY 2020/21-2022/23 (KSh. Million) 

   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

ENERGY,INFRASTRUCTURE AND ICT SECTOR 

State Department for Road  

121801Link Road Upperhill - 

Mbagathi 
1,353 1,353 - 12/15/2016 3/31/2021 180 - 1,333 99% 20 - 1,353 100% 0 - 1,353 0 100% 

 Complete  

121901 Waiyaki Way -Redhill 

Link Road 
3,915 3,915 - 3/15/2016 10/31/2020 110 - 3,670 100% 35 - 3,705 100% 55 - 3,722 192.74 100% 

 Project complete Pending bills to 

be settled subsequently . 

122001Ngong Road - Kibera - 

Kungu Karumba - Langata Road 

(MISSING LINK NO. 12)  

2,246 2,246 - 3/1/2016 12/20/2020 25 - 2,213 100% 3 - 2,218 100% 7.5 - 2,221 24.61 100% 

 Project complete Pending bills to 

be settled subsequent FY . 

122101Access to Ruai Police 

Station 
126 126 - 3/1/2016 12/20/2020 - - 114  - - 126 100% 4.006 - 126 0 100% 

 Project complete Pending bills to 

be settled subsequent FY . 

122201Eldoret Annex Loop Road  480 480 - 5/1/2016 5/1/2018 - - 480 100% - - 480 100% 0 - 480 0 100%  Complete  

122301Eastlands Roads (9.1 KM) 364 364 - 3/1/2016 3/1/2018 - - 364 100% - - 364 100% 0 - 364 0 100%  Complete  

122401Access To Embakasi 

Industrial Park 
382 382 - 5/1/2016 5/1/2018 - - 382 100% - - 382 100% 0 - 382 0 100% 

 Complete  

122501Upper Hill Phase II  2,219 2,219 - 1/1/2018 1/20/2021 120 - 2,189 100% 30 - 2,219 100% 0 - 2,219 0 100%  Complete  

122701Eastleigh Phase II 
678 678 - 3/1/2016 3/1/2018 - - 669 100% - - 669 100% 0 - 669 9.57 100% 

 Project complete Pending bills to 

be settled subsequent FY. 

122801Kahawa Westfly Over 

Bridge And Adjoining Accesses 406 406 - 6/1/2016 4/1/2018 - - 398 100% - - 398 100% 0 - 398 8.04 100% 
Project complete Pending bills to 

be settled subsequent FY  

123001Syokimau/Katani Road 

Phase II (3KM) 
425 425 - 6/1/2016 4/1/2018 - - 425 100% - - 425 100% 0 - 425 0.04 100% 

 Complete  

123101Githurai Kimbo Phase II 424 424 - 3/1/2016 1/1/2018 - - 215 100% - - 215 100% 4.15 - 397 27.14 100%  Complete  

123201EU Missing Links (EU 

FUNDED 67% & 33% GOK) 7,599 4,015 3,584 5/5/2014 4/30/2021 75 150 6,751 99% 80 - 6,831 100% 28 - 5,836 
1763.5

8 
100% 

 Project complete Pending bills to 

be settled subsequent FY. 

123301Outering Roads (88% 

ADB, 12% GOK) 14,471 5,654 8,817 9/9/2014 11/30/2020 220 422 17,110 99% 80 7 17,190 100% 39 - 
13,41

5 

1055.8

9 
100% 

 Project complete Pending bills to 

be settled subsequent FY. 

123401Meru Bypass Project ( 

43% WB NUTRIP & 57% GOK) 3,885 2,885 1,000 2/10/2015 3/31/2021 100 - 4,657 100% - - 4,657 100% 0 - 3,885 0.01 100% 
 Complete  

123501Ngong Road National 

Library-Ring Road Kilimani 550 - 550 11/30/2017 11/30/2019 - - 550 100% - - 550 100% 0 - 550 0 100% 
 Complete  
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   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

124101Missing Links From 

Embakasi Army Barracks at 

Eastern Bypass ï Kayole Spine 

Road- Kangundo Road ï Dandora 

ï Kasarani (SANTON) ï Thika 

Road at Clay Works Brick  

Factory and  Githurai, 

94 94 - 4/1/2016 8/7/2017 - - 94 100% - - 94 100% 0 - 94 0 100% 

 Complete  

124301Bomet and Kericho By 

Pass and Link Roads Within 

Bomet Town in Bomet County 

and Missing Links Within 

Kericho Town In Kericho 

County. 

44 44 - 4/1/2016 8/7/2017 - - 44 100% - - 44 100% 0 - 44 0 100% 

 Complete  

124401Suneka ï Kiogoro By 

pass, Kiogoro ï Kegati By Pass, 

Nyakoe ï Kegati By Pass, Suneka 

ï Nyakoe By Pass And Major 

Link Roads Within Kisii Town In 

Kisii and Nyamira County. 

1,300 1,300 - 6/1/2016 3/12/2022 190 - 461 65% 150 - 536 98% 52.5 - 590 709.69 100% 

 Project is complete Pending bills 

to be settled subsequent FY . 

124701Identification and 

Mapping For Road Reserve 

Registration 

402 402 - 7/4/2018 7/2/2022 - - 36 70% - - 36 95% 0 - 66 336.98 95% 

 Complete  

124801 Dualling of Nairobi 

Eastern Bypass 12,650 12,650 - 12/30/2018 1/14/2023 10 - 76 N/A 5,000 - 5,076 90% 4850 - 9,800 2850 90% 

 Project is substantially complete 

Pending bills to be settled 

subsequent FY. 

124804 Land Compensation 

Eastern Bypass (NRB HCL ELC 

480/2011) 

289 289  12/30/2018 1/14/2023 - - -  - - - N/A 140 - 140 149 39% 

  

124805 Land Compensation 

Eastern Bypass (NLC 2021) 805 805  12/30/2018 1/14/2023 - - -  - - - N/A 35 - 25 779.85 3% 
  

124901Ngong Road -Naivasha 

Road - A104 (DUALLING) 3,000 3,000 - 7/1/2020 12/1/2025 75 - 10 N/A 25 - 35 N/A 10 - 45 2955 N/A 
 Design Ongoing  

125001Nairobi Roads Rapid 

Decongestion Programme Phase 

II  

1,850 1,850 - 7/7/2016 11/1/2022 321 - 1,725 90% 20 - 1,745 95% 2.25 - 1,795 55.35 95% 

 Project is substantially complete 

Pending bills to be settled 

subsequent FY . 

125101Dualling Of Ngong Road 

Phase II (ADAMS ARCADE - 

NGONG TOWN- KISERIAN, 

KAREN- BOMAS) 

2,382 2,382 - 1/1/2018 11/30/2022 - - 1,265 100% 160 - 1,425 92% 90 - 1,532 849.84 92% 

 Ongoing  

125401Kisii By-pass 
220 220 - 9/5/2017 9/2/2020 - - 220 N/A - - 220 N/A 0 - 220 0 N/A 

 Slow output by contractor led to 

termination  
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   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

125501Kericho By-pass 445 445 - 9/5/2017 8/11/2020 25 - 327 98% 10 - 337 100% 22.5 - 347 98.16 100%  Complete  

125601Nyahururu Bypass 600 600 - 9/5/2017 7/1/2021 - - 242 90% 60 - 302 95% 65 - 317 283.13 100%  Complete  

121701Mlolongo-Kware-Katani-

Kamulu Link 1,629 1,629 - 1/6/2018 7/6/2019 - - 1,584 99% - - 1,584 100% 0 - 1,584 45.38 100% 
 Complete  

125701Rehabilitation/ Dualling 

of Argwings Kodhek Road 38 38 - 7/1/2020 7/1/2025 6 - 6 N/A 25 - 31 N/A 10 - 30 8 N/A 
 Design Ongoing  

125801Thika Bypass/Link Roads  

2,241 2,241 - 5/1/2018 10/9/2022 491 - 1,241 84% 370 - 1,511 93% 90 - 1,628 612.56 96% 

 Project is substantially 

complete Pending bills to be 

settled subsequent FY. 

125901Eastlands Roads Phase II 

1,400 1,400 - 5/19/2017 12/25/2021 200 - 928 85% 30 - 958 98% 7.5 - 965 434.74 98% 

 Project is substantially 

complete Pending bills to be 

settled subsequent FY. 

126101Nairobi Viaduct Project 

(HAILESELLASSIE - 

ENTERPRISE ROAD) 

228 228 - 12/1/2020 11/1/2025 5 - 3 5% 25 - 28 5% 0 - 0 227.51 0% 

  

126201Nairobi Eastern 

Interchanges  (LANDHIES - 

JOGOO ROAD CORRIDOR)  

51 51 - 7/1/2020 8/30/2025 5 - 5 N/A 25 - 30 N/A 10 - 40 11 1% 

 Design Ongoing  

132101Lenana-Muchugia-

Dagoretti 
513 513 - 2/13/2017 7/13/2018 - - 513 100% - - 513 100% 0 - 513 0 100% 

 Complete  

135101Eldoret Access Roads 
754 754 - 6/6/2017 7/6/2020 - - 741 100% - - 741 100% 0 - 741 13 100% 

 Project complete Pending bills 

to be settled subsequent FY . 

135201Industrial Area Roads 171 171 - 2/23/2019 8/25/2019 - - 171 100% - - 171 100% 0 - 171 0 100%  Complete  

135301Eastleigh Access Roads 553 553 - 4/25/2017 7/20/2019 - - 549 100% - - 549 100% 0 - 549 4.05 100%  Complete  

152857Mandera Town Roads-

Phase 1 800 800 - 10/31/2018 7/30/2022 62 - 224 80% 150 - 374 97% 
29.300

14 
- 407 393.18 97% 

 Project is substantially 

complete Pending bills to be 

settled subsequent FY . 

152858Marsabit Town  Roads 

Phase I 
750 750 - 10/11/2019 7/11/2023 58 - 58 2% 150 - 258 69% 52.5 - 200 550.46 95% 

 Ongoing  

126505Road C (Enterprise Roads 

To Likoni Road - Parallel To Msa 

Road) 

201 201 - 8/1/2017 8/1/2020 - - 198 100% - - 198 100% 0 - 198 2.25 100% 

 Complete  

138901Construction Of a Foot-

Bridge Over Railway at Kenyatta 

University 

281 281 - 6/1/2017 7/12/2018 - - 281 100% - - 281 100% 0 - 281 0.28 100% 

 Complete  

139401Construction Of Kahawa 

Sukari Estate Access Roads 
360 360 

                   

-    
5/1/2018 9/21/2020 87 

                  

-    
340 98% 20 

                     

-    
360 100% 15 

                        

-    
360 0 100% 

 Complete  

139501Kangundo Road - Greater 

Eastern Bypass Link Road -Phase 

I 

1,034 1,034 
                   

-    
7/4/2018 9/11/2020 50 

                  

-    
975 98% 40 

                     

-    
1,014 100% 

2.9964

23 

                        

-    
1,014 20 100% 

 Project complete Pending bills 

to be settled subsequent FY . 
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   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

139869Lucky Summer - Bakhita 

Gitwamba Bridge 600 600 - 8/5/2019 11/15/2022 200 - 294 79% 75 - 319 89% 33.5 - 361 238.81 93% 
 Ongoing  

139888Hunters - Githurai Link 

Road 487 487 - 8/5/2019 1/14/2022 170 - 298 85% 75 - 323 100% 101.9 - 331 155.35 100% 

 Project is substantially 

complete Pending bills to be 

settled subsequent FY. 

143601Nairobi Eastern and 

Northern Bypass - Land 

Acquisition 

511 511 - N/A N/A - - 511 N/A - - 511 N/A 0 - 511 0 N/A 

  

143701Link Road 

Northern/Southern Bypass  

(SPRING VALLEY) Land 

Acquisition 

672 672 - N/A N/A 202 - 486 N/A 186 - 672 N/A 0 - 672 0 N/A 

  

143801Construction Of Valley 

Road/Ngong Road/ Nyerere Road 

Interchange And Upper Hill/ 

Haile Selassie Overpass 

3,000 3,000 - 9/17/2020 9/17/2023 175 - 310 2% 150 - 360 43% 117 - 477 
2523.2

9 
39% 

 Ongoing  

144001Kisii By-Pass Phase II 1,100 1,100 - 7/12/2021 1/12/2023 5 - 5 0% 115 - 120 10% 43 - 163 937 7%  Ongoing  

144101Kajiado Access Roads 750 750 - 11/3/2020 11/5/2022 32 - 32 22% 66 - 98 65% 67.5 - 184 566.09 70%  Ongoing  

144301Kamiti Corner - Kasarani 

- Mwiki - Ruai - Kangundo 

Roads 

300 300 - 4/29/2020 11/21/2022 50 - 110 79% 40 - 150 82% 
36.522

52 
- 191 109.1 88% 

 Ongoing  

144501Narok Town Roads 825 825 - 3/1/2020 1/25/2023 40 - 40 19% 150 - 190 69% 91 - 281 544 70%  Ongoing  

147101Ngong Road Phase II 

(JICA) 2,915 490 2,425 3/14/2018 4/30/2021 50 - 2,695 100% 35 - 2,730 100% 5 - 2,735 180 100% 

 Project is complete Pending 

bills to be settled subsequent 

FY. 

100501Dualling Of Nairobi-

Dagoretti Corner Road Phase 1 1,936 - 1,936 7/1/2018 9/1/2020 - - 1,323 100% - - 1,323 100% 0 - 1,323 613.64 100% 
 Complete  

147201Githurai Kimbo Phase III 

800 800 - 7/8/2019 11/30/2022 200 - 358 75% 75 - 408 93% 82.5 - 490 309.95 100% 

 Project is complete Pending 

bills to be settled subsequent 

FY. 

146207Access To Rhino Park - 

NRB 
520 520 - 8/5/2019 12/8/2022 75 - 155 48% 88 - 168 52% 185 - 335 185.5 60% 

 Ongoing  

151601Homabay Town Roads 

Phase 1 700 700 - 7/12/2021 1/12/2024 50 - 50 0% 60 - 110 17% 27.5 - 138 562.5 15% 
 Ongoing  

147801Access to Embu 

University 
250 250 - 6/21/2021 3/21/2023 32 - 32 0% 30 - 62 6% 200 - 242 8 90% 

 Ongoing  

153301Construction of Meru 

Link Roads 
1,100 1,100 

                   

-    
7/27/2020 7/27/2023 96 

                  

-    
96 16% 280 

                     

-    
176 27% 100 

                        

-    
294 806.27 30% 

 Ongoing  

150701Thika Town Roads  1,800 1,800                    11/6/2020 5/5/2023 70                   95 8% 130                      160 14% 140                         258 1542.1 20%  Ongoing  
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   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

-    -    -    -    

150601Ngong Road Foot Bridges  250 250 - 11/4/2021 5/4/2023 10 - 10 17% 40 - 50 35% 52.5 - 112 137.7 60%  Ongoing  

152101Upgrading of Innercore 

Estate Roads 
906 906 - 10/9/2020 3/9/2023 50 - 120 12% 135 - 205 27% 62.5 - 352 553.9 40% 

 Ongoing  

125301Feasibility Studies, 

Preliminary and Detailed 

Engineering Design For 

Upgrading Of all County 

Headquarters Roads 

170 170 - 9/1/2016 1/30/2023 50 - 232 N/A 30 - 262 40% 17.5 - 108 62.5 90% 

 Design Ongoing  

151701Mlolongo-Athi River 

Joska 
2,800 2,800 - 9/24/2020 3/24/2023 98 - 98 14% 565 - 593 42% 102.5 - 695 

2104.5

5 
80% 

 Ongoing  

148580Kipangawau - Kibowen 

Pry-Access/Mwariki Sec School- 

Pembe Mbili- Eldo 

500 500 - 7/12/2021 1/12/2023 25 - 25 0% 160 - 85 19% 
90.127

34 
- 175 324.87 35% 

 Ongoing  

152601Kirinyaga Town Roads  1,000 1,000 - 9/15/2020 3/15/2023 100 - 150 22% 200 - 300 48% 282.5 - 571 428.74 60%  Ongoing  

157801Kisumu Township Roads 200 200  1/1/2022 1/1/2024 - - -  10 - 10 0% 0 -  200 #N/A  Ongoing  

157901Utawala Area Roads 600 600 - 1/1/2022 1/1/2024 - - -  10 - 10 0% 0 - 10 590 90%  Ongoing  

159301Construction of Tarbaj 

Town Roads 
500 500 - 6/21/2021 6/21/2023 20 - 20 0% 65 - 85 25% 57.5 - 143 357.5 30% 

 Ongoing  

159401Construction of Kigumo 

Town Roads 
600 600 - 9/21/2021 12/18/2023 20 - 20 0% 20 - 40 0% 147.5 - 188 412.5 10% 

 Ongoing  

159801 Isiolo Town Roads 950 950 - 1/1/2022 6/12/2023 95 - 75 0% 10 - 85 4% 42.5 - 132 817.7 30%  Ongoing  

161501Nairobi ITS 

Establishment and Junctions 

Improvement Project Phase I 

10,000 2,800 7,200 1/1/2022 1/1/2025 2 - -  3 100 3 0% 10.25 350 19 9981 0% 

 Ongoing  

162601Nairobi ITS 

Establishment and Junctions 

Improvement Project Phase II 

16,000 4,000 12,000 1/1/2022 1/1/2025 2 - - 0% 2 - 2 0% 5.25 366 5 
15995.

5 
0% 

 Ongoing  

161601Establishment of Bus 

Rapid Transit Line 5 Project- 

Nairobi 

9,700 2,700 7,000 1/1/2022 1/1/2025 2 - - 0% 3 200 3 0% 9.4 620 14 9685.6 0% 

 Ongoing  

159609HOAGDP:Upgrading of 

Roads Adjoining Meru Town 
4,504 400 4,104 11/1/2023 11/1/2026 2 

                  

-    

                         

-    
0% 

                      

-    
54 

                        

-    
0% 0 

                        

-    
  4504 #N/A 

  

159611HOAGDP:Capcity 

Buidling and Technical 

Assistance Programme 

420 70 350 11/1/2023 11/1/2026 
                        

-    

                  

-    

                         

-    
  

                      

-    
170 

                        

-    
0% 0 

                        

-    
  420 #N/A 

  

162701 Annuity Programme Lot 

15: Central and Eastern Region 

Projects 

500 500 
                   

-    
1/1/2022 1/1/2024 2 

                  

-    

                         

-    
0% 2 

                     

-    
2 2% 5 

                        

-    
7 493 29% 

 Relocation is ongoing  
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162801 Annuity Programme Lot 

18: Western Region Projects 500 500 
                   

-    
1/1/2022 1/1/2024 2 

                  

-    

                         

-    
0% 2 

                     

-    
2 2% 5 

                        

-    
7 493 48% 

 Relocation is ongoing  

135487Jomvu Kuu - Jitoni - 

Rabai 
1,025 1,025 

                   

-    
8/16/2017 3/25/2023 65 

                  

-    
576 74% 80 

                     

-    
656 78% 50.75 

                        

-    
728 297.16 80% 

 Ongoing  

133809Hola Township Roads 
560 560 

                   

-    
5/19/2017 5/19/2020 16 

                  

-    
531 100% 3 

                     

-    
533 100% 1.25 

                        

-    
536 24.28 100% 

 Project Complete. Currently 

under Maintenance Period  

133855Bomet Town-Kapsimotwa 
160 160 

                   

-    
5/10/2017 5/19/2020 15 

                  

-    
131 99% 10 

                     

-    
141 100% 1.25 

                        

-    
144 16.08 100% 

 Project Complete. Currently 

under Maintenance Period  

133897Posta, Lotodo & 

Kacheliba Roads; Cereals-

Chewoyet-Bendera Road 

200 200 
                   

-    
5/10/2017 5/19/2020 

                        

-    

                  

-    
178 98% 3 

                     

-    
181 100% 0 

                        

-    
181 19.14 100% 

 Project Complete. Currently 

under Maintenance Period  

133854Kapkwen-Kapsimotwa-

Silibwet 500 500 
                   

-    
8/16/2017 7/16/2020 25 

                  

-    
337 98% 116 

                     

-    
433 98% 7.5 

                        

-    
448 52.12 98% 

 Project Complete. Currently 

under Maintenance Period  

135461Old Malindi Road 
850 850 

                   

-    
8/16/2017 5/22/2022 120 

                  

-    
399 74% 207 

                     

-    
506 95% 67.5 

                        

-    
564 286.48 95% 

 Project Complete. Currently 

under Maintenance Period  

126339A104 - Old Nairobi RD,  

Elgon View- Eldoret Poly, 

Rivatex Kipkaren - A104 

(Southern Ring Road), Kenya 

Service Kapsoya - Munyaka ï 

Hawai/JNC C51 (Northern Ring 

Road) 

1,500 1,500 - 5/17/2017 12/31/2020 90 - 808 100% 80 - 888 100% 273.75 - 1,025 474.58 100% 

 Project Complete. Currently 

under Maintenance Period  

126321Watuka - Wote 
380 380 - 5/17/2017 11/19/2020 40 - 318 100% 29 - 347 100% 3.375 - 353 26.5 100% 

 Project Complete. Currently 

under Maintenance Period  

133813Upgrading To Bitumen 

Standards & Maintenance Of 

Machakos-Mombasa Road-

Lukenya (K4) Roads 

650 650 - 8/18/2017 2/20/2020 132 - 453 98% 80 - 533 100% 0 - 524 126.46 100% 

 Project Complete. Currently 

under Maintenance Period  

133864Lady Irene - Mandizini - 

Muslim - Nambaya - Junction 

D258  and Wakili RD  

500 500 - 5/16/2017 10/3/2021 - - 277 82% 60 - 337 100% 55 - 417 82.95 100% 

 Project is substantially 

complete Pending bills to be 

settled subsequent FY . 

126318Mukowe Township Roads 1,200 1,200 - 5/19/2017 12/4/2022 25 - 576 75% 80 - 656 82% 60.25 - 738 462.39 90%  Ongoing  

126386Maua Town Roads 1,025 1,025 - 5/18/2017 12/30/2022 50 - 534 80% 180 - 664 87% 63 - 749 275.72 91%  Ongoing  

133852Nakuru CBD Roads 
1,900 1,900 - 5/25/2017 12/7/2020 35 - 1,148 99% 80 - 1,228 100% 65 - 1,318 581.57 100% 

 Project Complete. Currently 

under Maintenance Period  

133866District Hospital-

Ndowasco RD-Showgound 196 196 - 5/10/2017 11/10/2018 - - 156 100% 10 - 166 100% 0 - 166 30.31 100% 
 Project Complete. Currently 

under Maintenance Period  

133920Mukuyu Kambwe 

Sewerage Road 
350 350 - 11/18/2020 5/17/2022 45 - 45 27% 45 - 90 49% 

26.255

1 
- 130 219.85 50% 

 Ongoing  
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135459County Road & Link  

Road -Garissa Ndogo Sankuri 590 590 - 9/13/2017 6/14/2020 25 - 280 99% 115 - 395 98% 19.25 - 432 157.55 95% 
 Ongoing  

135460Wajir Bypass 
529 529 - 5/15/2018 11/12/2020 35 - 150 98% 250 - 250 100% 81.5 - 354 175.01 100% 

 Project Complete. Currently 

under Maintenance Period  

133876Kisumu Township Roads 

- Milimani Link Roads 462 462 - 6/13/2017 2/14/2021 41 - 186 99% 10 - 196 99% 30 - 251 211.13 100% 

 Project is complete Pending 

bills to be settled subsequent 

FY. 

120901Garissa Township Roads 500 500 - 11/28/2016 12/28/2022 15 - 15 40% 245 - 110 62% 53.5 - 164 336.5 98%  Ongoing  

152828Kapenguria Township 

Roads 
700 700 - 6/21/2021 6/21/2023 25 - 25 0% 425 - 225 42% 75 - 325 375 90% 

 Ongoing  

135465Kwale & Ukunda 

Towship Roads 
700 700 - 6/21/2021 6/21/2023 5 - 5 0% 115 - 120 41% 361.25 - 485 214.86 80% 

 Ongoing  

135467Sankuri- Bulla - Madina 

Road - Garissa 620 620 - 1/1/2022 3/8/2023 35 - 35 0% 30 - 65 42% 29.75 - 110 510.29 70% 
 Ongoing  

133975Mwingi Township Roads 200 200 - 1/1/2022 1/1/2024 - - -  10 - 10 0% 5.75 - 16 184.36 70%  Ongoing  

143178Othaya Town Roads 600 600 - 7/23/2020 3/22/2023 90 - 145 45% 220 - 280 67% 205 - 537 63.5 80%  Ongoing  

143180Othaya  Level 6 Hospital 

Access Roads 
550 550 - 9/15/2020 3/15/2023 95 - 145 45% 210 - 275 49% 192 - 522 28.5 80% 

 Ongoing  

133880Migori CBD Roads 547 547 - 1/1/2022 1/1/2024 - - -  15 - 15 0% 0 -  546.52 #N/A  Ongoing  

146219Mother Kelvin Roads 45 45 - 9/24/2020 3/24/2023 10 - 15 12% 10 - 25 73% 10 - 38 7.5 90%  Ongoing  

146263Access to Donhom Phase 8 250 250 - 6/21/2021 2/21/2023 25 - 25 1% 30 - 55 15% 22.5 - 100 150 45%  Ongoing  

146220Nakuru Chiefs - Ndarugu 50 50 - 9/24/2020 2/21/2023 20 - 25 12% 10 - 35 16% 2.5 - 38 11.78 50%  Ongoing  

146264Zhakhem - Vikwatani - 

Kiembeni 
400 400 - 1/1/2022 1/1/2024 2 - 2 0% 10 - 12 0% 0 - 0 400 0% 

 Ongoing  

148361Mwanyani - Katoloni 800 800 - 6/21/2021 6/21/2023 10 - 10 0% 80 - 90 2% 6.25 - 103 697.5 5%  Ongoing  

156001Tartar Junction - Kamuino 950 950 - 6/21/2021 2/8/2024 30 - 30 0% 100 - 130 12% 75 - 230 720 25%  Ongoing  

135902Improvement of roads in 

Nyeri town 
420 420 - 11/28/2020 3/28/2023 25 - 45 17% 40 - 85 25% 

104.87

5 
- 201 219.5 60% 

 Ongoing  

135907Upgrading of Tom-Mboya 

Road kisumu 
500 500 

                   

-    
10/2/2020 3/18/2023 25 

                  

-    
75 17% 40 

                     

-    
115 28% 35.625 

                        

-    
163 337.25 50% 

 Ongoing  

159501Informal Settlements 

Road Program 5,500 5,500 
                   

-    
8/6/2020 4/6/2022 2,459 

                  

-    
2,459 40% 2,750 

                     

-    
5,209 99% 60 

                        

-    
5,230 270.15 100% 

 Project is complete Pending 

bills to be settled subsequent FY 

. 

126396Garsen Town Raods 
200 200 

                   

-    
1/1/2022 1/1/2024 

                        

-    

                  

-    

                         

-    
  29 

                     

-    
29 0% 11.25 

                        

-    
49 151.5 98% 

 Ongoing  

152854Banisa Town roads 
600 600 

                   

-    
1/1/2022 1/20/2024 

                        

-    

                  

-    

                         

-    
  50 

                     

-    
50 0% 22.5 

                        

-    
102 498.4 20% 

 Ongoing  
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152853Bute Town Roads 
600 600 

                   

-    
1/1/2022 1/20/2024 

                        

-    

                  

-    

                         

-    
  50 

                     

-    
50 2% 44 

                        

-    
106 494.21 32% 

 Ongoing  

126397Eldas Township Roads 
600 600 

                   

-    
1/1/2022 1/20/2024 

                        

-    

                  

-    

                         

-    
  50 

                     

-    
50 2% 42.25 

                        

-    
103 497.04 22% 

 Ongoing  

126398Habasweni Township 

Roads 
600 600 

                   

-    
1/1/2022 1/20/2024 

                        

-    

                  

-    

                         

-    
  50 

                     

-    
50 2% 21.25 

                        

-    
83 517.5 20% 

 Ongoing  

136501 Innercore Estate Roads 

Phase 2 
600 600 - 1/1/2022 1/1/2024 - - -  70 - 20 0% 14 - 0 600 0% 

 Ongoing  

126399Gatundu Town Roads 200 200 - 1/1/2022 1/1/2024 - - -  23 - 23 0% 2.25 - 23 177.05 80%  Ongoing  

133798 Mandera Town Roads 

Phase II 
300 300 - 1/1/2022 1/20/2024 - - -  30 - 30 4% 56.625 - 99 201.5 25% 

 Ongoing  

133965Access to Creek Village 

Mishomoroni 100 100 - 1/1/2022 1/1/2024 - - -  9 - 9 0% 4.5 - 20 80 90% 
 Ongoing  

133998 Rehabilation of Innercore 

estate - Phase 1 100 100  5/1/2023 5/1/2026         100 - 0 100 0% 
 Ongoing  

135466Rumuruti Township 

Roads 
300 300  5/1/2023 5/1/2026         4.45 - 0 300 0% 

 Ongoing  

164701Goromudha (Moyale 

Boys Junction - Moyale Water 

Office) Road 

100 100 - 1/1/2022 1/1/2024 - - -  100 - 100 0% 0 - 100 0 12% 

 Ongoing  

164301Rehabilitation of Moyale 

Biashara Street 
100 100 - 1/1/2022 1/1/2024 - - -  100 - 100 0% 0 - 100 0 12% 

 Ongoing  

Improvement of Drainage and 

NMT along Kinsasha Road 
18 18 - 12/1/2019 12/1/2020 - - 18 100% - - 18 100% 0 -  18 #N/A 

 Complete  

164901Access to Starehe 

Housing Project 
330 330 - 6/21/2021 12/21/2023 34 - 34 46% - - 34 46% 55 - 123 207.2 98% 

 Ongoing  

164902Access to Shauri Moyo 

Housing Project 
400 400 - 7/18/2021 7/18/2023 30 - 35 24% 8 - 43 24% 60 - 103 297 50% 

 Ongoing  

164903Access to Ruai Housing 

Project 
400 400 - 7/19/2021 1/19/2023 34 - 38 28% 2 - 40 28% 55.25 - 100 299.75 85% 

 Ongoing  

164904Access to Mariguini 

Housing Project 
500 500 - 6/21/2021 6/21/2023 30 - 34 12% 8 - 42 12% 24.2 - 76 423.8 18% 

 Ongoing  

164905Access to Park Road 

Housing Project 
120 120 - 6/21/2021 6/21/2023 4 - 4 32% 9 - 13 32% 35 - 48 72 85% 

 Ongoing  

164906Access to Kibera Housing 

Project 
500 500 - 8/25/2021 8/25/2023 4 - 14 24% 22 - 25 24% 40 - 94 406 28% 

 Ongoing  

164907Access to Stoni Athi 

Housing Project 
120 120 - 7/12/2021 7/12/2023 12 - 12 41% 11 - 23 41% 45 - 68 52 98% 

 Ongoing  

164908Access to East Africa 

Portland Cement Housing Project 1,700 1,700 
                   

-    
6/21/2021 6/21/2023 154 

                  

-    
174 33% 50 

                     

-    
224 33% 198.5 

                        

-    
433 

1267.0

2 
42% 

 Ongoing  
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165001Upgrading to Bitumen 

Standards of Mombasa Road 

(DEVKI) - Kinanie Park/ Kinanie 

Leather Park  
2,000 2,000 

                   

-    
7/12/2021 7/12/2024 252 

                  

-    
252 27% 195 

                     

-    
462 27% 92.675 

                        

-    
555 

1445.3

3 
45% 

 Ongoing  

134101Mariakani - Bamba 

(D549)and Kilifi-Kiwandani 

Primary School Roads 

2,532 2,532 - 4/29/2016 10/16/2018 70 - 2,225 100% - - 2,225 100% 42  2,225 307 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135421Gati-Iguru ï Ithanga ï 

Mithini ï Kirimiri ï Gakungu / 

Gakungu ï Makuyu ï Kamahuha 

ï Mbombo Roads  

3,378 3,378  10/5/2017 9/19/2020 180 - 2,642 100% 63 - 2,705 100% 72  2,642 736 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134105Kamatira - Cheptongei 
3,369 3,369  5/24/2016 5/9/2019 100 - 2,505 100% 50 - 2,540 100% 140  2,540 829 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

109501Mauche ï Bombo ï 

Olenguruone ï Kiptagich ï 

Silibwet  

3,365 3,365  3/11/2016 4/5/2020 80 - 2,825 100% 43 - 2,862 100% 60  2,862 503 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133828Embu Hsp - Kathangariri 

- Kiajokoma - Runyenjes - Mugui 

- Mbui Njeru - Kanja - Sikago 

3,356 3,356  12/5/2016 1/14/2021 120 - 2,453 100% 40 - 2,492 100% 100  2,492 864 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

109201Ruaka-Banana-Limuru 

(D407) - Ngecha 

(E423)&Thogoto-Gikambura-

Mutarakwa (Phase 111)-(D411) 

3,210 3,210  5/17/2016 12/12/2020 150 - 2,670 100% 29 - 2,699 100% 90  2,670 540 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134117Jnc A104 -  Drys - Jnc 

C53 - Kapchorwa - Plateau -

Naiberi  

3,196 3,196  8/8/2016 2/3/2021 140 - 1,586 100% 35 - 1,621 100% 175  1,621 1575 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135431Imaroro-Mashru-Isara 
3,038 3,038  6/19/2017 6/3/2020 50 - 2,966 100% 26 - 2,984 100% 16.2  2,984 54 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133858Butere-Sidindi 

&Butere(Bukolwe)-Musanda-

Bungasi-Sigomere-Ugunja Roads 

2,218 2,218  12/8/2016 11/23/2019 72 - 1,787 100% 62 - 1,830 100% 90  1,830 388 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133711Rumuruti - Sipili - 

Ndindika  
2,118 2,118  2/6/2017 4/9/2021 85 - 1,509 100% 50 - 1,549 100% 76  1,549 569 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135426Soy-Kipsangui- Kabenes 

& Eldoret - Kiplombe- Soy 2,110 2,110  8/1/2017 9/18/2020 150 - 1,592 100% 56 - 1,630 100% 81  1,630 480 100% 
 Defects Liability Period Works/ 

PBRM Ongoing  

135401Samburu- Kinango 
2,025 2,025  4/13/2017 11/28/2020 100 - 1,447 100% 61 - 1,485 100% 64.8  1,485 540 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134109Daraja Sita- Dikirr - 

Chebole-Labotiet (D233 & D234) 2,010 2,010  2/12/2016 1/21/2020 60 - 1,827 100% 23 - 1,827 100% 70  1,827 183 100% 
 Defects Liability Period Works/ 

PBRM Ongoing  



113 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

134123Kisima - Kibirichia - 

Kima - Ruiri 1,856 1,856  8/5/2016 1/22/2019 90 - 1,420 100% 75 - 1,445 100% 70  1,445 411 100% 
 Defects Liability Period Works/ 

PBRM Ongoing  

133822Kirima ï Ndinda ï Kirima  

-- Engineer & Access To North 

Kinangop Hospital  
1,766 1,766     5/30/2017 11/16/2020 80 

                               

-    
1,481 100% 57 

                     

-    
1,510 100% 80     1,510 256 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135488Kapsigilai-Tenden/Access 

To Schools 
1,711 1,711     8/15/2018 6/30/2021 100 

                               

-    
843 100% 60 

                     

-    
883 100% 81     914 797 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

146209Bugar - Chebiemit / Jnct 

D329 (Kaplolo) - Kaplamai - Jnct 

C50 Kruger Farm 

1,686 1,686     6/15/2018 12/1/2021 106 
                               

-    
716 100% 40 

                     

-    
756 100% 90     756 930 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133717Malaba - Angurai - 

Malakisi & Angurai- Moding- 

Kakamer  

1,680 1,680     2/22/2017 5/15/2021 80 
                               

-    
1,168 100% 20 

                     

-    
1,178 100% 115.5     1,178 502 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134108Brooke Bond - Maili - 

Nne - Kpkelion - Londiani/ Maili 

Nne - Chepseon 

1,679 1,679     3/11/2016 12/31/2020 50 
                               

-    
1,286 100% 46 

                     

-    
1,324 100% 60     1,324 355 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133915Soimet - Kapletundo- 

Mogogosiek & Kapletundo -

Kapngoken-Kilgoris-Olososayiet  

Roads 

1,674 1,674     6/7/2017 11/24/2020 40 
                               

-    
1,250 100% 53 

                     

-    
1,282 100% 63     1,373 301 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133715Lwakakha - Korosiondet ï 

Tulienge- Sirisia -Namwelað

Chwele  

1,610 1,610     10/3/2016 9/23/2019 50 
                               

-    
1,438 100% 33 

                     

-    
1,467 100% 59.85     1,467 143 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135418Kutus ï Kianyaga ï 

Kiamutugu ï Githure Roads 

(D458)  

1,570 1,570     10/12/2016 10/2/2021 150 
                               

-    
1,097 100% 68 

                     

-    
1,145 100% 72     1,145 425 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133703Athi-Kimongoro-Nkinja-

Ugoti-Katithine, Auki Athii-

Gaiti, Kijiji -Thii-Gaiti Roads And 

Access To Meru University 

1,558 1,558     4/18/2017 12/17/2020 85 
                               

-    
994 100% 38 

                     

-    
1,028 100% 77.9     1,028 530 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133817Sultan Hamud  Kasikeu-

Wautu-Kyambeke-Kikoko(D515) 
1,448 1,448     2/10/2017 7/30/2019 80 

                               

-    
868 100% 30 

                     

-    
893 100% 120     893 555 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133826Karima A2 - Kianjege - 

Mukangu - Ndimaini - Karatina 

& Kiburu - Kabonge 

1,370 1,370     10/26/2016 4/14/2019 100 
                               

-    
1,002 100% 62 

                     

-    
1,004 100% 0     1,002 368 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133827Njegas-Mutito-Gatwe-

Kangaita/Kiaga-Kianjege-

Mukinduri Roads 

1,323 1,323     10/26/2016 4/14/2019 100 
                               

-    
1,301 100% 22     1,312 100% 39     1,312 11 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  
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135422Jnc C71 Karugia - 

Ngurweini - Gathimaini - 

Turuturu - Githima Jnc C70 

Mathareini Roads 

1,272 1,272     1/16/2018 11/6/2020 123 
                               

-    
977 100% 48 

                     

-    
1,009 100% 72     1,009 263 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135447Muranga Town (Huhi 

Town Stn) - Karii Railway Stn - 

Muthingiriri - Marewa - Gakindu 

Bridge - Wandaka - Gikuu- 

Kayuyu - Mirira 

1,076 1,076     8/2/2017 11/2/2019 54 
                               

-    
947 100% 5 

                     

-    
947 100% 0     947 129 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135410Kwa Vonza-Kenyatta 

University-Mikuyuni Primary-

South Eastern Kenya University 

Road 

981 981     5/9/2017 4/29/2021 80 
                               

-    
459 100% 26 

                     

-    
459 100% 66.6     459 522 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133924Gatanga - Kionyo - Nyaga 

- Mukurwe - Githiri - Mariaini 

Road & Jnct Muthandi-Mbugiti-

Kagarie Loop 

943 943     7/12/2017 12/31/2020 120 
                               

-    
744 100% 

                      

-    

                     

-    
744 100% 63     744 199 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133949Olchobezi - Kabolecho - 

Mgondo/Mogondo - Changina - 

Emurrua Dikirr 

833 833     10/18/2017 10/5/2020 50 
                               

-    
598 100% 63 

                     

-    
630 100% 81     630 203 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135403Junction B8 - Masalani 
762 762     1/17/2017 1/9/2019 95 

                               

-    
605 100% 28 

                     

-    
605 100% 40.5     605 157 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133927Indian Bazaar-Ndumberi-

TingôAngôA-Riabai/Kist-

Njathaini& Access To Starehe 

Girls Road 

718 718     5/3/2017 7/7/2021 70 
                               

-    
477 100% 58 

                     

-    
477 100% 45     477 241 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135471/148597Kimutwa - 

Makaveti - Kwa Mutisya 
625 625     8/22/2017 5/15/2021 58 

                               

-    
453 100% 31 

                     

-    
453 100% 63     453 172 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133928Isiolo Town Roads Lot 1 
402 402     12/23/2016 7/5/2021 45 

                               

-    
345 100% 10 

                     

-    
355 100% 0     367 35 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134119Roliondo - Kagaa  - 

Captain 
398 398     7/19/2016 12/24/2020 69 

                               

-    
248 100% 38 

                     

-    
248 100% 40     248 150 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133869Ndere - Boro 
253 253     2/28/2017 2/18/2021 60 

                               

-    
174 100% 5 

                     

-    
174 100% 13     174 79 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135430Oinamoi-Kapluk- 

Barwessa 
2,166 2,166     5/8/2017 4/22/2021 100 

                               

-    
1,276 100% 56 100 1,309 100% 90     1,309 857 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135478Kiawara-Gatarakwa-

Mugunda-Nairutia Road 
1,232 1,232  9/28/2017 2/3/2021 80 - 721 100% 60 - 761 100% 81  761 471 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133923Kilgoris - Shartuka- Soit - 

Markan- Emurua Dikirr 
1,438 1,438     10/18/2017 4/5/2021 130 

                               

-    
802 99% 48 

                     

-    
841 100% 156     802 636 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  
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135475Rivatex ï Simat ï 

Lemook ï Kipkaren Selia ï 

Kapkatembo & Kaplemur ï 

Kabiet & St. Theresa ï Centre 

Kwanza (Sugoi B Dispensary) 

Roads 

3,516 3,516     4/7/2017 12/25/2020 110 
                               

-    
1,683 99% 27 52 1,709 100% 0     1,958 1558 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134114Muigai Inn-Ichaweri-

Gatundu-KangôOo, Kibichoi-

Ichaweri-Nembu-Gachika, 

Broadway-Kiandutu-Athena-

Engen-Kiaganjo-Muthaiga And 

Courtesy Beach Loop Roads 

5,657 5,657     5/17/2016 12/15/2020 300 
                               

-    
4,631 99% 52 

                     

-    
4,657 100% 151     4,657 1000 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133899Moiben ï Chebororwa ï 

Kapcherop ï Kachibora  2,919 2,919     6/6/2017 3/4/2021 120 
                               

-    
2,020 99% 43 

                     

-    
2,059 100% 50     2,059 860 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135473Sigowet-Chepkemel-

Kitere/Chepkemel-Kapsorok-

Soko Huru  

1,386 1,386     9/29/2017 3/17/2021 60 
                               

-    
1,240 99% 23 

                     

-    
1,240 100% 63     1,240 146 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133929Isiolo Town Roads Lot 2 
319 319     12/28/2016 6/5/2021 40 

                               

-    
259 98% 20 

                     

-    
259 100% 36     259 60 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133844Naiberi ï Moiben & Jctn 

Marulla ï Koitoror Loop Road. 2,645 2,645     8/1/2017 9/16/2021 101 
                               

-    
1,347 98% 40 

                     

-    
1,387 100% 90     1,387 1258 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135411Kamuongo ï Kandwia ï 

Gai ï Kyuso ï Tymua  1,356 1,356     7/17/2017 8/7/2021 90 
                               

-    
545 98% 36 

                     

-    
580 100% 90     580 776 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133857Jn C24 (Tengecha) 

KoiwaïKaptebengôWet&Koiwa ï 

Cheptalal ï Sotit ï 

KaptebengôWet ïChebangang ï 

Kimulot ï Changoi (Jn 23) Roads 

2,262 2,262     12/15/2016 11/30/2020 70 
                               

-    
1,488 97% 56 

                     

-    
1,525 100% 0     1,525 737 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135423Brister Girls School - Star 

Of Hope ChildrenôS Home Loop 

& Access To Kwihota Secondary 

School 

373 373     8/1/2017 1/1/2021 84 
                               

-    
189 96% 88 

                     

-    
189 100% 45     189 184 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133909Miti Mingi- Bagaria- 

Naishi- Store Mbili 
1,392 1,392     10/18/2017 4/12/2021 100 

                               

-    
702 96% 53 

                     

-    
736 100% 50     736 656 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

135432Moi`Sbridge - Kachibora / 

Tuigoin - Chepterit - Barsombe - 

Kipsigilai 

1,833 1,833     9/11/2017 10/28/2020 120 
                               

-    
1,620 95% 8 

                     

-    
1,620 100% 56.7     1,668 165 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

134111Kodiaga-Wagai-

Onyinyore/Akala And 

Nyangweso-Jn, B1 Muhanda 

(D248/E386)  

1,473 1,473     2/24/2016 8/12/2021 70 
                               

-    
586 95% 58 

                     

-    
1,620 90% 90     625 848 94% 

 Ongoing  
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133881Nyamira - Igonga - 

Gesonso - Nyabioto ; 2. 

Nyamatutu - Mogumo ï Igonga;  

3.  Nyagwekoa - Nyabieyo ï 

Riana - Nyamatutu; 4  Riana - 

Chisaro - Jnc A1;  5 .Ekiendege - 

Chisaro ï Mwata;  6. Motonto - 

Suneka ï Nyagwekoa; 7 Suneka ï 

Kiabusura; 8 Riana - Mwata - Jnc 

A1; 9 Ekiendege - Ekerorano - 

Jnc A1 - Bitare - Kiabusura - 

Motonto - Itibo 

3,644 3,644     6/1/2017 4/15/2021 105 
                               

-    
2,171 94% 66 

                     

-    
2,214 100% 180     2,265 1379 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133825Access To Karatina 

University 495 495     11/15/2017 5/9/2021 46 
                               

-    
259 93% 44 

                     

-    
281 100% 50     281 214 43% 

 Ongoing  

133892Mosobeti - Kebirigo 676 676     7/27/2016 2/18/2022 60 - 447 92% 43 - 447 92% 70  447 229 92%  Ongoing  

133930Jcn A14(Lungalunga)-

Vanga/Jego-Majoreni/Jcn 

A14(Kanana)- Shimoni Road 

3,189 3,189     8/30/2017 2/10/2021 200 
                               

-    
1,313 91% 79     1,352 99% 81     1,352 1837 95% 

 Ongoing  

134104Gakira ï Ngonda ï 

Mununga, Gakonya ï Mahuaini 

& Mukuyu ï Kambirwa ï 

Mirira/Jcn A2 Roads 

1,936 1,936     4/20/2016 10/7/2021 120 
                               

-    
1,447 91% 150 25 1,447 95% 250     1,447 489 99% 

 Ongoing  

133830Mugeka- Thuita- Kiria 

Ini, Kagumoini- Karugia & 

Mataara- Gacharage Road 

1,434 1,434     1/31/2017 1/1/2021 100 
                               

-    
925 89% 56 

                     

-    
968 92% 80     968 466 96% 

 Ongoing  

133804Milalani - Mivumoni - 

Kilulu  
999 999     6/13/2017 3/28/2022 91 

                               

-    
593 89% 17 

                     

-    
624 89% 70     624 375 99% 

 Ongoing  

133714Mirangi ï Tumaini ï 

Mawingu ï Kanyiriri Road 

(Tumaini ï Mawingu Section ) 

764 764  1/30/2017 4/24/2021 60 - 556 87% 90 - 606 100% 49.625  556 208 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

133704Kiria-Kagaa-

Kiruri/Kirurir -Githambo-

Murarandia 

2,021 2,021  3/2/2017 2/14/2022 100 - 1,357 86% 30 25 1,382 100% 145  1,357 664 100% 

 Defects Liability Period Works/ 

PBRM Ongoing  

109301Ololunga -Mukenyo  720 720  4/5/2016 5/25/2021 40 - 557 86% 33 - 557 95% 75  557 163 93%  Ongoing  

133933Karai - Nairutia - Muringa 

- Kiawara - Narumoru Babito 
2,473 2,473  9/20/2017 3/20/2023 100 - 1,639 85% 57 - 1,685 90% 72  1,685 788 98% 

 Ongoing  

Lamuria-Ngobit-Withare-Jnct B5, 

Jnct B5 (Solio)-Lamuria And Jnct 

B5 (Gatemu)Ngobit Girls High 

School-Kihara Primary School  

2,081 2,081  8/22/2017 8/6/2021 80 - 809 85% 50 50 834 100% 0  834 1247 99% 

 Ongoing  

135405Laisamis - Ngurunit 980 980  3/23/2017 5/13/2021 80 - 535 84% 60 - 535 84% 72  535 445 84%  Ongoing  
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133853Elementaita - Mau Narok 1,077 1,077  1/31/2017 5/13/2021 80 - 681 84% 50 - 706 84% 80  706 371 85%  Ongoing  

133831Makutano - Kacheliba -

Konyao 
3,237 3,237  12/5/2017 5/18/2021 100 - 1,304 83% 48 - 1,338 90% 160  1,493 1744 95% 

 Ongoing  

Sabasaba-Kamahuha-

Kaharati/Sabasaba (C71)-

Mbogoini-Mugumoini-Githembe-

Gathimaini/Githembe-Karuri-

Kambi-Maragua/Mugumo 

Primary School-Ichagaki-

Jora(D418)Ichagaki-Irembu 

Roads 

2,299 2,299  7/26/2018 7/10/2021 220 - 538 81% 69 - 583 90%   583 1716 99% 

 Ongoing  

135480Kerugoya(Rutue) -

Kiandieri - Gitumbi - Old 

Kangaita / Baricho - Njegas - 

Ngaru - Gakoigo - Ithare ï 

Kabare / Gatuto - Mukinduri 

2,927 2,927  10/4/2017 9/18/2021 200 - 1,892 79% 53 - 1,923 85% 190  1,923 1004 86% 

 Ongoing  

133913Kijauri - Nyansiongo-

Raitigo-Metamaywa 
2,281 2,281  4/11/2017 2/28/2022 90 - 875 78% 60 60 905 85% 140  905 1376 99% 

 Ongoing  

135433Moisbridge - Moiben 

River - Kaplamai - Sibanga - 

Maili Saba - Bwayi - Maili Kumi 

Na Moja (D330) 

2,045 2,045  8/28/2017 8/12/2021 130 - 1,281 76% 60 - 1,331 80% 72  1,331 714 90% 

 Ongoing  

133932Kangeta-Muutine Lare 652 652  6/5/2017 11/27/2018 85 - 356 75% 14 32 356 75% 45  356 296 75%  Ongoing  

133716Kapskwony -Kopsiro- 

Namwela Chwele 
2,539 2,539  2/22/2017 7/7/2021 100 - 1,464 73% 50 - 1,499 85% 104.5  1,499 1040 96% 

 Ongoing  

133713Masara- Sori 1,800 1,800  1/3/2019 6/21/2021 200 - 514 72% 83 83 534 80% 216.5  534 1266 84%  Ongoing  

133712Gatukuyu - Matara 1,454 1,454  12/28/2016 9/9/2021 73 - 653 71% 21 51 663 82% 126  663 791 91%  Ongoing  

134122Ekwanda -Luanda - 

Esirulo - Magada 
978 978  9/15/2016 5/15/2023 88 - 549 70% 33 - 575 76% 63  604 374 86% 

 Ongoing  

133946Ngong-Suswa 3,999 3,999  6/25/2018 5/15/2023 120 - 1,573 70% 370 - 1,608 75% 207  1,812 2187 81%  Ongoing  

135407 Isiolo -Kiutine- Kina - 

Garbatula 
3,225 3,225  4/7/2017 3/22/2022 70 - 1,017 70% 22 28 1,028 89% 125  1,074 2151 89% 

 Ongoing  

133815Kenol - Ngoleni - Kaani / 

Mutituni - Kaseve 
1,663 1,663  11/11/2016 4/30/2022 70 - 704 69% 50 25 729 69% 100  729 934 74% 

 Ongoing  

133947Nguuni - Nuu 1,485 1,485  8/17/2017 2/3/2022 100 - 477 69% 38 - 506 69% 72  506 979 77%  Ongoing  

133925Gatundu-Mukinye-

Juja/Gatundu-Gitati Ini-

Karinga/Gatundu- Ituru-

Kagumoini-Karinga Roads 

3,382 3,382  5/8/2018 10/19/2022 150 - 1,959 66% 51 51 1,972 85% 140  1,972 1410 85% 

 Ongoing  
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Kibichoi-Kiganjo/Mundoro-

Flyover/Gachika-Flyover/Kigaa-

Thegi/Kiamwangi-Kahenia-

Karembu/D424-Wamita-

Gathage/Kagera-Kigingo/E499 

Mundoro-Gachika Roads. Brister 

Girls School - Star Of Hope 

ChildrenôS Home Loop & Access 

To Kwihota Secondary School  

3,178 3,178  7/12/2018 6/21/2022 220 - 1,221 66% 60 - 1,259 75%   1,259 1919 80% 

 Ongoing  

135409Lare-Ndumuru 999 999  4/18/2017 2/12/2022 85 - 462 63% 63 - 493 77% 63  493 506 92%  Ongoing  

134112Maseno-Kombewa-

Kalandini (D245)& Maseno 

Town  

1,727 1,727  5/26/2016 11/12/2021 100 - 557 61% 76 - 600 68% 100  600 1127 68% 

 Ongoing  

134121Chiakariga ï Marimanti - 

Gatunga Road 1,904 1,904  7/27/2016 1/13/2022 80 - 804 60% 41 43 804 78% 70  804 1100 78% 

 Ongoing  

135437Motemorabu - Suba Kuria  

Nyangoge - Nyankore - 

Getonyanga - Masaba 

1,190 1,190  6/26/2017 6/16/2023 60 - 411 59% 52 - 411 69% 90  411 779 69% 

 Ongoing  

135429Marigat-Muchongoi-

Karandi, Ol Ngarua-Muhotetu-

Jnct C77 & Muhotetu-Sipili 

Roads 

5,317 5,317  8/28/2017 2/8/2022 100 - 2,056 59% 61 100 2,094 60% 130  2,094 3223 60% 

 Ongoing  

133902Access-Chuka Univesisty 1,220 1,220  5/30/2017 5/26/2022 62 - 508 58% 43 - 508 69% 51.84  508 712 83%  Ongoing  

133881Mogonga-Kenyenya-

Riokindo-Nyabitunwa/Riokindo-

Magenche-Kenyenya/Mariba-

Nyagancha-Eberege-

Daraja/Riokindo-Kenyenya Ttc- 

Magena  

2,198 2,198     8/5/2016 8/25/2022 100 
                               

-    
1,086 57% 233 

                     

-    
1,086 62% 180     1,416 782 67% 

 Ongoing  

135404Odda -Bute-Danaba 4,027 4,027  4/7/2017 3/29/2021 160 - 1,426 57% 55 - 1,461 57% 108  1,461 2566 57%  Ongoing  

133819Ack St.JosephïOl Kalauï

Gichungo MunyekiïB20 Loop/ 

Ol Kalou Township Roads 

221 221  11/22/201

6 
5/3/2022 50 - 51 56% 43 - 51 68% 50  51 170.3 80% 

 Ongoing  

134110Musikoma- Mungatsi 

&Myanga-Mateka Roads. 
1,961 1,961  4/18/2016 10/5/2021 50 - 664 56% 60 - 664 56% 110  664 1297 59% 

 Ongoing  

135485Marua-State Lodge, 

Ruthagati-Mahigaini,Chieni-

Hiriga-Kiamariga,Ndundu-Ini- 

Kwa Wambui- Karandi Roads 

1,569 1,569  8/20/2019 - 200 - 304 55% 59 - 344 55% 90  520 1049 51% 

 Ongoing  
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133884Metembeï Owaloï Rioma 

ï Marani ï NgôEnyiï Bobarachoï 

Ragogoï Kegogiï Nyakooraï 

Riomaï Gesiekaï Nyaoreï 

Marani  

2,195 2,195  8/5/2016 5/22/2022 80 - 904 55% 51 - 955 55% 80  1,102 1093 55% 

 Ongoing  

134103Narumoru - Ngaring'iru - 

Nairutia Ngobit 
722 722  5/3/2016 10/25/2021 50 - 253 55% 20 - 253 69% 50  253 469 86% 

 Ongoing  

133911Timboroa ï Meteitei ï 

Songhor ï Kopere & Kaiboi ï 

Chepterwai ï Kipkaren River ( 

Jn. A104) Roads 

3,784 3,784  1/31/2017 9/19/2021 120 - 1,509 54% 165 - 1,509 63% 180  1,509 2275 63% 

 Ongoing  

134120Ibokolo ïIindanglasia ï 

Shianda -Malaba - Nambacha 

Road 

1,171 1,171  9/26/2016 9/16/2021 50 - 494 53% 44 - 494 57% 60  494 677 57% 

 Ongoing  

133829Kiritiri - Siakago 770 770  12/5/2016 11/25/2022 40 - 211 52% 65 25 236 71% 110  296 474 93%  Ongoing  

133910Lessos-Namanjala 2,728 2,728  7/3/2018 1/2/2022 100 - 407 51% 51 - 490 66% 185  736 1992 73%  Ongoing  

133847Kabartonjo ï (Up) 

Kipsaraman ï Kinyach ï Arror 
1,993 1,993  11/3/2016 5/12/2021 120 - 713 51% 115 - 745 51% 200  745 1248 51% Ongoing 

135427Todonyang - Lokitaung- 

Kalokol 
5,144 5,144  6/21/2017 12/2/2022 110 - 1,610 48% 35 - 1,632 48% 128  1,632 3512 48% 

 Ongoing  

133879Riosiri-Moi 

University(Rongo Campus), 

Ogwedhi-God Jope Centre 

1,184 1,184  8/21/2019 2/6/2022 145 - 202 48% 63 - 245 58% 132  245 939 72% 

 Ongoing  

135419   Mutithi ï Kagio / 

Baricho-Getuya-Kagumo / 

Kagumo ï Kiamaina ï

Gathuthuma ï Gatwe / Kimicha ï 

Canal / Ndaba ï Kangai / 

Kandongu ï Kangiciri / Kagio ï 

Kathaka ï Kiangwachi & 

Kandongu ï Kangichiri ï Karira 

Mission Hosp ï Ngurubani Roads 

3,074 3,074  12/28/201

8 
5/13/2022 250 - 584 46% 51 51 635 54% 325  1,490 1583.9 

6370

% 

 Ongoing  

152442E495 Ndaragu (A2)- 

Mangu (C66) Bob Harris Road 
777 777  6/29/2020 6/19/2022 78 - 73 46% 40 50 113 82% 129  188 589 98% 

 Ongoing  

133841Danger - Chemswa - 

Cheptiret - Kesses - Lessos - Jn 

C36 - Cheptiret - Moi University 

& Himak - Nandi Hills Road 

4,336 4,336  3/1/2017 8/12/2022 80 - 1,123 45% 30 25 1,138 45% 120  1,391 2945 50% 

 Ongoing  

133943Mulot-Sogoo-Tendwet-

Saptet & Sogoo- Ololunga  2,134 2,134  10/18/201

7 
10/2/2022 120 - 745 45% 52 - 781 45% 72  781 1353 47% 

 Ongoing  
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135435Kakamega- Navagoro- 

Musikoma (C41) 2,006 2,006  3/6/2017 8/23/2022 59 - 703 44% 65 - 743 45% 108  743 1263 45% 

 Ongoing  

133931Kadel ï Alara ï Pala ï 

Kanyadhiang /Centre ï Kilusi ï 

Opanga ï Ramba Roads 

2,582 2,582  6/27/2017 6/11/2022 130 - 677 43% 53 53 704 48% 116  704 1878 48% 

 Ongoing  

133958Thanatu Bridge-Kagwata 

-Mulika Market Road 
592 592  8/15/2018 8/4/2022 81 - 147 40% 25 - 147 65% 23.4  181 411 87% 

 Ongoing  

135451Tawa-Nguluni-Itangini  1,772 1,772  1/30/2018 11/20/2022 100 - 424 40% 36 - 641 40% 67.5  641 1131 42%  Ongoing  

133708Maua ïAthiru ïKili li -

National Park 1,204 1,204  11/15/201

6 
12/11/2021 80 - 330 38% 61 - 330 38% 

46.027

5 
 330 874 40% 

 Ongoing  

139701Kapsait-Kapsangar-

Tapash-Sondany 
2,439 2,439  6/25/2019 12/6/2022 200 - 338 38% 60 - 380 41% 102  567 1872 47% 

 Ongoing  

135424Jnc C67 Kirwara - Kigio - 

Jnc C67 Blue Post 857 857  5/8/2017 4/22/2023 120 - 281 33% 60 - 321 38% 68  321 536 42% 

 Ongoing  

135439Keria-Kathwana 1,233 1,233  9/17/2018 3/5/2021 109 - 120 31% 75 - 208 31% 99  208 1025 43%  Ongoing  

166918Ngecha-Gitangu-

Kanjeru/Gitangu(Karia)-

Nyathuna/Ngecha-Mahinga-Site 

(Jnct 104)/ Kabocha-Gikuni-

Mukui Karura/Zambezi-Kahuho-

Kingeero/Kahuho-

Kanjeru/Zambezi-Kamuguga-

Kiambaa-Gwa Gichini & 

Zambezi-Kamuguga Polytechnic-

Mangorano. 

2,366 2,366  6/6/2018 2/22/2022 100 - 603 30% 39 - 603 56% 10  720 1646 70% 

 Ongoing  

Rwegetha-Mabae-Kirwara-

Ithangariri-Gatunyu/ Gituamba-

kiawahiga-Murake-Gatanga Girls 

& John Demethew Road 

(Kiriemu - Gathaiti) 

455 455     - - 40 
                               

-    
42 29% 50 50 42 75%       42 413 95% 

 Ongoing  

133962Karatina Slaughter House-

Ragati-Unjiru-Ihwagi-Gaikuyu-

Gitunduti-Kabiru-Ini 

1,786 1,786     1/2/2019 11/19/2021 160 
                               

-    
244 29% 61 

                     

-    
282 31% 90     346 1440 37% 

 Ongoing  

133812Chogoria- Weru- Marima- 

Kiriani 
1,085 1,085     

11/22/201

6 
12/31/2022 40 

                               

-    
262 28% 30 

                     

-    
287 30% 80     287 798 37% 

 Ongoing  

133707Lodwar ï Lorugum ï

Lorengippi ïDb ïLoya ïKanyao 

ïAlale ï Nayuapong ïDb ï

Turkana   

1,804 1,804     4/28/2017 10/8/2022 165 
                               

-    
402 28% 41 

                     

-    
444 28% 104.5     444 1360 28% 

 Ongoing  
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135479Endarasha-Charity-

Gakanga-Embaringo-Kimunyuru-

Jnct D447 

2,391 2,391     8/28/2019 2/8/2023 160 
                               

-    
335 28% 61 300 373 28% 90     373 2018 29% 

 Ongoing  

133907Cocacola - Mpuri - 

Kithaku - Katheri & Kithurune - 

Kariene - Kaguma / Gaitu - Giaki 

1,816 1,816     5/25/2017 11/11/2022 100 
                               

-    
369 25% 50 

                     

-    
404 25% 90     404 1412 48% 

 Ongoing  

Githagara-Kagicha/Witima-

Giathenge/Chinga Boys-

Nyamari/Gathunguri-

Kabebero/Gachemi-Kihome/ 

Gatuturu-Kirangi 

1,855 1,855     6/29/2020 6/14/2023 220 
                               

-    
334 24% 193 113 334 36%       334 1521 56% 

 Ongoing  

146273Hohwe Dam-

Karogoto,Gatiki-Ndimaini/River 

Sagana-JnE560 Gathagara 

(Mukurweini), Karundudu-

D4340-Mungetho Roads 

1,383 1,383     8/20/2019 2/5/2022 20 
                               

-    
194 23% 51 51 219 25% 152     219 1164 29% 

 Ongoing  

133955Sosera - Ekona - Ramasha 

- Kiomiti  
825 825  11/6/2018 10/26/2021 70 - 92 20% 51 - 125 20% 54  186 639 20% 

 Ongoing  

135412Matuu - Ekalakal - 

Kangulu & Jnctn C439 1,269 1,269  8/18/2017 11/4/2022 50 - 114 19% 17  114 36% 37  114 1155 43% 

 Ongoing  

148392Tenden- Kibingos Road 1,300 1,300  6/29/2020 6/19/2022 - - 20 19% 45 - 65 38% 20  346 954 55%  Ongoing  

133935Kerwa - Thigio/Thigio - 

Kikuyu/Thigio -Kamangu /Keroe 

- Makutano 

1,954 1,954  7/25/2018 1/10/2023 155 - 332 18% 55 55 332 44% 185  332 1622 52% 

 Ongoing  

133903Nkubu - Rubiri - 

Kamurita 
570 570  1/12/2018 12/1/2022 51 - 70 18% 39 - 70 24% 90  70 500 30% 

 Ongoing  

133959U-G29664 Kamunyu A/ 

U-G29671 Kamunyu B/U-

G29572 Gathiaka - Gathuya/ 

Marigi Gategi/ Cununuki - 

Gacharage/ Gitwe Kiganjo/ 

Kahata - Munyuini/ Karinga - 

Kimaruri/Kuri - Cununuki - 

Gacharage/Ruburi - Wanugu - 

Flyover 

2,644 2,644  1/2/2019 12/17/2023 150 - 497 17% 61 - 559 20% 
13395

9 
 406 2238 23% 

 Ongoing  

133906Kunene - St Ann - 

Miomponi 
1,140 1,140  3/15/2017 7/25/2022 40 - 278 16% 30 - 278 16% 90  278 862 16% 

 Ongoing  

133889Kemera - Kiendege - 

Eberege - Gachuba -Keumbu 636 636  11/6/2018 11/29/2021 58 - 66 15% 54 - 101 20% 120  101 535 23% 

 Ongoing  

146249Gisambai- Shamakoko 

Road 
943 943  6/5/2020 5/26/2022 50 - 85 14% 50 50 105 56% 110  147 796 79% 

 Ongoing  
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135408Mikinduri ï Kunati - 

Katithine Road  
1,028 1,028  9/25/2017 9/15/2022 50 - 89 12% 61 - 89 12% 72  89 939 14% 

 Ongoing  

133939Mandera-Fino 3,223 3,223  8/3/2018 1/14/2022 100 - 245 12% 35 40 615 12% 130  615 2608 17%  Ongoing  

Soy-Serekea-Kilimani-Turbo, 

JNCT (B14) Nangil - Ziwa 

Machine - Ziwa Sirikwa & Ziwa 

Sirikwa - Kerotet - Maji Mazuri - 

Moi's Bridge Road 

2,181 2,181  11/28/201

8 
11/12/2021 62 - 188 11% 41 - 188 11%   526 1655 16% 

 Ongoing  

133882Keboko-Nyangusu-

Nyamache-Nyacheki Roads 
1,193 1,193     7/7/2017 6/21/2022 50 

                               

-    
311 10% 63 

                     

-    
374 56% 150     533 660 74% 

 Ongoing  

146260Alliance - Green Garden - 

Ha Itiyo - Musa Gitau - Hathiru 

Road 

550 550  - - 50 - 51 8% 75 100 51 23% 140  112 438 42% 

 Ongoing  

133954Silibwet - Merigi - 

Kapkimolwa - Jnc B3 / Longisa - 

kembu - Hemaner - Tegat - jnc 

D236 

2,962 2,962  10/21/201

9 
4/3/2023 100 - 285 7% 47 - 285 10% 90  285 2677 15% 

 Ongoing  

133950Omoringamu - Kenyenya 

- Motonto / Parainye - Mesesi- 

Tabaka / Bonyancha - 

Nyabisiongororo /  Iyabe- 

Sengera -Nyansara / Sengera - 

Nyakoiba Roads 

3,469 3,469  7/7/2017 6/22/2022 85 - 303 5% 70 50 373 18% 135  627 2842 29% 

 Ongoing  

146202Kyangong- Chebunyo- 

Longisa Road 
2,064 2,064  6/29/2020 6/14/2023 - - 206 4% 32 - 238 6% 100  516 1548 14% 

 Ongoing  

135486Ihwa - Ihururu, 

Ndugamano ï Gura/ Ndugamano 

- Gachatha, & Gachatha ï 

Kangaita ï Ithekahuno - Gatiki 

Roads 

1,491 1,491  9/20/2020 3/20/2023 90 - 134 4% 130 50 134 32% 180  134 1357 55% 

 Ongoing  

135499Kilgoris- Logorian 1,530 1,530  6/30/2020 6/15/2023 - - 107 3% 41 - 148 14% 149  291 1239 31%  Ongoing  

135456Thaara ï Karaba ï 

Muthuthini ï Gikondi, & 

Gaikundo ï Gakindu - Gikondi ï 

Mukurweini Roads 

1,330 1,330  9/20/2020 2/20/2023 90 - 119 2% 117 67 119 19% 180  119 1211 39% 

 Ongoing  

133921Captain - Ndemi - 

Wanjohi-Ndunyu Njeru  
3,207 3,207  9/17/2018 2/28/2022 100 - 277 1% 80 - 277 29% 162  708 2499 46% 

 Ongoing  

133818Kali- Kikima- Kitundu- 

Kuthungu-Nduluku/ Kikima 

Kyambalasi/  Forest-Kikima And 

Kikima Utangwa Township 

Roads 

2,752 2,752  6/5/2017 5/20/2022 70 - 240 5% 35 - 240 5% 60  240 2512 37% 

 Ongoing  
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146255Kaelo - Kamukunji - 

Mutuati 
631 631  9/1/2020 9/1/2024 45 - - 0% 25 - 25 23% 180  93 538 47% 

 Ongoing  

133722Kerugia - Chui - Gitugi - 

Kagumoini- Kajama Road 
789 789  11/12/202

0 
5/6/2022 - - 70 0% 31 - 70 18% 95  70 719 25% 

 Ongoing  

146217Gekano - Amabuko & 

Manga - Motemumwamu 1,420 1,420  1/6/2021 6/25/2023 80 - - 0% 50 50 50 5% 100  129 1291 11% 

 Ongoing  

146276Kimbimbi - Kutus 

/Kimbimbi ï Kajiji ï Piai/ Kti ï 

Ithareri ï Kianguenyi/ Kirigu ï 

Kianyaga / Kagaita - Mugumo 

Road 

2,490 2,490  -  160 - - 0% 284 - 284 0% 300  238 2252 2% 

 Ongoing  

134113Mbita - Sindo - Kiabuya - 

Karungu 
2,469 2,469  6/29/2020 12/11/2023 158 - 227 0% 65 - 227 6% 100  227 2242 8% 

 Ongoing  

152839Bamba - Ganze - Kilifi  2,280 2,280  9/18/2021 9/2/2024 120 - - 0% 70 - 70 0% 90  151 2129 5%  Ongoing  

146279Piai ï Murinduko ï 

Mumbuni ï Kiumbuini ï 

Ndindiruku ï Marurumo ï 

Kiandegwa ï Jctn B24 

2,242 2,242  12/30/202

1 
11/20/2023 120 - - 0% 206 56 206 6% 350  280 1962 17% 

 Ongoing  

152840Bamburi - Mwakirunge - 

Kaloleni 2,199 2,199  11/1/2021 10/16/2024 90 - - 0% 75 - 75 3% 200  30 2169 10% 
 Ongoing  

152846Msau - Mbale - Werugha - 

Mghange - Bura 
2,171 2,171  9/14/2021 8/29/2024 80 - - 0% 20 - 20 2% 160  58 2113 8% 

 Ongoing  

133944/135450Ndaragwa - Maili 

Kumi /Ndaragwa - Kanyagia - 

Subuku/ Ndaragwa-Ngamini 

Uruko/ Jnc B-Karagoini 

Secondary School- Wakahoti 

Centre/ Githae (Karagoini 

Nursery School) Roads 

2,037 2,037  4/20/2020 4/5/2023 130 - 194 0% 46 71 194 0% 185  273 1764 3% 

 Ongoing  

Piai-Mbiri -Ngiriambu Jnc/ 

Kiamutugu-Mucagara-

Karumandi-Katugura/Mucagara-

Thumaita-Kamagunda-Kamweti-

Kavote-Kimunye  

2,006 2,006  9/9/2021 8/24/2024 150 - - 0% 230 60 230 0%   192 1814 11% 

 Ongoing  

152834Kamukunji - Kisanana - 

Kapkitur - Mugurin - Laka 

Bogoria/ Kapkitur - Mogotio 

(Phase 1) 

3,686 3,686  9/27/2021 9/11/2024 200 - - 0% 35 35 35 6% 100  298 3388 29% 

 Ongoing  
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133721 Kiambu-Raini, Jnct, 

Kaspat Road, Nduota - Gathanga 

ï Kiguaro, Jnct (Banana-Raini 

Road) - Karuri High School - Jnct 

/(Banana - Ndenderu) Road, - Jnc 

(Banana - Ruaka Road), Gachie ï 

Gacharage, Kantataria - 

Raphelites - Kabuku And Loop 

Road, Jnctg13 - Jnct/C564 Road 

Loop, Jnct/ A104 -Gatimu Pcea - 

Jnc /C562 Road/ Gatimu, Jnct 

C562/ Access To Gatimu 

Catholic Church - Tilisi Farm & 

Accesses To Insitutions 

3,317 3,317     7/2/2021 12/13/2024 200 
                               

-    

                                                

-    
0% 40 50 40 8% 240     418 2899 19% 

 Ongoing  

152845Tagwa- Mbiriri -Warazo- 

Jet/Richardson-

Maragima/Karkulet-Naromoru 

Girls/Muriru-Burguret-A2 

Nyumba Round- Mlima Kenya 

Secondary/Mirera-Matanya-

Thome-Ngoro Theru/ Jnct 

Mirera-Olpejeta Gate-Marura 

Dispensary & Access to 

MatanyaPrimary School- Mirera 

Centre Roads 

2,989 2,989     8/28/2021 8/12/2024 150 
                               

-    

                                                

-    
0% 115 65 115 2% 250     479 2509.9 7% 

 Ongoing  

152838Kasoyo - Riwo - 

Seretunin - Talai - Kasisit - 

Kampi Samaki (Phase 1) 
2,936 2,936     

11/24/202

0 
11/24/2023 180 

                               

-    

                                                

-    
0% 50 

                     

-    
50 2% 170     145 2791 15% 

 Ongoing  

Kerwa ï Acre Tano ï Chege 

Mbitiru ï Kiroe ï Catholic ï 

Kanduma ï Mindo ï Gikira/ 

Mahinga (Ndiri) ï Gitangu 

(Kabungo)/ Gitangu ï Kwa 

Henry (Kabocha)/ Gwa Gichini ï 

Mahinga (Reli) Roads 

1,960 1,960     - - 100 
                               

-    

                                                

-    
0% 53 

                     

-    
53 6%       76 1884 19% 

 Ongoing  

133731Lunza - Shika - Ikolomani 

/ Manyunza - Dido/ Harambee - 

Shitsisori/ Malaba - Khanga -

Mushiba - Harambee/ Ikonyoro - 

Isonga (Phase 1 

1,760 1,760     
12/31/202

1 
11/25/2023 80 

                               

-    

                                                

-    
0% 70 

                     

-    
70 3% 53.2     95 1665 10% 

 Ongoing  

152835A2 Juja - Juja Farm - 

Munyu - Jnc A3 Garissa Road 1,728 1,728     8/13/2021 8/3/2023 150 
                               

-    

                                                

-    
0% 50 50 50 8% 150     125 1603 21% 

 Ongoing  
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146280Jnct A2 Kwa Mumero- 

Kithithina Primaryï Jnct A2 Mia 

Moja/ Jnct A2 Timau ï 

Rugirando - Ngusishi Jnct A2 & 

Jnct A2 Makutano - X Lewa - 

Mbuju - Ngare Dare Roads 

1,704 1,704  8/4/2021 1/21/2024 50 - - 0% 43 - 43 0% 150  119 1585 6% 

 Ongoing  

146247Kiambiriria - Kuresoi - 

Chepsir 
1,695 1,695  12/2/2021 11/16/2024 - - 90 0% 78 - 115 0% 100  115 1580 3% 

 Ongoing  

133793Naitiri ï Misikhu / Nzoia 

Bridge ï Matunda/Access roads 

to market centres and institutions 

Roads 

1,682 1,682  9/8/2021 2/25/2024 - - - 0% 30 200 30 0% 242.5  135 1547 4% 

 Ongoing  

146256Muvakari - 

Kanyuambora/Wets 

Access/Kanyuambora ï Kamomo 

- Kageri/Access to Gatatha 

primary ï Kwa Muindi, Access to 

Kathagutari primary & 

secondary, Access to 

Kathigagaceru primary & 

secondary & market loops 

1,646 1,646  5/18/2022 10/29/2025 - - - 0% 84 300 84 0% 150  265 1381 0% 

 Ongoing  

Ichamara ï Thangathi ï Rutune ï 

Kariru ï Kimathi / Mihuti ï 

Rutune And Maseno ï River 

Sagana ï Githuaini ï A2 Kariti 

Roads 

1,643 1,643  6/3/2021 11/20/2023 70 - - 0% 78 - 78 2%   79 1564 10% 

 Ongoing  

Jnct C69 Engineer ï Mbiginano ï 

Gathara / Jnct C69 Tulaga ï 

Gathara ï Kianguyo ï Ha 

Benjamin ï Jnc C69 Engineer/ 

Access Roads To Mwiteithie 

Primary & Secondary Schools / 

Ha Kagiri ï Ha Benjamin /Access 

To Tulaga Farmers Cooperative 

Society / Tulaga- Thindi Primary 

/ Ha Chege- Muthambure - 

Mbirithi Roads 

1,524 1,524  6/29/2020 6/14/2023 50 - - 0% 32 - 32 0%   120 1404 0% 

 Ongoing  

152843Galana Kulalu Bridge/ 

Access Roads & Internal Work 
1,493 1,493     9/15/2021 9/5/2023 200 

                               

-    

                                                

-    
0% 80 

                     

-    
80 0% 133     226 1267 0% 

 Ongoing  

148583Boiman-Pasenga-Sirunga-

Gachwe-kwa Mumbi 
1,442 1,442     6/3/2021 6/18/2024 50 

                               

-    

                                                

-    
0% 50 50 50 1% 177.5     108 1334 13% 

 Ongoing  

146270Mararal-Losuk 1,401 1,401  8/19/2021 8/9/2023 80 - - 0% 100 50 100 0% 200  119 1282 3%  Ongoing  

152844Kabichbich - Kapcherop 1,340 1,340  12/7/2021 11/27/2023 90 - - 0% 60 225 60 2% 600  118 1221.9 9%  Ongoing  
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146231Itumbe-Motonto-Baraine-

Sameta-Igare/Riakemoni-

Mosoro-Ogembo 

1,268 1,268  5/26/2021 11/12/2023 80 - - 0% 70 50 70 16% 150  65 1203 42% 

 Ongoing  

137403Mayanja-Bisunu-Sirisia-

Marikisi 
1,099 1,099  9/1/2020 4/9/2023 20 - - 0% 87 - 87 3% 105.25  123 976 8% 

 Ongoing  

146239Nyabisabo-Mkt-

Nyakwama-Amariba 
1,070 1,070  5/26/2021 11/6/2024 70 - - 0% 32 - 32 1% 167  96 974 7% 

 Ongoing  

146555Chepkorniswa ï 

Kapchemogen ï Kaporowo ï 

Sina Road 

990 990  9/12/2021 9/2/2023 - - - 0% 140 50 140 0% 68  4 985.9 2% 

 Ongoing  

146253Number Karabok-Adiedo 925 925  5/26/2021 5/16/2023 90 - - 0% 57 57 57 3% 170  73 852 9%  Ongoing  

153218Nyabigena-

Matangamano-Nyakorere-

Nyamarambe 

881 881  5/31/2021 5/21/2023 30 - - 0% 49 59 49 9% 102  80 801 20% 

 Ongoing  

128601Riosiri - Ensoko - Ikoba & 

Gotichaki - Stores Loop 840 840  2/25/2021 8/19/2022 70 - - 0% 285 50 285 12% 200  108 732 38% 

 Ongoing  

146262Jnct C513 Kwa Meja-

Gathaithi-C515 Muthinga 
675 675  8/29/2021 2/20/2023 80 - - 0% 200 100 200 29% 260  109 566 54% 

 Ongoing  

146223Mumias - Musanda. 628 628  11/3/2020 4/27/2022 50 - - 0% 100 129 100 28% 200  30 598 47%  Ongoing  

152842Kithangathini - Kavumbu 608 608  8/29/2021 8/24/2022 30 - - 0% 30 - 30 76% 130  46 562 95%  Ongoing  

152866Cheborge Junction - 

Kipwasituiya Market Road/Sotik 

ï Sulal Roads 

591 591  8/6/2021 1/28/2023 - - - 0% 5 - 5 1% 30  30 561 6% 

 Ongoing  

146238Limuru - Karanjee/ 

Njenga Primary- Matuguta/ 

Gatiria- Gathangari/ Junction 

427- Limuru Girls Secondary 

School (E428) - Limuru - 

Murengeti 

582 582  3/4/2021 12/2/2023 70 - - 0% 55 50 55 0% 100  53 529 0% 

 Ongoing  

146277Sagana-Kathaka-Thiguku/ 

Miruri -Mahigaini-Nyamindi-

Kiumbuini 

2,157 2,157     8/27/2021 8/11/2024 200 
                               

-    

                                                

-    
0% 125 55 125 3% 300     207 1950 9% 

 Ongoing  

133862Mbale-Magada-

Wemilabi-Luanda 
1,010 1,010     8/27/2021 8/17/2023 70 

                               

-    

                                                

-    
0% 90 

                     

-    
90 0% 200     35 975 1% 

 Ongoing  

133960Nyaburu (Jnc C20)- 

Oboke-Rangwe Road 
984 984     8/26/2021 8/16/2023 100 

                               

-    

                                                

-    
0% 50 

                     

-    
50 9% 113.42     93 890.6 20% 

 Ongoing  

161936Tumaini-Gwa Kiongo-

Kabazi Road 1,100 1,100     6/17/2021 12/17/2023 50 
                               

-    

                                                

-    
0% 

                      

-    

                     

-    

                                                

-    
6% 97.75     267 832.7 16% 

 Ongoing  

100301Nuno - Modogashe Road 

Project 
8,385 2,860 5,526 

11/20/201

5 
3/31/2020 100 

                  

-    
6,094 100%   59 6,607 100% 175   6,734 

1651.7

9 
100% 

 Complete. Final account and 

Land Compensation  
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100402MPARD Package 1: 

Miritini - Mwache Road including 

Kipevu Link Road 

21,611 
10,97

0 
10,641 5/18/2015 5/18/2018 50 

                  

-    
16,868 100% 25   16,893 100% 12.5   

16,91

5 
4695.7 100% 

 Complete  

140101MPARD Package 2 - 

Mwache ï Tsunza ï Mteza 24,236 4,847 19,389 3/13/2020 3/12/2024 70 7,000 6,124 28% 100 7,711 13,197 45% 15 3,300 
15,75

3 
8483.5 85% 

 Complete  

140201MPARD Package 3 - 

Mteza ï Kibundani Section 
5,500 2,267 3,233 3/1/2019 2/28/2021 60 300 1,471 77% 100 1,800 3,166 99% 

159.87

79 
500 3,247 

2252.7

8 
98% 

709.486,073.37 catered for 

additional works for the remedy 

of slope slippage at KM 6 for 

MPARD Package 1  

100601Nairobi Southern Bypass 
25,730 

11,10

8 
14,622 7/2/2010 7/31/2015 

                        

-    

                  

-    
21,368 100%     21,368 100% 0 

                        

-    

22,10

7 

3623.3

9 
100% 

 Kshs. 2.4 billion due to KWS  

101007NCTIP: Rehabiliation of 

Kisumu-Airport-Kisian Road 
3,299 3,299 

                   

-    
12-Jan-15 9-Dec-15 

                        

-    

                  

-    
2,629 100%     2,629 100% 0 

                        

-    
2,623 676.11 100% 

  

101008NCTIP: Rehabiliation of 

Nyamasaria - Kisian  Road 8,085 3,183 4,903 9-Feb-12 16-Jun-15 5 
                  

-    
8,045 100%     8,045 100% 0 

                        

-    
8,045 40.51 100% 

  

101016Dhohoye Bridge on 

Kisian - Usenge 
2,177 2,177 

                   

-    
6/21/2021 1/14/2025 

                        

-    

                  

-    

                         

-    
100% 25   52 100% 

78.743

14 
  369 

1807.2

7 
20% 

There is slow progress of works 

that is associated with 

Contractor's cashflow over 

unpaid certificates.   

101105EATTFP: One Stop 

Border Post at Lungalunga 

Border Crossing 

656 248 408 5-Jul-12 30-Apr-15 
                        

-    

                  

-    
599 100% 3   599 100% 0 

                        

-    
602 53.88 100% 

  

101106EATTFP: One Stop 

Border Post at Isebania Crossing 415 131 285 5-Jul-12 30-Apr-15 
                        

-    

                  

-    
534 100%     534 100% 0 

                        

-    
379 35.9 100% 

  

101107EATTFP: Construction of 

Axle Load Stations at Athi River 719 473 247 6/30/2015 3/7/2019 
                        

-    

                  

-    
834 100%     834 100% 50 

                        

-    
683 36.36 100% 

  

101203KTSSP: Rehabilitation 

Kisumu -  Kakamega Road 9,373 1,619 7,754 5-Jan-13 6/12/2019 20 
                  

-    
9,158 100% 40   9,158 100% 20   9,167 206.62 100% 

  

101204KTSSP: Construction of 

Kisumu Boys - Mamboleo Road 5,775 4,578 1,197 7/11/2016 9/4/2021 50 
                  

-    
2,326 69% 1,387   2,825 97% 

146.90

58 
  3,204 

2571.2

1 
92% 

  

101205KTSSP: Rehabilitation 

Kakamega  - Webuye Road 6,274 1,779 4,495 
10/10/201

6 
6/1/2021 150 

                  

-    
5,447 90% 480   5,729 93% 5   5,729 544.44 94% 

  

101206KTSSP: Rehabilitation 

Webuye - Kitale Road 6,507 1,983 4,524 10-Jan-13 5/19/2019 25 
                  

-    
5,818 100% 118   5,836 100% 52.5   5,936 570.52 100% 

  

101207KTSSP: Dualling Athi 

River - Machakos Turnoff Road 8,867 6,826 2,041 3/7/2017 12/31/2023 474 - 5,971 75% 1,173  7,136 85% 234.0972  7,386 1480.36 89% 
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101208KTSSP: Rehabilitation 

Maji ya Chumvi - Bachuma Gate  

Road 

5,631 212 5,419 3-Nov-14 11/18/2019 10 - 5,563 100% 15  5,583 100% 0 - 5,583 47.86 100% 

  

101210KTSSP: Interchanges at 

Nyahururu, Njoro, & Mau 

Summit Turnoffs 

3,998 783 3,214 2-Feb-15 12/16/2019 10 - 3,828 100%   3,828 100% 0 - 3,828 169.43 100% 

  

101211KTSSP: Interchange at 

Kericho Jn B1/C23 & Ahero 

Turnoff (Jn A1/B1) 

2,382 1,423 959 6/7/2017 6/7/2021 - - 1,581 56% 224  1,426 83% 90.21801  1,556 826.05 68% 

  

101212KTSSP: Interchange at 

Ahero Turnoff (Jn A1/B1) 
1,074 1,074 - 6/7/2017 9/7/2021 - - - 56% 346  429 90% 76.28391  447 627.05 68% 

  

101213KTSSP: HQ Complex for 

the Road subsector Instituitions 

(Barabara Plaza) 

3,763 1,510 2,253 13-Mar-17 5/13/2019 - - 3,238 97% 67  3,305 99% 72.5  3,307 455.83 100% 

  

101214KTSSP: Technical 

Support Programmes (ERP 

Supply & Implementation) 

44 33 11 13-Mar-17 5/13/2019 - - 35 100%   35 100% 0 - 35 8.87 N/a 

  

101217KTSSP: Lake Victoria 

Ring Road  
390 50 340 7/13/2020 10/30/2022 57 - 340 100% 3  340 100% 50  340 50 0% 

  

101219KTSSP:  Mombasa 

Northern Bypass - Design 
520 - 520 14-Oct-15 6/12/2018 - - 520 100%   520 100% 0 - 520 0 0% 

  

101306NUTRIP: James Gichuru 

junction ï Rironi (Uhuru 

Highway) (26 km) 

34,481 32,649 1,831 8/4/2017 2/28/2022 2,628 - 19,164 70% 2,852  20,717 72% 599.707  22,553 11927.91 79% 

  

101307NUTRIP: Kisumu 

Northern Bypass Road (9km) 
1,261 1,261 - 8/1/2021 4/30/2024 1 - 344 15% 10  354 0% 0 - 354 906.99 0% 

 Land Compensation bulk  

101406SS-EARTTDFP: 

Upgrading of Kalobeiyei River 

ð Nadapal (88 km) road section 

8,607 1,206 7,401 7/11/2017 4/10/2022 26 1,150 4,234 73% 30 2,072 6,727 93% 30 750 1,126 7481.82 100% 

 Works are completed and taken 

over  

101407SS-EARTTDFP: 

Upgrading of Lokitaung Junction 

to Kalobeiyei River (80 km) road 

section 

10,927 1,568 9,359 1/8/2017 19/5/2022 28 1,410 5,339 88% 30 4,000 9,553 100% 52.5 650 
10,11

6 
810.7 100% 

 Works are completed and taken 

over  

101408SS-EARTTDFP: 

Upgrading of Lokitaung Junction 

to Lodwar (80 km) road section 
11,535 2,028 9,506 15/8/2017 30/1/2021 33 1,333 9,705 100% 30 550 10,462   25 230 

10,57

5 
959.92 100% 

 Works are completed and taken 

over  

101409SS-EARTTDFP: 

Replacement of Kainuk Bridge 

(Including Fibre Optic civil works) 
1,864 246 1,618 17/7/2017 30/09/2020 43 371 1,187 100% 30 520 1,454 100% 12.5 352 1,595 269.13 100% 

 Works are completed and taken 

over  
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101410SS-EARTTDFP: Upgrading 

of Lodwar-Loichangamatak (50 km) 

road section 
7,844 1,085 6,759 10/7/2017 15/12/2021 26 1,000 4,424 99% 30 2,365 6,461 100% 25 400 6,593 1251.41 100% 

 Works are completed and taken 

over  

101411SS-EARTTDFP: Upgrading 

of Loichangamatak - Lokichar (40 

km) road section 

6,474 928 5,546 2/6/2020 2/12/2022 38 600 1,215 18% 30 2,565 3,829 82% 25 650 4,407 2066.3 99% 

 Works still under DNP  

101412SS-EARTTDFP Capacity 

building and Technical Assistance 

Programme (Social Infrastructure 

component) 

3,000 544 2,456 6/2/2020 29/12/2023 1 400 32 100% 2 250 284 100%  350 32 2968.06 50% 

  

101701Merille- Marsarbit Road 14,855 6,053 8,803 8/21/2013 1/27/2016 10 - 14,442 100% 200  14,765 100% 17.5  14,785 70 100%   

102101Timboroa - Eldoret Road 5,369 1,106 4,262 5/28/2012 6/28/2016 - - 5,368 100%   5,368 100% 0 - 5,368 0.43 100%   

116201Eldoret - Webuye Road 6,593 1,809 4,784 3/1/2011 7/9/2016 4 - 6,586 100%   6,586 100% 0 - 6,586 6.51 100%   

115101Owimbi - Luanda Kotieno 

Road 1,055 1,055 - 4/28/2012 11-Oct-15 - - 11 100%   11 100% 0 - 1,049 5.41 100% 

  

141801Wakor Bridge 
174 174 - 

9th April 

2010 
10/11/2016 - - 173 100%   173 100% 0 - 173 1.2 100% 

The project was completed and 

handed over to maintenance .  

149501Lodwar-Nadapal 853 853 - 5/5/2017 5/5/2021 3 - 3 89%   3  0 - 845 8.38 100%   

154901 Lungalunga-Kinango-Kwale 

(B92)  
3,382 3,382 - 7/21/2021 8/3/2024 - - -    139  78  493 2888.86 3% 

  

101002NCTIP: Rehabiliation of 

Sultan Hamud - Machakos Turnoff 

Road (A109) 

5,040 1,777 3,263 11/10/2006 7/2/2012 - - 4,964 100%   4,964 100% 0 - 4,964 75.1 100% 

  

101003NCTIP: Rehabiliation of 

Machakos Turnoff - JKIA Road 
8,772 3,202 5,570 11-Nov-06 16-Dec-13 - - 8,313 100%   8,442 85% 0 - 8,442 330 100% 

  

101004NCTIP- Rehabilitation of 

Njoro Turnoff - Timboroa Road 4,547 1,610 2,937 9-Oct-06 19-Mar-10 - - 4,384 100%   4,384 100% 0 - 4,384 163.88 100% 

  

101005NCTIP: Rehabiliation of 

Mau Summit - Kericho Road (B1) 9,641 4,211 5,430 
16-Sep-

10 
4-Mar-15 

                        

-    

                  

-    
8,100 100%     8,182 100% 0 

                        

-    
8,182 1459 100% 

  

101006NCTIP: Rehabiliation of 

Kericho - Nyamasaria Road 12,146 5,195 6,951 
16-Sep-

10 
30-Oct-14 5 

                  

-    
10,367 100%     10,491 100% 0 

                        

-    

10,49

1 
1655 100% 

  

101009NTCIP Road Over Rail 

Bridge along Mau Summit - 

Timboroa road 
931 931 

                   

-    
2/9/2011 6/30/2015 

                        

-    

                  

-    
923 100%     923 100% 0 

                        

-    
923 7.9 100% 

  

101014Marich Pass- Lowdar 169 27 141 9/15/2017 9/1/2019 6 - 162 100%     162 100% 0 - 162 7 100%   
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101012NCTIP: Project 

Monitoring& Evaluation /Assorted 

Equipments 

68 68 
                   

-    
9/30/2015 9/15/2017 3 

                  

-    
53 100%     53 100% 0 

                        

-    
53 14.68 100% 

  

101215KTSSP:  Nakuru-Nyahururu-

Nyeri - Design 
361 37 324 14-Oct-15 6/12/2018 

                        

-    

                  

-    
324 100%     324 100% 0 

                        

-    
324 36.7 100% 

  

101304NUTRIP: Southern Bypass 

junction-James Gichuru road 

junction (Mombasa road -Uhuru 

Highway)(12km)  

166 166 - 8/1/2018 4/30/2021 - - 165 100%   165 100% 0 - 165 1.3 100% 

  

101305NUTRIP: JKIA junction-

Southern Bypass junction and ICD 

Access Roads(Momasa Road) (8km) 

161 161 
                   

-    
8/1/2018 4/30/2021 

                        

-    

                  

-    
161 100%     161 100% 0 

                        

-    
161 0.6 100% 

  

102201Marsarbit- Turbi Road 
13,439 493 12,946 4/5/2011 6/4/2017 10 

                  

-    
13,342 100%     13,342 100% 0 

                        

-    

13,34

2 
97.71 100% 

  

102401Mwatate - Taveta Road 
11,129 4,107 7,022 5/17/2014 2/17/2018 10 - 11,101 100%   11,101 100% 

6.2558

75 
 11,10

4 
25.02 100% 

  

102301Turbi - Moyale Road 
14,241 1,527 12,714 

10/12/201

2 
9/23/2016 17 - 13,844 100%   13,844 100% 

4.5831

96 
 13,84

4 
396.6 100% 

  

102602Dualling of Mombasa  - 

Mariakani Road (Lot 1: Msa - Kwa 

Jomvu) 
18,420 7,647 10,772 2/4/2017 11/2/2024 65 1,700 11,609 97% 55 1,500 11,664  173.08

1 
450 

15,04

2 

3377.1

4 
95% 

 Major Works are substantially 

completed  

102603Dualling of Mombasa  - 

Mariakani Road (Lot 2: Kwa Jomvu 

- Mariakani) 
10,872 1,426 9,446 7/17/2023 7/17/2027 - 266 100 1% 20 601 100  57.5 3,150 3,277 

7595.4

7 
0% 

 Mobilisation ongoing  

110101Voi - Mwatate - Wundanyi 

(phase I&II) Road 3,066 3,066 - 3/22/2011 1/4/2018 - - 3,016 100%   3,057 100% 0 - 3,057 8.52 100% 

  

110201Loruk - Barpelo  Road 6,570 6,570 - 8/17/2011 11/30/2019 3 - 6,467 100% 20  6,487 100% 1.25  6,488 81.56 100%   

110301Modika - Nuno  Road (phase 

II)  1,203 1,203 - 3/8/2012 5/22/2015 7 - 1,227 100%   1,227 100% 0 - 1,189 14.07 100% 

  

110501Chiakariga - Meru Road 5,302 5,302 - 18-Jun-12 10/31/2019 100 - 4,969 96% 100  4,969 96% 100  5,019 282.63 100%   

110601Thua Bridge 

653 653 - 6/8/2012 5/15/2018 - - 606 100%   606 100% 0 - 606 46.5 100% 

 The project was completed and 

handed over to maintenance .  

110701Oljororok - Ndundori Road 2,607 2,607 - 5/24/2013 1/13/2019 - - 2,536 100% 25  2,561 100% 0 - 2,561 45.55 100%   

111101Rumuruti - Mararal  Road 

(phase I) 4,169 4,169 - 6/11/2013 6/1/2018 120 - 3,769 100% 80  3,790 100% 0 - 3,790 379.07 100% 
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111201Chepterit - Baraton 

University - Kimondi  Road 1,780 1,780 - 6/11/2013 6/1/2018 - - 1,521 100%   1,521 100% 
0.5017

94 
 1,521 258.5 100% 

 Land Compensation 

outstanding  

111801Rangala-Siaya-Bondo Road 1,873 1,873 - 1/5/2009 7/5/2015 - - 1,754 100% 22  1,776 100%   1,776 96.44 100%   

117701Construction of Standkhisa - 

Khumsalaba Road 829 829 - 4/5/2007 8/5/2013 - - 744  - - 744 100%   744 85.23 100% 

  

112301Rodi Kopany - Ndhiwa - 

Karungu Road 1,449 1,449 - 4/30/2012 9/30/2017 - - 1,347 100%   1,347 100% 0 - 1,347 101.88 100% 

  

112401Kehancha-Suna - Masara 

Road 5,903 5,903 
                   

-    
5/15/2013 7/30/2017 8 

                  

-    
5,791 100% 30   5,821 100% 5.7   5,791 111.98 100% 

  

160801Extension of Suna ï 

Kehancha ï Mulot (B1) 2,252 2,252 
                   

-    
11/1/2021 12/2/2024 

                        

-    

                  

-    

                         

-    
  

                      

-    

                     

-    

                        

-    
  7.5   0 2252 0% 

  

112501Chebilat - Ikonge - Chabera 

Road 3,817 3,817 
                   

-    
7/12/2012 8/27/2019 181 

                  

-    
3,137 100% 300   3,316 100% 20   3,326 490.58 99% 

  

112601Kitui Turn Off- Mwingi- 

Garissa Road - Design 300 300 
                   

-    
1/4/2021 11/3/2023 

                        

-    

                  

-    

                         

-    
100%         

24.095

52 
  24 275.9 0% 

  

114001Narok - Sekenani Road 

(C12)  
2,245 2,245 

                   

-    

10/27/201

6 
4/26/2019 100 

                  

-    
2,027 100% 80   2,107   50   2,132 113.3 100% 

  

114101Installation of Automatic 

Trafficc counters and Classifiers and 

development of Highway Traffic 

Database 

861 861 - 7/1/2021 6/30/2023 - - 151 100% 25  176 100% 2.5  151 710 65% 

  

114301Maralal - North Horr Road 

(C77) - Design 
247 247 - 3/1/2018 9/30/2019 25 - 277 100% 22  299 100% 4.75  220 27.28 100% 

  

114401North Horr - Marsabit Road 

(C82) - Design 
210 210 - 3/1/2018 9/1/2019 20 - 171 100% 18  189 100% 2.35  189 20.15 100% 

  

114501Kibwezi - Mutomo - Kitui 

Road (B7) 
24,280 8,135 16,144 8/16/2017 2/15/2021 264 1,520 18,836 100% 97 400 18,927 

98% initial 

section, 28% 

extention of 

project 

172.5  19,04

9 

5230.2

4 
96% 

  

114801Lomut - Lokori Road - 

Design 
180 180 - 

12/16/202

3 
4/15/2025 - - 27 2% 5  27 34% 5.75  0 180.14 0% 

  

114901Jn A1 (Makutano) - 

Todonyang Road (C47) - Design 240 240 - 12/3/2023 9/30/2025 - - - 100% 15  15 100% 7.5  0 240 0% 

  

115001Ndori-Owimbi 716 716 - 3/1/2018 9/1/2019 - - 693 100%   693 100% 0 - 693 22.54 100%   

115301Kisii - Chemosit (C21) 687 687 - 3/1/2018 9/1/2019 - - 462 100%   462 100% 0 - 687 0 100%   



132 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

115401Isebania - Mukuyu - Kisii - 

Ahero Road (A1) Lot 1 & 2 16,267 5,437 10,831 5/17/2020 5/8/2021 304 3,778 17,504 83% 350 2,750 20,224 85% 292.5 2,300 9,708 
6558.9

9 
90% 

  

115402 Lot 2 :Kisii-Ahero Section 
15,045 3,876 11,169 5/17/2020 5/8/2021 - - -  - - -  312.50

87 
 11,99

2 
3053.3 94% 

  

115601Kenol - Muranga - Sagana 

Road (C71/C73) - Design 95 95 - 
10/12/201

6 
11/1/2019 - - 86 100%   86 100% 0 - 86 8.99 100% 

  

118601Leseru-Kitale (B2/A1) (Lot 

No. 1) 419 419 
                   

-    
6/16/2018 6/20/2020 

                        

-    

                  

-    
414 100% 

                      

-    

                     

-    
414 100% 0 

                        

-    
414 4.2 100% 

  

116001Kitale -Endebes - Suam  

Road 
7,530 3,059 4,471 2/25/2018 2/26/2023 46 750 2,134 60%  1,420 3,470 81% 

87.853

54 
750 4,214 

3315.5

4 
87% 

  

116101Eldoret Town Bypass Road 
10,802 4,512 6,290 

13th Feb, 

18 

30th Sept, 

2022 
49 750 6,603 56% 65 1,350 8,794 40% 

34.180

03 
700 9,355 

1446.2

1 
99% 

  

137001Dualling of Eldoret Town -

Design 
80 80 - 9/1/2020 9/1/2023 - - - 0% 24  14 40% 10 - 24 55.78 60% 

  

116401Athi River - Namanga  Road 

including Namanga One Stop 

Border Post 
8,366 1,451 6,915 6/6/2007 6/1/2016 - - 8,170 100% 72  8,170 100% 0 - 8,170 195.75 98% 

  

116601Nairobi - Thika Highway 

Improvement Project  Lot 1 & 2 30,728 
18,64

2 
12,086 7/1/2007 7/19/2012 50 - 28,519 93% 40  28,519 93% 11.25  28,56

2 

2165.4

9 
95% 

  

116701Nairobi - Thika Highway 

Improvement Project  Lot 3 10,958 1,514 9,444 7/2/2007 7/20/2012 600 - 10,154 100% 248  10,270 100% 127.5  10,28

3 
674.72 100% 

  

116801Emali- Oloitoktok Road 5,574 3,964 1,610 6/1/2008 7/1/2012 10 - 5,285 100%   5,285 100% 0 - 5,285 289.45 100%   

116901Development Projects 

Monitoring and Evaluation,  P&E , 

Quality Assurance & Safety Audits  

971 971 - 7/1/2021 6/30/2023 50 - 95 N/A 83  178 N/A 
22.658

98 
 128 842.65 N/a 

  

117001Jn. A109 (Changamwe round 

about) - Moi International Airport 

Access Road & Port Reitz Road 

6,225 4,415 1,810 4/9/2015 10/27/2018 5 - 5,324 100%   5,324 100% 0 - 5,324 900.79 100% 

  

117101Isiolo - Merille  Road 6,392 503 5,888 6/1/2007 7/1/2010 - - 6,318 100%   6,318 100% 0 - 6,318 73.87 100%   

117201Wei Bridge 

580 580 - 
25th July 

2018 
5th Feb 2022 50 - 313 100% 35  348 100% 15  533 46.99 100% 

 The project was handed over to 

maintenence (North Rift 

Region) After end of DLP on 

3rd Feb 2022.  
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117401Marigat Bridge 

552 552 - 
25th July 

2018 

16th Nov 

2022 
17 - 323 90% 59  382 100% 15  536 15.7 100% 

 The project was handed over to 

maintenence (North Rift 

Region) After end of DLP on 

16th Nov 2022.  

117501Endau Bridge 

474 474 - 
25th July 

2018 

21st Jan 

2022 
37 - 149 90% 45  194 91% 15  360 113.3 93% 

 Bridge works completed, 

approach roads works done to 

subbase level. The contractor 

has suspended works due to 

delayed payments.   

117801Road Reserves Mapping, 

protection & Network Management 
1,650 1,650 - 7/1/2021 6/30/2023 45 - 120 43% 25  145 50%% 15  153 

1496.8

9 
50% 

  

118101Dualling of Nairobi  (Rironi) 

- Nakuru Road (PPP) 1,800 1,800 - 12/1/2023 12/6/2026 100 - 100 0% 880  980 0% 130  371 
1428.8

1 
0% 

  

118201Dualling of Nakuru - Mau 

Summit Road (PPP) 3,000 3,000 - 12/1/2023 12/6/2026 1,500 - 1,451 0% 100  1,551 0% 50  2,189 811.33 0% 

  

111001Kangema - Gacharage  Road 4,314 4,314 - 1-Aug-12 2/27/2016 9 - 4,307 100%   4,307 100% 0 - 4,307 7.42 100%   

119001KWS Gate - Kalemingorok 

(A1) (lot No. 5) 464 464 - 6/16/2017 6/20/2020 10 - 453 100%   453 100% 
2.4383

49 
- 453 11.14 100% 

  

119101Kalemingorok - Lokichar (jn 

C46/A1) (Lot No. 6) 511 511 - 6/16/2017 5/20/2020 20 - 507 100%   507 100% 
0.2976

48 
 508 2.76 100% 

  

119201Garsen - Witu - Lamu  

Road(C112) 12,050 
12,05

0 
- 2/27/2017 6/30/2021 3,250 - 9,364 73% 225  9,589 97% 504.25  9,945 

2105.3

1 
96% 

  

120001Changamwe-Magongo - 

Kwa Jomvu  (A109L) Road dualling 5,130 4,226 905 5/1/2018 7/10/2021 113 240 2,972 60% 75 310 2,972 95% 
208.01

08 
 3,166 

1964.0

6 
70% 

  

120101Lomut Bridge 

568 568 - 
25th July 

2018 

16th Nov 

2022 
20 - 168 45% 50  218  12.5  407 160.83 100% 

The project was handed over to 

maintenence (North Rift 

Region) After end of DLP on 

16th Nov 2022.  

134201Lokichar (JN A1/C46) - 

Amosing (C46) (Lot No. 7) 636 636 - 6/16/2020 6/20/2020 35 - 611 95%   611 99% 
2.6059

75 
 611 25.15 99% 

  

134401Malaba - Busia 1,037 1,037 - 10/3/2016 3/11/2021 36 - 800 88%   804  5  829 207.94 100%   

134501Nyaru - Iten 
3,014 3,014 - 

11/15/201

6 
6/12/2022 225 - 934 72% 455  1,753 55% 202.5  1,882 

1132.4

1 
100% 

  

159602 HoAGDP:Isiolo-Kula Mawe 
9,139 555 8,584 9/1/2022 2/28/2025 - - - 0% 25 2,090 831 0% 56.25 800 1,146 

7992.6

4 
0% 

 GoK is Land Compensation   
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159603 HOAGDP:Kula Mawe-

Modogashe 11,557 - 11,557 9/1/2022 2/28/2025 - - - 0% 25 1,140 1,183 0% 6.25 1,000 1,590 
9966.9

2 
0% 

  

159604 HOAGDP:Wajir-Tarbaj 
8,340 400 7,940 1/5/2023 12/12/2026 - - - 0% 25 551  0% 6.25 250 23 

8317.0

3 
0% 

  

159605 HOAGDP:Tarbaj-Kotulo 
8,344 400 7,944 1/5/2023 12/12/2026 - - - 0% 25 225  0% 6.25 300 0 

8344.4

4 
0% 

  

159607 HOAGDP:Kotulo-Kobo 
6,112 400 5,712 1/5/2023 12/12/2026 - - - 0% 25 225  0% 6.25 220 0 

6111.7

3 
0% 

  

159608 HOAGDP:Kobo-Elwak 
4,709 400 4,309 1/5/2023 12/12/2026 - - - 0% 25 225  0% 6.25 230 10 

4698.9

5 
0% 

  

159609HOAGDP:Upgrading of 

Adjoining Roads in Meru Town 1,600 400 1,200 1/5/2023 1/11/2026 - - - 0%  - - 0%  200 0 1600  
  

159610 HOAGDP:Technical 

Capacity Assistance Programme  

KeNHA 
12,644 600 12,044 

12/22/202

0 
8/22/2028 - - - 0%  200  0%  350 12 

12632.

21 
0% 

  

140301Ugunja-Ukwala-Ruambwa 

(C92) 1,881 1,881 - 
10/17/202

0 
10/20/2020 102 - 1,335 99% 70  1,429 96% 

66.771

79 
 1,523 357.6 100% 

  

140401Mau Narok - Kisiriri (B18) 1,372 1,372 - 6/17/2020 10/21/2021 120 - 876 92% 96  1,006 71% 85  1,059 313.7 100%   

140501Ruiru ï Githunguri - 

Uplands (C560) 4,183 4,183 - 7/11/2017 12/16/2021 26 - 1,261 55% 471  1,804 63% 
252.62

39 
 2,654 

1529.3

9 
63% 

  

140601Posta (Naibor) ï Kisima - 

Maralal 3,394 3,394 - 5/17/2020 2/21/2022 250 - 1,599 72% 940  2,788 79% 125  2,859 534.36 100% 

  

140801Enjinja - Bumala  Road 2,770 2,770 - 21-Oct-11 19-Jun-16 20 - 2,342 100% 55  2,397 100% 20  2,397 373.26 100%   

141901Kitale - Morpus (KFW) 
9,665 650 9,015 3/1/2018 9/1/2020 2 100 26 0% 10 564 26  2.5 300 27 

9637.7

4 
0% 

  

142101Dundori-Olkalau-Njambini 

Design 115 115 - 9/25/2016 12/27/2020 30 - 145 100%   145  0 - 0 115.42 0% 

  

142301EXIM: Nairobi Western 

Bypass 22,953 4,738 18,215 7/1/2019 8/30/2022 525 5,200 5,070 54% 113 5,150 12,901 99% 22.5 4,730 
17,82

9 
5123.8 80% 

  

142501Dualling Meru Town Roads 

- (B66/A9) 4,981 4,981 - 1/11/2022 5/2/2025 - - 49 100% 127  176 100% 
4.5960

25 
 62 

4918.8

2 
0% 

  

142701Dualling Muthaiga - Kiambu 

(C32) Design 122 122 - 25-Oct-18 11/28/2022 36 - 94 100% 10  94 100% 2.5  121 0.63 100% 
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142801Muthaiga - Kiambu - Ngewa 

Bypass (B30) Design 140 140 - 3/17/2017 26-Oct-20 - - 19 100%   122 100% 0 - 127 13.38 100% 

  

145901Lamu Port Access Road 2,871 2,871 - 3/25/2019 4/24/2021 239 - 2,357 97% 60  2,547 97% 90  2,760 111.46 100%   

149801 Lot 1 :Mombasa-Mtwapa 
11,591 1,966 9,625 TBD TBD 12 - 100 100%   100 100% 12.5 1,321 1,575 

10015.

5 
0% 

  

149802Lot 2 :Mtwapa-Kilifi  
11,948 4,133 7,815 

12/21/202

1 
12/20/2025 - 100 149 0% 55 1,500 1,204 0% 87.5 1,050 1,848 

10099.

79 
20% 

  

150001Suswa Mai Mahiu (B7- 

Design 88 88 - 
10/14/201

8 
10/14/2019 10 - 129 90% 20  149  5  79 8.61 100% 

  

150301Eldoret Eastern- Design  
96 96 - 2/2/2020 2/2/2022 2 - 2 0% 25  27 40% 

19.957

35 
 36 59.59 65% 

  

150401Kericho Northern Bypass 
3,582 3,582 

                   

-    
7/2/2021 1/1/2023 

                        

-    

                  

-    

                         

-    
  25   25   

23.749

1 
  60 

3522.4

6 
100% 

  

148801Gilgil -Nyahururu design 250 250 - 5/1/2019 6/30/2022 - - -  3  3  1.25  0 250 0%   

156701Construction of Mau Road 

Lot 1A 5,040 5,040 - 4/28/2020 9/13/2023 1,026 - 838 17% 1,190  2,028 47% 
305.50

5 
 2,431 

2609.0

1 
43% 

  

156801Construction of Mau Road 

Lot 1B 4,550 4,550 - 6/18/2020 6/17/2023 1,002 - 1,002 19% 989  1,991 31% 147.27  2,238 
2312.2

3 
48% 

 EoT No. 1 is in final phase  

156901Construction of Mau Road 

Lot 2 6,754 6,754 - 6/1/2020 5/31/2023 1,435 - 1,092 8% 1,314  2,406 25% 
310.42

63 
 2,952 

3801.9

7 
109% 

 EoT No. 1 is in final phase  

157001Construction of Mau Road 

Lot 3 5,549 5,549 - 3/19/2020 2/18/2024 1,100 - 753 17% 1,067  1,820 33% 
298.24

51 
 1,983 3566.5 46% 

  

152001Njabini-Kinyona 
3,410 3,410 - 4/5/2020 9/24/2023 685 - 598 14% 876  1,473 28% 

148.07

54 
 1,500 

1910.2

4 
37% 

  

141001Naivasha - Njabini 2,189 2,189 - 3/19/2020 9/18/2022 800 - 694 26% 1,185  1,880 95% 105  2,114 74.53 99%  Substantially taken  

114701Rehabilitation & 

Improvement of Thika - Magumu 

Road 

2,067 2,067 - 4/16/2020 3/18/2023 900 - 304 11% 725  1,029 41% 
85.283

1 
 1,166 900.78 54% 

  

150201Construction of Barpello - 

Tot - Sigor Marich Pass Road 

Project Lot 1: Moru Barpello - Tot 

Junction (KM 178+115 - KM 

218+375) 

4,836 4,836 - 9/21/2021 8/8/2023 70 - 72 1% 400  472 0% 
376.81

29 
 968 

3868.1

8 
8% 

  

150202Construction of Barpello - 

Tot - Sigor Marich Pass Road 

Project Lot 2: Tot Junction - 
5,811 5,811 - 

10/20/202

1 
10/28/2024 - - -  - - -  347.40

22 
 812 

4999.1

2 
3% 
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Chesogon - Kopasi River 

150203Construction of Barpello - 

Tot - Sigor Marich Pass Road 

Project Lot 3: Kopasi River - Lomut 

- Sigor - Marich Pass (KM 236+800 

- KM 268+634) 

4,582 4,582 - 
10/15/202

1 
10/15/2024 - - -  - - -  364.65

08 
 1,061 

3521.2

6 
18% 

  

153601North Horr -Jn Darathe Ap 

Camp (RD A4) - Design 114 114 - 
10/10/202

0 
10/15/2022 1 - 1 0% 10  11 40% 

32.854

21 
 51 62.76 40% 

  

154401Steel Bridges phase II(Tmall 

Flyover &Bridges on Msa&Langata 

Roads) 
6,106 35 6,070 

1st July 

2020 

19th July 

2023 
1 2,105 1,079 1% 10 1,500 2,589 92% 2.5 1,200 4,333 1772.7 100% 

 T-Mall fly over and the 5 

footbridges were substantially 

completed and handed over to 

the Employer .  

154601 Construction of Makupa 

Bridge and Approaches  4,683 4,683 - 1/5/2021 8/4/2024 201 - 451 3% 2,259  2,710 80% 1902.5  4,062 620.48 98% 

 Works substantially completed 

on 4th August 2022 and is 

currently under DLP  

153248Emergency Restoration  of 

Kambu Bridge  
670 670 - 1/11/2022 10/7/2024 - - -  20  20  41.440

9 
 146 524.65 32% 

 The project is currently 

progressing at a slow pace due 

to outstanding payments to the 

Contractor.  

153008 Wajir - Moyale (A14) Road 
150 150 - 8/1/2021 2/1/2023 - - -  -  -  18.668

25 
 9 140.89 20% 

  

153009 Kotulo - Mandera (A13) 

Road 300 300 - 3/12/2020 10/15/2022 - - -  2  2  6.375  0 300 0% 

  

119601Emali ï Ukia ï Itangini ï

Masii ï Kithimani (B60)DESIGN 96 96 - 
10/19/202

0 
10/22/2020 - - -  10  10    43 52.83 60% 

  

163801Construction of Mamboleo - 

Miwani - Chemelil - Muhoroni ( 

Kipsitet) Road Lot 1: Mamboleo 

Junction (A1) - Miwani 
5,438 5,438 - 9/21/2021 9/21/2024 180 - 180 0% 588  768  342.88

05 
 1,481 3957.5 5% 

  

163802Construction of Mamboleo - 

Miwani - Chemelil - Muhoroni ( 

Kipsitet)  Road Lot 2: Miwani - 

Chemelil Road 
5,226 5,226 - 9/8/2021 9/8/2024 - - - 0% - - - 0% 

483.72

34 
 1,600 

3626.1

3 
11% 
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163803Construction of Mamboleo - 

Miwani - Chemelil - Muhoroni ( 

Kipsitet)  Road Lot 3: Chemelil - 

Muhoroni ( Kipsitet) Road 

5,721 5,721 - 9/21/2021 3/21/2024 - - - 0% - - - 0% 
532.21

13 
 1,393 

4327.7

6 
7% 

  

142401Mombasa Gate Bridge 

(Likoni Bridge) 
67,900 

10,80

3 
57,097 3/26/2020 4/24/2025 30 - 37 3% 10 1,000 938 0% 14 10 939 66961    

156501Dualling Thika - Kenol - 

Marua  Lot 1 (Kenol- Sagana 

Section) 

10,102 2,622 7,480 10/7/2020 10/6/2023 950 2,520 1,410 13% 135 3,920 6,469 40% 112.5 2,672 7,932 
2170.8

6 
90% 

 Substantially completed  

156601Dualling Thika - Kenol - 

Marua Lot 2 (Sagana - Marua 

Section Section) 
10,178 4,522 5,656 

10/19/202

0 
10/18/2023 4,000 - 1,982 10% 135 2,620 5,007 45% 52.5 2,708 6,377 

3800.9

5 
78% 

 Ongoing works  

152841 Improvement of Kenyatta 

Road and Thika Road Junction 1,755 1,755 - 1/14/2022 4/22/2023 90 - - 0% 75   0%% 185  866 888.73 24% 

 Eot No. 2 is on final phase  

152901Marsabit - Shegel (B7) 
2,642 2,642 - 

10/28/202

0 
1/4/1900 299 - 244 6% 650  894 31% 102.5  2,102 540.11 85% 

  

149301Lakeside Northern Tz Narok 646 646 - 2/2/2020 2/2/2022 5 - 5 90%   5  0  0 645.67 11%   

152301Nairobi Expressway 
12,564 

12,56

4 
- 7/10/2020 12/31/2021 8,170 - 5,815 57% 800  5,930 100% 20  4,350 

8214.7

9 
98% 

  

169519Land Compensation to 

Kenya Railways Pension Scheme 7,936 7,936 - 7/10/2020 12/31/2021 - - -  -  -  1000  2,850 
5085.5

9 
98% 

  

157101Floating Bridge Across 

Likoni Channel /Liwatoni Foot 

Bridge 

3,487 3,487 - 
27th July 

2020 

27th July 

2022 
2,750 - 1,796 1% 5,100  6,896 46% 

91.938

05 
 2,092 

1395.3

9 
100% 

 Land Compensation bulk  

159101 Upgrade of Lamu-Ijara-

Garissa Road (A10) to All Weather 

Standard 
18,282 

18,28

2 
- 5/21/2021 9/3/2023 2,750 - 1,796 1% 5,100  6,896 46% 2870  9,798 

8483.1

3 
51% 

 Slow progress due to insecurity  

161201 Abardare Forest-Njoguini-

kingongo-Kiganjo(B111) 3,684 3,684 - 11/1/2021 12/1/2024 - - -  5  5  11.2  0 
3683.7

8 
0% 

  

161001 C509 Kiandongoro Forest 

Gate-Mutubio Forest Gate 3,900 3,900 - 11/1/2021 12/1/2024 - - -  45  45  17.5  0 3900 0% 

  

160901 Wikililye-Kathukini-Kwa 

Muli -Nzukini-mbumbuni 2,442 2,442 - 8/1/2021 8/2/2022 - - -  45  45  20  189 
2252.9

5 
5% 

  

153901 GwA Kungu-Junct 463-

Mutara-Nyanyuki (B22) 8,000 8,000 - 11/1/2021 12/1/2024 - - -  30  30  10.5  0 8000 0% 
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133963 Kiminini Town Service 

Lane along Kiminini Town 

Highway 

1,684 1,684 - 8/1/2021 1/2/2023 - - -  10  10  6.75  0 1684 0% 

  

131401 Isinya - Konza 6,000 6,000 - 7/1/2020 10/1/2021 - - -  40  40  12.5  0 6000 0%   

164001Shegel - Maikona and 

Maikoa Spur Roads and Town 

Roads 

8,129 8,129 - 8/31/2022 8/30/2025 - - -  550  550  37.5  1,097 7031.8 10% 

  

163701 Construction of Garissa-

Isiolo(A10) Road to Gravel 

Standards 
9,636 9,636 - 25/5/2022 11/24/2024 - - -  1,900  1,900  29.549

98 
 2,826 

6810.4

9 
25% 

  

146283 Masara-Muhuru Bay 3,600 3,600 - TBD TBD - - -  20  20  12.5  0 3600 0%   

163901 Ewaso Ngiro-

Entasereka(B9) 170 170 - TBD TBD - - -  15  15  5  0 170 0% 

  

133794 Africities Summit Roads 50 50 - 6/20/2022 6/26/2023 - - -  45  45  3.75  49 1.25    

165201 Leseru-Marich-Lodwar-

Nakodok 45 45 - TBD TBD - - -   - -  5.3264

8 
 4 41.06 0% 

  

166201 Samatar - Wajir 16,100 100 16,000 TBD TBD - - -   - -  12.5 80 0 16100 0%   

149001Mai Mahiu Narok Road 1,211 1,211 - 2/2/2020 2/2/2022 10 - 996 100%   996 100% 0 - 996 215.31 100%   

136806Elwak - Rhamu 
8,400 400 8,000 

12/15/202

2 
12/15/2026 - - -   - -   300 0 8400 0% 

  

159612HoAGDP: Garissa Liboi-

Design 209 29 180 1/3/2023 1/9/2024 - - -   - -  0 - 0 208.8 0% 
 New design on HoAGDP  

116301Rehabilitation of Webuye -

Malaba 61 61 - 1/3/2023 1/9/2024 - - -   - -  60  0 60.69 0% 
 Land Compensation 

outstanding  

165002 Mombasa Special Economic 

Zone Development Project(SEZ) 

Access Roads to Industrial Park  

Facilities 
28,420 5,990 22,430 

10/10/201

9 
10/15/2022 - - -   150 74  2.5 100 74 

28346.

13 
18% 

 Access Roads to Industrial Park  

Facilities  

133996 Mau Road Lot 2B 
2,400 2,400 - 

12/15/202

2 
12/15/2026 - - -   - -  120  0 2400 0% 

 under procurement process  

TOTAL SDoR 
1,590,241 

995,0

15 

595,22

4 

21,176,54

1 
21,642,306 

65,48

5 

33,16

5 
675,517 265 66,006 55,531 782,287 290 

180,83

5 

33,68

9 

834,6

78 

755,56

2 
   

State Department for Transport 
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1092100201 Development of 

Mombasa to Nairobi Standard 

Gauge Railway 

437,266 76,700 360,566 1/11/2014 6/30/2020 0 4,643 428,974 100 - - 428,974 100 - - 
428,92

7 
0 100 

The project is complete. 

Pending components include 

relocation of public institutions 

and land compensation 

allocations were to settle 

pending bills and certificates in 

the defect liability period and 

operational costs. 

1092104101 Development of 

Nairobi to Naivasha Standard Gauge 

Railway (Phase 2A) 177,414 50,120 127,294 1/10/2016 1/31/2021 33,231 7,278 202,004 100 - - 202,004 100 - - 
202,00

4 
- 100 

The project is complete. 

Pending components include 

relocation of public institutions 

and land compensation-RDLF 

Funding.  

1092105401 Nairobi Commuter Rail 

429 306 123 1/1/2016 12/31/2023 197 123 320 87 - - 320 90 109.5 0 320 110 90 

The project is ongoing.  The 

project involved acquisition of 

11DMUs, rehabilitation of the 5 

commuter stations which is 

complete and construction of the 

20 mini-stations at various 

stages. The objective is to 

enhance NMA connectivity and 

decongest the city. 

1092105502 Naivasha Special 

Economic Zone (SEZ) Textile Park  8,236 8,236 - 12/1/2019 6/30/2021 3,000 - 6,178 98 2,058 - 6,178 - - - 6,178 2,058 100 

Project is Complete. The 

objective is to enhance 

connectivity and promote trade 

1092105601 Rehabilitation of 

Nairobi - Nanyuki MGR Branch line  
2,940 2,940 0 7/1/2020 6/30/2023 0 0 0 0 0 0 2170 90 243  2170 770 90 

The project is ongoing. 

1092016801 Construction of 

Naivasha ICD to Longonot railway 

link and Rehabilitation of Longonot- 

Malaba line 

10,100 10,100 - 2/9/2020 4/30/2022 3,000 - 2,989 66 - - 2,989 - 398  9,702 398 100 

The project is complete pending 

payment of the final certificates 

1092106801 Rehabilitation of 

Nakuru - Kisumu MGR 

3,400 3,400 - 1/9/2020 9/30/2022 3,250 - 858 78 - - 858 -   3,400 0 100 

Project completed. The 

objective of the project was to 

enhance connectivity to the port 

of Kisumu and reduce cost of 

transport Completed  

1092105505 Railway Metro Line 

Athi River Station - East African 

Portland Cement 
2,929 2,929 - 7/1/2020 6/30/2024 5 - - 1 - - 0 - 0  0 2,929  

The project is at commencement 

stage. The project was to 

support the housing Big 4 

Agenda. The objective is to 

enhance transport connectivity 

circuit. 

1092105506 Railway Metro Line 3,900 3,900 - 7/1/2020 6/30/2024 5 - - 1 - - 0 - 0  0 3,900  The project is at commencement 
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Athi River Station - NSSF 

Mavoko 

stage. The project was to 

support the housing Big 4 

Agenda. The objective is to 

enhance transport connectivity 

circuit.  

1092100601 National Urban 

Transport Improvement Project 

(NUTRIP) 
1,963 570 1,393 1/12/2012 1/12/2017 - - - - - - 0 84 0   1,963 0 

The project was closed on 31st 

December 2018, however, there 

are pending bills under Kenya 

Railways Corporation (KRC).  

1092108800 Development of 

Nairobi Railway City-BETA 12,000 4800 7,200 1/7/2022 6/30/2026         461 0 73 11,927 5 

Project ongoing. Early works 

commenced 

1092108300 Kisumu Marine 

School 

466 466  1/7/2020 6/30/2024          233 0 466 100 

Construction of the hostels at 

RTI Kisumu completed jointly 

funded by WB and GoK. The 

allocation is to settle pending 

bills  

1092108000 Kisumu-Butere 

MGR-BETA 
576 576  1/7/2021 6/30/2023         48  406 170 84 

The project is ongoing. The 

project is behind schedule due to 

rationalised KRC budget for FY 

2022/23 

1092108100 Leseru-Kitale MGR 

-BETA 
537 537  1/7/2021 6/30/2023         83.5  152 385 75 

The project is ongoing. 

The project is behind schedule 

due to rationalised budget for 

FY 2022/23 

1092108200 Gilgil-Nyahururu 

MGR -BETA 1,133 1133  1/7/2021 6/30/2023         665  382 751 64 

The project is ongoing. 

1092108900 Riruta-Lenana-

Ngong Railway Line 12,000 12000  1/7/2022 6/30/2025         250  0 12,000 0 

The project is at  

commencement stage. 

1092109000 Rehabilitation of 

locomotives MGR 5,166 5166  1/7/2021 6/30/2024         0  0 5,166 0 

The project is at commencement 

stage. 

1092101801 Maintenance of 

Ferries 2,500 2,500 - 1/10/2015 Continuous 200 - 1,600 
Continu

ous 
- - 1,600 - 0  1600 0 - 

After the merger of KFS & KPA 

in FY 2021/22, the expenditure 

was absorbed by KPA. 

1092101601 Acquisition of Two 

Ferries for Likoni Channel (Ferry 

Insurance) 5,300 5,300 - 1/7/2016 6/30/2025 128 - 2,733 
Continu

ous 
- - 2,733 Continuous   2,733 0 - 

The expenditure is recurrent in 

nature and KPA has been 

funding through internally 

generated resources since the 

merger.  
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1092105701 Mtongwe Ferry 

Channel 

600 600 - 6/1/2020 6/30/2021 100 - 380 30 - - 380 -   380 220 50 

Construction of ramps on the 

mainland side is complete. The 

island side will commence in the 

FY 2024/25 and will be funded 

internally by KPA. 

1092100101 Mombasa Port 

Development Project- Phase II 

38,000 6,000 32,000 1/2/2016 6/30/2022 - - - 60 - - 0 100   38,00

0 
0 100 

As at FY 2019/20, completion 

was at 45%. The remaining 55% 

was completed in FY 2021/22 

when KPAôs functions had been 

transferred to TNT.  

1092103901 Construction of the 

first three berths in Lamu - 

LAPSSET 
67,900 

67,90

0 
- 1/1/2016 10/31/2021 6,000 - 42,050 92 - - 42,050 100   44,88

5 
23,015 100 

As at 30 June 2021, the project 

was 92% complete. The 

remaining 8% was completed in 

FY 2021/22 when KPAôs 

functions had been transferred to 

TNT. 

 1092105501 Dongo Kundu 

Special Economic Zone  41,379 
13,60

0 
27,779 1/1/2020 6/30/2025 1,000 - 1,000 3 - - 1,000 - 585 2,000 1,000 37,796 5 

Awaiting NLC report to 

facilitate relocation of PAPs. 

Procurement of ferries for Lake 

Victoria 
1,000 GoK - 7/1/2023 6/30/2026 - - - - - - - - 300 - 300 700 5 

The project is at tender stage. 

The objective of the project is to 

promote inland waterways 

transport within Lake Victoria 

1092101101 Malindi Expansion 

Project 

9,721 9,721 - 1/1/2016 12/31/2024 50 - 2,771 48 25 - 2,796 21 0  2,796 6,925 21 

Works on the apron, fence and 

car park is complete. In the 

pipeline is the Runway 17/35 

rehabilitation, mandatory 

markings and land 

compensation for runway 

extension.  

1092101201 Isiolo Airport 

Expansion Project 

2,861 2,861 - 11/1/2015 11/30/2024 50 - 1,711 80 25 - 1,736 40 0  1,736 1,125 40 

Construction of Access roads, 

runway, Terminal and relocation 

of KK Nkengecia Primary 

School completed. Cargo shed 

area and runway strengthening 

works ongoing.  

1092101401 Lokichoggio Airport 

Rehabilitation 
450 450 - 12/1/2017 1/30/2022 - - - - - - 0 34.5 212.47  26.7 423.3 34.5 

The project stalled in the FY 

2020/21 due to contractual 

dispute and is under 

investigation by the DCI. 

1092104701 Kabunde Airstrip  

600 450 150 1/7/2016 6/30/2025 50 - 400 67 25 - 425 25 50 0 425 175 25 

 Land compensation process for 

expansion of the airstrip 

currently ongoing.  
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1092104901 Kitale Airstrip  

600 600 - 1/7/2018 6/30/2025 50 - 300 59 12.5 - 313 25 0  313 287 70 

Reconstruction of the runway, 

apron, taxi-way, and security 

fence is complete.  Phase 2 

comprises of construction of 

new passenger terminal. At 

tender stage 

1092104801 Kakamega Airstrip 

550 550 - 2/7/2018 6/30/2024 50 - 400 60 12.5 - 413 25 0  413 137 70 

Reconstruction of the runway, 

apron, taxi-way, and security 

fence is complete.  Phase 2 

comprises of rehabilitation of 

the passenger terminal building, 

landside toilets, fire sheds, 

patrol road, carpark and 

associated works. At tender 

stage 

1092105001 Migori Airstrip 

1,500 1,500 - 3/7/2018 6/30/2027 100 - 300 60 26.5 - 327 25 - - 327 1,173 70 

Reconstruction of the runway, 

apron, taxi-way, and security 

fence is complete.  Phase 2 

comprises of construction of 

new passenger terminal and 

associated works which is at 

design and tendering stage 

1092105301 Lanet Airport 

3,100 3,100 - 4/1/2020 6/30/2026 100 - 500 20 55.7 - 556 15 - - 556 2,544 54.5 

Rehabilitation of runway, apron, 

taxi-way, and security fence is 

complete.  Phase 2 comprises of 

construction of new passenger 

terminal and associated works. 

1092107401 Afri-Cities Summit - 

Rehabilitation of Kisumu 

International Airport 240.24 
240.2

4 
- 1/7/2019 6/30/2022 200 - 240 85 - - 240 100 - - 240 0 100 

The project was completed in 

FY 2021/22 and involved 

rehabilitation of arrival, 

departure and VIP lounges, 

mezzanine floor and parking lots 

1092100501 Kenya Transport 

Sector Support Programme 

(KTSSP) (HQ) 
1,504 50 1,454 1/7/2016 12/31/2019 105 - 1,499 95 - - 1,499 70 466 - 1,499 5 95 

The project is complete and 

involved construction and 

supervision of hostels at RTI, 

Kisumu.    

1092106001 Horn of Africa 

Gateway Development Project 

(Component B3) 

1,586 266 1,320 8/9/2020 6/30/2028 150 - 58 1 50 296 58 10 140 0 58 1,528 10 

The project is ongoing. . 

1092105901 Kenya Airways 

10,000 
10,00

0 
- 1/7/2020 6/30/2022 2,000 - 2,000 100 - - 2,000 - 0  2,000 8,000 20 

 The funds allocated under the 

State Department's budget in FY 

2020/21 were transferred to 

Kenya Airways. 
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1092105201 Refurbishment of 

Transcom House   450 450 - 7/1/2019 6/30/2026 25 - 16 20 30  16 25 45  16 434 25 

The project is ongoing. The 

objective is to provide a 

conducive working environment 

1092107301 East African Trade 

and Transport Facilitation Project 

(MOT) 446 300 146 4/7/2012 6/30/2023 15 - - 95 26 - 26 95 - - 127 319 95 

The project stalled at 95%. The 

remaining 5% comprises of 

commissioning, training, and 

operationalization of the Data 

Centre.  

Wajir International Airport  

84.5 84.5 - 12-Jan-21 12-Jan-23 25 - 66.7 30 - - 66.7 85 - - 66.7 17.8 85 

Phase 1 involved rehabilitation 

of the terminal building which is 

at 98% complete. Phase 2 

involves fencing, reconstruction 

of runway, new taxiways and 

apron to murram surfacing and 

associated works 

Angama Airstrip - Maasai Mara 

4,300 4,240 60 1-Jan-20 30-Jun-27 - - - - 100 60 160 10 0 - 160 4,140 31.2 

Phase one involves land 

acquisition, construction of 

runway, taxiway, apron and 

fencing works 

1092103901 LAPSSET Project 

(Transaction Advisory Services 

and Tech Assistance) 225 20 200 2017 2024 0 10.7 85.3 45 0 50 107 49 0 75 107 118 55 

The Project is ongoing. 

The objective of the project is to 

build technical capacity in the 

transport industry   

1092109301 LAPSSET Corridor 

Development Project Resilience 

Program 

2000 2000  2022 2027 0  0 0 100  100 5 80  160 1,840 9 

The project is ongoing.  

Thika Road BRT Line 2 

5575 5575 0 Aug-20 Sep-26 0 0 559 5 700 0 1,259 56 0 0 1259 4,316 56 

The project stalled at 56% 

during the FY 2022/23 due to 

lack of budgetary provision.The 

objective of the BRT is to 

decongest Nairobi Metropolitan 

Area and reduce CO2 emission. 

1021106201 Smart Driving 

license 
2151 2151  Mar-17 Jun-23 0 0 1118 52 100 - 1,575 73 100 - 1,575 576 73 

The Project involves supply and 

delivery of 5m Smart DL. The 

objective is to automate driver 

details.  

1021106701 Safe Roads/Usalama 

Barabarani Programme (NTSA) 

671.88 117.59 554.29 Mar-20 Oct-24 0 51 36 5 - 261 266 40 - 200 166 506 44 

Involves safety audits along the 

main transport corridors, 

development of school 

curriculum on road safety and 

road safety campaigns. The 

objectives is to enhance road 

safety 
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1021107400 Horn of Africa 

Gateway Development Project 

3089.06 435.78 2653.28 Jan-21 Jan-29 0 100 6 0 - 660 439 23 - 630 715 2,374 23 

The project is ongoing. It entails 

revamping of TIMS, 

Automation of model inspection 

centres and driver training and 

testing units with simulators.  

The objective of the project is to 

enhance efficiency in service 

delivery. 

State Department for Shipping and Maritime 

Multinational Lake Victoria 

Maritime Communication & 

Transport Project 
860 530 330 

1st July, 

2018 

30th 

June,2024 
29 50 31 4 82 20 31 2 288 0 31   2% 

The  project has been 

restructured and renamed (KLV 

MCT) Project it will now be 

implemented as a National 

project financed using GOK as a 

source of funding mode 

Construction of KMA 

headquarters 
2,593.00 

2,593.

00 
0 

3rd April, 

2017 

30th 

June,2023 
486 0 2,126.00 89 468 

                

-    
2,342.00 94 251 0 

2,465.

00 
  100% 

Project completed.  

Blue Economy Data Bank 

332  332   
 1st July 

2021 

30th June 

2025 
0 0 0 0 0 0 0 0 150   14 

  

  
 5% 

Challenges were encountered at 

the tendering stage  

Modern Shipyard in Kisumu 

15,699.00 
15,69

9.00 
0 

1st July, 

2021 

30th June, 

2027 
0 0 0 0 10.2 0 10.03   1 0 11   2% 

The model of Finding has 

changed from Gok funding to 

PPP financing 

 TOTAL  
19,484 

18,82

2 
330     515 50 2157 93 560.2 20 2,383 96 690 0 2,522     

  

State Department for Housing and Urban Development 

1. Development of 100,000No. 

Social Housing units in Kibera 

B, Mariguini, Kiambiu Nairobi 

and Mukuru Slums 

49,000 49,000 -  Mar-19 Jun-28 -  -  5,376 11% 500 - 5,876 12% 1,000 -  6,876 42,124 86% 

Provision of decent shelter   

2.Construction of Affordable 

Housing Units 127,000 127,000 -  Jul-18 Jun-32 479 -  2,126 2% 1,200 - 3,322 3% 1,050 -  4,026 122,974 97% 

Provision of decent shelter   

3.National Hygiene Programme 

(Kazi Mtaani) 25,000 25,000 -  Jun-20 Jun-23 13,000 -  13,000 52% 5,500 - 15,250 61% 885 -  17,834 7,166 29% 

Provision of opportunities to 

the youth to earn a living 

during covid19 

4. Rural Housing Loan Program 
10,050 10,050 -  Jul-21 Jun-26 -  -  -  

  
110 -  110 6% -  -  110 9,940 6% 

Facilitate home ownership in 

the rural 

5.Construction of 10,500 

housing units for Police and 

Prisons 

25,000 25,000 - Jul-16 Jun-30 330 -  6,007 24% 750 - 6,757 27% 650 0 7,292 17,708 29% 

Provision of decent shelter   
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6.Construction of 6,100 housing 

units for Civil Servants 20,620 20,620 - Jun-17 Jun-26 237 -  4,999 24% 237 - 5,199 25% 112 -  5,311 15,309 26% 

Provision of decent shelter   

7.Redevelopment of Soweto 

East Zone A 2,928 2,928 - Jan-12 Dec-25 140 -  2,704 92% 95 - 2,799 96% 84 -  2,883 45 100% 

Improve livelihood   

8.Completion of Mavoko 

Sustainable Neighborhood 

Project- Mlolongo, Athi River 
3,091 3091 - Jul-16 Jun-28 -  -  576 19% - - 576 19% 51 -  1,391 1,700 45% 

Provision of decent shelter   

9.National Slum Upgrading 

Policy 295 295 - Jul-18 Jun-25 30  - 100 34% 20 - 120 41% 20 -  140 155 47% 

Provision of a framework for 

prevention and management of 

slum t 

10.Construction of Uhuru 

Business Park Kisumu 600 600 - Dec-19 Dec-23 250 -  250 42% 200 - 450 75% 100 -  523 77 87% 

Provision of decent trading 

environment 

11.Rural Housing Programme 

(ABMT) 16,400 16,400 - Jul-15 Jun-32 165 -  690 4% 150 - 835 5% 160 -  977 15,423 6% 

Provision of low cost housing 

12.Kenya Informal Settlement 

Improvement Project (KISIP) I 15,100 1,000 14,100 Jul-11 Dec-24 110 542 14,757 98% - - 14,757 98% 50 -  14,807 293 98% 

Improve living conditions 

13.Kenya Informal Settlement 

Improvement Project (KISIP) II 17,000 1,500 15,500 Feb-21 Dec-26 -  50 - 

  

220 550 354 2% 100 2300 2754 14,246 16% 

Improve living conditions 

14.Construction of Meru 

Makutano Trunk Sewer line 4.5 

Km 

65 65 - 15-Jul 22-Jun 10 -  45 69% 10 - 54 83% -  -  54 11 83% 

Improve sanitation 

15.Construction of 1.2km 

Lukenya sewer line 31 31 - 15-Jul 22-Jun -  -  1 3% 24 - 24 77% -  -  24 7 100% 

Improve sanitation 

16.Construction of Nakuru 

Multipurpose Market 700 700 - Sep-21 Jun-24 -  -  - 

  

150 - 150 21% 200 -  350 350 70% 

Provision of decent trading 

environment 

17.Refurbishment of 

Government pool housing units 16,053 16,053 -  Jul-14 Jun-32 1,018 -  4,855 30% 1,018 -  5,873 37% 1,018 -  6,754 9,299 42% 

Improve living conditions 

18.Construction of Githurai 

Market 
1,187 1,187 -  Jul-19 Jun-25 300 -  498 39% 200 - 697 54% 200 0 896.98 290 98% 

Provision of decent trading 

environment 

19.Redevelopment of Dagoreti 

Market 210 210 -  19-Jul 22-Jun 80 - 180 86% - - 180 86% -  -  180 30 100% 

Provision of decent trading 

environment 

20.Redevelopment of Kamkunji 

Market 198 198 -  17-Jul 22-Jun 40 -  108 55% - - 108 55% -  -  108 90 55% 

Provision of decent trading 

environment 
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21.Nairobi Metropolitan 

Services Improvement Project 33,368 3,668 29,700 Jul-12 Jun-26 560 925 32,503 97% 100 - 32,601 98% 100 -  32,695 673 98% 

Improve sanitation 

22.Mathari North Market 
293 293 - Nov-20 Jun-24 50 -  50 17% - - 50 17% 50 -  76.05 216.95 74% 

Provision of decent trading 

environment 

23.Ruai Wholesale Market 
2,200 2,200 - Jul-21 Jun-26 - 

  
- - 200 - 200 13% 150 -  349.67 1,850 16% 

Provision of decent trading 

environment 

24.Nairobi Bus Rapid Transport 

Thika Road BRT 11,600 11,600 -  Jul-19 Jul-25 -  -  559 5% 700 -  1,259 11% -  -  1,259 10,341 11% 

Moved to State Department for 

Transport 

25.Urban renewal of Gikomba 

Market 2,000 2,000 - Jul-18 Jun-26 300 -  829 41% 200 - 1,029 51% 200 -  1,204 796 37% 

Provision of decent trading 

environment 

26.Construction of Chaka 

Market 
1,613 1,613 - Oct-16 Jun-25 355 -  976 61% 100 - 1,075 67% 50 -  1,125 488 70% 

Provision of decent trading 

environment 

27. Completion of 79 No. ESP 

markets 2,662 2,662 - Jul-18 Jun-26 155 -  338 13% 100 - 431 16% 150 -  546.09 2,116 21% 

Provision of decent trading 

environment 

28.Rehabilitation and 

reconstruction of Kerugoya-

Kutus Storm water drainage 
648 648 - Dec-20 Jun-24 58 - 458 71% 86.6 - 544 84% 53 -  596.75 51 92% 

Control flooding 

29.Nyansiongo Market 
200 200 - Sep-20 Mar-24 80 - 79 40% 100 - 179 89% 21 - 199.99 0.01 80% 

Provision of decent trading 

environment 

30.Development of Markets in 

Nairobi 
145 145 - 21-Jul 22-Jul 145 - 145 100% - - 145 100% - - 145 0 100% 

Provision of decent trading 

environment 

31.Kenya Urban Support 

Programme (KUSP) 
33,000 3,000 30,000 Jul-17 Jul-23 104 7,366 29,486 89% 150 700 30,058 91% 100 1622 31,134 1,865.75 94% 

Strengthen Urban institution 

32.Kenya Municipal Programme 

(Pending Bills-Nyoro) 13,761 1,561 12,200 Jul-12 Jun-24 306 - 13,461 98% - - 13,461 98% - - 13,461 300 98% 

Settlement of court award 

33.Construction of Kangari 

Market 
433 433 - 20-Oct 25-Jun - - -  150 - 131 30% - - 131 302 60% 

Provision of decent trading 

environment 

34.Muthithi Market 
250 250  Aug-20 Dec-24 20 - 20 New 70 - 49 20% 50 - 87.19 162.81 28% 

Provision of decent trading 

environment 

35.Rehabilitation of Ishiara 

Market 
10 10 - 19-Jul 22-Jun - - -  10 - 1 10% - - 1 9 10% 

Provision of decent trading 

environment 

36.Rehabilitation of Siakago 

Market 
10 10 - 22-Jul 23-Jun - - -  10 - 10 100% - - 10 0 100% 

Provision of decent trading 

environment 

37.Construction of access roads 

in Korogocho Informal 

Settlement 

10  10 21-Jul 22-Jun - - -  - 10 10 100% - - 10 0 100% 

Improve living conditions 

38.Ishiara Market, Embu 50 50 - 21-Jul 22-Jun - - -  50 - 50 100% - - 50 0 100% Provision of decent trading 
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environment 

39.Kaanyaga Pry Sch & Mugui 

Sec Sch, Tharaka Nithi 50 50 - 21-Jul 22-Jun - - -  50 - 50 - - - 50 0 52% 

Improve learning environment 

40. Giaki Market & Nchaure 

Pry. Sch. Meru 50 50 - 21-Jul 22-Jun - - -  50 - 50 - - - 50 0 1% 

Provision of decent trading 

environment 

41. Thindigua Pry. Sch. Kiambu 
50 50 - 21-Jul 22-Jun - - -  50 - 50 - - - 50 0 30% 

Provision of decent trading 

environment 

42.Nairobi City County (Ruai 

Mini Market) 50 50 - 21-Jul 22-Jun - - -  50 - 50 100% - - 50 0 100% 

Provision of decent trading 

environment 

43.Kisumu Urban Project 

(Africities) 
4,733 200 4,533 10-Jan 22-Jun - - 4,533 96% 200 0 4,650 98% - - 4,650 83 98% 

Strengthen Urban Governance 

Grand Total 437,714 331,671 106,043   18,322 8,883 139,709  12,811 1,260 149,624  6,604 3,922 161,222 276,492    

State Department for Public Works 

1095100101: Migori District 

Headquarters Phase I 719.7 719.7 0 31-Jul-09 12-Sep-24 0.06 - 650.3 86 - - 650.3 86 - - 
650.

3 
69.4 86 

Project stalled. The project was 

handed over to the client for 

completion 

1095100105: Mathare Nyayo 

Hospital 1,212.40 1212.4 0 12-Aug-12 1-Jul-23 30.71 - 693.63 95 - - 693.63 95 - - 693.63 518.77 100 

Project was handed over to 

Nairobi Metropolitan Services 

(NMS) for completion 

1095100106: Voi Pool Housing 

747.3 747.3 0 12-Jan-12 22-Apr-24 51.46 - 305.66 65 62.87 - 368.45 68 19.47 - 387.92 359.38 92.5 

11No. Maisonettes completed 

and 3No. Flats of 36 housing 

units are ongoing at 85% 

completion level 

1095100509: Kenyenya District 

Headquarters  44.02 44.02 0 8-Mar-10 25-Apr-20 - - 36.3 100 2.09 - 38.39 100 5.63 - 44.02 - 100 

Project complete and in use 

Nyandarua West District 

Headquarters 
74 74 0 3-Mar-10 25-Apr-20 - - 71.18 100 2.82 - 74 100 - - 74 - 100 

Project completed and in use 

Sabatia District Headquarters 59 59 0 40240 43946 - - 51.5 100 - 7.5 59 100 - - 59 - 100 Project completed and in use 

Mandera West District 

Headquarters 
54 54 0 3-Mar-10 25-Apr-20 - - 52.1 100 1.9 - 54 100 - - 54 - 100 

Project completed and in use 

Mbeere South District 

Headquarters 
54 54 0 3-Mar-10 25-Apr-20 - - 50.3 100 3.7 - 54 100 - - 54 - 100 

Project completed and in use 

1095100107 : Kenya Institute of 

Business Training Headquarters 629.9 629.9 0 12-Mar-19 29-Jun-24 - - 487.71 100 20.88 - 487.71 100 - - 487.71 142.19 100 

Project complete but has a 

pending bill 

1095100108: Kericho Ardhi 

House - Office Block 700 700 0 31-Jul-09 6-Nov-24 2.6 - 512.14 98 1.6 - 513.31 100 - - 513.31 186.69 100 

Project complete but has a 

pending bill 
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1095100109: Kitui PTTC Phase 

II  
888.3 888.3 0 20-Mar-12 19-Aug-14 - - 884.57 100 - - 884.57 100 - - 884.57 3.73 100 

Project complete but has a 

pending bill 

1095100110: Nyamira 

Divisional Police Headquarters - 

Phase II 

813 813 0 12-Jan-12 12-May-22 - - 778.19 100 34.81 - 813 100 - - 813 - 100 

Project complete and in use 

Longisa District Hospital Phase 

II  
196.9 196.9 0 12-Oct-08 20-Oct-21 - - 196.01 100 0.89 - 196.9 100 - - 196.9 - 100 

Project complete and in use 

1095100118: Deputy President 

's Residence -Karen 
113.66 113.66 0 30-Mar-10 20-Sep-20 5 - 113.66 100 - - 113.66 100 -  113.66 - 100 

Project complete and in use 

1095100601: Isiolo County 

Headquarters 
389.83 389.83 0 1-Sep-19 15-Apr-24 60 - 132.42 55 51.5 - 181.54 59 1.77 - 183.31 206.52 60 

Project ongoing 

1095100602:  Lamu County 

Headquarters ï Annex 
416.5 416.5 0 1-Jan-20 15-Apr-26 - - 3.47 50 13.08 - 16.46 55 22.83 - 39.29 377.21 60 

Project ongoing 

1095100603: Nyandarua County 

Headquarters 
476 476 0 1-Sep-17 15-Apr-24 50 - 104.28 38 100 - 204.18 45 50.91 - 255.09 220.91 60 

Project ongoing 

1095100604: Tana River 

County Headquarters 346.69 346.69 0 1-Sep-16 15-Apr-24 50 - 78.72 60 56 - 134.71 66 16.63 - 151.34 195.35 70 

Project ongoing 

1095100605: Tharaka Nithi 

County Headquarters 
320.6 320.6 0 11-Sep-17 30-Apr-24 34 - 180.08 78 39 - 217.44 78 - - 217.44 103.16 82 

Project ongoing 

1095100705: Supplies Branch 207.5 207.5 0 8-Jan-15 6-Jun-25 8.46 - 116.48 80 14 - 130.48 80 9.72 - 140.2 67.3 82 Provision of office space 

1095100706: Works Building 

356 356 0 1-Aug-17 30-Apr-25 - - 177.63 70 10.29 - 187.92 80 3.7 - 191.62 164.38 85 

Refurbishment works done 

entailed painting of offices and 

replacement of toilet units 

1095101900: Reconstruction of 

Bombi Kisiki Foot bridge 120.5 120.5 0 7-May-19 5-Aug-21 37.29 - 95.07 19 13 - 108.07 85 16.98 - 120.49 0.01 100 

Project complete but has a 

pending bill 

1095102000: Reconstruction of 

Shakahola- Hawewanje Foot 

bridge 

115.02 115.02 0 17-Jun-19 20-Apr-21 45.21 - 86.93 35 5 - 91.93 100 12.05 - 103.98 11.04 100 

Project completed and in use 

1095101200: Construction of 

New Mokowe Jetty 220.42 220.42 0 15-Feb-19 13-Aug-25 20 - 113.2 51.4 14.3 - 127.5 96 47.62 - 175.12 45.3 98 

Project ongoing 

1095101400: Rehabilitation of 

Mtangawanda Jetty 
72.47 72.47 0 18-Aug-19 17-Feb-22 9.28 - 64.57 96 - - 64.57 100 6.95 - 71.52 0.95 100 

Project is complete in use 

1095101500: Reconstruction of 

Lamu Terminal Jetty Access 
35.24 35.24 0 15-May-19 30-Oct-20 3.34 - 17.08 100 - - 17.08 100 - - 17.08 18.16 100 

Project is complete in use 

1095100400: Construction of 

Footbridges 

675.8 675.8 0 12-Jul-19 2-Mar-22 70.75 - 330.23 Various 159.91 - 483.64 Various 76.13 - 559.77 116.03 
Variou

s 

The projects are nationwide 

and are aimed at connecting 

residents to hospitals, schools, 

markets and other public 

amenities in areas of bad 

terrain 
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1095101700: Renovation & 

Equipping of the National 

Building Inspectorate 

3,450 3,450 0 1-Jul-18 1-Jul-16 25 - 52.97 
Contino

us 
50 - 100.98 Continuos 39.88 - 140.86 3,309.14 

Contin

ous 

Safe and habitable building 

1095101800: Building and 

material survey 
800 800 0 1-Jul-18 Continuous 9.8 - 40 

Contino

us 
29.5 - 69.5 Continous 22.88 - 92.38 707.62 

Contin

ous 

Cost effective building 

materials 

1095102201: MoW Sports Club 515.5 515.5 0 1-Jul-17 1-Jun-25 62 - 219.07 70 15.65 - 228.62 70 3.75 - 232.37 283.13 60 Staff welfare 

1095103500: Upgrade of 

Hospitals and Universal Health 

Care 

638 638 0 12-Jan-19 12-Jan-25 48.5 - 54.71 100 64.5 - 119.21 100 30.93 - 150.14 487.86 100 

Design, documentation and 

supervision done as requested 

by client 

1095103601: Development of 

Leather Industrial Park- Kenanie 
48 48 0 12-Jan-19 12-Jun-25 2.5 - 6.19 100 5 - 10.94 100 6.6 - 17.54 30.46 100 

1095103602: Construction of 

Constituency Industrial 

Development Centre 

55.91 55.91 0 12-Jan-19 12-Jan-25 3.7 - 14.49 100 5 - 19.19 100 2 - 21.19 34.72 100 

Design, documentation and 

supervision done as requested 

by client 
1095103603: Construction of 

Dongo Kundu Special 

Economic Zone 

133.19 133.19 0 12-Jan-19 12-Jan-25 6.5 - 13.21 100 8 - 21.01 100 2.2 - 23.21 109.98 100 

1095103604: Development of 

Special Economic Zone Textile 

Parking Naivasha 

363.87 363.87 0 12-Jan-19 12-Jan-25 9.5 - 45.15 100 13 - 58.15 100 3 - 61.15 302.72 100 

Design, documentation and 

supervision done as requested 

by client 
1095103605: Konza 

Technopolis Complex 26.04 26.04 0 12-Jan-19 12-Jan-25 3 - 3 100 2.5 - 5.44 100 5.46 - 10.9 15.14 100 
Design, documentation and 

supervision done as requested 

by client 
1095104101: Park Road 

Housing project 
28.24 28.24 0 3-Feb-19 3-Feb-21 1.3 - 3.6 100 - - 3.6 100 - - 3.6 24.64 100 

1095104102: Starehe Housing 

project 
20.15 20.15 0 12-Jan-20 12-Jan-22 1.6 - 3.78 100 5 - 7.88 100 1 - 8.85 11.3 100 

Design, documentation and 

supervision done as requested 

by client 1095104103: Shauri Moyo 

Housing 
23.69 23.69 0 12-Jan-20 12-Jan-22 1.5 - 6.83 100 5 - 11.83 100 3.36 - 15.09 8.6 100 

1095104104: Ruai Housing 

project 
45.76 45.76 0 12-Jan-20 12-Jan-22 1.3 - 3.97 100 5 - 8.77 100 0.25 - 9 36.76 100 

Design, documentation and 

supervision done as requested 

by client 1095104105: East African 

Portland Cement Housing 

project 

59.8 59.8 0 12-Jan-20 12-Jan-22 1.6 - 1.73 100 8 - 9.73 100 0.5 - 9.79 50.02 100 

1095104106: Kibera Housing 

project 
10.02 10.02 0 12-Jan-20 12-Jan-22 2.5 - 2.5 100 6 - 8.5 100 1 - 9.5 0.52 100 

Design, documentation and 

supervision done as requested 

by client 1095104107: Mariguini 

Housing project 10.35 10.35 0 12-Jan-20 12-Jan-22 1 - 1 100 2.5 - 3.5 100 0.25 - 3.75 6.6 100 

Proposed Construction of Centre 

for Construction Industry 

Development (CCID) 

3,200 3,200 0 1-Jul-20 28-Aug-24 168 - 69.24 - 188 - 92.38 5 - - 92.38 3,107.62 5 

The project is ongoing and the 

preliminary phases completed 

1095104701: Construction of 24 24 0 1-May-23 1-Aug-23 - - - - - - - - 22.25 - 22.25 1.75 100 Project is complete 
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Mausoleum for Late President 

Kibaki  

TOTALS D1095 
19,511.2

7 

19,5

11.2

7 

0.00     
827.

46 
0.00 6,924.85 

3,446.

40 

1,020

.29 
7.50 7,745.67 3,668.00 

435.7

0 
0.00 

8,17

6.22 

11,33

5.06 

3,84

0.50 

  

State Department for Information and Communication & Digital Economy 

1122100100 Maintenance& 

Rehabilitation of Last Mile 

County  Connectivity Network 
3,973.20 

1,090.4

0 
2,882.80 1/1/2016 12/31/2019 . 383 1,562.40 100 72.5 183 1,607.40 100 61.8 920 

1,667.6

0 
2,305.60 100 

The project phases(I-III) are 

completed.However,there is 

continous maintenance at a 

cost of Kshs.155M per year 

1122100200 Kenya 

Transparency & 

Communication Infrastructure 

Project (TCIP). 

17,699.00 - 
17,699.0

0 
12/31/2007 12/31/2025 7.1 - 17,071.10 100 - - - - - - - - - 

Project completed 

1122100300 Installation and 

Commissioning of Eldoret -

Nadapal 

2,950 400 2,550 7/1/2016 12/31/2023 0 750 661.7 40 50 800 1,144.30 50 25 702 
1,469.2

0 
1,480.80 50 

Project ongoing  

1122100400 Maintenance & 

Rehabilitation of NOFBI II 

Cable. 

7,811.40 
1,286.4

0 
6,525 6/1/2011 12/31/2018 30.6 0 3,144.20 100 602 0 3,620.80 100 700 - 

4,267.7

0 
3,543.70 100 

Project under maintenance 

1122100500 Maintenance & 

Rehabilitation of NOFBI II 

Expansion Cable. 
11,982.70 

2,643.4

0 
9,339.30 7/1/2016 12/31/2020 634 1,470 10,047.50 100 54 450 10,536.40 100 29 400 

10,826.

70 
1,156.00 100 

Proect Completed,however 

there is continous  

1122100601 Government 

Shared Services -Headquarters 10,000 10,000 - 1/1/2015 12/31/2024 300 0 2,202.80 40 519 0 2,462.30 50 119 - 
2,462.3

0 
7,537.70 50 

The Project is ongoing 

1122100602 ICT Shared 

Services 
10,500 10,500 - 1/7/2018 - 873 0 1,673.30 12 66.4 0 1,721.30 16 34 - 

1,755.3

0 
8,744.70 17 

The function was decentralized  

and the funds are for 

procurement of equpiment for 

the State Department 

1122100603 Afri-Cities 

Summit. 
100 100 - 7/1/2021 4/30/2021 - - - - 80 - 23.4 100 - - - - - 

Project Completed 

1122100700 Construction of 

Konza Complex Phase I B. 5,229 5,229 - 1/1/2016 1/11/2025 200 - 2,066.10 53 415.9 - 2,303.60 68 89 - 
2,303.6

0 
2,925.40 68 

Office block complete. 

Construction of conference and 

hotel facility ongoing 

1122100800 Supervision of 

Streetscape & Waste Water 

Reclamation Facilities. 
1,215 1,215 - 5/8/2016 12/31/2024 125 - 427 66 200.2 - 527.1 80 56 - 527.1 687.9 90 

Funds utilized for supervision 

and administration of the 

Horizontal infrastructure 

project 
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Project Code& Project Tittle  Total 
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cost of 

Project 

Gok Foreign Start Date Estimated 
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Date 
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Gok 
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Appro

ved 

foreign 
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Cumulativ

e 

Expenditur

e As at 
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2021 

Complet

ion 

Status 

% at 

30th 
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2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 
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Expenditur

e As at 30th 
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Approv

ed Gok 
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foreign 
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Cumul
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Exp. 

Up to 
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2023 

Outstan

ding 

Balance 

as at 

30th 
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2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

1122100900 Konza Technopolis 

Masterplan Consultancy - 

MDP2. 

3,800 3,800 - 1/1/2014 1/7/2022 163.5 - 903.5 53 44.5 - 928.5 53 8 - 928.5 2,871.50 53 

The scope of MDP2 covers the 

project leadership 

communication, development 

guidelines under 

administration design 

management and construction 

management. 53% of the 

deliverables are completed. 

1122101000 Digital Literacy 

Programme. 

76,000 76,000 - 7/1/2013 6/30/2022 364.5 - 29,676.40 99.6 70 - 29,711.40 50 10 - 
29,713.

90 

46,286.1

0 
50 

Supply and installation of 

devices to 21,638 public 

primary schools have been 

installed representing 99.6 % 

of the contracted 21,729 

schools under DLP Phase I 

with over 1,169,000 devices 

installed 

1122101200 Constituency 

Innovation Hub.  1,000 1,000 - 7/1/2016 7/31/2020 60.7 - 134.5 19 95 - 186.3 20 34 - 202.7 797.3 34 

240 centers have been 

connected out of a target of 

1,160 centers  

1122101400 Horizontal 

Infrastructure Phase I - EPCF. 

43,355 - 43,355 1/8/2018 1/2/2022 - 9,500 23,745.10 60 - 9,763.30 33,508.40 80 - 
5,150.7

0 

38,658.

80 
4,696.20 89 

Project entails construction of 

streetscapes, waste water 

reclamation facility, water 

treatment plant, welcome 

center and public utility 

buildings. 

1122101800 Konza Data Center 

& Smart City Facilities. 
18,480 980 17,500 1/7/2019 6/22/2027 100 3,500 6,481 56 150 4,100 10,487 78 45.6 3,000 13,503 4,977.50 78 

The  data centre is complete 

and operational. Installation of 

smart facilities and equipment 

ongoing. 

1122101901 Connectivity to 

Health Facilities  

10,500 10,500 - 12/1/2019 12/1/2022 387.3 - 416 5 359.3 - 683.6 9 76.5 - 752.8 9,747.20 9 

34 hospitals out of 369 have 

been completed. Low 

budgetary allocation has 

slowed down the implemention 

time frame. 

1122101902 Connectivity to 

Special Economic Zone Textile 

Park -Naivasha 

6,500 6,500 - 12/1/2019 12/1/2022 2 - 0.6 - 0 - 0.6 0 - - 0.6 6,499.40 0 

Not funded 

1122101903 Connectivity to 

Leather Industrial Park - 

Kenanie 

3,250 3,250 - 12/1/2019 12/1/2022 1.9 - 0.8 - 0 - 0.8 0 - - 0.8 3,249.20 0 

Not funded 

1122101904 Connectivity to 

Dongo Kundu Special 

Economic Zone 

7,750 7,750 
               

-    
12/1/2019 12/1/2022 2 

               

-    
0.7 

               

-    
0               -    0.7 0 

              

-    

              

-    
0.7 7,749.30 0 

Not funded 
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e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 
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2023 
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etion 
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% as 
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2023 
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  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

1122101905 Connectivity to 

Konza Data Centre & Smart 

City 

7,500 7,500 - 12/1/2019 12/1/2022 470.6 - 436.5 20 103.3 - 477.3 100 44.7 - 517.7 6,982.30 100 

The Project is under 

maintenance 

1122102000 Horn of Africa 

Gateway Development Project. 2,600 430 2,170 1/7/2020 1/6/2028 - 90 88.7 3 25 125 113.7 5 10 150 139.1 2,460.90 5 

Conducted baseline survey and 

prepared documents for 

feasibility   

1122102100 Redundant 

Undersea Cable. 4,500 4,500 - 1/7/2021 - - - - - 20 - 20 0 5 - 24.5 4,475.50 0 
Stakeholder engagement was 

undertaken 

1122102200 Konza Buffer Zone 

Inter-County Physical & Land 

Use Development Plan.  
359 359 - 7/1/2021 12/31/2024 - - - - 25.5 - 25 5 - - 25 334 5 

The project is affected by 

leadership transtions in the 

county government  and 

budgetary constraints  

Total  
257,054.30 

155,033.

20 

102,021.1

0 
    3,722.20 

15,693.0

0 
100,739.90   2,952.60 15,421.30 100,089.90   1,347.60 

10,322.7

0 

109,747.

60 

129,508.2

0 
  

  

State Department for Broadcasting and Telecommunications 

KBC Analogue to Digital TV 

Migration  

6,000 
5,20

0 
800 

            

Jul14  
6/30/2023 

136.

5 
0 5,676.00 94.6 93.5 0 5,769.50 96.2 47.6 0 

5,81

7 
183 97 

Funds to cater for installation 

of transmitters in 3TV signal 

sites. Garsen, Lokichoggio, 

Lodwar,Kabarnet,Kapenguria,

Mandera and Moyale. 

KBC Studio Mashinani 

619 619   
            

Jul 16  
6/30/2025 28.5 0 149 24.1 47 0 196 31.7 14.4 0 

210.

4 
408.6 40 

This is an ongoing presidental 

directive project.Funds will 

cater for establishment of  the 

remaining 40no.audio visual 

recording studios 

Modernization of KIMC Film  

157.5 
157.

5 
  Jul ï13  Jun-25 0   37 24 0   37 24  10   47 110.5 30 

Additional funds required for 

physical, efacilities and 

equipment for PWDs. Funds 

for operationalization of media 

technology museums and 

digitization of museums 

content 

Modernization of KNA  

791 791   
            

Jul 17 
6/30/2025 

38.4

25 
0 103 13 70.9 0 173.9 22 13.5 0 

187.

4 
603.6 23.7 

Funds to cater for acquision of 

modern equipment for content 

development ,management and 

transmission of news and 

information. 

KIMC Eldoret Campus 

1,690 1,690   
            Jul 

18  
6/30/2026 0 0 0 0 30 0 30 1.9 2.5 0 32.5 1587.5 98 

To cater for establishment of 

the campus .KIMC seeks to 

revise the project cost to cater 

foro&M (Ksh.approx.76m) 
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Budget 
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d 
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June 2022 
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30th June 2022 
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ed Gok 
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Up to 
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2023 
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% as 

at 30th 
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2023 
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  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

Office &services Automation 

56 56   21-Jul 6/30/2023 0 0 0 0 36 0 36 64.3 2.5 0 38.5 17.5 69 

To cater for office 

refurbishement and automation 

of services (Functioning ERP 

,editorial workflow 

system,digital 

platform&disseminationof 

digitized publications). 

Film Location mapping 

110 110   19-Jul 6/30/2023 7.5 0 45 40.9 15 0 60 54.5 12.2 0 72.2 37.8 67 

To cater for establishment and 

automation of 

services(functioning 

erp,editorial workflow 

system,digital 

platform&disseminationof 

digitized publications) 

Nairobi Cinema Theatre 

Refurbishment 

895 895   14-Jul 6/30/2025 17 0 190 21.2 30 0 220 24.6 52.5 0 272.5 622.5 30 

Equipped with high-level 

sound,projection 

system,cinema mobile 

equipment&systems and 

classification systems. 

Film School 

691 691   14-Jul 6/30/2025 20 0 363 52.5 40 0 403 58.3 3.7 0 406.7 284.3 59 

The proposed funds will cater 

settting up of permanent centre 

for the school at school. 

Medium wave to FM 

Broadcasting Migration 
2720 2720   19-Jul 6/30/2026 40 0 0 40 0 0 0 40 12.5 0 12.5 2707.5 100 

Phase 2 of Analogue to digital 

infrastructure roll out 

involving installation of Fm 

radio transmiters 

TOTAL 13,907 13,107 800     287.925 0 6931 386.3 362.4 0 7293.4 483.5 161.4 0 7454.8 6452.3 683.7   

State Department for Energy 

1152107601 Nuclear fuel 

resources exploration and 

development                     

980  

                    

980  

               

-    
Jul-16 Jun-30 

                 

140  

              

-     

                       

341  
51% 

              

150  
 _  

                            

491  
53% 

                  

80  
 _  

                       

571  

                   

549  
58% 

Exploration of  nuclear fuel 

resources ongoing in  Nyanza 

and Coast regions.Nuclear 

geotechnical characterization  

of identified Nuclear Power 

Plant sites ongoing. 

115206501 Geothermal 

Exploration and development in 

rift valley 

                 

1,562  

                 

1,562  

               

-    
Jul-16 Jun-30 

                 

174  

              

-     

                       

844  
55% 

                

49  
 _  

                            

893  
57% 

                

150  
 _  

                    

1,013  

                   

453  
61% 

This is a continous activity 

entailing compliance 

supervision of geothermal 

licencees, undertaking  

oversight  geotechnical  studies 

, development of strategies and 

supportive frameworks to  

accelerate geothermal  

development. 
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  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

1152106503 Coal Exploration 

and development in coast 

                    

820  

                    

820  

               

-    
Jul-16 Jun-30 

                  

85  

              

-     

                       

353  
43% 

                

25  
 _  

                            

378  
46% 

                

150  
 _  

                       

527  

                   

249  
51% 

This is an ongoing activity 

entailing Coal Exploration and  

drilling  that has been 

completed in Mui Basin.  

Concessioning in Mui Basin is 

ongoing with land adjudication 

completed in Blocks C&D, 

land adjudication and titling 

ongoing in Block A&B with 

draft BSA prepared,  while  

coal exploration in coast  is 

ongoing. 

1152100501 Bogoria Silali 

Geothermal Projects 

               

78,029  

                

66,950  

         

11,079  
10-Jun 28-Jun 

              

1,500  

                  

579  

                     

6,562  
24% 

              

850  

              

1,915  

                          

8,774  
24% 

              

1,200  

               

2,948  

                  

12,779  

               

65,250  
25% 

Seventeen (17) geothermal 

wells drilled in the project. 

77.27MWe of steam available 

for conversion. Additional 

resources required to Maintain 

existing wells and supporting 

infrastrcture, drill additional 

production wells and procure 

EPC contractor for Steam 

Gathering System.  

1152102201 Menengai 

Geothermal Development 

Project. 

              

115,926  

                

90,845  

         

25,081  
10-Jan 27-Aug 

                 

290  

                

2,432  

                   

70,161  

85% 

(105MW) 

            

1,735  

                

140  

                        

71,808  

85% (105MW) 

              

1,050  

                    

-    

                  

72,858  

               

43,068  

85% 

(105M

W) 

Drilling of fifty three (54) 

geothermal wells completed. 

The Steam Gathering System 

is complete and ready to 

interface with the 3 power 

plants. Three Independent 

Power producers (IPPs) 

contracted to construct Power 

Plants for phase I 105MW 

project. Facilitation of IPPs to 

set up PowerPlants is ongoing. 

Sosian Menengai Geothermal 

Power Limited (Power Plant 

Construction) is at an overall 

completion status of 98% as at 

30th June 2023. QPEA GT 

Menengai ground breaking 

was done and is at advance 

stage of obtaining financial 

closure. Orpower-22 is in 

negotiation for the issuance of 

the Government Letter of 

32% 

(60MW) 
32% (60MW)   

32% 

(60MW

) 

2% 

(300MW) 
2% (300MW)   

2% 

(300M

W) 
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  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

Support.GDC requires 

additional resources to drill 

more wells and meet 

obligations with IPPs. 

1152109800 300MW Suswa 

geothernal 

               

78,029  

                

78,029  

               

-    
1-Jan 1-Mar 

                   

-    

                    

-    

                       

585  

2% 

(300MW) 

                

-    

                  

-    

                            

585  
2% (300MW) 

                

102  

                    

-    

                       

651  

               

77,378  

2% 

(300M

W) 

Initial geo-scientific studies 

have been done. Infrastructure 

designs have also been done 

and well sites identified. 

Infrastructural works and 

community engagements are 

planned for the FY 2023/2024. 

1152100801 Olkaria I Unit 6 

               

19,348  

                      

-    

         

11,182  
9-Oct 31-Dec 

                   

-    

                

7,201  

                   

11,422  
87 

                

-    

              

2,140  

                        

15,597  
98 

                  

-    

               

2,000  

                  

16,909  

                 

1,000  
99 

Construction & 

Commissioning completed and 

generating to the National 

Grid. Management of Defects 

Liability Period (DLP) is 

ongoing. Contractors 

addressing the snag list item. 

1152104801 Olkaria V 

(Geothermal) 

               

30,191  

                      

-    

         

28,401  
17-Jan 25-Dec 

                   

-    

                  

719  

                   

29,570  
99 

                

-    

                

300  

                        

30,191  
100 

                  

-    

                    

-    

                  

30,191  

                     

-    
100 

Project completed in 

FY2021/22 

1152109300 East Africa Skills 

for Transformation & Regional 

Intergration Project (EASTRIP) 
                 

1,080  

                      

-    

           

1,080  
20-May 24-Dec 

                   

-    

                  

155  

                         

19  
7 

                

-    

                

314  

                            

200  
10 

                  

-    

                  

150  

                       

350  

                   

730  
20 

Implementation Consultant 

procured. Procurement of EPC 

contractor Completed. The 

World Bank granted No 

Objection for the Contract. 

Contract commenced in June 

2023 and works are ongoing. 

1152109601 Olkaria 1 

Rehabilitation 

12,589 - 11,118 1-Dec 30-Jun - - - 0 - 1,487 - 5 - 559 384  15 

EPC Contract signed. JICA 

granted No Objection for the 

Contract in February 2023. 

Contract Effectivity Achieved 

on 27th May 2023. ontract 

Commenced on 12th June 

2023. 

1152105501 Nuclear Power 

Plant Siting 
4,000 4,000 - Jul-15 Jun-26 100 - 542 14% 55 - 597 14% 150 - 747 3,253 19% 

Preliminary site preparations 

completed, Land acquisition  

in progress awaiting funds 

disbursements 

11521052001 Strategic 

Environmental Assessment. 
950 950 - Jul-16 Jun-25 100 - 520 55% 15 - 535 57% 13 - 548 3,721 59% 

i)stalkholders  validation 

workshops conducted in 27 

counties. ii)National validation 

workshop completed . 
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Cumul

ative 

Exp. 
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  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

1152107500 Curriculum 

Development for Nuclear 

Courses 
4,000 4,000 - Jul-16 Jun-25 75 - 252 6% 10 - 262 6% 17 - 279 615 7% 

Kenya Nuclear power human 

resource (NHPR)strategy 

developed and 120 People 

trained in FY 2020/21 

Nuclear Policy and Legislation 

3,000 3,000 - Jul-17 Jun-25 130 - 410 14% 30 - 440 15% 50 - 490 2,510 17% 

Nuclear regulations are key in 

the implementation of the 

Nuclear Regulatory Act, 2019. 

The Agency together with the 

Regulator shall develop and 

seek for the adoption of 

Nuclear regulations that are 

critical in the successful 

application of Nuclear 

technology for peaceful uses 

1152110200 Publicity and 

Advocacy 

850 850  Jul-21 Jun-30 25 - 25 3% 100 - 125 15% 110 - 235 402 24% 

Nuclear Power and Energy 

Agency   framework rolled out  

for  extensive public education 

and awareness on nuclear 

energy implemented 

115200201 Nanyuki-Isiolo-

Meru. 
5,588 3,778 1,810 Oct-12 Sep-23 100  3,601 93% 200  3,813 93% -  3,868 1,720 93% 

Ongoing 

1152100701 Mombasa - Nairobi 

Line         
21,299 8,149 13,150 Dec-10 Jul-17   19,552 100% 800  20,353 100% -  20,353 946 100% 

complete with pending bills 

Kes. 980M 

11521037001Mariakani 

Substation 
2,960 438 2,522 Jul-17 Nov-23  1,058 1,445 62%  1,064 2,397 80% 6 451 2,799 1,884 93% 

in pogress 

1152100401 Loiyangalani ï 

Suswa  
28,907 21,715 7,192 Oct-14 Aug-18 700  27,259 100%   27,959 100% 300  28,259 648 100% 

pending bills Kes. 648M 

1152102401Lessos - Tororo 

(Equitorial Nile lake grids) 

16,183 13,081 3,103 Jul-13 Dec-25 500  6,745 55%   6,745 55%   6,745 6,336 55% 

There is a court case to 

challenge the  arbitration 

award to the contractor of Kes. 

7.288 B. The Court has 

however allowed construction 

works to progress and 

procurement of a new 

contractor is in progress 

1152101001 Nairobi Ring 

(Suswa ï Isinya and substations) 
24,837 4,597 20,240 Oct-12 Apr-24  3,100 18,885 92%  1,387 18,885 94%  - 18,884 5,953 96% 

in progress 

11521101301 Olkaria - Lessos ï 

Kisumu 
20,280 7,791 12,489 Feb-16 Jun-21 1,600 3,468 16,556 100% 800 1,000 18,654 100% 25 1,600 19,068 1,212 100% 

Complete with pending bills 

1152101801 Eastern Electricity 

Highway Project (Ethiopia-

Kenya Interconnector) 

63,728 5,351 58,377 Aug-18 Aug-23 372 7,424 49,355 98%  5,728 51,158 98% 32 2,601 53,928 6,752 99% 

in progress 
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e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 
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11521040001 Machakos ï 

Konza ï Kajiado - Namanga 4,715 1,580 3,135 Dec-13 Sep-23 737 406 3,889 83%   3,889 91% 75 278 4,185 529 97% 
in progress 

1152101401 Turkwel ï Ortum ï 

Kitale  5,089 2,010 3,079 Dec-13 Mar-24  568 4,103 92% 100 364 4,308 92% 382 440 4,828 262 92% 
Ongoing, substations are at 

89% complete 

1152103101 Multi-National 

Kenya-TZ power  4,935 1,342 3,593 Feb-17 Dec-23 150 519 3,521 84% 296 507 4,039 92% 42 800 4,844 1,975 95% 
in progress 

1152100301 Sondu -Homa Bay 

-Awendo 3,535 2,066 1,469 Oct-15 Jun-24   2,242 79% 100  2,340 79% -  2,411 1,124 79% 
in progress 

11521038001Rabai - Malindi-

Garsen - Lamu . 10,064 1,724 8,340 Dec-10 Dec-15   10,024 100% 40  10,064 100% -  10,064 - 100% 
Complete 

11521039001 Power 

Transmission System 

Improvement project & Nanyuki 

Underground cable 

10,749 4,046 6,703 Sep-13 Sep-22 135  9,947 86% 90  10,040 92% - 800 10,520  94% 

Ongoing - Nanyuki 

Underground Cable 

11521041001 Menengai - Soilo. 1,868 1,868 - May-14 Dec-16   1,757 100%   1,757 100%   1,757 111 100% complete 

11521042001Kilimambogo-

Thika-Githambo. 3,087 956 2,131 Jan-11 Nov-13   3,087 100%   3,087 100%   3,087 0 100% 
Complete 

 11521043001Mumias- 

Rang'ala. 
1,350 1,350 - Dec-10 Jul-12   1,350 100%   1,350 100%   1,350 - 100% 

Complete 

1151101705 Kenya Electricity 

Expansion Programme (KEEP) 4,529 4,529 - Aug-12 Sep-17   3,463 100%   3,463 100%   3,463 1,066 100% 
complete 

1152107901 Kenya Power 

Transmssion Expansion Project 

(KPTEP) 
13,228 4,233 8,995 Nov-17 Dec-24 500 1,659 4,665 10% 70 1,000 6,012 41% 32 2,220 8,218 5,010 73% 

in progress 

1152107801 Kenya Power 

Distribution System 

Modernization & Strengthening 

Project Phase II - Garsen - Hola 

- Garissa 

10,415 1,653 8,762 Oct-17 Aug-24 100 3,000 3,130 20% 11 1,000 4,994 51% - - 5,022 5,393 51% 

in progress 

1152108101 Kamburu-Embu-

Thika  transmission line  

14,359 5,331 9,028 May-18 Dec-24 150 473 2,896 10% 75 500 2,974 5% - - 3,011 11,348 5% 

Advance payment to the 

contractor has since been 

made. The project requires 

additional Exchequer 

allocation to progress 

acquisition of Right of Way. 

1152108781 132 kV  Rabai 3,306 850 2,456 Dec-18 Aug-24  400 437 10% 115 800 1,198 52% 33 633 1,921 1,385 60% in progress 
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bamburi kilifi 

1152109002 Electrification of 

Konza Technopolis 

complex(Reticulation Of power 

from 133/33 kV) 

2,134 2,134 - Jan-20 TBD   - 0% 250  83 0% 94  151 1,983 0% 

The project requires budget 

/Exchequer allocation for 

implementation 

1152109401 Gilgil-Thika Konza 

400KV Transmission Line 

14,287 4,996 9,291 Jan-20 Jul-25   200 0% 300  500 0% -  500 13,787 0% 

The project requires 15% self 

raised funds from the GoK to 

meet contractual and local 

costs  as condition precedent 

for loan effectiveness 

1152109501 Loiyangalani - 

Marsabit 400KV Transmission 

line 

14,456 4,896 9,560 Jan-20 Aug-25 1,772 1,600 2,072 0% 294 800 2,366 0% - - 2,366 12,090 0% 

  

220kV  Marsabit - Isiolo 

Transmission Line 14,560 5,760 8,800 Jul-21 Sep-25 - - - - 512  512 0% -  512 14,048 0% 
  

1152109003 Dongo Kundu SEZ 

6,046 1,412 4,633 Jun-21 Jul-24 - - - - 50 195 189 0% - 2,009 395 5,650 0% 

The project requires adequate 

Exchequer allocation for 

implementation 

Reinforcement of Transmission 

Network (RETNET) National 

System Control Centre  & 

Makindu SubStation 

8,533 460 8,073 Jul-21 Jun-24 - - - - 46 200 46 0% 5 
2,47

0 
52 8,481 0% 

procurement of contractor and 

consultant in progress 

1152111601 Africa Private 

Sector Assistance (FAPA) PPP's 

in Transmission Lines 

38 - 38 Jul-22 Jun-23 - - - -  - -   38 38 0  
  

1152111300 Garissa Dadaab 

Transmission Line 22,221 3,700 18,521 Jun-22 TBD - - - - 200 - - 0% -  - 22,221 0% 
new awaiting financing closure 

1152111400 Garissa 

Modogashe Transmission Line 20,063 3,563 16,500 Jun-22 TBD - - - - 200 - - 0% -  - 20,063 0% 
new awaiting financing closure 

Kenya Transmission Network 

Improvement Projects  
16,910 727 16,183 TBD TBD - - - -  - - 0% 300  300 16,610 0% 

new awaiting financing closure 
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1152103201 Kenya Electricity 

Modernization Project - HQ 

460 60 400 17-Jan 22-Dec 15 164 320 85% 10 90 352 90% 20 164 371 89 98% 

Five components including 

Kenya National Electrification 

Strategy, Power Market Study, 

Customer Satisfaction Survey, 

System Operations and 

Dispatch and Capacity 

Building were achieved. The 

National Technical 

Specifications and 

Standardization study was 

sheduled to be completed by 

June 2023 but was not 

achieved due to slow pace of 

performance by the Consultant. 

The contract expired in June 

2023. However, the study is 

expected to be concluded in 

the 2023/24 FY. 

1152102701 Last mile 

connectivity 

               

76,600  

                

27,600  

         

80,000  
15-Dec 24-Jun 

                 

863  

                

4,555  

                   

37,327  
62% 

            

1,012  

              

3,238  

                        

39,230  
68% 

                

200  

               

3,491  

                  

40,062  

               

36,538  
72% 

The project is being 

implemented in phases(a total 

of Five ) funded by different 

financiers. Three phases have 

been succesfully completed . 

The implementation progress 

of Phase IV  funded by 

AFD/EU /EIB  was slowed  by 

Ligitation on  Procurement  of 

works which has been resolved 

and tendering is ongoing. 

Lasmile Project Phase V 

funded by JICA is at the design 

stage. 

1152101101 Scaling-up access 

to Energy  4,650 - 4,650 14-Jan 20-Jun - - 4,045 97% - - 4,045 100% -  4,045 605 100% 
Complete 

1152103202 Kenya Electricity 

Modernization project 24,800 - 24,800 17-Jan 23-Jun - 4,614 15,906 70% - 4,315 17,633 93% ` 3,551 21,322 3,478 100% 
Complete 

1152107001 Prepaid solar 

charging systems and 

rechargeable Lanterns-Lodwar 

solar. 

440 - 440 15-Nov 24-Jul - - 272 55% - - 272 100% - - 272 168 100% 

Complete 
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11521035001 Streetlighting. 
17,798 17,798 - 16-Jan 24-Jun 205 - 12,028 83% 184 - 12,212 91% 500 - 12,712 5,086 100% 

It is a Continous Project based 

on the annual budget allocation 

 1152103601 Connectivity 

Subsidy. 9,774 9,774 - 16-Jan 24-Jun 785  8,419 75% 50 - 8,469 75% 25 - 8,494 1,280 75% 
It is a Continous Project based 

on the annual budget allocation 

1152107201 Retrofitting of 

Mini Grids 

3,080 - 3,080 19-Jan 23-Jun - 91 87 25% - 1,000 122 25% - 800 624 2,456 25% 

Ongoing. However the 

implementation progress was 

slowed by the land acquisition 

challenges  and insecurity in 

the northen frontier. 

1152107100 Nairobi City 

Centre E.H.V and 66KV 

Network Upgrade and 

Reinforcement  

10,500 - 10,500 19-Jan 24-Aug - 1,000 - 0% - 500 - 0% -  - 10,500 0% 

Discussion on Financial 

arrangement not yet finalised. 

1152108201 Substation 

Installations 

4,000 4,000 - 18-Jul 22-Jun - - 1,275 20% - - 1,275 50% -  1,275 2,725 90% 

It intends to reinforce the back-

bone infrastructure to support 

the Last mile projects across 

the country. Construction 

works ongoing. 

1152108800 Electrification of  

Healthcare Facilities- Isiolo 

County 

952 952 - 1-Jul 20-Jun 96 - 696 80% 150 - 846 81% 36  882 70 84% 

The project supports the  

universal health care 

programme  in selected 

counties -Isiolo County. Isiolo 

County had  limited network 

and some facilities were not on 

power.Installation works  

ongoing. 

1152103502  Street Lights 

Ebalezi -Karinde(karen) -Gitiba-

Mutuini 

5 5 - 20-Jan 23-Jul - - 5 85% - - 5 100% -  5 - 100% 

Completed 

1152103503  Street Lights 

Embakazi Central-North west 

and mathare Constituencies 

15 15 - 20-Jan 23-Jul - - 15 78% - - 15 100% -  15 - 100% 

Completed 

1152103504  Installation of 

Street Lights on roads in 

Changamwe  

5 5 - 20-Jan 23-Jul - - 5 80% - - 5 100% -  5 - 100% 

Completed 

1152103505 Street Lights 

Dagoreti Corner -Uon- Kids 

Island 

15 15 - 20-Jan 23-Jul - - 15 77% - - 15 100% -  15 - 100% 

Completed 

11521091011Electrification of 

Food Processing Plants 444 444 - 1-Jan 1-Jul - - - 0% 70 - 70 20% -  70 374 22% 
Installation works on going.  
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1152109201 Starehe Housing 

Scheme 20 20 - 20-Jan 23-Jul - - 16 80% 10 - 26 5% -  26 (6) 5% 
Design works completed.  

1152109202 Shauri Moyo 

Housing Schemes 30 30 - 1-Jan 1-Jul - - - 0% 20 - 20 5% -  20 10 5% 
Design works completed. 

1152109203 Ruai Housing 

Scheme 
493 493 - 1-Jan 1-Jul - - - 0% 150 - 150 5% -  150 343 5% 

Design works completed. 

1152109204 Kibera Housing 

Scheme 
30 30  20-Jan 23-Jul - - 1 80% 20 - 21 5% -  21 9 5% 

Design works completed. 

1152109205 Mariguini Housing 

Scheme 20 20 - 20-Jan 23-Jul - - 16 75% 4 - 20 5% -  20 - 5% 
Design works completed. 

1152109206 East Africa 

Portland 
493 493 - 1-Jan 1-Jul - - - 0% 100 - 100 5% -  100 393 5% 

Design works completed. 

1152109001 Naivasha Industrial 

Park 
6,304 6,304 - 20-Jan 23-Jul 398 - 398 20% 302 - 700 25% -  700 5,604 85% 

Installation works on going.  

1152108901 Electrification of 

Level 4 and Level 3 Hospitals 2,761 2,761 - 20-Jan 23-Jul 289  289 20% 380 - 669 40% 81  750 2,011 41% 
Installation works on going.  

1152108002 Kenya Off-Grid 

solar access programme  for 

underserved counties 

4,500 - 4,500 17-Jul 23-Jun - 150 110 10% - - 110 10% - 120 
                       

110  

                 

4,390  
10% 

On going.  The  

implementation progress of the 

project was affected by  land 

acquisition challenges of the 

various  sites. Procurement for 

the installation works 

contractors  stand alone 

component is ongoing. 

1152112601 Machoki-Kokua-

Mwataru 
10 10 - 1-Jul 30-Jun - - - 0% - - - 0% 10    

                     

10  
5% 

Design works completed. 

1152112700 Energy Centre 

Bumula Project 
30 30 - 2-Jul 1-Jul - - - 0% - - - 0% 30    

                     

30  
5% 

Design works completed. 

1152111701 Establishment of a 

Utility Run Super Esco 100  100 1-Sep 1-Dec - - - 0% - - - 0%  50 
                         

-    

                   

100  
15% 

On-going. The project is at the 

procurement stage.At the 

initial stage 

Rural Electrificaction Schemes 

19,000 19,000  20-Jan 23-Jul 5,000 - 5,000 42% 1,000 - 8,000 42% 467  8,147 10,853 42% 

This is a reimbursement for 

cost incurred in  operation and 

maintenance of  Rural 

Electrifications schemes on 

behalf of   Government .A total 

of Kes 19.00 B Pending as at 

period end. 
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 1152105401 Hydro dams Water 

catchment re-afforestation. 1,440 640 0 Jul-14 Jun-28 50 0 649 45% 72 0 721 50% 80 0 721 719 50% 

 500 ha rehabilitated and 

maintained in the various 

hydropower catchments. 

1152105501 Solar PV 

installation on Institutions and 

or community boreholes  

2,020 2,020 0 Jul-14 Jun-28 84 0 1,324 66% 0 0 1324 66% 80 0 1,324 696 66% 

 to date 1531 public 

institutions installed with Solar 

PV system. 53 community 

boreholes installed with solar 

PV systems.  

 1152105601 Development of 

Community Small Hydro Power 

projects. 
500 300 0 Jul-14 Jun-28 10 0 137 27% 0 0 137 27% 40 0 137 363 27% 

No funding provided in 

2019/2020 & 2021/2022 

 1152105801 Installation of 

wind masts & data loggers and 

rehabilitation of pre. 400 400 0 Jul-14 Jun-28 40 0 249 62% 30 0 272 68% 40 0 272 128 68% 

113 wind masts and data 

loggers serviced. 5 vandalized 

and require re-erection 

1152105901 Energy Efficiency 

Programme (Investment Grade 

Audits. 560 560 0 Jul-14 Jun-28 35 0 280 50% 35 0 315 56% 35 0 315 245 56% 

 20 investment grade audits 

and 18 general grade audits 

achieved in 2020/2021 

1152106001 Construction of 

institutional biogas plants. 252 252 0 Jul-14 Jun-28 20 0 105 42% 20 0 120 47% 30 0 120 132 47% 

Implemented in 10 public 

institutions to date 

1152106100 Pilot programme 

on Domestic household biogas 

digesters (upscalling b. 
800 800 0 Jul-15 Jun-28 92 0 384 48% 70 0 440 55% 120 0 440 360 55% 

 Implemented in all potential 

counties 

1152106300 Biofuel value chain 

development. 100 100 0 Jul-14 Jun-28 15 0 18 18% 7 0 90 90% 10 0 90 10 90% 

 Testing affected by lack of oil 

seeds due to the long drought 

1152106400 Energy Efficient 

Charcoal Kilns Development. 100 100 0 Jul-14 Jun-28 10 0 18 18% 10 0 20 20% 7 0 20 80 20% 

Low achievements in earlier 

years attributed to procurement 

challenges 

1152107300 Sustainable Energy 

for All  
515 10 430 Jan-14 Mar-24 0 89.1 164 32% 0 190 348 68% 20 145 348 167 68% 

44 counties capacity built in 

2021/2022'.  



163 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

1152108001 Kenya Off-Grid 

solar access programme  for 

underserved counties 15,965 0 
15,96

5 
Jul-17 Jun-25 0 

1,20

0 
2,970 19% 0 600 3259 20% 980 25 

3,25

9 

12,70

6 
20% 

Low achievement attributed to 

delayed implementation due 

preliminary activities 

especially land aquisation. 

1152111101 Kenya Green 

Hydrogen Project 250 250 0 Jul-17 Jun-28 0 0 0 0% 5 0 0 0% 34 0 0 250 0% 

Low expenditure since 

preliminary activities were 

financed by stakeholders 

Total 
955,844 

473,

362 

500,9

79 
    

17,4

42 

46,6

24 
414,331   

11,27

9 

30,77

4 
445,481   7,242 

28,3

43 

468,

692 

470,7

37 
  

  

State Department for Petroleum 

Kenya Petroleum Technical 

Assistance Project (KEPTAP) 4,391 - 4,391 2/10/2014 6/30/2021 - 1,328 4,093 93%  438 4,391 100%      
Project Completed and project 

closure report prepared and 

submitted to World Bank. 

Petroleum Exploration In Block 

14T 

6,600 6,600 - 1/1/2014 7/1/2028 280  2,320 35% 400  2,718 41% 250  2,968 3,632 45% 

Block 14T is licensed to NOC 

Kenya. Geoscientific data has 

been acquired; Magadi region 

of the block tested using 3D 

MagnetoTelluric (MT) 

modelling; drillable prospects 

identified.  NOC is  looking for 

a strategic partner to farm-in to 

enable them drill the prospect.  

Preparatory Activities For The 

Lokichar -Lamu Crude Oil 

Pipeline 

10,000 10,000 - 1/7/2015 6/30/2026 270  1,460 15% 417  1,866 19% 735  2,599 7,401 26% 

Front End Engineering Design 

(FEED) completed; required 

land identified and coordinates 

gazetted; Environmental Social 

Impact Assessment (ESIA) 

completed; Survey, inspection 

and valuation along the 

pipeline corridor completed; 

stakeholder engagements 

undertaken; land acquisition 

plan and resettlement 

framework drafted; and land 

inquiries undertaken in 

Turkana, Isiolo and Garissa, 

and is ongoing in Lamu, Meru 

and Samburu Counties. 

Early Monetization Of First Oil 

Project 3,231 3,231 - 1/1/2011 6/30/2025 90  456 14% 120  562 17% 200  762 2,469 24% 

The project's objective is to 

enhance development and 

commercialization of the 



164 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

petroleum resources. 

Oil Exploration And Monitoring 

10,283 10,283 - 1/7/2016 6/30/2026 860  4,048 49% 854  4,715 46% 954  5,530 4,753 54% 

The project aims at enhancing 

petroleum exploration in the 

country, marketing and 

licensing of petroleum open 

blocks as well as undertake 

capacity building in the sector.   

Fuel Marking 

1410 1410 - 1/6/2015 6/30/2026 -  146 36% 17  160 39% 38  197 1,213 14% 

The objective of the project is 

to eradicate cases of diversion 

of export fuel to the local 

market and adulteration of 

motor fuels with kerosene. 

During the review period, 

20,575, 21,272 and 20,608 

samples from various fuelling 

stations were tested. 

Lpg Distribution And 

Infrastructure 

8,200 8,200  1/7/2014 6/30/2026 350  1,194 15% 155  1,333 16% 306  1,623 6,577 20% 

The objective of the project 

was to enhance LPG 

penetration in the country by 

scaling-up uptake of LPG from 

10% to 70% to reduce use of 

biomass and kerosene as the 

primary source of household 

cooking fuels.  

Geological Data Bank 

400 400 - 7/8/2015 6/6/2026 1 - 193 48% 7  180 45% -  180 220 45% 

Project is ongoing with 

geological data base 

infrastructure under installation 

Mining Cadastre Portal 

380 380 - 7/1/2016 6/30/25 3 - 112 30% 3  89 23% -  89 291 23% 

Project is ongoing& additional 

modules incorporated and 

rolled out to regional mining 

offices.  

Mineral Audit Support 

365 365 - 7/1/2016 6/8/2026 6 - 208 56% 12  132 36% -  132 233 36% 

Contact awarded to PWC for 

consultancy. Project is ongoing 

with revenue management 

system being procured 

Rehabilitation Of Madini Hse 

300 300 - 7/3/2017 4/10/2025 8 - 71 25% 2  57 19% -  57 243 19% 

Project is on- going with civil 

works (repair of leaking roofs 

and plumbing) being 

undertaken 

Mineral Certification Lab 
798 798 - 7/1/2015 6/6/2025 1 - 276 34% 4  97 12% 18  110 688 14% 

Equipping of the Mineral Lab 

is ongoing 
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   Estimated cost of Project Timelines FY 2020/21 FY 2021/22  FY 2022/23      

Project Code& Project Tittle  Total 

Estimated 

cost of 

Project 

Gok Foreign Start Date Estimated 

Completion 

Date 

Appro

ved 

Gok 

Budget 

Appro

ved 

foreign 

budget 

Cumulativ

e 

Expenditur

e As at 

30th June 

2021 

Complet

ion 

Status 

% at 

30th 

June 

2021 

Approv

ed Gok 

Budget 

Approve

d 

foreign 

budget 

Cumulative 

Expenditur

e As at 30th 

June 2022 

Completion 

Status % as at 

30th June 2022 

Approv

ed Gok 

Budget 

Appro

ved 

foreign 

budget 

Actual 

Cumul

ative 

Exp. 

Up to 

30 June 

2023 

Outstan

ding 

Balance 

as at 

30th 

June 

2023 

Compl

etion 

Status 

% as 

at 30th 

June 

2023 

Remarks 

  Kshs.Million      Kshs.Million    Kshs.Million    Kshs.Millio n     

Geological Mapping & Mineral 

Mapping 1,061 1,061 - 7/1/2015 1/3/2026 39 - 489 47% 14  217 20% -  217 844 20% 

Geological surveys and 

Geological equipment 

procurement is ongoing 

Geo Technical Site 

Investigations In Support Of Big 

4 Agenda 400 400 - 6/1/2019 1/6/2025 13 - 17 29% 5 

  

21 5% 
                  

-    

  

                        

21  

                   

379  
5% 

Geo Technical site 

investigations done at 

Naivasha Industrial Park and 

Kenanie Leather industry in 

Athi River 

Granite Assesment Centre In 

Vihiga 
300 300 - 1/7/2016 6/5/2025 4 - 248 81% 11 

  

104 35% 
                  

-    

  

                       

104  

                   

196  
35% 

Feasibility and appraisal 

conducted, report prepared and 

civil works (fencing and 

landscaping) on-going 

Kakamega Gold Refinery 
300 300 - 11/2/2018 6/6/2025 1 - 35 11% 6 

  
38 13% 

                  

-    

                          

38  

                   

262  
13% 

Feasibility study done and 

report submitted 

Kisii Soapstone Value Addition 

Centre 
300 300 - 11/2/2018 6/6/2025 1 - 39 12% 3 

  
42 14% 

                  

-    

                          

42  

                   

258  
14% 

Feasibility study done and 

report submitted 

Gemstone Centre-Taita Taveta 
120 120 - 1/7/2016 6/30/23 4 - 98 93% 14 

  
108 90% 

                  

-    

                         

108  

                     

12  
90% 

Civil works complete and 

equipping on-going 

Total 48,839 44,448 4,391   1,931 1,328 15,503  2,044 438 16,830  2,501 0 14,777 29,671    
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2.4 Analysis of Pending Bills for FY 2020/21 ï 2022/23  

 

2.4.1: Summary of Pending Bills by Nature And Type (KSh. Million) 

The Pending bills due to lack of exchequer in the FYs 2020/21, 2021/22 and 2022/23 is Kshs.14.6 

Million, Kshs.155.7Million and Kshs.1,480 Million respectively. The percentage increase is  1007 

percent in FY 2021/22 and further increase to 1325 percent in the FY 2022/23. 

 

The Pending bill due to lack of provision in the FYs 2020/21, 2021/22 and 2022/23 is kshs 25 

Million, kshs 1.978 Million and Kshs 397.5 Million respectively. The percentage increase is 7,812 

percent in Fy 2021/22 and  a decrease of 80 Percent in FY 2022/23. 

 

Table 2.8: Summary of Pending Bills  
Type /Nature  Due to lack of 

Exchequer 

  
Due to insufficient 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

ENERGY, INFRASTRUCTURE AND ICT  

1. Recurrent 159 194 12,994 10,338 10,652 7,446 

Compensation of Employees                             7                                 

6  

                            

23  

                    1,015                        

1,280  

                            

755  

Use of goods and services e.g. utilities, 

domestic or foreign travel etc 

                        117                             

165  

                          

109  

                    1,167                        

1,079  

                         

1,988  

Social benefits e.g. NHIF, NSSF                             3                                 

4  

                              

6  

                    7,375                        

7,100  

                         

3,798  

Other Expense                           32                               

19  

                     

12,856  

                       781                        

1,193  

                            

905  

2. Development 7,823 4,780 75,750 103,214 150,001 166,914 

Acquisition of Non- financial assets                      3,521                             

989  

                     

30,242  

                103,214                    

148,000  

                     

164,904  

Use of goods and services                         548                             

475  

                     

31,822  

                         -                                

-    

                                

8  

Others-Specify                      3,754                          

3,316  

                     

13,685  

                         -                          

2,001  

                         

2,002  

TOTAL PENDING BILLS                      7,982                          

4,974  

                     

88,744  

                113,552                    

160,654  

                     

174,359  

Vote 1091 Roads 

1.Recurrent  - - - - - - 

Compensation of employees 
      

Use of goods and services 
      

Social Benefits 
      

Others 
      

Sub-Total Recurrent  0 0 0 0 0 0 

2.Development - - - 88,312 130,063 144,448 

Acquisition of non-financial Assets 
   

88,312 130,063 144,448 

Use of Goods and Services 
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Type /Nature  Due to lack of 

Exchequer 

  
Due to insufficient 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Others 
      

Sub-Total Development 0 0 0 88,312 130,063 144,448 

Total Pending Bills - - - 88,312 130,063 144,448 

Vote 1092 Transport 

  
      

Table 2.8: Summary of Pending Bills 

by Nature and Type (Ksh. Million) 

      

Type/ nature Due to lack of 

Exchequer 

  
Due to Lack of 

Provision 

  

  2020/2021 2021/22 2022/20

23 

2020/2021 2021/20

22 

2022/23 

  Kshs. Million Kshs. 

Million  

Kshs. 

Million  

Kshs. Million Kshs. 

Million  

Kshs. 

Million  

Recurrent 24 22 35 - - - 

Compensation of employees - - - - - - 

Use of goods and services 24 22 35 - - - 

Social Benefits - - - - - - 

Other Expense - - - - - - 

Development 2,907 2,907 1,630 - 2,000 2,000 

Acquisition of non-financial Assets - - - - - - 

Use of goods and services - - - - - - 

Others 2,907 2,907 1,630 - 2,000 2,000 

Total VOTE 1092 2,931 2,929 1,665 - 2,000 2,000 

  
      

VOTE 1093: State Department for Shipping and Maritime 

TYPE/NATURE  Due to lack of 

Exchequer 

  
Due to lack of 

Provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

1.Recurrent 52 47 31 - - - 

Compensation to Employees 
      

Use of Goods and Services e.g utilities, 

domestic or foreign travel etc 

52 47 31 
   

  
      

Social Benefits eg NHIF, NSSF 
      

Other Expenses 
      

2. Development - - - - - - 

Acquisition of non-financial assets 
      

Use of Goods and Services 
      

Others- Specify 
      

Total Pending Bills 52 47 31 - - - 

Vote: 1094 Husing and Urban Development 

  Due to Lack of 

Exchequer 

  
Due to lack of 

Provision 

  

Type/Nature 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 
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Type /Nature  Due to lack of 

Exchequer 

  
Due to insufficient 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

  Ksh. 
  

Ksh. 
  

1. Recurrent - 4,380,3

40 

- - - - 

Compensation of Employees - - 
 

- - - 

Use of goods and services e.g. utilities, 

domestic or foreign travel e.t.c 

- 4,380,3

40 

 
- - - 

Social benefits e.g. NHIF, NSSF - - 
 

- - - 

Other Expense 
   

- 
  

2. Development - 134,479

,393 

1,457,9

11,203 

- 1,978,09

5,035 

397,447,0

21 

Acquisition of non-financial assets - 134,479

,393 

1,457,9

11,203 

- 1,978,09

5,035 

397,447,0

21 

Use of goods and services  - - 
 

- - - 

Others-Specify - - 
 

- - - 

Total Pending Bills - 138,859

,733 

1,457,9

11,203 

- 1,978,09

5,035 

397,447,0

21 

Vote: 1095 Public Works 

Type/ Nature Due to Lack of 

Exchequer 

  
Due to lack of 

Provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

1.       Recurrent 15 - 4 3 90 - 

Compensation of employees - - - - - - 

Use of goods and services e.g. utilities, 

domestic, foreign travels, etc. 

15 - 4 3 90 - 

Social benefits e.g. NHIF, NSSF - - - - - - 

Other expense - - - - - - 

2.  Development 583 44 5 367 249 87 

Acquisition of non -financial assets 583 44 5 367 249 87 

 Use of goods and services - - - - - - 

 Others-specify - - - - - - 

Total Pending Bills 598 44 8 370 340 87 

Vote: 1122 Information Communication Technology & Digital Economy 

State Department for ICT & Digital 

Economy 

      

Type/Nature Due to lack of 

Exchequer 

  
Due to lack of 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

1. Recurrent  13 5 23 - - - 

Compensation of employees - - - - - - 

Use of Goods and Services e.g. utilities, 

domestic or foreign travel etc. 

9 5 19 - - - 

Social Benefits e.g. NHIF, NSSF - - - - - - 

Acquisition of Non-financial Assets 4 - 5 - - - 

2. Development 3,271 799 1,582 - 1 2 

Acquisition of Non-Financial Assets 2,512 492 849 - - - 

Use of Goods and Services e.g. Utilities, 

Domestic or Foreign travels 

- - - - - - 
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Type /Nature  Due to lack of 

Exchequer 

  
Due to insufficient 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Others-  
      

ICTA Pending Bill  759 - 303 - 1 2 

  
      

KoTDA Pending Bill  - 307 430 - - - 

  
     

- 

Total Pending Bills 3,284 803 1,605 - 1 2 

  
      

Vote: 1123 Bradcasting and Telecomunications 

  Due to lack of 

Exchequer 

  
KBC Due to lack 

of provision 

  

Type/Nature FY2020/21 FY 

2021/22 

FY 

2022/23 

FY2020/21 FY 

2021/22 

FY 

2022/23 

  
      

1. Recurrent - 1 2 10,335 10,562 7,436 

Compensation of Employees - - - 1,015 1,280 755 

Use of Goods and Services - - - 1,164 989 1,978 

Social Benefits - - - 7,375 7,100 3,798 

Other Expense -VAT - 1 2 781 1,193 905 

  
      

2.Development - - - - - - 

Acquisition of Non-Financial Assets 
      

Use of Goods and Services 
      

Others 
      

Total Pending Bills - 1 2 10,335 10,562 7,436 

Vote: 1152 ï State Department for Energy 

  Due to Lack of 

Exchequer (Kshs. 

Millions)  

  
Due to Lack of 

Provision (Kshs. 

Millions)  

  

Type and Nature 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

GEOTHERMAL DEVELOPMENT 

CORPORATION (GDC)  

      

1. Recurrent 55 115 89 - - - 

Compensation of Employees 7 6 23 - - - 

Use of goods and Services e.g., Utilities, 

domestic or       foreign travel etc. 

17 87 21 - - - 

Social benefits e.g., NHIF, NSSF 3 4 6 - - - 

Other Expenses 28 18 39 - - - 

2. Development 1,037 758 910 223 223 223 

Acquisition of Non-Financial Assets 401 181 316 223 223 223 

Use of goods and Services 548 475 492 - - - 

Others-Specify 88 102 102 - - - 

Total Pending Bills for GDC 1,092 873 999 223 223 223 

KETRACO  
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Type /Nature  Due to lack of 

Exchequer 

  
Due to insufficient 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

1. Recurrent - - - - - - 

Compensation of employees - - - - - - 

Use of Goods and Services e.g., utilities, 

domestic or foreign travel etc 

- - - - - - 

Social benefits e.g., NHIF, NSSF - - - - - - 

Other expenses - - - - - - 

 2. Development  14,631,665 16,820,

237 

22,169,

697 

- - - 

 Acquisition of non-financial assets  14,631,665 16,820,

237 

22,169,

697 

- - - 

 Use of Goods and Services  - - - - - - 

 Others - specify  - - - - - - 

 Total Pending Bills for Ketraco  14,631,665 16,820,

237 

22,169,

697 

- - - 

NUPEA 
      

1. Recurrent - - 12,810 - - - 

        Compensation of employees - - - - - - 

        Use of Goods and Services e.g., 

utilities, domestic or foreign travel etc 

- - - - - - 

        Social benefits e.g., NHIF, NSSF - - - - - - 

        Other expenses - - 12,810 - - - 

2. Development - - 70,069 - - - 

        Acquisition of non-financial assets - - 27,519 - - - 

        Use of Goods and Services - - 31,330 - - - 

        Others - specify - - 11,220 - - - 

Total Pending Bills for Nupea - - 82,879 - - - 

KENYA POWER & LIGHTING 

COMPANY -KPLC  

      

1. Recurrent - - - - - - 

Compensation of employees - - - - - - 

use of Goods and Services - - - - - - 

Social benefits - - - - - - 

Other expenses - - - - - - 

2. Development 10 121 74 14,312 15,487 19,748 

Acquisition of non-financial assets 10 121 74 14,312 15,487 19,748 

use of Goods and Services - - - - - - 

Total Pending bills for KPLC 10 121 74 14,312 15,487 19,748 

  
      

Total pending bills for the State 

Department 

14,633,859 16,822,

104 

22,254,

648 

14,758 15,933 20,194 

Vote 1194: Petroleum 

State Department for Petroleum: 

Table 2.8: Summary of Pending Bills 

(Ksh. Million)  

      

  Due to Lack of 

Exchequer 

  
Due to lack of 

Provision 
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Type /Nature  Due to lack of 

Exchequer 

  
Due to insufficient 

provision 

  

  2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

Type/Nature 2020/21 2021/22 2022/23 2020/21 2021/22 2022/23 

1. Recurrent - - - - - 10 

Compensation of Employees 
      

Use of goods and services e.g. utilities, 

domestic or foreign travel etc 

     
10 

Social benefits e.g. NHIF, NSSF 
      

Other Expense 
      

2. Development - - - - - 8 

Acquisition of Non- financial assets 
      

Use of goods and services 
     

8 

Others-Specify 
      

Total Pending Bills - - - - - 17 

TOTAL PENDING BILLS  14,640,724 155,685

,661 

1,480,1

69,163 

25,463 1,978,12

3,871 

397,476,7

57 
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2.5 Analysis of Court Awards 

The summary of the court awards is tabulated in Table 2.9 below;  

 

Table 2.9: Summary Court Awards 

 

ANNEX 4E: SUMMARY OF COURT  AWARDS 

 
S/No Details of the Award Date of Award Amount (Kshs.)  Payments to date 

(Kshs.)  

Vote 1091 Roads 

1 Court Award in Nairobi Milimani High Court Case No. 

E075 of 2020: SBI International Holdings Kenya Vs 

Kenya National Highways Authority arising from dispute 

under Kisumu Boys - Mamboleo Project 

28-Jul-21 876,649,634                        

506,649,634  

2 Court Award in Nairobi Milimani High Court Case No. 

E228 of 2020: SBI International Holdings Kenya Vs 

Kenya National Highways Authority arising from dispute 

under Kisumu Boys - Mamboleo Project 

10-Jan-21 531,143,067                        

531,143,067  

 3 Court Award in Nairobi Milimani High Court Case No. 

E377 of 2020: SBI International Holdings Kenya Vs 

Kenya National Highways Authority arising from dispute 

under Kisumu Boys - Mamboleo Project 

10-Jan-21 774,730,308                        

774,730,308  

 4 Court Award in Nairobi Milimani High Court Case No. 

E229 of 2020: SBI International Holdings Kenya Vs 

Kenya National Highways Authority arising from dispute 

under Ahero Interchange Project 

10-Jan-21 316,080,782                        

316,080,782  

5         Court Award in Nairobi Milimani High Court Case No. 

E375 of 2020: SBI International Holdings Kenya Vs 

Kenya National Highways Authority arising from dispute 

under Ahero Interchange Project 

10-Jan-21 206,892,032                        

206,892,032  

6         Court Award in Nairobi Milimani High Court Case No. 

E374 of 2020: SBI International Holdings Kenya Vs 

Kenya National Highways Authority arising from dispute 

under Kericho Interchange Project 

10-Jan-21 266,827,491                        

266,827,491  

7         Dispute Adjudication Board (DAB) ruling No. E967 of 

2021: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from a dispute under 

Mau Summit - Kericho Project 

6-Apr-21 1,391,684,274                     

1,391,684,274  

8         Dispute Adjudication Board (DAB) ruling No. E968 of 

2021: SBI International Holdings Kenya Vs Kenya 

National Highways Authority arising from a dispute under 

Kericho - Nyamasaria Project 

6-Apr-21 1,586,806,817                     

1,586,806,817  

9         Dispute Adjudication Board (DAB) ruling of 2021: SBI 

International Holdings Kenya Vs Kenya National 

Highways Authority arising from a dispute under Kisumu 

Airport - Kisian Road, Obote Road, Otieno Oyoo Road 

and Port Road Project 

23-Dec-21 611,483,481                        

611,483,481  

10      Thika ELC Case No. 1303 of 2014 Mike Maina Kamau Vs 

Attorney General 

29-Nov-17 671,000,000 671,000,000  

11      Nairobi High Court Case No. 75 of 2011 George Kimani 

Mbugua & others Vs Attorney General 

24-Sep-14 18,046,949 18,046,949  
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12      Nairobi High Court Case No. 480 of 2011 Virendra Ramji 

Gudka Vs Attorney General 

14-Feb-14 491,281,576 491,281,576  

13      Nairobi High Court Case No. 480 of 2011 

Virendra Ramji Gudka Vs Attorney General 

[Awarded Interest] 

16-Nov-21 288,241,441                        

140,000,000  

14      Meru HCC Petition No. 18 of 2012. Joseph Mutegi Kirugi 

Versus Kenya Rural Roads Authority. Case on 

compensation for the compulsory acquisition of Title 

Number Nkuene/Mitunguu/761 

18th July, 2018 2,211,688                                         

-     

15      Nairobi ELRC Petition No. E808 of 2021. Judith Yamo 

Versus Kenya Rural Roads Authority. 

31st July, 2023 9,673,125                                         

-     

16      Arbitration between Kay Construction Company Limited 

and Kenya Rural Roads Authority over St. Mary's-

Nyakahura-Kiamara-Muringato-Irima-Gitugi Road. 

27th 

November, 

2018 

302,775,301                                         

-     

17      Arbitration between Kay Construction Company and 

Kenya Rural Roads Authority over Kamagambo-

Nyasembe Road. Claim for retention costs, compensation 

for stoppage of works and additional costs. 

30th December, 

2021 

41,210,454                          

10,000,000  

18      Mombasa ELC Case No. 206 of 2019. Kambanga 

Ranching Versus Kenya Rural Roads Authority. 

Compensation for trespass upon land. 

4th May, 2023 74,900,000                                         

-     

19      Vihiga ELC Petition No. 001 of 2023. Edwin Omulama 

Onditi and Emily Mmbone Mulinya Versus Kenya Rural 

Roads Authority and 2 Others. Compensation for 

destruction of property. 

19th July, 2023 377,668                                         

-     

20      Mombasa CM Case No. 1467 of 2015. SRM Properties 

Versus Kenya Rural Roads Authority. Compensation for 

destroyed property. 

31st August, 

2023 

540,000                                         

-     

21      Arbitration Proceedings- Aegis Construction Co. Ltd. 

Embu Kianjokoma (D467) 

21st September 

2016 

37,228,016                                         

-     

22      Arbitration Proceedings. Intex Construction Co. Ltd. 

Kagio-Kerugoyaa/Baricho -Kibirigiwi  

19th October 

2016 

13,333,233                                         

-     

23      Arbitration Proceedings. Intex Construction Co. Ltd. Farm 

Kawiru-Mutuati- Kachulu 

19th October 

2016 

41,841,067                                         

-     

24      Arbitration Proceedings. Intex Construction Co. Ltd. 

Giakanja-Tetu 

5th February, 

2018 

154,752,073                                         

-     

25      Arbitration Proceedings. Intex Construction Co. Ltd. 

Tirap-Embobut Bridge. 

5th February, 

2018 

114,916,743                                         

-     

26      Arbitration Proceedings. Intex Construction Co. Ltd. 

Ruiri-Isiolo 

5th February, 

2018 

247,863,173                                         

-     

27      HC Petition No. 7 of 2016. Benson Ruiyi Njane Versus 

Kenya Rural Roads Authority 

9th April, 2018 2,602,000                                         

-     

28      Adjudication for proceedings between Parbat Siyani & 

Elite Earth Movers and KeRRA (RWC488, RWc489, 

RWC491)  

8-May-22 1,716,765,762                                         

-     

29      Adjudication for proceedings between SBI and KeRRA 

(RWC269)  

11-Nov-21 1,090,000                                         

-     

30      Max & Partners Limited -Vs- KeRRA (AFD Roads 

Consultancy) 

30/11/2021 33,635,786                                         

-     

  SDOR TOTAL    10,826,583,941                     

7,522,626,411  

Vote 1092 Transport 
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  Details of the Award Date of Award Amount (KShs.) Payment to date 

1 In the Matter of Arbitration Between: Vee Vee Enterprises 

Limited and Ministry of Transport and 

Infrastructure/Kenya Railways Corporation (KRC)- 

Arbitration 

Letter dated: 

12th May 2021 

32,164,000 0 

2 Nairobi ELRC 552/2015 Edith Jenkins vs KRC 24th November 

2022 

4,700,000 0 

3 ELR No.2207/2014      Peter Ngari Kariuki vs KRC 7th December 

2018 

1,200,000 0 

4 Mombasa ELC No. 135 of 2012, Millyglass Works Ltd vs 

KRC 

11th February 

2022 

124,500,000 0 

5 Nairobi HCCC 621 of 2015; Telkom Kenya Ltd vs KRC 2nd February 

2018 

221,580,000 0 

6 Kisumu ELC 40 OF 2019; Amina Achieng vs KRC & 

others 

5th October 

2022 

77,800,000 0 

7 ELC No. 263 of 2019 Fidei Holdings Ltd vs Kenya 

Railways Corporation (KR/L/D/5/431) 

29th March, 

2023 

69,000,000.00 Not paid. NLC 

and KRC to NLC 

reconciling funds 

sent by KRC 

against the list of 

awards. Financed 

under RDLF 

8 ELC Case No. E103 of 2023.Shamji Kalyan Pindora Ltd 

vs KRC & NLC(KR/L/D/5/604) 

29th May, 2023 101,059,000.00 Not paid. NLC 

and KRC 

reconciling funds 

sent by KRC to 

NLC against the 

list of awards. 

Financed under 

RDLF 

9 Modern Holdings vs KPA 30th September 

2022 

Kshs. 22 million Nil.                              

Pending in court 

after appeal. 

10 Rufus Njuguna & 67 Others vs KCAA.        High court 

entered judgment in favor of the 40 ex-employees from the 

date of dismissal in 2002 to date of court of appeal 

judgment in 2014.  

7th November 

2005 

152,071,216.00 Nil.                                   

Matter pending 

appeal. 
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11 Rufus Njuguna & 67 Others vs KCAA.        High court 

entered judgment in favor of the 40 ex-employees from the 

date of dismissal in 2002 to date of court of appeal 

judgment in 2014.  

28th September 

2018 

28,229,748.00 Nil.                                       

Matter pending 

appeal 

12 Kenya Airports Authority V Contractor (ACEG-CATIC 

Joint Venture)  

 Out of court- 

arbitration 

settlement 

    4.7bn  The mediation 

process was 

concluded and a 

Final Settlement 

Agreement 

executed by the 

parties on 26th 

May 2023.             

Cab memo 

seeking approval 

to pay 

13 Kenya Airports Authority V KRA   Mediation 4,219,186,112 Referred to AG 

for Mediation 

14 HC COMM NO. E959 OF 2021 SOGEA SATOM SAS 

vs. Kenya Airports Authority (KAA) and Standard 

Chartered Bank Kenya (SCB) 

19/12/2023 3,658,002,962 Matters pending in 

Court 

15 HCCOMARB No .E007 of 2023   SOGEA SATOM SAS 

vs. Kenya Airports Authority (KAA) 

11/10/2023 

16 CCOM No. E027 of 2023 - Machiri Limited vs. Sogea 

Satom Kenya Branch, Kenya Airports Authority and Bank 

of Africa Limited   

23/6/2023 

17 DOCH Co Ltd Vs KAA  18th March 

2022 

955,275,372 Under Arbitration  

18 Machiri Ltd  6th April 2023 388,210,697 Under Arbitration  

19 Relief Mission Logistics Vs KAA 4th February 

2021 

152,477,131 The Arbitral 

Award was issued 

on 4th February, 

2021.                      

The Attorney 

Generalôs legal 

advisory was 

issued on 3rd 

May, 2021 

advising the 

Authority to set 

aside the award. 
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20 Arbitration under the arbitration rules of the United 

Nations Commission on International trade law 

(UNCITRAL) between SOGEA-SATOM S.A.S RAZEL-

BEC S.A.S and KAA 

1/12/2022 700,000,000 0 

  Vote: 1094 Husing and Urban Development 
 

Details of the Award Date of the 

Award  

Amount  Payment to Date  
 

(Ksh Million)   (Ksh Million)  

1 Nyoro Construction Co. Ltd; Construction of Roads in 

Gikomba and Nakuru 

3/2/2018 503.5                                      

306  

2 Sarajevo General Engineering Co. Ltd; Arbitration 

between put Sarajevo general engineering co. Ltd and the 

ministry of local government and the Principal Secretary 

Ministry of Devolution and Planning 

20/08/2014 26.87                                         

-    

 
Total   530.37                                      

306  

Vote: 1095 Public Works 

1 Details of the Award Date of Award Amount  Payment to date  

2 GSU Base Camp, Ruiru Phase VI   11,826,999.78  Nil  

3 M/S Kenneth Wyne Mutuma   112,900.00  Nil  

4 M/S Kenneth Wyne Mutuma   10,140.00  Nil  

5 M/S Kenneth Wyne Mutuma   177,600.00  Nil  

6 M/S Kenneth Wyne Mutuma   17,100.00  Nil  

7 M/S High point agencies   558,771.00  Nil  

8 M/S High point agencies   3,120,126.29  Nil  

9 M/S High point agencies   2,716,389.12  Nil  

10 CMCC 547 of 1996-Joanes Oliewo Odhach 1996 400,425.00                               

400,425  

11 CMCC 3019 of 1997 (Mombasa) 1997 360,471.40                               

360,471  

12 Osman Salim Madei 

13 CMCC 1619 of 2003-Nancy Wairimu Kirundi 2003 3,524,292.05                            

3,524,292  

14 CMCC 211 of 2006 (Meru) -Peter Thuo Mburu 2006 870,344.00                               

870,344  

15 PMCC 71 of 2007 (Kitui) -Kilembi Mutambaa 2007 417,743.02                               

417,743  

16 CMCC 3269 of 2008 (Millimani)  2008 2,111,918.60                            

2,111,919  

17 Mary Nyambura Wachira 
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18 CMCC 1174 OF 2009 (Machakos) 2009 914,188.08                               

914,189  

19 Moses Sammy Mwangi 

20 PMCC 292 of 2012(Murangôa) John Maina Kimondo 2012 1,764,371.90                            

1,764,371  

21 ELRC 550 of 2013 (Nairobi) 2013 707,219.20                               

707,219  
22 James Nyanginye & Others Vs AG (Damasius Musya 

Malinda) 

23 JR 247 of 2016 (Machakos)-Cyrus Kimeu Kiingi 2016 234,425                               

234,425  

24 JR Misc App 283 of 2016-Italbuild Imports Ltd 2016 8,529,905.17  Nil  

25 CMCC 286 of 2017 (Kakamega) Benson Ambutsi Anungo 2017 1,664,697.60                            

1,664,698  

26 ELCC 1204 of 2018 (Nairobi)-George Nyakundi Ombala 2018 753,800  Nil  

27 SPCMCC 27 OF 2010 (Limuru) James Mwangi Gichane 2019 189,985.20                               

189,985  

28 CMCC 195 of 2016 (Mombasa)  2021 3,343,500.00  Nil  

29 Stephen Njoroge Kungu Vs Orion Investment & Attorney 

General 

30 HCCC 1302 of 2005 Tenancy agreement between 

Ministry of Works and Kantaria Investments 

2022 10,232,642  Nil  

 
Total   54,559,954.41                          

13,160,081  

Vote: 1122 Information Communication Technology & Digital Economy  
 

Details of the Award Date of Award Amount (Kshs)  Payment to date 

(Kshs)  

1 The case arose out of a contract between the Ministry of 

ICT and PMS Ltd for advertising services. The Ministry 

failed to pay the firm Kshs. 11.5 Million because of breach 

of contract and thus the PMS sought legal redress and 

judgement was entered expatre for payment of contract 

sum plus the damages, interest and legal cost. The court 

awarded an accumulated Ksh 17,886,197.7 which the State 

Department paid on 13th June 2023.  

4/12/2020 17,886,197.70                          

17,886,198  

 
Total    17,886,197.70                          

17,886,198  

Vote: 1152 ï State Department for Energy 

No. Details of Award Date of Award Amount (KES.)  Payment to date  

GDC 

1 Praxidis Saisi Vs GDC (Court of Appeal Civil Appeal No. 

E729 OF 2022) 

9/1/2022 2,088,000                                         

-    
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2 In an Arbitration between Linksoft Integrated Services 

Limited Vs. Geothermal Development Company  

8/11/2023 3,843,724                                         

-    

3 Wekesa Simiyu Advocates vs. GDC High Court 

Commercial (Miscellaneous Application No. E721 of 

2021) 

14/02/2023 51,974,497                                         

-    

4 In the matter between Bonfide Clearing & Forwarding 

Limited Vs. Geothermal Development Company Limited 

22/09/2017 38,494,710                                         

-    

5 In the matter between Lantech (Africa) Limited Vs. 

Geothermal Development Company Limited  

11/12/2019 2,704,214,493                                         

-    

Total 2,800,615,424                                         

-    

KETRACO  

1 NAIROBI MISC. APPLICATION NO. E445 OF 2016 

INSTALLACIONES INABENSA SA vs KETRACO.   

30/07/2019 7,288,605,971                                         

-    

2 MOMBASA ELC NO.208 OF 2021, KETRACO VS 

MAHMOOD KASSAM & 4 OTHERS 

1/12/2021 30,000,000                          

15,000,000  

3 NAKURU ELC PETITION NO. E002 OF 2022 ROSE 

EMMA MUTHONI VS KETRACO 

15/06/2022 13,585,581                                         

-    

4 NAKURU ELC CONSTITUTIONAL PETITION NO. 4 

OF 2021, PRIGAL LIMITED & MICHAEL MWANGI 

MUTURI VS KETRACO 

28/10/2021 65,797,788                            

6,579,778  

5 NAKURU ELC PETITION NO. E003 OF 2022, 

PATRICK MWANGI MUCHUKU vs KETRACO 

30/03/2023 14,495,271                                         

-    

6 MALINDI ELC PETITION NO. 9 OF 2021, SAID BUYA 

MBARAKA & 8 OTHERS vs KETRACO & OTHERS 

14/03/2023 68,557,866                                         

-    

 Total  5,601,230,848 21,579,778  
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CHAPTER THREE  

 

MEDIUM TERM PRIORITIES AND FINANCIAL PLAN FOR THE MTEF 

PERIOD 2024/25- 2026/27 

3.1 Prioritization of Programmes and Sub-Programmes 

3.1.1 Programmes and their  Objectives  

During the 2024/25-2026/27 MTEF Budget period, the Sector will  implement 26 programmes. 

The programmes and their corresponding objectives are as follows: 

 

 Programmes Objectives 

Roads 

1 Road Transport To provide seamless connectivity for sustainable socio-economic 

development 

Transport 

1 General Administration, Planning and 

Support Services 

To develop and review policies and regulatory guidelines that 

guarantee provision of efficient, safe reliable and sustainable transport 

services 

2 Air Transport  To develop, review and implement air transport policies, laws and 

regulations, expand, modernize and manage civil aviation sector for 

efficient, reliable, safe and sustainable air transport system 

3 Road Transport Safety and Regulation To develop, review and implement road transport policies, laws and 

regulations for efficient, reliable, safe and sustainable road transport 

system 

4 Marine Transport  To develop, review and implement marine transport policies, laws and 

regulations, for efficient, reliable, safe and sustainable marine transport 

system 

5 Rail Transport  To develop, review and implement rail transport policies, laws and 

regulations for efficient, reliable, safe and sustainable rail transport 

system 

6 Transport Corridor Planning and 

Coordination 

To coordinate development and provision of transport corridors and 

facilitate development of affordable and reliable mass public transport 

Shipping and Maritime Affairs 

1 Shipping and Maritime Affairs To promote maritime and shipping affairs 

Housing and Urban Development 

1 Housing Development and Human 

Settlement 

To facilitate the production of decent, safe and affordable housing and 

enhanced estates management services 

2 Urban and Metropolitan Development To improve infrastructure development, connectivity, accessibility, 

safety and    security within urban areas and metropolitan regions. 

3 General Administration, 

Planning and Support Services 

To provide efficient and effective support services for sustainable 

housing and urban development 
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Public Works 

1 Government buildings To develop and maintain cost effective public buildings which are 

environment friendly and sustainable. 

2 Coastline Infrastructure and pedestrian 

access 

To protect land and property from sea wave action, flooding and 

erosion, enhance accessibility into and out of waters and pedestrian 

mobility 

3 General Administration, Planning and 

Support Services 

To develop the capacity, enhance efficiency and promote transparency 

in service delivery. 

4. Regulation and Development of the 

Construction Industry 

To regulate the construction industry, enhance research on building 

materials; improve construction technology and building standards  

 ICT and Digital Economy 

1 General Administration, Planning and 

Support Services 

To formulate, review and implement appropriate policies, legal and 

institutional frameworks that improve efficiency of service delivery. 

2 ICT Infrastructure Development To develop an ICT infrastructure for efficient, reliable and affordable 

ICT services. 

3 E-Government Services To provide universal access to E-Government services to promote 

knowledge-based society. 

Broadcasting and Telecommunication 

1 General Administration, Planning and 

Support Services 

To formulate, review and implement appropriate broadcasting and 

telecommunications policy, legal and Institutional frameworks  

2 Information and Communication 

Services 

To collect, collate and disseminate credible information to promote a 

competitive knowledge-based economy. 

3 Mass Media Skills Development To train, build and strengthen the ICT and mass media skills 

Energy 

1 Power Transmission and Distribution To increase access to electricity 

2 Power Generation To increase energy availability through power generation 

3 Alternative Energy Technologies To promote utilization and development of alternative energy 

Technologies 

4 General Administration and Planning 

Support Services 

To improve efficiency in service delivery 

Petroleum 

1 Exploration and Distribution of Oil and 

Gas 

To commercialize oil and gas discoveries and manage security of 

supply of petroleum products. 
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3.1.2 Programmes, Sub-Programmes, Expected Outcomes, Outputs and Key Performance Indicators for the Sector 

Table 3. 1: Programme/ Sub-Programme, Outcomes, Outputs and KPIs 

Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

1091: State Department for Roads 

Programme: Road Transport 

Outcome: Improved road network for effective and efficient mobility 

S.P.1.1 General 

Administration 

planning and 

support Services  

Kenya Institute 

of Highways & 

Building Technology 

(KIHBT) 

Road construction skills  No. of Plant operators trained 1800 1897 1910 1930 1950 1970 

No.  of contractors trained 1100 1264 1280 1300 1320 1340 

No.   of technicians trained 2000 2085 2100 2120 2140 2160 

Materials Testing and 

Research Division 

Research undertaken  No. of research reports 4 5 3 3 3 3 

Construction materials tested No. of materials tests  8 4 4 4 4 4 

Admin /HQ Projects monitoring and 

evaluation 

 No. of Monitoring & Evaluation reports  4 4 4 4 4 4 

Engineers Board of 

Kenya 

Development and Regulation of 

Engineering Education and 

Training  

No. of Engineering Training Curricula 

Developed  

2 2 2 4 6 10 

No.  of Graduate Engineers Interns 150 120 180 500 1,000 2,000 

No. of Professional Engineers registered - - 500 800 1000 1200 

Kenya Engineering 

Technology 

Registration Board 

Registered engineering 

technologists and technicians 

No. of Engineering Technologists 

registered 

- - 1000 2000 2000 2000 

No. of Engineering Technicians 

registered 

- - 1000 6000 6000 6000 

S.P. 1.2 

Construction of 

Roads and 

Bridges 

KeNHA, KURA & 

KeRRA 

Roads and bridges  Kms of roads constructed 448 495 942 1,026 929 839 

No. of bridges constructed 40 37 23 26 27 31 

S.P. 1.3 

Rehabilitation of 

Roads 

KeNHA, KURA, 

KeRRA 

Roads Kms of roads rehabilitated 122 174 158 206 166 188 

S.P. 1.4 KeNHA, KURA, Roads Kms Maintained under Periodic 753 907 746 866 849 840 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

Maintenance of 

Roads 

KeRRA Kms maintained under Routine  33,528 34,054 32,396 32,625 32,584 33,150 

Kms maintained under PBC - - 10,371 11,939 12,179 12,511 

KRB Annual Public Roads 

Programme (APRP) 

Annual Report 1 1 1 1 1 1 

S.P.1.5 Design of 

Roads and 

Bridges 

KeNHA, KURA, 

KeRRA 

Road Designs Kms of roads designed 1,436 1,398 1,291 1,406 1,325 1,348 

KeNHA Bridge Designs No.  of Bridges designed 5 6 7 5 7 10 

1092: STATE DEPARTMENT FOR TRANSPORT 

Programme 1: General Administration, Planning and Support Services 

Outcome: Efficient Service Delivery 

SP 1.1: General 

Administration, 

Planning and 

Support services 

General 

Administration and 

Support Units 

Policies, Plans, Bills and 

Regulations  

No. of Transport Policies Developed 1 0 - 1 1 1 

No. of Transport Policies reviewed - - - 1 - - 

No. of Transport Plans developed - - - 1 1 - 

No. of Bills developed - - - 1 - - 

Transport Data Repository 

Centre 

% Completion of Data Repository 

Centre 

100 95 - 100 - - 

% Operationalization of Transport Data 

Repository Centre 

- - - 50 50 - 

Refurbishment of Transcom 

House 

% Completion of refurbishment 30 22 70 75 90 100 

LAPSSET Corridor 

Development 

Authority (LCDA) 

LAPSSET Corridor planning 

coordination and development 

Transaction Advisory (TA) 

services 

No. of LAPSEET Corridor plans - - 1 3 2 2 

No. of LAPSSET corridor planning 

reports  

7 7 9 8 8 8 

Kms of Corridor Land Inspected, 

Surveyed, Valued and Beaconed  

530 249 530 430 400 394 

No. of LAPSSET Corridor strategies - - - 3 2 - 

Nairobi Metropolitan 

Area Transport 

Authority 

(NaMATA) 

Nairobi Metropolitan Area 

Transport services 

% Completion of Construction of BRT 

Line 2 and associated facilities 

- - 63 70 80 100 

No. of BRT designs - - -  2 1  1  

No. of Strategies (communication and 

multi-modal integration) 

- - 1 2 1 1 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

   Transit oriented development plan for 

BRT line 3 

-  - 1 - - 

Programme 2: Rail Transport 

Outcome: Reduced Cost of Transport and Traffic Congestion 

SP 2.1: Rail 

Transport 

KRC/ HQ  Rail Transport services Rail Transport Policy  - - - 1 - - 

Railway Bill  - - - 1 - - 

Nairobi Railway City Detailed designs  - -  1  -  -  -  

% completion of Nairobi Railway City 

Phase I 

- - - 30 80 100 

% completion of MGR line rehabilitated 

(973Km Longonot-Malaba; Voi-Taveta; 

Leseru-Kitale; Gilgil-Nyahururu; 

Kisumu-Butere) 

70 77 83 100 - - 

% completion of Nairobi Commuter Rail 100 90 100 - - - 

No. of Locomotives Rehabilitated - - 9 - - - 

No. of MGR Locomotives Acquired  - - 13 3 - - 

No. of MGR Locomotives 

Remanufactured 

- - 3 - - - 

No. of SGR Coaches Acquired - - 10 10 - - 

No. of High Capacity DMU Train Sets 

Acquired 

- - 3 3 4 - 

No. of SGR wagons acquired - - 156 200 144 - 

No. of Saddles acquired  - -  150 150  -  -  

% Completion of New MGR Link from 

Mombasa SGR Terminus - Mombasa 

MGR Station and a Railway Bridge 

across Makupa Causeway Constructed 

50 79 90 100 - - 

% Completion of Mombasa MGR 

Station ï Miritini MGR Station Link 

Rehabilitated and Mombasa, Shimanzi, 

Changamwe East and West Stations 

Constructed 

- - 70 100 - - 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

% Completion of Riruta ï Lenana ï 

Ngong Railway Line Constructed 

- - - 70 100 - 

% Completion of Cargo Handling 

Facilities (Taveta, Voi and Mariakani) 

- - 54 100 - - 

Railway Training Institute (RTI) 

Infrastructure Upgraded 

% Completion of Upgrading of RTI 

Infrastructure 

- - - 50 100 - 

Marine Vessel Acquired (MV 

Uhuru II)  

Marine Vessel (MV Uhuru II) - - 1 - - - 

Programme 3: Marine Transport   

Outcome: Efficient, Secure and Safe Marine Transport 

SP 3.1: Marine 

Transport 

Shipping and 

Maritime Department 

Marine Transport services  Maritime Transport Policy  - - 1 - - - 

KPA Act Reviewed - - - 1 - - 

No. of MOUs Negotiated and signed on 

marine transport 

- - - 1 1 1 

% Completion of Dongo Kundu Berth 

No. 1 Special Economic Zone 

15 12 40 50 60 100 

% Completion of Shimoni Fishing Jetty  37.5 25.6 50 100 - - 

% Completion of Terminal Operating 

System Upgrade 

- - - 100 - - 

% Completion of Installation of Vessel 

Traffic Management Information 

System (VTMIS) 

- - - 100 - - 

% Completion of Construction of Berth 

No.19B  

- - - 30 60 100 

No. of New Ferry Vessels Acquired - - - 2 1 - 

Programme 4: Air Transport  

Outcome:  Enhanced Air Transport Safety, Security and Connectivity 

SP 

4.1: Air 

Transport 

   

Air Transport 

Department and Air 

Accident 

Investigation 

Department 

Air Transport services  National Aviation Policy  - - 1 - - - 

No. of reviewed Acts - - - 2 - - 

Air Transport 

Department 

No. of New BASAs Negotiated and 

Signed 

2 2 2 2 2 2 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

No. of BASAs Reviewed and Signed 6 9 6 6 6 6 

East Africa School of 

Aviation (EASA) 

No. of Student Enrolled in Aviation and 

Other Related Short Courses 

2,633 2,906 2,712 2,794 2,877 2,963 

KCAA % Availability of Air Navigation 

Services (ANS) Equipment and 

Infrastructure  

97 97.9 97.9 97 97 97 

% Compliance with ICAO Safety 

Standards 

82 75.4 78 78 85 85 

% Compliance with ICAO Security 

Standards 

91.7 91.7 92 91.7 91.7 91.7 

% Completion of Construction of 

Kisumu Airport Control Tower  

- - - 100 - - 

Air Accidents 

Investigation 

Department 

% Automation of Air Accidents 

Investigation (AAI) Services  

- - - 50 100 - 

No. of Days Taken for Onsite 

Investigation  

14 14 14 14 14 14 

Kenya Airports 

Authority (KAA) and 

Air Transport 

Department 

Air Transport Infrastructure % Completion of Cargo Shed at Isiolo 

Airport 

70 93 100 - - - 

No. of Aerodromes Rehabilitated 5 5 5 5 5 5 

% Completion of Runway Extension at 

Ukunda Airport 

- - 30 100 - - 

% Completion of Construction of 

Ukunda Airport Terminal Building  

- - - - 50 100 

% Completion of Construction of 

Wilson Airport New Terminal Building  

- - - - - 50 

% Cargo Apron Extension at JKIA - - - - - 50 

Programme 5: Road Transport Safety and Regulation 

Outcome: Efficient and Safe Road Transport Services 

SP 5.1: Road 

Transport Safety 

and Regulations  

Road Transport 

Department/ National 

Transport Safety 

Authority 

Road Transport and safety 

services  

No. of Road Transport Policies 

developed 

3 1 1 1 1 1 

No. of County Specific Road Safety 

Action Plans (CSRSAPs) Developed 

- - 3 6 6 6 

No. of reviewed Acts  - - - 1 1 - 

No. of Road Transport Regulations 

Developed 

3 5 2 3 2 2 

No. of Road Transport Regulations - - - 1 1 - 



186 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

reviewed 

Framework for Boda Boda Registration 

and Empowerment 

- - - 1 - - 

No. of Boda Boda Riders Registered - - - 500,000 550,000 600,000 

National Transport 

Safety Authority 

(NTSA 

  No. of road safety campaigns conducted 12 18 15 20 20 20 

No. of Road Safety Audit Reports 16 29 12 12 12 12 

No. of Commercial Vehicles Inspected 461,000 482,147 461,000 500,000 550,000 600,000 

% Completion of Development of an 

Intelligent Road Safety Management 

System  

80 92 100 - - - 

No. of Smart Driving Licenses issued 350,000 307,972 350,000 400,000 450,000 500,000 

% Automation of Driver testing - - - 50 80 100 

No. of Automated and Upgraded Motor 

Vehicle Inspection Centers (Thika, 

Likoni NRB, Embu, Machakos, Nakuru, 

Nyeri, Likoni MSA, Kitale, Kisumu and 

Eldoret)  

- - 1 3 4 2 

No. of New Motor Vehicle Inspection 

Centres Established (Lodwar, Marsabit, 

Narok, Homabay and Malindi)  

- - - 2 2 1 

No. of NTSA regional offices upgraded - - - 2 2 2 

% Completion of development of School 

Childrenôs Road Safety Curriculum 

70 80 - 100 - - 

No. of County Transport and Safety 

Committees (CTSC) operationalized 

6 6 - 10 12 15 

1093: STATE DEPARTMENT FOR SHIPPING AND MARITIME AFFAIRS  

Programme: Shipping and Maritime Affairs 

Programme Outcome: Increase in share of the Maritime Sectorôs contributions to the GDP 

SP 1.1: 

Administrative, 

Headquarters Monitoring and evaluation of 

programmes and Projects 

No. of Monitoring and Evaluation 

Reports 

4 4 4 4 4 4 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

Planning and 

Support Services 

Domestication of International 

Conventions  

No. of regulations domesticated 1 - 4 2 2 3 

Policy and Legal Framework  No. of bills drafted/developed - - 4 1 - - 

No. of Maritime regulations developed - - 3 2 3 3 

No. of signed MOUs  2 1 3 2 2 2 

Research on the utilization of 

resources in the Exclusive 

Economic Zone (EEZ) 

No. of Research/reports - - - 1 1 - 

Collaboration and Partnerships  No. of International meetings attended - - - 3 4 3 

No. of Regional meetings attended - - - 6 6 6 

SP 1:2 Shipping 

Affairs 

Kenya National 

Shipping Line 

Cargo Volume Growth No. of TEUs lifted under current model 250 119 250 500 800 1,000 

Build cargo capacity  No. of TEUs of Government Cargo 

lifted  

 -   -  - - 6,000 12,000 

No. of Vessels Chartered  -   -   -  - 1 1 

No. of Vessels Acquired  -   -   -   -  1 1 

No. of Shipping service agreements 

finalized - slot charter 

 -   -   -  1  -   -  

No. of Logistics service level 

Agreements and MOU executed 

 -   -   -  2 1 1 

No. of Agreements with ship owners/ 

manning Companies 

 -   -   -  1 2 4 

No. of Cargo Reservation Circular  -   -  1  -   -   -  

No. of appointed Agents in the new and 

existing ports of call. 

 -   -  30 20 10 10 

Headquarters Development of Modern 

Shipyard in Kisumu 

% of feasibility study undertaken - - 70 100 - - 

 No. of Acres of land Acquired - -   200 - - 

% completion of Modern Shipyard - - - - 50 50 

 S.P 1.3 Maritime 

Affairs 

KMA  Safety Compliance inspections % of ships inspected  - - 100 100 100 100 

Headquarters, KMA, 

BMA, KNSL 

Implementation of the Vijana 

Baharia Programme 

No. of sensitization forums conducted 

on MET opportunities 

- - - 8 8 8 

No. of seafarers Trained 3,000 4,360 6,000 6,500 7,000 8,000 

No. of seafarers recruited 3,000 1,882 3,000 3,500 4,000 4,500 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 
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(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

No. of sea time opportunities secured - 16 1,000 2,000 2,500 3,000 

% of recruitment and placement 

agencies audited and approved 

- - 100 100 100 100 

Maritime safety services No. of Youths trained in manufacture of 

life jackets 

- - 1000 2900 - - 

No. of life jackets manufactured - -   2000 3000 5000 

No. of studies on protection of marine 

environment in coastal and inland water 

- - - 4 4 4 

No. of safety test drills conducted - - - 1 1 1 

No. of sensitization forums conducted - - - 7 8 10 

Headquarters/KMA/

BMA 

Maritime Cluster Enterprise 

Development Programme 

established 

No. of Funds established - - - 1 - - 

Headquarters/KMA Development of Maritime 

Spatial Plan  

% development of MSP - - - 30 40 30 

KMA/BMA  Maritime training and Education No. of training curricula developed 13 4 6 3 4 5 

No. of curricula converted to 

competency-based curriculum 

0 0 1 1 - - 

No. of MTL training institutions audited 1 1 2 2 2 2 

No. of ToT workshops undertaken 1 1 2 2 2 2 

No. of Learning Guides Developed 0 0 9 4 5 - 

No. of Training Manuals Developed 0 0 1 1 - - 

Kenya Maritime 

Authority 

Maritime Safety and Security No. of small vessels Fitted with Unique 

Vessel Identification Numbers (UVIN) 

- - 2000 3000 4000 5000 

No. of Port facilities assessed and 

audited 

- 4 4 4 4 4 

No. of Small Vessels Inspected - - 2500 3000 3500 4000 

Ship Surveys and Certification 

Services 

  

  

No. of agreements on ship inspections 

and surveys 

6 4 8 12 16 20 

% of ships calling Kenyan ports 

inspected and certified 

- - 100 100 100 100 

Accredited maritime education % of MET institutions inspected and - - 100 100 100 100 
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Target 

2025/26 
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and training institutions  

  

audited 

No. of signed STCW mutual certificate 

recognition agreements  

- - - - 2 2 

Establishment of the Kenya 

International Ship Register 

(KENSHIP) 

No. of Registered tonnage (measured in 

tonnes) 

- - - 100,000 100,000 100,000 

Medical Practitioners handling 

Seafarer medical examinations 

increased 

No of seafarerôs medical practitioners 

audited and approved 

7 13 15 25 35 45 

Seafarer Identity Document 

(SID) Processing Centres 

established  

No. of SID Processing Centres 

established 

1 0 1 - - - 

No of Seafarers issued with Seafarer 

Identity Document (SID) 

0 0 2000 4500 7000 9500 

Centralized Maritime 

Information and data 

Management System developed 

% completion of Kenya Maritime Data 

Bank Project 

20 5 25 25 25 20 

Maritime Search and Rescue 

Coordination Services  

% Completion of Maritime Rescue 

coordination Centre (MRCC) in Kisumu 

- - 30 70 - - 

% Completion of Search and Rescue 

(SAR) Centre in Mulukhoba, Busia 

County 

 - -  - 30 70 - 

% Completion of Search and Rescue 

(SAR) Centre at Sori, Migori County  

-   - - - 30 70 

% Completion of Search and Rescue 

(SAR) Centre in Mbita, Homabay 

County 

 -  - - 30 70 - 

% Completion of Search and Rescue 

(SAR) Centre in Wichlum, Siaya 

County  

 -  - - - 30 70 

% coverage of Maritime communication 

network in Lake Victoria (Kenyan side) 

- -   - 40 40 20 

No. of Persons trained on Maritime 

Search and Rescue annually 

- - 280 280 280 280 

Facilitation of international 

Maritime Traffic (FAL) 

Convention implementation  

No. of National Maritime Facilitation 

Committee workshops convened  

1 1 1 1 1 1 

Compliance with Safety of Life % of VGM Weight Service Providers - - 30 40 50 60 



190 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 
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2024/25 

Target 

2025/26 

Target 
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At Sea (SOLAS) Verified Gross 

Mass (VGM) Weight 

requirements enhanced  

audited 

Research on Vertical Integration 

undertaken 

No. of researches undertaken 0 0 0 1 - - 

Mombasa Port and Northern 

Corridor Community Charter 

(MPNCCC) coordinated  

No. of Meetings convened 5 5 5 5 5 5 

No. of Charter Signatoriesô Surveys 

conducted 

1 1 1 1 1 1 

No. of reviews on Performance 

indicators  

1 1 1 1 1 1 

Bandari Maritime 

Academy 

Maritime skills developed % completion of Survival Training 

Centre 

0 0 15 22 26 30 

% completion of Maritime Integrated E-

Learning System 

80 100 - - - - 

% procurement and installation of 

Library Management and Security 

System 

- - 100 - - - 

No. of MOUs in the areas of Twinning, 

Training, Curriculum Developed 

- - 2 3 4 5 

Human Resource Capacity and 

Efficient Service Delivery 

No. of staff recruited 40 10 - - - - 

1094:  STATE DEPARTMENT FOR HOUSING AND URBAN DEVELOPMENT  

Programme 1: Housing Development and Human Settlement 

Outcome:  Increased access to affordable and decent housing as well as enhanced estates management services. 

SP 1.1: Housing 

Development 

Housing Dept, Civil 

Servants Housing 

Scheme, Slum 

Upgrading Dept, 

NHC 

Affordable Housing  % completion works of 605 housing 

units in Bondeni, Nakuru 

75 84 100 - - - 

% completion works of 1,728 housing 

units in Shauri Moyo A, Nairobi  

20 0 10 20 40 60 

% completion works of 4,556 housing 

units in Shauri Moyo B, Nairobi 

5 0 10 30 50 70 

% completion works of 2,420 housing 

units in Starehe, Nairobi 

5 0 15 40 70 100 

% completion works of 5,360 housing 

units in Mavoko 

5 0 10 20 50 80 

% completion works of 975 housing 

units in Thika 

15 0 15 30 75 100 

% completion works of 1,050 housing 10 0 25 50 80 100 
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2022/23 
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Achievemen
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Target 
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2023/24 
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2024/25 

Target 

2025/26 
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2026/27 

units in Ruiru 

% completion works of 100,000 

constituency affordable housing units  

- - 3 15 40 60 

% completion works of 11,800 housing 

units in various counties (NHC) 

- - 10 30 60 100 

% completion works of 5,000 hostel 

units (NHC) 

- - 10 30 60 100 

Housing Levy Regulations  Regulations - - 1 - - - 

Revised National Housing 

Policy 

National Housing Policy Revised - - - 1 - - 

Compliance with treaties and 

Conventions on Human 

Settlement 

No. of fora and reports prepared  3 3 3 3 3 3 

Slum Upgrading 

Dept 

Social Housing  % completion of 13,248 housing  units 

at Meteorological Site, Nairobi. 

20 21 42 70 90 100 

% completion of 4,054 housing units in 

Kibera Zone B 

10 3 40 70 100 - 

% completion of 5,000 housing units in 

Kibera Zone C 

- - - 10 60 80 

% completion of 5,000 housing units in 

Kibera Zone D 

- - - 10 60 80 

% completion of 1,000 social houses in 

Mavoko in-fill  

- - 5 30 75 100 

% completion of 2,690 housing units in 

Mariguini 

- - 15 45 75 100 

% completion of 10,000 housing units in 

kiambiu 

- - 10 25 75 100 

Physical and social 

infrastructure  

No. of floodlights installed 69 29 103 150 150 150 

No. of markets constructed  1 1 77 50 50 50 

No. of classrooms constructed  35 0 10 12 15 15 

Kms of access road constructed 7.4 10 12 14 15 15 

No. of social halls constructed  1 1 1 2 2 3 

No. of health centres constructed  1 0 1 1 1 2 

No. foot bridges constructed  3 3 4 3 3 3 
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2024/25 
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2025/26 
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2026/27 

Housing Dept Police and Prisons Housing  No. of housing units constructed 750 0 750 850 1050 - 

% completion of 23,192 units in various 

sites 

- - 2 10 20 40 

Civil Servants 

Housing Scheme 

Civil Servants Housing  No. of mortgage beneficiaries  200 317 200 250 250 300 

Housing Department  Low-cost housing development 

skills 

No. of Constituency ABMT centres. 8 5 9 10 11 12 

No. of new trainees on ABMT 2,600 1500 2,500 2,700 2800 3,000 

KISIP   Security of land tenure in 

selected informal settlements  

No. of Local Physical Development and 

Land Use Plans (LPDP)   

- - 25 20 20 20 

No. of title deeds processed  7,000 1,020 5,000 7,000 6,000 10,000 

SP 1.2:          

Estate 

Management 

Estates Department    Government houses refurbished  No. of units refurbished  800 627 500 750 750 750 

Public Office 

Accommodation 

County housing offices 

renovated  

No. of offices renovated  23 0 - 23 24 - 

Public Office Accommodation 

Policy  

% completion  - - - 20 50 100 

Programme 2: Urban and Metropolitan Development 

Outcome: Sustainable urban planning, development and management 

SP 2.1: 

Metropolitan 

Development 

Metropolitan Dept Urban infrastructure and 

Amenities 

No. of markets completed  2 1 7 27 30 36 

SP 2.2: Urban 

Development and 

Planning Services 

Urban Development 

Dept 

Urban Social and Physical 

Infrastructure 

No. of ESP markets completed 7 2 - 182 - - 

No. of market hubs completed 2 2 3 5 2 2 

Implementation of Kenya 

Informal Settlement 

Redevelopment Programme 

(KISRP) in Siaya, Kilifi and 

Kajiado Counties  

No. of Settlement Plans developed - - - 3 - - 

Kms of access roads upgraded to 

Bitumen standards 

- - - 2 2 2 

No. of Dispensaries constructed  - - - - - 3 

Second Kenya Urban 

Support Program 

(KUSP II) 

Urban Areas and Cities 

(General) Regulations 

Urban Areas and Cities (General) 

Regulations 
- - 1 - - - 

Revision of National Urban 

Development Policy 

National Urban Development Policy 

Reviewed 

- - - 1 - - 

Programme 3: General Administration, Planning and Support Services 

Outcome:  Effective and efficient service delivery 

SP 3.1: General General Capacity Building No. of officers trained 400 346 400 400 400 400 
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Administration, 

Planning and 

Support Services 

Administration Project monitoring  No. of project monitoring reports  4 4 4 4 4 4 

1095: STATE DEPARTMENT OF PUBLIC WORKS  

Programme 1: Government Buildings 

Programme Outcome: Improved working and living conditions in government buildings 

SP 1.1: Stalled 

and new 

Government 

Buildings 

Architectural, 

Electrical, Structural, 

Quantity Survey, 

Mechanical and 

Design Departments 

Buildings  % of Voi Pool Housing Site II 

completed 

75 70 79 83 90 100 

No. of New Government buildings 

designed, documented and supervised 

85 99 99 105 110 115 

No. of Government buildings 

maintained /rehabilitated 

85 153 153 160 165 170 

Bungoma ESP District Headquarters 

completed 

2 1 - 1 - - 

% of works completed on five County 

Government Headquarters  

72 66.4 69.4 81.6 100 - 

% of Refurbishment works at the 

Regional Works offices 

- - 10 90 100 - 

 No. of National Government County 

Works offices established and 

operationalized 

- - - 10 20 17 

% of MoW facilities refurbished - - 30 55 85 100 

BETA projects (Universal 

Health care facilities, 

Manufacturing and Affordable 

Housing units) 

% of BETA projects designed, 

documented and supervised  

100 100 100 100 100 100 

Product designs No. of product designs developed 2 2 2 3 3 3 

Programme 2: Coastline Infrastructure and Pedestrian Access 

Programme Outcome: Protection of human and property from sea wave action and improvement of communications in human settlements 

SP 2.1: Coastline 

Infrastructure 

Development 

Structural 

Department 

Seawalls Metres of seawall constructed - - 44 300 400 450 

Metres of Mokowe Seawall Maintained - - - 100 50 - 

Jetties No of Jetties constructed 2 2 2 1 3 5 

River protection works at 

Kongelai, Budalangi and 

% Protection works done - - - 20 50 80 
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Kanyangareng 

SP 2.2: 

Pedestrian 

Access 

Structural 

Department 

Footbridges  No.  of footbridges constructed 6 6 19 62 65 70 

Programme 3: General Administration, Planning and Support Services 

Programme Outcome: Effective operations and efficient procurement, warehousing and supply of common user items to government institutions 

SP 3.1: 

Administration, 

Planning & 

Support Services 

Administration, 

technical and support 

services departments 

Programmes and projects 

monitoring and evaluation 

No. of reports  4 4 4 4 4 4 

Construction industry 

Policies/Bills/ Regulations/ 

Standards /Specifications/ 

Guidelines 

Policy Documents 4 4 2 1 1 1 

Gazetted Regulations/ Standards/ 

Specifications/ Guidelines 

- - 1 2 1 1 

Acts of parliament - - 1 1 1 - 

Domesticated treaties and 

conventions 

Regulations and laws - - 1 1 1 1 

Audit reports No. reports generated - - 7 7 7 7 

ICT Infrastructure upgraded  % of ICT Infrastructure upgraded - - 10 30 70 - 

Building Information Modelling 

(BIM) tool adoption 

No. of users who have adopted BIM tool - - 500 600 700 800 

SP 3.2: 

Procurement, 

Warehousing and 

supply 

Supplies Branch Framework contracts No. of framework contracts processed 33 33 50 22 50 22 

Rehabilitated Warehouses No. of Warehouses Rehabilitated - - - 3 3 2 

Automated Warehouses No. of Warehouses automated - - - 3 3 2 

Refurbishment of Supplies 

branch 

No. of Regional offices refurbished 3 2 2 2 2 1 

Programme 4: Regulation and Development of Construction Industry 

Programme Outcome: Regulated construction industry 

SP 4.1: Building 

Standards 

National Building 

Inspectorate 

Buildings inspected and audited  No. of buildings inspected and  audited 2,000 1,539 1,500 2,500 3,000 3,000 

No. of buildings tested for safety  40 40 5 20 20 20 

County technical staff training 

and capacity building 

Number of Counties covered 10 6 10 10 11 10 

National Buildings Database and 

Resource established 

% of National Database and Resource 

developed 

- - 10 70 100 - 

Regional National Building 

Inspectorate offices established 

and equipped 

No. of established and equipped 

Regional offices  

- - - 1 4 4 
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SP 4.2:  Research 

Services 

Kenya Building 

Research Centre 

Innovative building materials 

and technology research/Survey 

No. of research reports 2 2 2 2 2 2 

No. of building materials prototypes 

produced 

1 1 1 2 2 2 

Exhibitions and Demonstration 

Centres established 

No. of Exhibitions and Demonstration 

Centres established 

- - 3 3 3 3 

Green Building Agenda (energy 

efficiency in built environment) 

No. of built environment practitioners 

trained on green building concepts 

- - 200 200 200 200 

No. of buildings audited and certified on 

green building technology adoption 

- - 1 4 8 8 

No. of green building guidelines 

developed 

2 2 2 2 2 2 

SP 4.3: 

Regulation of 

construction 

Industry 

HQ National E-Buildings 

Development Approval System 

(NEDAS) 

% completion of System establishment  - - - 20 90 100 

National 

Construction 

Authority 

Quality assurance in the 

construction industry 

No. of contractors registered 8,600 11,727 9,000 9,500 10,000 10,000 

No. of skilled construction workers and 

site supervisors accredited 

31,500 10,491 32,100 50,000 52,000 54,000 

No. of projects registered 4,000 3,987 4,200 5,000 5,500 6,000 

No. of sites inspected 30,000 27,086 31,000 33,000 40,000 42,000 

Capacity in the Construction 

Industry enhanced 

No. of programmes developed to 

train/sensitize contractors, construction 

workers and site supervisors  

50 50 57 65 70 75 

No. of contractors trained  12,000 11,727 12,000 12,500 13,000 13,000 

No. of construction workers and site 

supervisors trained 

23,000 10,491 11,000 11,500 12,000 12,500 

Center for Construction Industry 

Development (CCID) Phase I 

% of CCID completed 5 5 25 40 70 100 

National 

Construction Appeals 

Board (NCAB) 

Judgement of NCAB cases No. of cases heard and determined - - 10 10 10 10 

1122: STATE DEPARTMENT FOR INFORMATION COMMUNICATION TECHNOLOGY AND DIGITAL ECONOMY  

Programme 1: General Administration, Planning and Support Services 
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Programme Outcome: Well Regulated ICT Industry and Efficient Public Service Delivery 

SP 1.1: General 

Administration, 

Planning and 

Support Services 

Headquarters 

Administrative 

Services  

Legal, Regulatory   and 

Institutional Framework for ICT 

sector  

No. of Policies 4 2 2 2 2 2 

No. of Legal Framework 2 1 2 2 2 2 

No. of Institutional Framework 1 1 - 2 2 1 

Finance and 

Procurement Services 

and Planning 

Services 

Project Monitoring and 

Evaluation 

No. of quarterly and annual reports 5 5 5 5 5 5 

ICTA Digital maturity assessment and 

online self-assessment tool 

No of MCDAs assessed  - - 100 350 350 350 

ICT Services Paperless Office % Implementation of EDMS  - - - 20% 50% 100% 

Active Directory and Domain 

Controller Services 

% completion of Active Directory and 

domain Controller 

100 - 100 100 - - 

Programme 2: ICT Infrastructure Development 

Programme Outcome: Improved ICT Infrastructure and Services 

SP 2.1: ICT 

Infrastructure 

Connectivity 

ICT Infrastructure Last Mile County Connectivity  No. of sites maintained  660 660 660 770 850 1050 

% uptime  95 86 95 96 97 98 

No. of sites connected  50 - 400 400 400 400 

NOFBI II maintained % uptime under NOFBI II maintained 95 95 95 96 97 98 

Naivasha Data Center 

operationalized 

% of Operationalization 5 - 35 75 90 100 

Fiber connectivity from 

Mombasa (TEAMS) to Konza 

and GCCN    

No. of KMs connected 500 500 - - - - 

% of uptime 99.9 99.9 99.9 99.9 99.9 99.9 

Marine Cable % completion 20 - 100 - - - 

Government Common Core 

Network (GCCN) 

No. of additional MDAs connected 83 89 10 5 5 22 

Connectivity to Health Facilities 

(UHC)-BETA 

No. of health Facilities connected 25 12 15 20 30 50 

UHC Facilities (LAN & WAN) 

Maintained 

% of UHC LANs Maintained 100 100 100 100 100 100 

ICT Authority NOFBI Network  % uptime under NOFBI I  90 90 98 99.99 99.99 99.99 
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Maintained % uptime under NOFBI II E 95 95 95 95 95 99.9 

Fiber connectivity from Eldoret 

to Nadapal (EARTTDFP) 

% uptime of 630km main fiber network  99.9 80 90 90 90 90 

Fiber Connectivity to the Horn 

of Africa  

No. of Km of new Optic Fibre installed. - 50 330 300 200 200 

No. of institutions connected.  - - 50 396 200 200 

Digital Economy Acceleration  No. of Kilometers Backbone cable 

expanded 

- - - 2,000 2,000 2,000 

% of key Government Services digitized - - - 50 75 100 

% of citizens with advanced digital 

skills 

- - - 50 75 100 

Digital superhighway No. of internet connectivity public 

institutions  

5000 5,280 8,240 11,475 16,475 14,747 

No. of Public Wi-Fi installed 94 46 5000 5000 5000 5000 

SP 2.2: ICT and 

BPO 

Development 

SDICT&DE Connectivity to Constituency 

Innovation Hubs  

No. of innovation hubs connected  240 247 290 390 490 590 

No. of CIHs maintained  240 240 290 390 490 590 

Digital Village Smart Hubs No. of smart hub established - - - 145 290 435 

KOTDA Konza complex  % Completion of Conference Facility  60 53 80 100 - - 

% Completion of Hotel Block 10 5 50 100 - - 

Konza Data Centre and Smart 

City facilities  

% completion of Data center  90 79 90 100 - - 

% completion of Smart City Facilities 60 50 90 100 - - 

Horizontal Infrastructure Phase 

1- EPCF 

% completion of Wastewater 

Reclamation Facility  

95 90 95 100 - - 

% completion of Water Treatment Plant 95 90 95 100 - - 

% completion of Streetscape  95 90 95 100 - - 

IASP 2024 World Conference % Conference Planning, Logistics and 

Hosting of IASP 24 World Conference 

10 10 50 100 - - 

Jitume Digital Enablement  No. of Virtual Digital Infrastructure 

deployed. 

5 5 30 60 80 100 

Horizontal Infrastructure Phase 

II  

% completion of Horizontal 

Infrastructure Phase II 

- - - 45 79 100 

Digital Media City (DMC) % completion of Digital Media City 

(DMC) 

- - - 22 30 64 
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SP 2.3: Digital 

Learning 

ICTA Connectivity to schools 

(Schoolnet) 

No. of schools connected  50 35 1000 1500 2000 2000 

% maintenance of DLP devices  100 50 100 100 100 100 

Digital skills No. of citizens trained on basic ICT 

skills 

- - - 4M 4M 4M 

No of interns recruited and trained 

(PDTP) 

400 400 600 800 1000 1000 

No. of innovators incubated, trained and 

mentored (white box) 

200 367 100 200 200 200 

Kenya-AIST  Kenya Advanced Institute of 

Science & Technology 

constructed 

 % Completion of the institute - - 80 100 - - 

Curriculum design and 

university management 

planning. 

 % Completion of curriculum  - - 80 100 - - 

Operationalized academic and 

experimental facilities 

 % Completion of facilities - - 80 100 - - 

IT Infrastructure (ERP, Portal, 

Digital Library) 

 % Completion of IT infrastructure - - 80 100 - - 

Programme 3: E-Government Services  

Programme Outcome: Improved Service Delivery 

SP 3.1: E-

Government 

Services & 

Digital Economy 

SDICT&DE Framework contracts  No. of Framework contracts developed 

and issued 

150 142 150 150 150 200 

Government ICT Asset Registry % of ICT Asset System completed - - - 30 50 100 

Technical Support to MDACs No. of MDACs supported  - - - 15 20 30 

Online Jobs Created No. of youth trained on digital skills  - - - 120,000 130,000 150,000 

ICTA Government Shared Services No. of Government Records Digitized. - - 50,000 200,000 500,000 800,000 

No. of Government services automated - - 5 10 10 15 

No. of MCDAs onboarded to the 

Government email. 

50 150 100 100 100 100 

No. of National Public Key 

Infrastructure (NPKI) for MCDAs 

operationalized. 

1 5 30 30 30 30 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

No. of Government websites migrated to 

Content Management system (CMS) 

framework 

35 - 70 70 70 70 

No. of MCDAs connected to 

Government Unified Communications 

(GUC)  

50 25 100 100 100 100 

Internet Bandwidth upgrade % of local traffic routing infrastructure 

using the Kenya Internet Exchange Point 

(KIXP) implemented.  

100 100 - - - - 

% maintenance of the Government Data 

Center 

100 80 99.99 99.99 99.99 99.99 

% maintenance of Government 

Common Core (GCCN) 

100 80 99.99 99.99 99.99 99.99 

No. of MDAs implementing Security 

Management Solution  

10 2 50 100 100 100 

  Refurbished computers and E-

waste management services 

No. of interns recruited and trained on 

computers refurbishment and e-waste 

management  

- - 100 400 500 500 

No. of training and certification 

provided to the interns 

- - 5 5 5 5 

No. of equipment correction points 

established countrywide 

- - 20 100 100 100 

Office of Data 

Protection 

Commissioner 

(ODPC) 

Registered Data controllers and 

processors 

% registration certificates issued - - 100 100 100 100 

Compliance to the Data 

Protections Laws 

No. of Data Controllers and Data 

Processors Assessed and audited  

40 41 1000 2000 3000 1000 

No of Guidance Notes/ manuals issued 3 10 17 20 25 30 

% Civil Registration Entities Reports 

Reviewed 

100 100 100 100 100 100 

% Data Protection Impacts Assessment 

Reports reviewed 

100 100 100 100 100 100 

% of qualified data controllers or data 

processors certified 

- - - 100 100 100 

No. of Data Protection Inspection 

Reports 

- - 2 4 4 4 

Personal data breach Complaints % of complaints resolved 100 77 100 100 100 100 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

No. of Investigation Reports - - 4 8 12 16 

% Enforcement Notices and Penalties 

Implemented 

100 100 100 100 100 100 

% of Court Cases addressed 100 100 100 100 100 100 

Capacity Development No. of Data Controllers & Data 

Processors trained 

50 50 1000 2000 3000 4000 

No. of data protection regulations 

developed 

- - 2 2 2 2 

No. of offices established and 

Operational 

1 1 3 4 3 3 

% Completion of ERP System 80 60 90 100 - - 

% Completion of CRM System - - 100 - - - 

% Completion of Active Directory and 

domain Controller 

- - 100 - - - 

% Completion of Data center - - 50 70 100 - 

No. of Disaster recovery site acquired  - - 1 2 - - 

% Completion of Network Infrastructure - - 20 60 80 100 

No. of End User Devices Acquired 12 12 198 270 320 400 

Research report No. of Research on Data Protection 

published 

- - 1 2 4 4 

SP 3.2: Cyber 

Security 

SDICT&DE Security Operation Center No. of National Security Operation 

Center Established 

- - - 1 1 1 

No. of Sectoral Security Operation 

Center Established 

- - - 2 3 2 

Cyber Security Agency 

established 

No. of Agency established - -   1 - - 

Cyber Security Academy 

established 

No. of Academy - - - 1 - - 

Capacity Building and 

Awareness on Cyber Security 

No. of participants trained  - - - 20 40 40 

International Collaboration in 

cyber-Security 

No.  of International Collaborations in 

cyber-Security 

- - - 5 5 5 

SP 3.3: Audit SDICT&DE Security Audit No. of Security Audit conducted 2 - 10 10 10 10 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

Control Asset Mapping and Risk 

Register for ICT Systems 

Asset Mapping Register system - - - 1 - - 

Risk Register system - - - 1 - - 

1123: STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS  

Programme 1: General Administration Planning and Support Services 

Outcome: A Well-Regulated Broadcasting and Telecommunication Industry 

SP 1.1: General 

Administration 

planning and 

support services 

Ministry 

Headquarters and 

SAGAs 

Policies, legal and institutional 

frameworks 

No. of policies developed/ reviewed 3 1 2 3 3 2 

No. of Institutional Frameworks 

developed 

2 2 2 2 2 2 

No. of Legal frameworks developed 2 3 2 2 2 2 

Project Monitoring and 

evaluation 

No. of Monitoring and Evaluation 

reports 

- - - 4 4 4 

Programme 2: Information and Communication Services 

Outcome: Well informed citizenry 

S.P 2.1: News 

and Information 

services 

Department of 

Information 

Public News and information 

services  

Daily and Weekly News and 

Information Briefs 

302 302 302 302 302 302 

No. of TV news items produced  3,100 5,687 3,000 4,200 4,500 4,700 

No. of print News items disseminated 18,400 25,227 15,000 22,000 24,000 27,000 

No. of Regional & online publications 

editions produced 

56 50 56 56 56 56 

Modern Mass media equipment 

and facilities 

% of modernization on identified 

equipment and facilities  

45 22 40 70 90 100 

Department of Public 

Communications 

Enhanced government media 

coverage 

No. of Information, Education and 

Communication (IEC) Materials on 

government policies, strategies and 

programmes disseminated 

200 200 200 250 300 350 

No. of Quarterly Media Monitoring 

report  

4 4 4 4 4 4 

No. of monthly monitoring reports on 

government websites 

12 12 12 12 12 12 

Management of content on 

Government Websites 

Guidelines  

Guidelines on Management of content 

on Government Websites  

- - 1 - - - 

National Government Contact 

Centre 

% of National Government Contact 

Centre Operationalized 

100 90 90 100 - - 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

Government 

Advertising Agency 

Standardized Government 

Advertisements  

No. of weekly MYGOV Pull Out  50 50 50 50 50 50 

Quarterly compliance report on 

Government Advertisement Directives   

4 4 4 4 4 4 

Kenya Broadcasting 

Corporation 

Public Broadcasting Services  % of National Digital Signal coverage 98 97 98 100 - - 

No. of public broadcasting services 

hours 

2190 2190 2190 2,190 2,190 2,190 

No. of KBC stations installed with solar - - - 42 - - 

No. of Broadcast Studio modernized 2 0 0 2 2 2 

No. of Studio Mashinani established 2 0 0 4 4 4 

S.P 2.2 Kenya 

Yearbook 

Initiative 

Kenya Yearbook 

Editorial Board 

Publications No. of Copies of Kenya Yearbook 

published and disseminated 

3,000 3,000 3,000 5,000 7,000 10,000 

No. of copies of Cabinet Series 

produced 

- - 3000 3,000 3,000 3,000 

No. of copies of BETA Sector -Based 

Publication 

- - 3,000 3,000 3,000 3,000 

No. of AgendaKenya Newspaper 

disseminated 

- - 40,000 59,800 94,600 137,000 

S.P 2.3 Media 

Regulatory 

Services 

Media Council of 

Kenya  

Media Regulation Services  % Disputes reported and resolved  100 62.5 100 100 100 100 

No. of Media Standards/Modules 

Developed 

4 5 4 8 8 8 

No. of on-Job Journalists trained  2000 3101 3000 3100 3200 3300 

No. of Digital Content Production 

Centres established 

- - 0 15 7 5 

Reports on Media compliance on 

Journalists code of conduct 

4 4 4 8 8 8 

No. of journalists accredited 7500 9456 8900 8950 9000 9000 

Programme 3: Mass Media Skills Development 

Outcome: Enhanced talent pool in ICT and Mass Media Skills 

 SP 3.1: Media 

Skills 

Development 

Kenya Institute of 

Mass 

Communication 

Mass Media training  No. of trained media practitioners 643 674 752 815 896 985 

No. of reviewed training curricular 3 1 4 3 5 6 

Modern Training Facilities and 

equipment 

% completion of KIMC Eldoret Campus  20 1.9 18 25 75 100 

% of operationalization of KIMC TV 50 0 0 100 - - 

% completion of tuition block-Nairobi 90 90 100 - - - 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

Campus  

% operationalization of Research and 

Development Centre 

7 7 7 10 15 20 

% completion of Media Technology 

Museum 

- - - 15 25 35 

% automation of KIMC Library 30 0 30 40 45 50 

1152: STATE DEPARTMENT FOR ENERGY 

Programme 1: Power Generation  

Outcome: Adequate Power 

SP 1.1: Coal 

Exploration and 

mining 

Geo-Exploration 

Directorate (MoE 

HQ) 

Geothermal data and 

Information   

Geo-technical Study Reports 2 2 2 2 2 2 

% Completion of Geothermal data and 

Information portal 

65 65 100 - - - 

Coal Power Generation 

Information 

% Completion of Mui Basin Block A, B, 

C & D concession 

65 35 65 75 90 100 

No. of Coal Exploration Reports 1 1 1 1 1 1 

Data and information on nuclear 

fuel resources 

No. of Nuclear Exploration reports 1 0 1 1 1 1 

SP: 1.2: 

Geothermal 

Generation 

KenGen Geothermal Power Generation 

Capacity 

% Completion of 83.3MW Olkaria 1 

Unit 6 Power plant 

99 99 100 - - - 

% completion of 63 MW Olkaria 1 

Rehabilitation Power plant 

15 15 40 55 90 100 

% completion of 40MW Olkaria 1 & IV 

Geothermal Uprating Power Project 

2 2 10 15 40 90 

Power Generation Capacity % Completion of 8.6MW Gogo Hydro 

Power Plant 

- - - 10 20 60 

Geothermal 

Development 

Corporation (GDC) 

Power Generation Capacity No. of additional geothermal wells 

drilled 

7 6 7 6 6 7 

Increased steam available for power 

generation (MWe) 

20 42.75 27 21 21 24.5 

MW of Power Generated - - 35 - 35 100 

Kengen Geothermal skills and human 

resources capacity 

% completion of KenGen Geothermal 

training Centre 

30 30 40 100 - - 

SP 1.3: Nuclear 

Energy 

Development 

Nuclear Power and 

Energy Agency 

(NuPEA) 

Policy, Legal and Regulatory 

Framework for the Nuclear 

Power energy 

% completion of proposed amendments 

to the implementation of the Nuclear 

Regulatory Framework 

35 30 45 60 85 100 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

National Nuclear policy - - - 1 - - 

Information Centers on nuclear 

science and technology 

% completion of Public Information 

Centers (Nairobi and Kilifi counties) 

20 20 50 90 100 - 

Nuclear power plant site % Completion of Nuclear Power Plant 

site acquisition. 

70 25 30 50 75 100 

Nuclear Research Reactor 

established 

% Completion of Nuclear Research 

Reactor Project  

5 15 30 45 60 70 

Programme 2: Power Transmission and Distribution 

Outcome: Increased access to electricity 

SP 2.1: National 

Grid system 

KETRACO Power Transmission 

Infrastructure 

Km of Transmission Lines Constructed 146 129 154 166 597.5 599 

No. of Substations Constructed 6 0 5 5 9 4 

KPLC Power Distribution 

Infrastructure 

Km of distribution lines constructed  162.85 385.9 250 260 270 280 

No. of distributions substations 

constructed  

10 10 10 11 11 12 

Electrical Power 

Development 

Directorate (MoE 

HQs) 

Power generation, transmission 

and distribution plans and 

studies 

Power generation and transmission 

masterplan 

- - - 1 - - 

No. of Power generation, transmission 

and distribution studies 

- - 2 3 - - 

SP 2.2: Rural 

Electrification   

KPLC/REREC Power connectivity No. of New Customer Connected 550,000 318,217 350,000 400,000 450,000 500,000 

No. of Street Lights Erected 15,000 14,307 5,000 10,000 10,000 10,000 

REREC Power connectivity No. of additional public facilities 

connected to electricity 

1,601 856 707 2,573 3,314 3,627 

No. of additional Transformers Installed  147 269 258 858 1,000 1,142 

No. of New Hybrid Mini-grids Installed 8 1 7 21 21 6 

% completion of Electrification of 

Galana Kulalu Food Security Project 

1 1 65 100 - - 

Programme 3: Alternative Energy Technologies 

Outcome: Increased access to clean alternative energy 

SP 4.1: 

Alternative 

energy 

Technologies 

Renewable Energy 

Directorate (MoE 

HQs) 

Power connectivity No. of Community boreholes connected 

with solar PVs and desalinated in off-

grid areas  

20 0 10 10 50 50 

No. of stand-alone solar home systems 

installed 

50,000 61,410 60,000 110,000 - - 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

Biogas systems No. of Institutional biogas plants 

constructed 

2 0 3 3 4 4 

No. of domestic household biogas 

digesters Constructed 

300 155 300 300 300 300 

Subsidized clean cook stoves 

distributed 

No. of subsidized clean cook-stoves  5,000 2,788 5,000 10,000 - - 

County Energy Plans No. of County Energy Plans  15 0 15 5 5 5 

REREC Energy centres No. of Energy centres established - - 1 1 2 1 

Programme 4: General Administration Planning and Support Services 

Outcome: Efficient service delivery 

SP 4.1: 

Administration, 

Planning and 

Support Services 

MOE HQs Energy Sector Integrated 

Information management system 

% development of an Energy Sector 

Integrated Information management 

system 

10 0 25 50 75  100  

Integrated National Energy Plan 

(INEP) Framework 

Integrated National Energy Plan (INEP) 

Framework 

1 0 - 1 - - 

Energy Programmes and 

projects monitoring and 

evaluation 

No. of Monitoring & Evaluation reports. 4 4 4 4 4 4 

1193: STATE DEPARTMENT FOR PETROLEUM  

Programme 1: Exploration and Distribution of Oil and Gas 

Outcome: Enhanced Commercialization of Oil and Gas Discoveries and Improved Access to Competitive, Reliable and Quality Petroleum Products 

Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievem

ent 

2022/23 

Baseline 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

SP 1.1: Oil and 

Gas Exploration  

Petroleum Upstream Petroleum Blocks  No. of Petroleum Blocks Marketed 40 40 3 3 2 2 

% Completion of bid round conducted - - 20 80 100 - 

No. of Production Sharing Contracts 

signed 

- - - - - 3 

No. of signature Bonus - - - - - 3 

South Lokichar Oil Field 

developed 

% of land acquisition process  - - 50 70 80 100 

% of the preliminary activities for Crude 

Oil Pipeline  

- - 40 60 100 - 
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Programme Delivery Unit Key Outputs Key Performance Indicators Target 

2022/23 

Actual 

Achievemen

t 2022/23 

Target 

(Baseline) 

2023/24 

Target 

2024/25 

Target 

2025/26 

Target 

2026/27 

% of the preliminary activities for the 

make-up water pipeline undertaken 

- - 30 50 70 100 

Geo-scientific Data Acquired Area (KM2) for which geoscientific data 

has been acquired (onshore) 

- - 1,310 1,400 1,450 1,500 

% of preliminary activities on 

acquisition of 3D multi-client data 

completed (shallow offshore) 

- - 20 80 100 - 

Area (KM2) for which 3D multi-client 

has been acquired (shallow offshore) 

- - - - - 14,000 

Natural gas discoveries % completion of evaluation of gas 

potential in Block 9, Marsabit County 

- - - 50 100 - 

Kenya-Tanzania Natural Gas 

Pipeline  

% of preliminary activities on 

development of the natural gas pipeline 

undertaken 

- - 20 50 70 100 

Petroleum legislations, 

regulations and Master Plan 

No. of petroleum regulations developed 2 2 9 2 2 2 

Amended Petroleum Act, 2019 - - - 1 - - 

Revised Petroleum Development Fund 

Act, 1991 

- - - - 1 - 

National Petroleum Master Plan 

developed 

- - - 1 - - 

SP 1.2: 

Distribution of 

Oil and Gas 

Petroleum 

Downstream 

Petroleum Products  Metric Tons of Petroleum Products 

Distributed (ó000ô) 

7,200 6,358 6,690 6,960 7,240 7,530 

Quality Petroleum products No. of petroleum Industry engagements - - 36 36 36 36 

No. of monthly random test conducted at 

petroleum dispensing sites 

- - 12 12 12 12 

6 Kg LPG cylinders distributed 

to low-income Households 

No. of households supplied with 6 Kg 

LPG cylinders 

- - 100,000 70,000 70,000 70,000 

Clean Cooking Gas (CCG) for 

public learning institution 

No. of public learning institutions 

provided with CCG  

- - 100 74 76 77 

SP 1.3: General 

Administration, 

Planning and 

Support Services 

HRM&D Capacity building and skills 

development  

No. of officers trained 166 258 100 100 100 100 

CPPMD Petroleum Projects monitoring 

and evaluation 

No. of M&E Reports 4 4 4 4 4 4 
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3.1.4. Resource Allocation Criteria 

The allocation of resources to recurrent and development expenditures focused on BETA/MTP IV 

priority projects and public participation forumsô priorities, among other considerations. The following 

outlines the breakdown of these criteria: 

a) Recurrent Expenditure 

i) Personnel Emoluments 

1. In-post actual Personnel Emoluments  

2. FY 2023/24 Approved Personnel Emoluments 

3. Approved Recruitment by the National Treasury and Public Service Commission 

4. Approved Rates of salaries/allowances by the SRC 

5. Requirements for Up-grading based on SRC Approval 

6. Annual growth of 3% on the Basic Salary 

7. Pension requirements 

8. Salary arrears that may be due 

9. Employerôs contribution to Housing Levy 

10. Phased Out Presidential Directives 

11. Employerôs contribution to NSSF 
   

ii)  Mandatory  Expenditures 
These are non discretionary expenditures by MDAs. The criteria used is as follows: 

1. Actual requirement for utilities and rent based on lease agreement.                                                                                                        

2. Costing applied on Rent, Utilities, Gratuities, Insurance among others  

3. Requirement for the Government Priorities (BETA priorities) 

4. Phased out Presidential Directives 

5. New prioritized Government Policies 

6. Pending Bills 
  

iii)  Operations and Maintenance Expenditure 

1. Requirement for the Government Priorities (BETA priorities) 

2. Phased out Presidential Directives 

3. Requirement and trend 

4. Removal of once off-expenditure 

5. New prioritized Government policies 
  

iv) Transfers to Semi -Autonomous Government Agencies dependent on Exchequer 

1. Actual requirement for Personnel Emoluments 

2. Requirement for mandatory expenditures such as utilities, rent, medical insurance, 

contracted guards among others 

3. Requirement for the Government Priorities (BETA priorities) 

4. Phased out Presidential Directive 

5. New prioritized Government Policies e.g KAIST 

6. Removal of once off-expenditure 
 

2 
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b) Development Expenditure 

1. MTP IV/BETA Projects/Priorities 

2. Ongoing Projects for completion in each year 

3. GoK Counterpart Funding Requirement 

4. Phased out Presidential Directives 

5. Foreign Financed Projects based on approved financing agreements 

6. Projects with legal Requirement such as NG-CDF, NG- Affirmative Action, 

Equalization Fund 

7. New projects approved by the National Treasury 

8. Removal from the baseline completed projects 

9. Provision for the defined conditional grants; 

10. Provision for the Performance for Results (PfR) 

11. Public Participation forumsôs priorities 

12. Provision for Pending Bills 
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3.2 Analysis of Sub-Sector Resource Requirement versus allocation 

Table 3.2: Sector Recurrent Requirements/Allocations (Amount Ksh Million) 

Economic classification Approved 

Estimates 

             Requirement                      Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

Energy, Infrastructure and ICT Sector 

Gross 148,005 163,430 179,522 185,626 145,306 156,243 158,046 

AIA  130,576 128,550 136,227 137,079 128,550 136,227 137,079 

NET 17,429 34,880 43,295 48,547 16,756 20,016 20,967 

Compensation to employees 4,697 5,636 5,824 5,969 4,824 4,967 5,115 

Grants and Transfers 114,574 121,812 136,387 141,565 109,854 119,394 122,093 

Other Recurrent 28,734 35,982 37,311 38,092 30,628 31,882 30,838 

of which 
       

Utilities 128 145 145 148 143 137 137 

Rent 501 516 522 528 515 520 520 

Insurance 6 6 6 6 6 6 6 

Subsidies 24,879 27,000 27,000 27,000 27,000 27,000 27,000 

Gratuity 27 25 27 31 25 27 31 

Contracted Guards and Cleaners 194 201 200 202 201 201 203 

Others 2,999 8,089 9,411 10,177 2,738 3,991 2,941 

State Department for Roads 
       

Gross 82,894 72,427 80,962 82,082 72,197 80,716 81,800 

AIA  81,231 70,547 77,010 77,020 70,547 77,010 77,020 

NET 1,663 1,880 3,952 5,062 1,650 3,706 4,780 

Compensation to employees 1,313 1,387 1,421 1,468 1,329 1,369 1,410 

Grants and Transfers 81,358 70,665 79,134 80,184 70,665 79,134 80,184 

Other Recurrent 223 375 407 430 203 213 206 

of which 
       

Utilities 32 36 38 38 36 38 38 

Rent - - - - - - - 

Insurance 5 6 6 6 6 6 6 

Subsidies - - - - - - - 

Gratuity 5 5 5 6 5 5 6 

Contracted Guards and Cleaners 25 28 28 29 28 28 29 

Others 156 300 330 351 128 136 127 
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Economic classification Approved 

Estimates 

             Requirement                      Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

State Department for Transport 

Gross 14,143 20,117 21,420 22,702 16,540 17,352 18,209 

AIA  11,442 14,079 14,817 15,161 14,079 14,817 15,161 

NET 2,701 6,038 6,603 7,541 2,461 2,535 3,048 

Compensation to employees 212 277 283 288 195 200 206 

Grants and Transfers 13,540 19,216 20,207 20,915 16,020 16,809 17,673 

Other Recurrent 391 624 931 1,498 325 343 330 

of which 
       

Utilities 14 16 20 23 14 14 14 

Rent - - - - - - - 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity 0 4 5 - 4 5 - 

Contracted Guards and Cleaners 12 12 12 12 12 12 12 

Others 365 592 894 1463 295 312 304 

State Department for Maritime  &  Shipping Affairs  

Gross 2,494 7,802 11,480 13,928 2,665 2,673 2,700 

AIA  1,710 1,850 1,850 1,850 1,850 1,850 1,850 

NET 784 5,952 9,630 12,078 815 823 850 

Compensation to employees 156 212 219 225 161 165 170 

Grants and Transfers 2,016 7,150 10,773 13,180 2,233 2,222 2,255 

Other Recurrent 322 440 488 523 271 286 276 

of which 
       

Utilities 
    

- - - 

Rent 45 46 51 51 46 51 51 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity 1 1 2 2 1 2 2 

Contracted Guards and Cleaners 8 10 10 11 10 10 11 

Others 269 383 425 459 214 223 212 

State Department for Housing 
       

Gross 1,291 1,709 1,741 1,795 1,364 1,351 1,365 

AIA  86 86 86 86 86 86 86 

NET 1,205 1,623 1,655 1,709 1,278 1,265 1,279 

Compensation to employees 853 965 994 1,023 925 952 981 

Grants and Transfers 
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Economic classification Approved 

Estimates 

             Requirement                      Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

Other Recurrent 438 744 747 771 439 398 384 

of which 
       

Utilities 15 15 15 15 15 15 15 

Rent 199 199 199 199 199 199 199 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity - - - - - - - 

Contracted Guards and Cleaners 90 90 90 90 90 90 90 

Others 134 441 444 468 135 95 81 
        

State Department for Public Works 

Gross 3,514 4,376 4,700 5,070 3,394 3,372 3,425 

AIA  950 950 950 950 950 950 950 

NET 2,564 3,426 3,750 4,120 2,444 2,422 2,475 

Compensation to employees 902 1,189 1,244 1,284 920 948 976 

Grants and Transfers 2,352 2,629 2,760 2,956 2,252 2,191 2,223 

Other Recurrent 261 558 696 830 222 233 226 

of which 
       

Utilities 11 12 12 13 11 11.00 11.00 

Rent 75 75 75 75 75 75 75 

Insurance 0.50 0.50 0.50 0.50 0.50 0.50 0.50 

Subsidies - - - - - - - 

Gratuity - - - - - - - 

Contracted Guards and Cleaners 42 42 42 42 42 42 42 

Others 133 430 567 700 94 105 98 

State Department for ICT & Digital Economy 
      

Gross 3,851 7,011 8,303 8,633 3,958 3,810 3,863 

AIA  1,460.00 1,460.00 1,460.00 1,460.00 1,460 1,460 1,460 

NET 2,391 5,551 6,843 7,173 2,498 2,350 2,403 

Compensation to employees 273 475.756 490.202 504.909 281 289 298 

Grants and Transfers 3,412.00 4,901.10 5,971.29 6,148.11 3,469 3,376 3,425 

Other Recurrent 166 1,634 1,842 1,980 208 146 140 

of which 
       

Utilities 0.30 9 8 8 9 8 8 

Rent 99 112 114 120 112 112 112 

Insurance - - - - - - - 
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Economic classification Approved 

Estimates 

             Requirement                      Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

Subsidies - - - - - - - 

Gratuity 2 6 6 6 6 6 6 

Contracted Guards and Cleaners 3 4 4 4 4 4 4 

Others 62 1,503 1,710 1,842 77 16 10 

State Department for Broadcasting and Telecommunications 

Gross 6,554 10,730 9,970 10,669 6,296 6,196 6,214 

AIA  2,665 2,665 2,428 2,437 2,665 2,428 2,437 

NET 3,889 8,065 7,542 8,232 3,631 3,768 3,777 

Compensation to employees 451 480 509 530 460 474 488 

Grants and Transfers 4,472 6,193 5,999 6,029 4,240 4,120 4,180 

Other Recurrent 1,631 4,057 3,462 4,111 1,596 1,602 1,546 

of which 
       

Utilities 24 24 24 24 24 24 24 

Rent 33 33 33 33 33 33 33 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity 9 9 9 9 9 9 9 

Contracted Guards and Cleaners 6 6 6 6 6 6 6 

Others 1,559 3,985 3,390 4,039 1,524 1,530 1,474 

State Department for Energy 

Gross 8,041 11,800 12,237 12,828 11,566 12,157 12,769 

AIA  6,153 9,913 10,626 11,115 9,913 10,626 11,115 

NET 1,888 1,887 1,611 1,713 1,653 1,531 1,654 

Compensation to employees 331 412 418 390 341 351 363 

Grants and Transfers 7,424 11,058 11,543 12,153 10,975 11,543 12,153 

Other Recurrent 286 330 276 285 250 263 253 

of which 
       

Utilities 28 28 21 21 28 21 21 

Rent - - - - - - - 

Insurance - - - - - - - 

Subsidies - - - - - - - 

Gratuity 10 - - 8 - - 8 

Contracted Guards and Cleaners 7 6 5 5 6 5 5 

Others 241 296 250 251 216 237 219 

State Department for Petroleum 

Gross 25,222 27,458 28,708 27,920 27,326 28,618 27,701 
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Economic classification Approved 

Estimates 

             Requirement                      Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

AIA  24,879 27,000 27,000 27,000 27,000 27,000 27,000 

NET 343 458 1,708 920 326 1,618 701 

Compensation to employees 206 238 246 256 212 218.53 223.60 

Grants and Transfers - - - - - - - 

Other Recurrent 25,016 27,220 28,462 27,664 27,114 28,399 27,477 

of which 
       

Utilities 3.924 6 6 6 6 6 6 

Rent 51 51 51 51 51 51 51 

Insurance - - - - - - - 

Subsidies 24,879 27,000 27,000 27,000 27,000 27,000 27,000 

Gratuity - - - - - - - 

Contracted Guards and Cleaners 2.244 4 4 4 4 4 4 

Others 80 159 1401 603 53 1,338 416 

 

TABLE 3.3: SECTOR & SUB-SECTOR DEVELOPMENT REQUIREMENTS/ALLOCATIONS (AMOUNT 
KSH MILLION) 
Economic 

Classification 

Approved 

Budget 

Allocation 

                        Requirement                     Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

Energy, Infrastructure and ICT Sector 

Gross  384,359  846,470 689,494 704,964 360,362 390,015 397,638 

GOK  113,457  491,228 356,044 365,826 88,565 105,839 123,143 

Loans  131,163  218,677 194,478 204,820 135,583 145,204 140,177 

Grants  7,882  5,887 4,662 1,421 5,536 4,662 1,421 

Local AIA  131,857  130,678 134,310 132,897 130,678 134,310 132,897 

State Department of Roads 

Gross  167,951  406,784 265,912 249,440 148,257 160,848 175,553 

GOK 76,721 292,021 161,383 147,403 61,895 74,207 86,339 

Loans 69,776 95,623 85,590 84,412 67,223 67,702 71,589 

Grants 4,855 2,953 2,470 869 2,952 2,470 869 

Local AIA 16,599 16,187 16,469 16,756 16,187 16,469 16,756 

State Department for Transport 

Gross  46,243  75,352 100,311 105,558 44,806 53,197 50,447 

GOK 5,491 29,328 48,971 54,578 6,902 8,488 9,876 

Loans 2,930 11,081 16,589 16,280 2,960 9,958 5,870 
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Economic 

Classification 

Approved 

Budget 

Allocation 

                        Requirement                     Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

Grants 426 455 262 212 455 262 212 

Local AIA 37,396 34,489 34,489 34,489 34,489 34,489 34,489 

State Department for Maritime &  Shipping Affairs  

Gross  1,050  2,767 4,324 8,775 1,570 1,238 1,191 

GOK  570  2,017 4,066 8,724 820 980 1,140 

Loans  -    - - - - - - 

Grants  -    - - - - - - 

Local AIA  480  750 258 51 750 258 51 

State Department for Housing 

Gross  92,532  113,093 105,097 97,498 80,170 82,731 79,867 

GOK  15,873  33,482 22,666 14,918 2,450 3,525 4,101 

Loans  12,470  15,012 17,752 18,331 13,471 14,527 11,517 

Grants  -    350 430 - - 430 - 

Local AIA  64,189  64,249 64,249 64,249 64,249 64,249 64,249 
 

 
      

State Department for Public Works 

Gross  1,214  7,785 9,531 8,053 1,527 1,805 2,084 

GOK  1,114  7,685 9,431 7,953 1,427 1,705 1,984 

Loans  -    - - - - - - 

Grants  -    - - - - - - 

Local AIA  100  100 100 100 100 100 100 
 

 
      

State Department for Information, Communication ,Technology (ICT) & Digital Economy 

Gross  16,248  70,207 73,912 82,729 25,885 23,337 23,588 

GOK  2,954   42,274   55,371   64,721   5,013   4,796   5,580  

Loans  12,964   27,273   17,881   17,348   20,212   17,881   17,348  

Grants  -     -     -     -     -     -     -    

Local AIA  330   660   660   660   660   660   660  

State Department for Broadcasting and Telecommunications 

Gross  626  4,362 2,104 1,626 795 950 1,105 

GOK  626  4,362 2,104 1,626 795 950 1,105 

Loans  - - - - - - 

Grants  - - - - - - 

Local AIA  - - - - - - 

State Department for Energy 

Gross  55,072  159,090 120,033 142,953 53,316 61,649 59,419 
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Economic 

Classification 

Approved 

Budget 

Allocation 

                        Requirement                     Allocation 

2023/24 2024/25 2025/26 2026/27 2024/25 2025/26 2026/27 

GOK  9,785  76,530 47,282 61,072 8,727 10,429 12,134 

Loans  33,023  69,688 56,666 68,449 31,717 35,136 33,853 

Grants  2,601  2,129 1,500 340 2,129 1,500 340 

Local AIA  9,663  10,743 14,585 13,092 10,743 14,585 13,092 

 STATE DEPARTMENT FOR PETROLEUM  

Gross  3,423  7,030 8,270 8,332 4,036 4,260 4,384 

GOK 323 3,530 4,770 4,832 536 760 884 

Loans  -    - - - - - - 

Grants  -    - - - - - - 

Local AIA 3,100 3,500 3,500 3,500 3,500 3,500 3,500 
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Table 3.4: Analysis of Programmes and Sub-Programmes (Current and Capital) Resource Requirements (Kshs Million) 

 

  Approved Budget                                     Projection (Requirements) 

                2023/24                        2024/25                  2025/26                    2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

STATE DEPARTMENT FOR ROAD  

Programme 1 : Road Transport 
            

Sub Programme 1.1: Construction of 

Roads and Bridges 

- 109,102 109,102 - 235,157 235,157 - 174,042 174,042 - 145,894 145,894 

Sub Programme 1.2: Rehabilitation of 

Roads 

- 55,657 55,657 - 150,753 150,753 - 70,355 70,355 - 82,284 82,284 

Sub Programme 1.3: Maintenance of 

Roads 

80,072 - 80,072 69,536 16,187 85,723 77,794 16,469 94,263 77,989 16,756 94,745 

Sub Programme 1.4: General 

Adminstration, Planning and Support 

Services 

2,822 3,192 6,014 2,391 4,687 7,078 2,518 5,046 7,564 3,343 4,506 7,849 

Sub Programme 1.5: Design of Roads and 

Bridges 

- - - 500 - 500 650 - 650 750 - 750 

TOTAL PROGRAMME 1  82,894 167,951 250,845 72,427 406,784 479,211 80,962 265,912 346,874 82,082 249,440 331,522 

TOTAL VOTE  82,894 167,951 250,845 72,427 406,784 479,211 80,962 265,912 346,874 82,082 249,440 331,522 

STATE DEPARTMENT FOR TRANSPORT  

PROGRAMME 1: General 

Administration, Planning and Support 

Services 

            

SP1.1: General Administration Planning 

and Support Services 

1,757 1,331 3,088 2,169 6,389 8,558 2,598 4,643 7,241 3,286 1,763 5,049 

Sub Programme 1.2: Human Resource 

Services 

- - - - - - - - - - - - 

Sub Programme 1.3: Financial 

Management Services 

- - - - - - - - - - - - 

Sub Programme 1.4: Information 

Comminication Services 

- - - - - - - - - - - - 

TOTAL PROGRAMME 1  1,757 1,331 3,088 2,169 6,389 8,558 2,598 4,643 7,241 3,286 1,763 5,049 

Programme 2 : Rail Transport 
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  Approved Budget                                     Projection (Requirements) 

                2023/24                        2024/25                  2025/26                    2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

SP 2.1: Rail Transport - 39,380 39,380 530 48,505 49,035 532 63,624 64,156 695 74,892 75,587 

TOTAL PROGRAMME 2  - 39,380 39,380 530 48,505 49,035 532 63,624 64,156 695 74,892 75,587 

Programme 3 : Marine Transport 
            

Sub Programme 3.1 :Marine Transport 651 2,885 3,536 846 10,485 11,331 855 24,000 24,855 866 24,557 25,423 

TOTAL PROGRAMME 3  651 2,885 3,536 846 10,485 11,331 855 24,000 24,855 866 24,557 25,423 

Programme 4 : Air Transport  
            

Sub Programme 4.1 : Air Transport 9,149 876 10,025 11,558 7,395 18,953 12,312 7,354 19,666 13,062 3,676 16,738 

TOTAL PROGR AMME 4  9,149 876 10,025 11,558 7,395 18,953 12,312 7,354 19,666 13,062 3,676 16,738 

Programme 5 :Road Safety 
            

Sub Programme 5.1 : Road Safety 2,586 1,771 4,357 5,015 2,578 7,593 5,124 690 5,814 4,793 670 5,463 

TOTAL PROGRAMME 5  2,586 1,771 4,357 5,015 2,578 7,593 5,124 690 5,814 4,793 670 5,463 

TOTAL VOTE  14,143 46,243 60,386 20,117 75,352 95,469 21,420 100,311 121,732 22,702 105,558 128,260 

STATE DEPARTMENT FOR  SHIPPING & MARITIME  AFFAIRS 

Programme 1: Shipping and Maritime 

Affairs  

            

Sub-programme 1.1 : Administrative 

Services 

313 20 333 437 578 1,015 458 2,388 2,846 477 7,634 8,111 

Sub-programme 1.2: Shipping Affairs 242 - 242 5,062 - 5,062 8,570 - 8,570 10,822 - 10,822 

Sub-programme 1.3: Maritime Affairs 1,939 1,030 2,969 2,303 2,189 4,492 2,452 1,936 4,388 2,629 1,141 3,770 

TOTAL PROGRAMME 1  2,494 1,050 3,544 7,802 2,767 10,569 11,480 4,324 15,804 13,928 8,775 22,703 

TOTAL VOTE  2,494 1,050 3,544 7,802 2,767 10,569 11,480 4,324 15,804 13,928 8,775 22,703 

STATE DEPARTMENT FOR  HOUSING 

Programme 1: Housing Development 

and Human Settlement 

            

Sub-Programme 1.1: Housing 

Development 

426 6,137 6,563 572 21,604 22,176 597 10,730 11,327 621 17,154 17,775 

Sub-Programme  1.2: Estate Management 397 932 1,329 442 1,047 1,489 452 1,048 1,500 467 1,029 1,496 
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  Approved Budget                                     Projection (Requirements) 

                2023/24                        2024/25                  2025/26                    2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Sub-Programme 1.3: Affordable Housing - 73,920 73,920 - 73,920 73,920 - 73,920 73,920 - 73,920 73,920 

TOTAL PROGRAMME 1  823 80,989 81,812 1,014 96,571 97,585 1,049 85,698 86,747 1,088 92,103 93,191 

Programme 2: Urban and 

Metropolitan Development 

            

Sub-Programme 2.1: Metropolitan 

Planning and Infrastructure Development 

125 661 786 174 820 994 178 650 828 182 810 992 

Sub-Programme 2.2: Urban Development 

and Planning 

30 10,882 10,912 66 15,702 15,768 67 18,749 18,816 68 4,585 4,653 

TOTAL PROGRAMME 2  155 11,543 11,698 241 16,522 16,763 245 19,399 19,644 251 5,395 5,646 

Programme 3: General 

Administration, Planning and Support 

Services 

            

Sub-Programme 3.1: General 

Administration, Planning and Support 

Services 

313 - 313 454 - 454 447 - 447 456 - 456 

TOTAL PROGRAMME3  313 - 313 454 - 454 447 - 447 456 - 456 

TOTAL VOTE  1,291 92,532 93,823 1,709 113,093 114,802 1,741 105,097 106,838 1,795 97,498 99,293 

STATE DEPARTMENT FOR PUBLIC WORKS  

P.1 GOVERNMENT BUIDIN GS 
            

SP 1.1 Stalled and new Government 

Buildings 

591 639 1,230 789 4,109 4,898 838 4,326 5,164 870 3,264 4,134 

TOTAL PROGRAMME 1  591 639 1,230 789 4,109 4,898 838 4,326 5,164 870 3,264 4,134 

P.2 COASTAL INFRASTRUCTURE 

& PEDESTRIAN ACCESS 

            

SP.2.1 Coastline Infrastructure 

Development 

95 216 311 176 1,626 1,802 186 2,721 2,907 195 2,052 2,247 

SP.2.2 Pedestrian Access - 170 170 - 1,164 1,164 - 894 894 - 932 932 

TOTAL PROGRAMME 2  95 386 481 176 2,790 2,966 186 3,615 3,801 195 2,984 3,179 

P.3 GENERAL ADMINISTRATION, 

PLANNING & SUPPORT SERVICES 

            

SP.3.1 Administration, Planning & 

Suppor Services 

310 - 310 544 - 544 658 - 658 768 - 768 

SP.3.2 Procurement, warehousing & 72 14 86 106 20 126 122 40 162 143 15 158 
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  Approved Budget                                     Projection (Requirements) 

                2023/24                        2024/25                  2025/26                    2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Supply 

TOTAL PR OGRAMME 3  382 14 396 651 20 671 781 40 821 910 15 925 

P.4 REGULATION & 

DEVELOPMENT OF 

CONSTRUCTION INDUSTRY  

            

SP 4.1  Regulation of Constructions 2,336 125 2,461 2,589 481 3,070 2,715 1,000 3,715 2,906 1,090 3,996 

SP.4.2 Research Services 20 25 45 49 135 184 49 250 299 49 350 399 

SP 4.3  Building Standards 90 25 115 123 250 373 132 300 432 139 350 489 

TOTAL PROGRAMME 4  2,446 175 2,621 2,761 866 3,627 2,896 1,550 4,446 3,094 1,790 4,884 

TOTAL VOTE  3,514 1,214 4,728 4,376 7,785 12,162 4,700 9,531 14,231 5,070 8,053 13,123 

State Department for ICT & Digital Economy 

Programme 1: General 

Administration, Planning and Support 

Services 

            

Sub -Programme 1.1: General 

Administration, Planning and Support 

Services 

304 - 304 950 - 950 963 - 963 972 - 972 

TOTAL PROGRAMME 1  304 - 304 950 - 950 963 - 963 972 - 972 

Programme 2: ICT Infrastructure 

Development 

            

Sub - Programme 2.1  ICT  Infrastructure 

Connectivity 

- 8,427 8,427 805 12,334 13,138 1,026 9,390 10,416 1,250 8,116 9,366 

Sub - Programme 2.2  ICT  and BPO 

Development 

751 6,721 7,472 1,024 9,168 10,192 978 1,200 2,178 981 1,375 2,356 

Sub - Programme 2.3 Digital Learning - - - - 70 70 - 70 70 - 70 70 

TOTAL PROGRAMME 2  751 15,148 15,899 1,829 21,572 23,400 2,004 10,660 12,664 2,231 9,561 11,792 

Programme 3: E- Government Services 
            

Sub -Programme 3.1: E-Government 

Services 

2,796 1,100 3,896 3,732 43,635 47,367 4,936 61,252 66,188 4,980 72,668 77,648 

Sub Programme 3.2: Cyber Security and 

Audit Control 

0 0 0 500 5,000 5,500 400 2,000 2,400 450 500 950 

TOTAL PROGRAMME 3  2,796 1,100 3,896 4,232 48,635 52,867 5,336 63,252 68,588 5,430 73,168 78,598 
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  Approved Budget                                     Projection (Requirements) 

                2023/24                        2024/25                  2025/26                    2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL VOTE  3,851 16,248 20,099 7,011 70,207 77,218 8,303 73,912 82,216 8,633 82,729 91,362 

STATE DEPARTMENT FOR BROADCAST ING AND TELECOMMUNICATIONS  

Programme 1: General 

Administration, Planning and Support 

Services 

            

Sub-Programme 1.1: General 

Administration, Planning and Support 

Services 

268 - 268 369 - 369 446 - 446 510 - 510 

TOTAL PROGRAMME 1  268 - 268 369 - 369 446 - 446 510 - 510 

Programme 2: Information and 

Communication Services 

            

Sub-Programme 2.1: News and 

Information Services 

4,374 436 4,810 8,140 2,394 10,534 7,284 1,250 8,534 7,894 1,251 9,145 

Sub Programme 2.2: Brand Kenya 

Initiative 

176 10 186 399 98 497 420 60 480 431 - 431 

Sub-Programme 2.3: ICT and Media 

Regulatory Services 

1,396 - 1,396 1,448 - 1,448 1,449 - 1,449 1,451 - 1,451 

Sub-Programme 2.4: Strategic 

Government Communication Services 

92 - 92 - - - - - - - - - 

TOTAL PROGRAMME  2 6,038 446 6,484 9,986 2,492 12,478 9,153 1,310 10,463 9,776 1,251 11,027 

Programme 3: Mass Media Skills 

Development 

            

Sub-Programme 3.1: Mass Media Skills 

Development 

248 181 429 375 1,870 2,245 371 794 1,165 384 375 759 

TOTAL PROGRAMME 3  248 181 429 375 1,870 2,245 371 794 1,165 384 375 759 

TOTAL VOTE  6,554 627 7,181 10,730 4,362 15,091 9,970 2,104 12,073 10,669 1,626 12,295 

STATE DEPARTMENT FOR ENERGY  

Programme 1: General Administration 

Planning and Support Sevices 

            

Sub Programme 1.1: Adminstrative 

Services 

245 80 325 287 100 387 285 80 365 307 50 357 

Sub Programme 1.2: Planning and Project 

Monitoring 

28 - 28 38 - 38 35 - 35 34 - 34 

Sub Programme 1.3: Financial Services 154 235 389 174 250 424 137 250 387 147 230 377 
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  Approved Budget                                     Projection (Requirements) 

                2023/24                        2024/25                  2025/26                    2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL  PROGRAMME 1  427 315 742 499 350 849 457 330 787 488 280 768 

Programme 2: Power Generation 
            

Sub Programme 2.1: Geothermal 

generation 

1,850 9,508 11,358 1,860 26,306 28,166 1,896 21,160 23,056 1,920 21,829 23,749 

Sub Programme 2.2: Development of 

Nuclear Energy 

795 581 1,376 842 2,567 3,409 820 2,604 3,424 820 3,123 3,943 

Sub Programme 2.3: Coal Exploration 

and Mining 

55 330 385 54 308 362 55 290 345 56 273 329 

TOTAL PROGRAMME 2  2,700 10,419 13,119 2,756 29,181 31,937 2,771 24,054 26,825 2,796 25,225 28,021 

Programme 3: Power Transmission 

and Distribution  

            

Sub Programme 3.1:  National Grid 

Systems 

3,050 30,535 33,585 6,598 108,131 114,729 6,658 74,576 81,234 7,111 90,527 97,638 

Sub Programme 3.2: Rural Electrification 1,780 10,655 12,435 1,833 18,448 20,281 2,248 20,028 22,276 2,350 25,941 28,291 

TOTAL PROGRAMME 3  4,830 41,190 46,019 8,431 126,579 135,010 8,906 94,604 103,510 9,461 116,468 125,929 

Programme 4: Alternative Energy 

Technologies 

            

Sub Programme 4.1: Alternative Energy 

Technologies 

85 3,148 3,233 114 2,980 3,094 103 1,045 1,148 83 980 1,063 

Total Programme 4 85 3,148 3,233 114 2,980 3,094 103 1,045 1,148 83 980 1,063 

TOTAL VOTE  8,041 55,072 63,113 11,800 159,090 170,890 12,237 120,033 132,270 12,828 142,953 155,781 

STATE DEPARTMENT FOR PETROLEUM  

Programme 1 : Exploration and 

Distribution of Oil and gas 

            

Sub-Programme 1.1 : Exploration of Oil 

and gas 

65 2,800 2,865 101 3,880 3,981 105 3,770 3,875 111 3,832 3,943 

Sub-Programme 1.2 : Distribution of Oil 

and gas 

- 623 623 - 3,150 3,150 - 4,500 4,500 - 4,500 4,500 

Sub-Programme 1.3: General 

Administration, Planning & Support 

Services 

25,157 - 25,157 27,357 - 27,357 28,603 - 28,603 27,809 - 27,809 

TOTAL VOTE  25,222 3,423 28,645 27,458 7,030 34,488 28,708 8,270 36,978 27,920 8,332 36,252 

TOTAL SECTOR  148,005 384,360 532,365 163,430 846,470 1,009,9

00 

179,522 689,494 869,016 185,626 704,964 890,591 
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Table 3.5 Analysis of Programmes and Sub-Programmmes (Current and Capital) Resource Allocation (Kshs Million)  

 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

STATE DEPARTMENT FOR ROADS  

Programme 1 : Road Transport 
            

Sub Programme 1.1: Construction 

of Roads and Bridges 

- 109,102 109,102 - 83,524 83,524 - 86,179 86,179 - 92,770 92,770 

Sub Programme 1.2: 

Rehabilitation of Roads 

- 55,657 55,657 - 45,489 45,489 - 55,310 55,310 - 63,357 63,357 

Sub Programme 1.3: Maintenance 

of Roads 

80,072 - 80,072 69,536 16,187 85,723 77,794 16,469 94,263 77,989 16,756 94,745 

Sub Programme 1.4: General 

Adminstration, Planning and 

Support Services 

2,822 3,192 6,014 2,161 3,057 5,218 2,272 2,890 5,162 3,061 2,670 5,731 

Sub Programme 1.5: Design of 

Roads and Bridges 

- - - 500 - 500 650 - 650 750 - 750 

TOTAL PROGRAMME 1  82,894 167,951 250,845 72,197 148,257 220,454 80,716 160,848 241,564 81,800 175,553 257,353 

TOTAL VOTE  82,894 167,951 250,845 72,197 148,257 220,454 80,716 160,848 241,564 81,800 175,553 257,353 

STATE DEPARTMENT FOR TRANSPORT  

PROGRAMME 1: General 

Administration, Planning and 

Support Services 

            

SP1.1: General Administration 

Planning and Support Services 

1,757 1,331 3,088 1,147 2,402 3,549 1,205 3,838 5,043 1,198 889 2,087 

Sub Programme 1.2: Human 

Resource Services 

- - - 
         

Sub Programme 1.3: Financial 

Management Services 

- - - 
         

Sub Programme 1.4: Information 

Comminication Services 

- - - 
         

TOTAL PROGRAMME 1  1,757 1,331 3,088 1,147 2,402 3,549 1,205 3,838 5,043 1,198 889 2,087 
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 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Programme 2 : Rail Transport 
            

SP 2.1: Rail Transport - 39,380 39,380 500 37,389 37,889 500 37,291 37,791 660 40,137 40,797 

TOTAL PROGRAMME 2  - 39,380 39,380 500 37,389 37,889 500 37,291 37,791 660 40,137 40,797 

Programme 3 : Marine 

Transport  

            

Sub Programme 3.1 :Marine 

Transport 

651 2,885 3,536 601 3,000 3,601 626 10,175 10,801 626 7,000 7,626 

TOTAL PROGRAMME 3  651 2,885 3,536 601 3,000 3,601 626 10,175 10,801 626 7,000 7,626 

Programme 4 : Air Transport  
            

Sub Programme 4.1 : Air 

Transport 

9,149 876 10,025 11,471 935 12,406 12,186 1,225 13,411 12,890 1,751 14,641 

TOTAL PR OGRAMME 4  9,149 876 10,025 11,471 935 12,406 12,186 1,225 13,411 12,890 1,751 14,641 

Programme 5 :Road Safety 
            

Sub Programme 5.1 : Road Safety 2,586 1,771 4,357 2,821 1,080 3,901 2,834 668 3,502 2,834 670 3,504 

TOTAL PROGRAMME 5  2,586 1,771 4,357 2,821 1,080 3,901 2,834 668 3,502 2,834 670 3,504 

TOTAL VOTE  14,143 46,243 60,386 16,540 44,806 61,346 17,352 53,197 70,548 18,209 50,447 68,655 

STATE DEPARTMENT FOR  SHIPPING &  MARITIME  AFFAIRS 

Programme 1: Shipping and 

Maritime Affairs  

            

Sub-programme 1.1 : 

Administrative Services 

313 20 333 286 30 316 329 40 369 323 50 373 

Sub-programme 1.2: Shipping 

Affairs 

242 - 242 319 - 319 337 - 337 354 - 354 

Sub-programme 1.3: Maritime 

Affairs 

1,939 1,030 2,969 2,060 1,540 3,600 2,007 1,198 3,205 2,024 1,141 3,165 

TOTAL PROGRAMME 1  2,494 1,050 3,544 2,665 1,570 4,235 2,673 1,238 3,911 2,700 1,191 3,891 

TOTAL VOTE  2,494 1,050 3,544 2,665 1,570 4,235 2,673 1,238 3,911 2,700 1,191 3,891 

STATE DEPARTMENT FOR HOUSING  

Programme 1: Housing 

Development and Human 

Settlement 
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 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Sub-Programme 1.1: Housing 

Development 

426 6,137 6,563 504 6,073 6,577 469 4,681 5,150 479 10,223 10,702 

Sub-Programme  1.2: Estate 

Management 

397 932 1,329 351 1,047 1,398 366 1,048 1,414 370 1,029 1,399 

Sub-Programme 1.3: Affordable 

Housing 

- 73,920 73,920 - 63,220 63,220 - 63,220 63,220 - 63,220 63,220 

TOTAL PROGRAMME 1  823 80,989 81,812 855 70,340 71,195 834 68,949 69,783 849 74,472 75,321 

Programme 2: Urban and 

Metropolitan Development 

            

Sub-Programme 2.1: Metropolitan 

Planning and Infrastructure 

Development 

125 661 786 144 720 864 147 650 797 150 810 960 

Sub-Programme 2.2: Urban 

Development and Planning 

30 10,882 10,912 44 9,110 9,154 46 13,132 13,178 45 4,585 4,630 

TOTAL PROGRAMME 2  155 11,543 11,698 188 9,830 10,018 193 13,782 13,975 195 5,395 5,590 

Programme 3: General 

Administration, Planning and 

Support Services 

            

Sub-Programme 3.1: General 

Administration, Planning and 

Support Services 

313 - 313 321 - 321 324 - 324 322 - 322 

TOTAL P ROGRAMME3  313 - 313 321 - 321 324 - 324 322 - 322 

TOTAL VOTE  1,291 92,532 93,823 1,364 80,170 81,534 1,351 82,731 84,082 1,365 79,867 81,232 

STATE DEPARTMENT FOR PUBLIC WORKS  

P.1 GOVERNMENT 

BUIDINGS 

            

SP 1.1 Stalled and new 

Government Buildings 

591 639 1,230 595 673 1,268 612 646 1,258 627 285 912 

TOTAL PROGRAMME 1  591 639 1,230 595 673 1,268 612 646 1,258 627 285 912 

P.2 COASTAL 

INFRASTRUCTURE & 

PEDESTRIAN ACCESS 

            

SP.2.1 Coastline Infrastructure 

Development 

95 216 311 96 213 309 99 55 154 101 653 754 

SP.2.2 Pedestrian Access - 170 170 - 447 447 - 894 894 - 932 932 
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 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL PROGRAMME 2  95 386 481 96 660 756 99 949 1,048 101 1,585 1,686 

P.3 GENERAL 

ADMINISTRATION, 

PLANNING & SUPPORT 

SERVICES 

            

SP.3.1 Administration, Planning 

& Suppor Services 

310 - 310 285 - 285 299 - 299 300 - 300 

SP.3.2 Procurement, warehousing 

& Supply 

72 14 86 70 14 84 72 15 87 72 15 87 

TOTAL PROGRAMME 3  382 14 396 355 14 369 371 15 386 372 15 387 

P.4 REGULATION & 

DEVELOPMENT OF 

CONSTRUCTION INDUST RY 

            

SP 4.1  Regulation of 

Constructions 

2,336 125 2,461 2,237 125 2,362 2,176 130 2,306 2,208 134 2,342 

SP.4.2 Research Services 20 25 45 20 25 45 20 30 50 20 30 50 

SP 4.3  Building Standards 90 25 115 91 30 121 94 35 129 96 35 131 

TOTAL PRO GRAMME 4  2,446 175 2,621 2,348 180 2,528 2,290 195 2,485 2,324 199 2,523 

TOTAL VOTE  3,514 1,214 4,728 3,394 1,527 4,921 3,372 1,805 5,177 3,425 2,084 5,509 

STATE DEPARTMENT FOR ICT & DIGITAL ECONOMY  

Programme 1: General 

Administration, Planning and 

Support Services 

            

Sub -Programme 1.1: General 

Administration, Planning and 

Support Services 

304 - 304 355 - 355 295 - 295 295 - 295 

TOTAL PROGRAMME 1  304 - 304 355 - 355 295 - 295 295 - 295 

Programme 2: ICT 

Infrastructure Development 

            

Sub - Programme 2.1  ICT  

Infrastructure Connectivity 

- 8,427 8,427 139 7,825 7,964 134 8,145 8,279 148 7,902 8,050 

Sub - Programme 2.2  ICT  and 

BPO Development 

751 6,721 7,472 709 8,147 8,856 680 650 1,330 692 875 1,567 

Sub - Programme 2.3 Digital 

Learning 

- - - - - - - 70 70 - 70 70 
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 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL PROGRAMME 2  751 15,148 15,899 848 15,972 16,820 814 8,865 9,679 839 8,847 9,686 

Programme 3: E- Government 

Services 

            

Sub -Programme 3.1: E-

Government Services 

2,796 1,100 3,896 2,755 9,913 12,668 2,702 14,472 17,174 2,729 14,741 17,470 

Sub Programme 3.2: Cyber 

Security and Audit Control 

0 0 0 
         

TOTAL PROGRAMME 3  2,796 1,100 3,896 2,755 9,913 12,668 2,702 14,472 17,174 2,729 14,741 17,470 

TOTAL VOTE  3,851 16,248 20,099 3,958 25,885 29,843 3,810 23,337 27,147 3,863 23,588 27,451 

STATE DEPARTMENT FOR BROADCASTING AND TELECOMMUNICATIONS  

Programme 1: General 

Administration, Planning and 

Support Services 

            

Sub-Programme 1.1: General 

Administration, Planning and 

Support Services 

268 - 268 342 - 342 283 - 283 295 - 295 

TOTAL PROGRAMME 1  268 - 268 342 - 342 283 - 283 295 - 295 

Programme 2: Information and 

Communication Services 

            

Sub-Programme 2.1: News and 

Information Services 

4,374 436 4,810 4,302 498 4,800 4,379 625 5,004 4,326 730 5,056 

Sub Programme 2.2: Brand Kenya 

Initiative 

176 10 186 182 47 229 186 51 237 186 - 186 

Sub-Programme 2.3: ICT and 

Media Regulatory Services 

1,396 - 1,396 1,192 - 1,192 1,069 - 1,069 1,130 - 1,130 

Sub-Programme 2.4: Strategic 

Government Communication 

Services 

92 - 92 - - - - - - - - - 

TOTAL PROGRAMME 2  6,038 446 6,484 5,676 545 6,221 5,635 675 6,310 5,642 730 6,372 

Programme 3: Mass Media 

Skills Development 

            

Sub-Programme 3.1: Mass Media 

Skills Development 

248 181 429 278 250 528 278 275 553 278 375 653 

TOTAL PROGRAMME 3  248 181 429 278 250 528 278 275 553 278 375 653 
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 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

TOTAL VOTE  6,554 627 7,181 6,296 795 7,091 6,196 950 7,146 6,214 1,105 7,319 

STATE DEPARTMENT FOR ENERGY  

Programme 1: General 

Administration Planning and 

Support Sevices 

            

Sub Programme 1.1: 

Adminstrative Services 

245 80 325 227 30 257 259 50 309 264 50 314 

Sub Programme 1.2: Planning and 

Project Monitoring 

28 - 28 32 - 32 35 - 35 34 - 34 

Sub Programme 1.3: Financial 

Services 

154 235 389 150 120 270 124 150 274 142 150 292 

TOTAL PROGRAMME 1  427 315 742 409 150 559 418 200 618 440 200 640 

Programme 2: Power 

Generation 

            

Sub Programme 2.1: Geothermal 

generation 

1,850 9,508 11,358 1,777 12,345 14,122 1,700 13,810 15,510 1,728 13,957 15,685 

Sub Programme 2.2: Development 

of Nuclear Energy 

795 581 1,376 785 600 1,385 700 769 1,469 720 802 1,522 

Sub Programme 2.3: Coal 

Exploration and Mining 

55 330 385 53 165 218 55 170 225 55 170 225 

TOTAL PROGRAMME 2  2,700 10,419 13,119 2,615 13,110 15,725 2,455 14,749 17,204 2,503 14,929 17,432 

Programme 3: Power 

Transmission and Distribution 

            

Sub Programme 3.1:  National 

Grid Systems 

3,050 30,535 33,585 6,731 32,029 38,760 7,461 38,400 45,861 7,945 36,255 44,200 

Sub Programme 3.2: Rural 

Electrification 

1,780 10,655 12,435 1,720 7,472 9,192 1,722 7,585 9,307 1,800 7,095 8,895 

TOTAL PROGRAMME 3  4,830 41,190 46,019 8,451 39,501 47,952 9,183 45,985 55,168 9,745 43,350 53,095 

Programme 4: Alternative 

Energy Technologies 

            

Sub Programme 4.1: Alternative 

Energy Technologies 

85 3,148 3,233 91 555 646 101 715 816 81 940 1,021 

Total Programme 4 85 3,148 3,233 91 555 646 101 715 816 81 940 1,021 

TOTAL VOTE  8,041 55,072 63,113 11,566 53,316 64,882 12,157 61,649 73,806 12,769 59,419 72,188 

STATE DEPARTMENT FOR PETROLEUM  
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 Programmes    Approved Budget                                                        Allocation 

                2023/24               2024/25                   2025/26                   2026/27 

Current  Capital Total Current  Capital Total Current  Capital Total Current  Capital Total 

Programme 1 : Exploration and 

Distribution of Oil and gas 

            

Sub-Programme 1.1 : Exploration 

of Oil and gas 

65 2,800 2,865 66 3,000 3,066 77 3,200 3,277 83 3,299 3,382 

Sub-Programme 1.2 : Distribution 

of Oil and gas 

- 623 623 - 1,036 1,036 - 1,060 1,060 - 1,085 1,085 

Sub-Programme 1.3: General 

Administration, Planning & 

Support Services 

25,157 - 25,157 27,260 - 27,260 28,541 - 28,541 27,618 - 27,618 

TOTAL VOTE  25,222 3,423 28,645 27,326 4,036 31,362 28,618 4,260 32,877 27,701 4,384 32,085 

TOTAL SECTOR  148,005 384,360 532,365 145,306 360,362 505,668 156,243 390,015 546,258 158,046 397,638 555,684 
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Table 3.6 Programe and Sub-Programe by Economic Classification (Amount Ksh Million) 

 

Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Energy, Infrastructure and ICT Sector               

Current Expenditure  148,005 163,430 179,522 185,626 145,306 156,243 158,046 

Compensation to Employees 4,698 5,636 5,824 5,969 4,823 4,967 5,115 

Use of Goods and Services 3,661 8,628 9,938 10,688 3,198 4,603 3,577 

Current Transfers to Govt Agencies 114,574 121,699 136,297 141,490 109,854 119,395 122,093 

Other Recurrent 25,072 27,467 27,464 27,478 27,430 27,278 27,260 

Capital Expenditure 384,360 846,470 689,494 704,964 360,362 390,015 397,638 

Non-Financial Assets 46,210 167,331 155,900 170,153 77,741 79,718 80,849 

Capital Transfers to Govt Agencies 327,140 656,247 514,589 519,012 271,314 298,313 303,911 

Use of Goods and Services 11,010 22,892 19,004 15,800 11,307 11,985 12,878 

TOTAL SECTOR  532,365 1,009,900 869,016 890,591 505,668 546,258 555,685 

State Department for Roads 

Current  Expenditure 82,894 72,427 80,962 82,082 72,197 80,716 81,800 

Compensation to Employees 1,313 1,387 1,421 1,468 1,329 1,369 1,410 

Use of Goods and Services 210 352 382 403 185 193 180 

Current Transfers to Govt Agencies 81,358 70,665 79,134 80,184 70,665 79,134 80,184 

Other Recurrent 13 23 25 27 18 20 26 

Capital Expenditure 167,951 406,784 265,912 249,440 148,257 160,848 175,553 

Acqusition of Non-Financial Assets 876 1,264 1,771 1,341 1,229 1,550 1,300 

Capital Transfers to Govt Agencies 164,875 402,882 262,041 246,999 145,390 158,198 173,153 

Other Development 2,200 2,638 2,100 1,100 1,638 1,100 1,100 

TOTAL VOTE  250,845 479,211 346,874 331,522 220,454 241,564 257,353 

 Programme 1 : Road Transport                
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

 Current Expenditure  82,894 72,427 80,962 82,082 72,197 80,716 81,800 

 Compensation of Employees  1,313 1,387 1,421 1,468 1,329 1,369 1,410 

 Use of Goods and Services  210 352 382 403 185 193 180 

Grants & Other Transfers 81,358 70,665 79,134 80,184 70,665 79,134 80,184 

Other Recurrent 13 23 25 27 18 20 26 

 Capital Expenditure  167,951 406,784 265,912 249,440 148,257 160,848 175,553 

Acquisition of Non Financial Assets 876 1,264 1,771 1,341 1,229 1,550 1,300 

Capital Grants to Government Agencies 164,875 402,882 262,041 246,999 145,390 158,198 173,153 

Other Development 2,200 2,638 2,100 1,100 1,638 1,100 1,100 

 TOTAL P1  250,845 479,211 346,874 331,522 220,454 241,564 257,353 

 Sub Programme 1.1: Construction of Roads and Bridges              

 Current Expenditure  - - - - - - - 

 Compensation of Employees  - - - - 
   

 Use of Goods and Services  - - - - 
   

Grants & Other Transfers - - - - 
   

Other Recurrent - - - - 
   

 Capital Expenditure  109,102 235,157 174,042 145,894 83,524 86,179 92,770 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 109,102 235,157 174,042 145,894 83,524 86,179 92,770 

Other Development - - - - - - - 

Total Sub Programme 1.1: Construction of Roads and 

Bridges 

109,102 235,157 174,042 145,894 83,524 86,179 92,770 

 Sub Programme 1.2: Rehabilitation of Roads                

 Current Expenditure  - - - - - - - 

 Compensation of Employees  - - - - 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

 Use of Goods and Services  - - - - 
   

Grants & Other Transfers - - - - 
   

Other Recurrent - - - - 
   

 Capital Expenditure  55,657 150,753 70,355 82,284 45,489 55,310 63,357 

Acquisition of Non Financial Assets - - - - 
   

Capital Grants to Government Agencies 55,657 150,753 70,355 82,284 45,489 55,310 63,357 

Other Development - - - - 
   

Total Sub Programme 1.2: Rehabilitation of Roads 55,657 150,753 70,355 82,284 45,489 55,310 63,357 

 Sub Programme 1.3: Maintenance of Roads                

 Current Expenditure  80,072 69,536 77,794 77,989 69,536 77,794 77,989 

 Compensation of Employees  - - - - 
   

 Use of Goods and Services  - - - - 
   

Grants & Other Transfers 80,072 69,536 77,794 77,989 69,536 77,794 77,989 

Other Recurrent - - - - 
   

 Capital Expenditure  - 16,187 16,469 16,756 16,187 16,469 16,756 

Acquisition of Non Financial Assets - - - - 
   

Capital Grants to Government Agencies - 16,187 16,469 16,756 16,187 16,469 16,756 

Other Development - - - - 
   

Total Sub Programme 1.3: Maintenance of Roads 80,072 85,723 94,263 94,745 85,723 94,263 94,745 

 Sub Programme 1.4: General Adminstration, Planning and Support Services  -                258  -         834  -           

13  

      

 Current Expenditure  2,822 2,391 2,518 3,343 2,161 2,272 3,061 

 Compensation of Employees  1,313 1,387 1,421 1,468 1,329 1,369 1,410 

 Use of Goods and Services  210 352 382 403 185 193 180 

Grants & Other Transfers 1,286 629 690 1,445 629 690 1,445 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Recurrent 13 23 25 27 18 20 26 

 Capital Expenditure  3,192 4,687 5,046 4,506 3,057 2,890 2,670 

Acquisition of Non Financial Assets 876 1,264 1,771 1,341 1,229 1,550 1,300 

Capital Grants to Government Agencies 116 785 1,175 2,065 190 240 270 

Other Development 2,200 2,638 2,100 1,100 1,638 1,100 1,100 

Total Sub Programme 1.4: General Adminstration, 

Planning and Support Services 

6,014 7,078 7,564 7,849 5,218 5,162 5,731 

Sub Programme 1.5: Design of Roads and Bridges               

 Current Expenditure  - 500 650 750 500 650 750 

 Compensation of Employees  - - - - 
   

 Use of Goods and Services  - - - - 
   

Grants & Other Transfers - 500 650 750 500 650 750 

Other Recurrent - - - - 
   

 Capital Expenditure  - - - - - - - 

Acquisition of Non Financial Assets - - - - 
   

Capital Grants to Government Agencies - - - - 
   

Other Development - - - - 
   

Total Sub Programme 1.5: Design of Roads and 

Bridges 

- 500 650 750 500 650 750 

State Department for Transport                

Current expenditure 14,143 20,117 21,420 22,702 16,540 17,352 18,209 

Compensation to employees 212 277 283 288 195 200 206 

Use of goods and services 355 577 875 1,437 325 343 330 

Current transfers and Govt. agencies 13,540 19,216 20,207 20,915 16,020 16,809 17,673 

Other recurrent 36 47 56 62 - - - 

Capital expenditure 46,243 75,352 100,311 105,558 44,806 53,197 50,447 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Acquisition of Non- financial assets 141 368 300 248 149 160 155 

Capital Grants to Government Agencies 45,708 69,332 96,914 102,770 43,771 51,762 48,026 

Other Development 394 5,652 3,097 2,540 886 1,275 2,265 

TOTAL EXPENDITURE VOTE  60,386 95,469 121,732 128,260 61,346 70,548 68,655 

PROGRAMME 1 General Administration, Planning and Support Services           

Current Expenditure  1,757 2,169 2,598 3,286 1,147 1,205 1,198 

Compensation to Employees 147 211 215 220 131 136 142 

Use of Goods and Services 155 299 543 1,040 125 144 131 

Grants and Other Transfers 1,448 1,646 1,824 2,014 891 925 925 

Other Recurrent 7 13 15 13 - - - 

Capital Expenditure 1,331 6,389 4,643 1,763 2,402 3,838 889 

Acquisition of Non-financial Assets 60 268 200 154 95 100 90 

Capital Grants to Govt. Agencies 1,245 5,446 3,923 1,255 1,917 3,228 455 

Other Development 26 675 520 354 390 510 344 

Total Programme 1 3,088 8,558 7,241 5,049 3,549 5,043 2,087 

SP1.1: General Administration Planning and Support Services             

Current Expenditure  1,757 2,169 2,598 3,286 1,147 1,205 1,198 

Compensation to Employees 147 211 215 220 131 136 142 

Use of Goods and Services 155 299 543 1,040 125 144 131 

Grants and Other Transfers 1,448 1,646 1,824 2,014 891 925 925 

Other Recurrent 7 13 15 13 - - - 

Capital Expenditure 1,331 6,389 4,643 1,763 2,402 3,838 889 

Acquisition of Non-financial Assets 60 268 200 154 95 100 90 

Capital Grants to Govt. Agencies 1,245 5,446 3,923 1,255 1,917 3,228 455 

Other Development 26 675 520 354 390 510 344 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Total SP1.1: General Administration Planning and 

Support Services 

       3,088                8,558         7,241         

5,049  

             

3,549  

           

5,043  

           

2,087  

Sub Programme 1.2: Human Resource Services               

Current Expenditure  - - - - - - - 

Compensation to Employees - - - - 
   

Use of Goods and Services - - - - 
   

Grants and Other Transfers - - - - 
   

Other Recurrent - - - - 
   

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets - - - - 
   

Capital Grants to Govt. Agencies - - - - 
   

Other Development - - - - 
   

Total Sub Programme 1.2: Human Resource Services - - - - - - - 

Sub Programme 1.3: Financial Management Services             

Current Expenditure               -                        -                 -                 -                      -                     

-    

                 

-    

Compensation to Employees              -                        -                 -                 -          

Use of Goods and Services              -                        -                 -                 -          

Grants and Other Transfers              -                        -                 -                 -          

Other Recurrent              -                        -                 -                 -          

Capital Expenditure              -                        -                 -                 -                      -                     

-    

                 

-    

Acquisition of Non-financial Assets              -                        -                 -                 -          

Capital Grants to Govt. Agencies              -                        -                 -                 -          

Other Development              -                        -                 -                 -          

Total Sub Programme 1.3: Financial Management 

Services 

             -                        -                 -                 -                      -                     

-    

                 

-    

Sub Programme 1.4: Information Comminication Services             
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Current Expenditure  - - - - - - - 

Compensation to Employees - - - - 
   

Use of Goods and Services - - - - 
   

Grants and Other Transfers - - - - 
   

Other Recurrent - - - - 
   

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets - - - - 
   

Capital Grants to Govt. Agencies - - - - 
   

Other Development - - - - 
   

Total Sub Programme 1.4: Information 

Comminication Services 

- - - - - - - 

Programme 2 : Rail Transport               

Current Expenditure  - 530 532 695 500 500 660 

Compensation to Employees - - - - - - - 

Use of Goods and Services - 30 32 35 - - - 

Grants and Other Transfers - 500 500 660 500 500 660 

Other Recurrent - - - - - - - 

Capital Expenditure 39,380 48,505 63,624 74,892 37,389 37,291 40,137 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 39,380 45,828 61,947 72,892 36,989 36,691 38,401 

Other Development - 2,677 1,677 2,000 400 600 1,735 

Total Programme 2 39,380 49,035 64,156 75,587 37,889 37,791 40,797 

Sub Programme 2.1 : Rail Transport               

Current Expenditure  - 530 532 695 500 500 660 

Compensation to Employees - - - - - - - 
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2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Use of Goods and Services - 30 32 35 - - - 

Grants and Other Transfers - 500 500 660 500 500 660 

Other Recurrent - - - - - - - 

Capital Expenditure 39,380 48,505 63,624 74,892 37,389 37,291 40,137 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 39,380 45,828 61,947 72,892 36,989 36,691 38,401 

Other Development - 2,677 1,677 2,000 400 600 1,735 

Total Sub Programme 2.1 : Rail Transport 39,380 49,035 64,156 75,587 37,889 37,791 40,797 

Programme 3 : Marine Transport                

Current Expenditure  651 846 855 866 601 626 626 

Compensation to Employees 10 10 10 11 10 10 10 

Use of Goods and Services 38 45 54 65 38 38 38 

Grants and Other Transfers 603 790 790 790 553 578 578 

Other Recurrent - - - - - - - 

Capital Expenditure 2,885 10,485 24,000 24,557 3,000 10,175 7,000 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 2,885 10,485 24,000 24,557 3,000 10,175 7,000 

Other Development - - - - - - - 

Total Programme 3 3,536 11,331 24,855 25,423 3,601 10,801 7,626 

Sub Programme 3.1 :Marine Transport                

Current Expenditure  651 846 855 866 601 626 626 

Compensation to Employees 10 10 10 11 10 10 10 

Use of Goods and Services 38 45 54 65 38 38 38 

Grants and Other Transfers 603 790 790 790 553 578 578 

Other Recurrent              -                        -                 -                 -          
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital Expenditure 2,885 10,485 24,000 24,557 3,000 10,175 7,000 

Acquisition of Non-financial Assets - - - - 
   

Capital Grants to Govt. Agencies 2,885 10,485 24,000 24,557 3,000 10,175 7,000 

Other Development - - - - 
   

Total Sub Programme 3.1 :Marine Transport  3,536 11,331 24,855 25,423 3,601 10,801 7,626 

Programme 4 : Air Transport                 

Current Expenditure  9,149 11,558 12,312 13,062 11,471 12,186 12,890 

Compensation to Employees 43 44 44 45 42 42 42 

Use of Goods and Services 152 183 219 263 152 150 150 

Grants and Other Transfers 8,929 11,301 12,012 12,710 11,277 11,994 12,698 

Other Recurrent 25 30 37 44 - - - 

Capital Expenditure 876 7,395 7,354 3,676 935 1,225 1,751 

Acquisition of Non-financial Assets 54 100 100 94 54 60 65 

Capital Grants to Govt. Agencies 727 6,395 6,354 3,396 785 1,000 1,500 

Other Development 95 900 900 186 96 165 186 

Total Programme 4 10,025 18,953 19,666 16,738 12,406 13,411 14,641 

Sub Programme 4.1 : Air Transport                

Current Expenditure  9,149 11,558 12,312 13,062 11,471 12,186 12,890 

Compensation to Employees 43 44 44 45 42 42 42 

Use of Goods and Services 152 183 219 263 152 150 150 

Grants and Other Transfers 8,929 11,301 12,012 12,710 11,277 11,994 12,698 

Other Recurrent 25 30 37 44 - - - 

Capital Expenditure 876 7,395 7,354 3,676 935 1,225 1,751 

Acquisition of Non-financial Assets 54 100 100 94 54 60 65 

Capital Grants to Govt. Agencies 727 6,395 6,354 3,396 785 1,000 1,500 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Development 95 900 900 186 96 165 186 

Total Sub Programme 4.1 : Air Transport  10,025 18,953 19,666 16,738 12,406 13,411 14,641 

Programme 5 :Road Safety                

Current Expenditure  2,586 5,015 5,124 4,793 2,821 2,834 2,834 

Compensation to Employees 12 12 12 13 12 12 12 

Use of Goods and Services 10 20 26 34 10 10 10 

Grants and Other Transfers 2,560 4,979 5,081 4,741 2,799 2,812 2,812 

Other Recurrent 3 4 4 5 - - - 

Capital Expenditure 1,771 2,578 690 670 1,080 668 670 

Acquisition of Non-financial Assets 27 - - - - - - 

Capital Grants to Govt. Agencies 1,471 1,178 690 670 1,080 668 670 

Other Development 273 1,400 - - - - - 

Total Programme 5 4,357 7,593 5,814 5,463 3,901 3,502 3,504 

Sub Programme 5.1 : Road Safety                

Current Expenditure  2,586 5,015 5,124 4,793 2,821 2,834 2,834 

Compensation to Employees 12 12 12 13 12 12 12 

Use of Goods and Services 10 20 26 34 10 10 10 

Grants and Other Transfers 2,560 4,979 5,081 4,741 2,799 2,812 2,812 

Other Recurrent 3 4 4 5 - - - 

Capital Expenditure 1,771 2,578 690 670 1,080 668 670 

Acquisition of Non-financial Assets 27 - - - - - - 

Capital Grants to Govt. Agencies 1,471 1,178 690 670 1,080 668 670 

Other Development 273 1,400 - - - - - 

Total Sub Programme 5.1 : Road Safety  4,357 7,593 5,814 5,463 3,901 3,502 3,504 

State Department for Maritime &  Shipping Affairs              
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Current Expenditure  2,494 7,802 11,480 13,928 2,665 2,673 2,700 

Compensation to Employees 156 212 219 225 161 165 170 

Use of Goods and Services 244 323 363 389 208 241 233 

Current Transfers to Govt Agencies 2,016 7,150 10,773 13,180 2,233 2,222 2,255 

Other Recurrent 79 117 125 134 63 45 43 

Capital Expenditure 1,050 2,767 4,324 8,775 1,570 1,238 1,191 

Acquisition of Non Financial Assets 20 578 2,388 7,634 30 40 50 

Capital Grants to Government Agencies 1,030 2,189 1,936 1,141 1,540 1,198 1,141 

Other Development - - - - - - - 

TOTAL VOTE  3,544 10,569 15,804 22,703 4,235 3,911 3,891 

Programme 1: Shipping and Maritime Affairs 
       

Current Expenditure  2,494 7,802 11,480 13,928 2,665 2,673 2,700 

Compensation of Employees 156 212 219 225 161 165 170 

Use of Goods and Services 244 323 363 389 208 241 233 

Grants and Other Transfers 2,016 7,150 10,773 13,180 2,233 2,222 2,255 

Other Recurrent 79 117 125 134 63 45 43 

Capital Expenditure 1,050 2,767 4,324 8,775 1,570 1,238 1,191 

Acquisition of Non Financial Assets 20 578 2,388 7,634 30 40 50 

Capital Grants to Government Agencies 1,030 2,189 1,936 1,141 1,540 1,198 1,141 

Other Development - - - - - - - 

Total Programme 1: Shipping and Maritime Affairs 3,544 10,569 15,804 22,703 4,235 3,911 3,891 

Sub-programme 1.1 : Administrative Services               

Curr ent Expenditure 313 437 458 477 286 329 323 

Compensation of Employees 97 155 161 165 117 120 123 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Use of Goods and Services 149 190 200 210 127 173 165 

Grants and Other Transfers - - - - 
   

Other Recurrent 68 92 97 102 42 37 35 

Capital Expenditure 20 578 2,388 7,634 30 40 50 

Acquisition of Non Financial Assets 20 578 2,388 7,634 30 40 50 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub-programme 1.1 : Administrative Services 333 1,015 2,846 8,111 316 369 373 

Sub-programme 1.2: Shipping Affairs               

Current Expenditure  242 5,062 8,570 10,822 319 337 354 

Compensation of Employees 52 29 30 31 29 30 31 

Use of Goods and Services 53 68 75 80 50 44 44 

Grants and Other Transfers 133 4,955 8,455 10,699 230 259 275 

Other Recurrent 4 10 10 12 10 4 4 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets - - - - 
   

Capital Grants to Government Agencies - - - - 
   

Other Development - - - - 
   

Total Sub-programme 1.2: Shipping Affairs 242 5,062 8,570 10,822 319 337 354 

Sub-programme 1.3: Maritime Affairs                

Current Expenditure  1,939 2,303 2,452 2,629 2,060 2,007 2,024 

Compensation of Employees 7 28 28 29 15 16 16 

Use of Goods and Services 42 65 88 99 31 24 24 

Grants and Other Transfers 1,883 2,195 2,318 2,481 2,003 1,963 1,980 

Other Recurrent 7 15 18 20 11 4 4 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital Expenditure 1,030 2,189 1,936 1,141 1,540 1,198 1,141 

Acquisition of Non Financial Assets - - - - 
   

Capital Grants to Government Agencies 1,030 2,189 1,936 1,141 1,540 1,198 1,141 

Other Development - - - - 
   

Total Sub-programme 1.3: Maritime Affairs  2,969 4,492 4,388 3,770 3,600 3,205 3,165 

State Department for Housing               

Current expenditure 1,291 1,709 1,741 1,795 1,364 1,351 1,365 

Compensation to employees 854 965 994 1,023 925 952 981 

Use of goods and services 434 740 743 767 376 395 382 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 3 5 5 5 63 3 3 

Capital expenditure 92,532 113,093 105,097 97,498 80,170 82,731 79,867 

Acquisition of Non- financial assets 5,716 78,010 75,249 73,924 57,271 55,732 56,293 

Capital Grants to Government Agencies 82,525 28,687 24,509 20,445 18,007 22,266 20,445 

Other Development 4,291 6,396 5,339 3,129 4,892 4,733 3,129 

TOTAL EXPENDIT URE VOTE 93,823 114,802 106,838 99,293 81,534 84,082 81,232 

Programme 1: Housing Development and Human 

Settlement 

       

Current Expenditure  823 1,014 1,049 1,088 855 834 849 

Compensation of Employees 524 606 624 643 580 599 616 

Use of Goods and Services 297 406 422 442 213 233 231 

Grants And Other Transfers - - - - - - - 

Other Recurrent  2 3 3 3 62 2 2 

Capital Expenditure 80,989 96,571 85,698 92,103 70,340 68,949 74,472 

Acquisition of Non-Financial Assets 1,414 72,836 70,699 71,562 54,315 53,950 53,931 

Capital Grants to Government Agencies 77,327 21,154 13,766 18,423 13,444 13,766 18,423 

Other Development 2,248 2,581 1,233 2,118 2,581 1,233 2,118 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Total Programme 1 81,812 97,585 86,747 93,191 71,195 69,783 75,321 

Sub-Programme 1.1: Housing Development 
       

Current Expenditure  426 572 597 621 504 469 479 

Compensation of Employees 252 313 323 333 300 310 319 

Use of Goods and Services 172 257 272 287 143 157 158 

Grants and Other Transfers  - - - - - - - 

Other Recurrent 2 2 2 2 61 2 1 

Capital Expenditure 6,137 21,604 10,730 17,154 6,073 4,681 10,223 

Acquisition of Non-Financial Assets 600 8,187 6,049 6,931 366 - - 

Capital Grants to Government Agencies 3,407 11,154 3,766 8,423 3,444 3,766 8,423 

Other Development 2,130 2,263 915 1,800 2,263 915 1,800 

Total Sub-Programme 1.1 6,563 22,176 11,327 17,775 6,577 5,150 10,702 

Sub-Programme  1.2: Estate Management 
       

Current Expenditure  397 442 452 467 351 366 370 

Compensation of Employees 272 292 301 310 280 289 297 

Use of Goods and Services 125 149 150 156 71 76 73 

Grants And Other Transfers - - - - - - - 

Other Recurrent 0 1 1 1 1 1 1 

Capital Expenditure 932 1,047 1,048 1,029 1,047 1,048 1,029 

Acquisition of Non-Financial Assets 814 929 930 911 929 930 911 

Capital Grants to Government Agencies - - - - - - - 

Other Development 118 118 118 118 118 118 118 

Total Sub-Programme 1.2 1,329 1,489 1,500 1,496 1,398 1,414 1,399 

Sub-Programme 1.3: Affordable Housing 
       

Current Expenditure  - - - - - - - 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Compensation of Employees - - - - 
   

Use of Goods and Services - - - - 
   

Grants And Other Transfers  - - - - 
   

Other Recurrent - - - - 
   

Capital Expenditure 73,920 73,920 73,920 73,920 63,220 63,220 63,220 

Acquisition of Non-Financial Assets - 63,720 63,720 63,720 53,020 53,020 53,020 

Capital Grants to Government Agencies 73,920 10,000 10,000 10,000 10,000 10,000 10,000 

Other Development - 200 200 200 200 200 200 

Total Sub-Programme 1.3 73,920 73,920 73,920 73,920 63,220 63,220 63,220 

Programme 2: Urban and Metropolitan Development 
       

Current Expenditure  155 241 245 251 188 193 195 

Compensation of Employees 142 148 152 156 142 145 150 

Use of Goods and Services 13 93 93 94 46 48 45 

Grants And Other Transfers  - - - - - - - 

Other Recurrent - - - - - - - 

Capital Expenditure 11,543 16,522 19,399 5,395 9,830 13,782 5,395 

Acquisition of Non-Financial Assets 4,302 5,174 4,550 2,362 2,956 1,782 2,362 

Capital Grants to Government Agencies 5,198 7,533 10,743 2,022 4,563 8,500 2,022 

Other Development 2,043 3,815 4,106 1,011 2,311 3,500 1,011 

Total Programme 2  11,698 16,763 19,644 5,646 10,018 13,975 5,590 

Sub-Programme 2.1: Metropolitan Planning and Infrastructure Development 
     

Current Expenditure  125 174 178 182 144 147 150 

Compensation of Employees 118 124 127 130 119 121 125 

Use of Goods and Services 6 51 51 52 25 26 25 

Grants And Other Transfers  - - - - - - - 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Recurrent - - - - - - - 

Capital Expenditure 661 820 650 810 720 650 810 

Acquisition of Non-Financial Assets 661 820 650 810 720 650 810 

Capital Grants to Government Agencies - - - - 
   

Other Development - - - - 
   

Total Sub-Programme 2.1 786 994 828 992 864 797 960 

Sub-Programme 2.2: Urban Development and Planning 
      

Current Expenditure  30 66 67 68 44 46 45 

Compensation of Employees 23 24 25 26 23 24 25 

Use of Goods and Services 7 42 42 43 21 22 20 

Grants and Other Transfers  - - - - 
   

Other Recurrent - - - - 
   

Capital Expenditure 10,882 15,702 18,749 4,585 9,110 13,132 4,585 

Acquisition of Non-Financial Assets 3,641 4,354 3,900 1,552 2,236 1,132 1,552 

Capital Grants to Government Agencies 5,198 7,533 10,743 2,022 4,563 8,500 2,022 

Other Development 2,043 3,815 4,106 1,011 2,311 3,500 1,011 

Total Sub-Programme 2.2 10,912 15,768 18,816 4,653 9,154 13,178 4,630 

Programme 3: General Administration, Planning and 

Support Services 

       

Current Expenditure  313 454 447 456 321 324 322 

Compensation of Employees 188 211 218 224 203 208 215 

Use of Goods and Services 124 241 227 230 117 114 106 

Grants And Other Transfers - - - - - - - 

Other Recurrent 1 2 2 2 1 1 1 

Capital Expenditure - - - - - - - 

Acquisition of Non-Financial Assets - - - - - - - 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Programme 3 313 454 447 456 321 324 322 

Sub-Programme 3.1: General Administration, Planning and Support Services 
     

Current Expenditure  313 454 447 456 321 324 322 

Compensation of Employees 188 211 218 224 203 208 215 

Use of Goods and Services 124 241 227 230 117 114 106 

Grants And Other Transfers  - - - - - - - 

Other Recurrent  1 2 2 2 1 1 1 

Capital Expenditure - - - - - - - 

Acquisition of Non-Financial Assets - - - - 
   

Capital Grants to Government Agencies - - - - 
   

Other Development - - - - 
   

Total Sub- Programme 3.1 313 454 447 456 321 324 322 

State Department for Public Works 
       

Current Expenditure  3,514 4,376 4,700 5,070 3,394 3,372 3,425 

Compensation to Employees 902 1,189 1,244 1,284 920 948 976 

Use of Goods and Services 258 525 650 776 219 229 223 

Current Transfers to Govt Agencies 2,352 2,629 2,760 2,956 2,252 2,191 2,223 

Other Recurrent 3 33 46 54 3 4 3 

Capital Expenditure 1,214 7,785 9,531 8,053 1,527 1,805 2,084 

Non-Financial Assets 902 6,769 7,795 5,856 1,203 1,465 1,720 

Capital Transfers to Govt Agencies 100 100 100 100 100 100 100 

Use of Goods and Services 212 916 1,636 2,097 224 240 264 

TOTAL VOTE  4,728 12,162 14,231 13,123 4,921 5,177 5,509 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

P.1 GOVERNMENT BUIDINGS  
       

Current Expenditure  591 789 838 870 595 612 627 

Compensation of Employees 553 726 765 791 564 581 598 

Use of goods and services 37 60 70 76 30 30 28 

Grants and Other Transfers - - - - - - - 

Other Recurrent 1 3 3 3 1 1 1 

Capital Expenditure 639 4,109 4,326 3,264 673 646 285 

Acquisition of Non financial Assets 521 3,989 4,201 3,134 553 521 155 

capital Grants to Government Agencies - - - - - - - 

Other Development 118 120 125 130 120 125 130 

Total Expenditure of P1 1,230 4,898 5,164 4,134 1,268 1,258 912 

SP 1.1 Stalled and new Government Buildings 
       

Current Expenditure  591 789 838 870 595 612 627 

Compensation of Employees 553 726 765 791 564 581 598 

Use of goods and services 37 60 70 76 30 30 28 

Grants and Other Transfers - - - - - - - 

Other Recurrent 1 3 3 3 1 1 1 

Capital Expenditure 639 4,109 4,326 3,264 673 646 285 

Acquisition of Non financial Assets 521 3,989 4,201 3,134 553 521 155 

capital Grants to Government Agencies - - - - - - - 

Other Development 118 120 125 130 120 125 130 

Total Expenditure of SP 1.1 1,230 4,898 5,164 4,134 1,268 1,258 912 

P.2 COASTAL INFRASTRUCTURE & PEDE STRIAN ACCESS 
     

Current Expenditure  95 176 186 195 96 99 101 

Compensation of Employees 85 126 131 135 87 90 92 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Use of goods and services 10 50 55 60 9 9 9 

Grants and Other Transfers - - - - - - - 

Other Recurrent - - - - - - - 

Capital Expenditure 386 2,790 3,615 2,984 660 949 1,585 

Acquisition of Non financial Assets 381 2,780 3,594 2,722 650 944 1,565 

capital Grants to Government Agencies - - - - - - - 

Other Development 5 10 21 262 10 5 20 

Total Expenditure of P2 481 2,675 2,315 2,012 756 1,048 1,686 

SP.2.1 Coastline Infrastructure Development 
       

Current Expenditure  95 176 186 195 96 99 101 

Compensation of Employees 85 126 131 135 87 90 92 

Use of goods and services 10 50 55 60 9 9 9 

Grants and Other Transfers - - - - 
   

Other Recurrent - - - - 
   

Capital Expenditure 216 1,626 2,721 2,052 213 55 653 

Acquisition of Non financial Assets 211 1,616 2,700 1,790 203 50 633 

capital Grants to Government Agencies - - - - - - - 

Other Development 5 10 21 262 10 5 20 

Total Expenditure of SP. 2.1 311 1,511 1,421 1,080 309 154 754 

SP.2.2 Pedestrian Access 
       

Current Expenditure  - - - - - - - 

Compensation of Employees - - - - 
   

Use of goods and services - - - - 
   

Grants and Other Transfers - - - - 
   

Other Recurrent - - - - 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital Expenditure 170 1,164 894 932 447 894 932 

Acquisition of Non financial Assets 170 1,164 894 932 447 894 932 

capital Grants to Government Agencies - - - - 
   

Other Development - - - - 
   

Total Expenditure of SP. 2.2 170 1,164 894 932 447 894 932 

P.3 GENERAL ADMINISTRATION, PLANNING & SUPPORT SERVICES  
     

Current Expenditure  382 651 781 910 355 371 372 

Compensation of Employees 170 239 246 252 173 178 184 

Use of goods and services 195 345 450 560 166 175 172 

Grants and Other Transfers 16 40 45 50 15 15 15 

Other Recurrent 2 27 40 48 1 2 1 

Capital Expenditure 14 20 40 15 14 15 15 

Acquisition of Non financial Assets - - - - - - - 

capital Grants to Government Agencies - - - - - - - 

Other Development 14 20 40 15 14 15 15 

Total Expenditure of P.3 396 671 821 925 369 386 387 

SP.3.1 Administration, Planning & Suppor Services 
       

Current Expenditure  310 544 658 768 285 299 300 

Compensation of Employees 131 197 203 210 133 137 142 

Use of goods and services 162 300 400 500 136 144 142 

Grants and Other Transfers 16 40 45 50 15 15 15 

Other Recurrent 2 7 10 8 1 2 1 

Capital Expenditure - - - - - - - 

Acquisition of Non financial Assets - - - - 
   

capital Grants to Government Agencies - - - - 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Development - - - - 
   

Total Expenditure of SP. 3.1 310 544 658 768 285 299 300 

SP.3.2 Procurement, warehousing & Supply 
       

Current Expenditure  72 106 122 143 70 72 72 

Compensation of Employees 39 41 42 43 40 41 42 

Use of goods and services 33 45 50 60 30 31 30 

Grants and Other Transfers - - - - - - - 

Other Recurrent - 20 30 40 - - - 

Capital Expenditure 14 20 40 15 14 15 15 

Acquisition of Non financial Assets - - - - 
   

capital Grants to Government Agencies - - - - 
   

Other Development 14 20 40 15 14 15 15 

Total Expenditure of SP. 3.2 86 126 162 158 84 87 87 

P.4 REGULATION & DEVELOPMENT OF CONSTRUCTION INDUSTRY  
     

Current Expenditure  2,446 2,761 2,896 3,094 2,348 2,290 2,324 

Compensation of Employees 94 99 103 105 96 99 102 

Use of goods and services 15 70 75 80 14 14 14 

Grants and Other Transfers 2,336 2,589 2,715 2,906 2,237 2,176 2,208 

Other Recurrent 1 3 3 3 1 1 0 

Capital Expenditure 175 866 1,550 1,790 180 195 199 

Acquisition of Non financial Assets - - - - - - - 

capital Grants to Government Agencies 100 100 100 100 100 100 100 

Other Development 75 766 1,450 1,690 80 95 99 

Total Expenditure of P.4 2,621 3,627 4,446 4,884 2,528 2,485 2,523 

SP 4.1  Regulation of Constructions 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Current Expenditure  2,336 2,589 2,715 2,906 2,237 2,176 2,208 

Compensation of Employees - - - - 
   

Use of goods and services - - - - 
   

Grants and Other Transfers 2,336 2,589 2,715 2,906 2,237 2,176 2,208 

Other Recurrent - - - - 
   

Capital Expenditure 125 481 1,000 1,090 125 130 134 

Acquisition of Non financial Assets - - - - 
   

capital Grants to Government Agencies 100 100 100 100 100 100 100 

Other Development 25 381 900 990 25 30 34 

Total Expenditure of SP. 4.1 2,461 3,070 3,715 3,996 2,362 2,306 2,342 

SP.4.2 Research Services 
       

Current Expenditure  20 49 49 49 20 20 20 

Compensation of Employees 14 16 16 16 14 15 15 

Use of goods and services 5 30 30 30 5 5 5 

Grants and Other Transfers - - - - - - - 

Other Recurrent 1 3 3 3 1 1 0 

Capital Expenditure 25 135 250 350 25 30 30 

Acquisition of Non financial Assets - - - - 
   

capital Grants to Government Agencies - - - - 
   

Other Development 25 135 250 350 25 30 30 

Total Expenditure of SP. 4.2 45 184 299 399 45 50 50 

SP 4.3  Building Standards 
       

Current Expenditure  90 123 132 139 91 94 96 

Compensation of Employees 80 83 87 89 82 84 87 

Use of goods and services 10 40 45 50 9 9 9 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Grants and Other Transfers - - - - 
   

Other Recurrent - - - - 
   

Capital Expenditure 25 250 300 350 30 35 35 

Acquisition of Non financial Assets - - - - 
   

capital Grants to Government Agencies - - - - 
   

Other Development 25 250 300 350 30 35 35 

Total Expenditure of SP. 4.3 115 373 432 489 121 129 131 

State Department for ICT & Digital Economy 
       

Current Expenditure  3,851 7,011 8,303 8,633 3,958 3,810 3,863 

Compensation of Employees 273 476 490 505 281 289 298 

Use of Goods and Services 162 1,585 1,786 1,923 - - - 

Grants and Other Transfers 3,412 4,798 5,882 6,067 3,469 3,376 3,425 

Other Recurrent 5 151 145 138 208 146 140 

Capital Expenditure 16,248 70,207 73,912 82,729 25,885 23,337 23,588 

Acquisition of Non Financial Assets 966 10,241 7,391 4,807 3,763 3,814 2,583 

Capital Grants to Government Agencies 14,092 56,569 63,151 74,391 20,537 17,401 17,691 

Other Development 1,190 3,397 3,370 3,531 1,585 2,122 3,314 

TOTAL VOTE  20,099 77,218 82,216 91,362 29,843 27,147 27,451 

Programme 1: General Administration, Planning and Support Services 
     

Current Expenditure  304 950 963 972 355 295 295 

Compensation of Employees 179 303 313 322 180 185 191 

Use of Goods and Services 122 528 541 547 - - - 

Grants and Other Transfers - - - - - - - 

Other Recurrent 3 119 109 103 176 110 105 

Capital Expenditure - - - - - - - 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Programme 1: General Administration, 

Planning and Support Services 

304 950 963 972 355 295 295 

Sub -Programme 1.1: General Administration, Planning and Support Services 
     

Current Expenditure  304 950 963 972 355 295 295 

Compensation of Employees 179 303 313 322 180 185 191 

Use of Goods and Services 122 528 541 547 
   

Grants and Other Transfers - - - - - - - 

Other Recurrent 3 119 109 103 176 110 105 

Capital Expenditure - - - - - - - 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub -Programme 1.1: General Administration, 

Planning and Support Services 

304 950 963 972 355 295 295 

Programme 2: ICT Infrastructure Development 
       

Current Ex penditure 751 1,829 2,004 2,231 848 814 839 

Compensation of Employees - - - - - - - 

Use of Goods and Services 12 166 186 210 - - - 

Grants and Other Transfers 739 1,650 1,806 2,008 836 801 827 

Other Recurrent 0 12 12 12 12 12 12 

Capital Expenditure 15,148 21,572 10,660 9,561 15,972 8,865 8,847 

Acquisition of Non Financial Assets 415 2,815 2,570 1,192 2,815 2,570 1,192 

Capital Grants to Government Agencies 13,558 15,678 5,140 5,360 11,887 4,590 4,860 
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              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Development 1,175 3,079 2,950 3,009 1,270 1,705 2,795 

Total Programme 2: ICT Infrastructure Development 15,899 23,400 12,664 11,792 16,820 9,679 9,686 

Sub - Programme 2.1  ICT  Infrastructure Connectivity 
      

Current Expenditure  - 805 1,026 1,250 139 134 148 

Compensation of Employees - - - - - - - 

Use of Goods and Services - 105 120 142 
   

Grants and Other Transfers - 700 906 1,108 139 134 148 

Other Recurrent - - - - - - - 

Capital Expenditure 8,427 12,334 9,390 8,116 7,825 8,145 7,902 

Acquisition of Non Financial Assets 415 2,815 2,570 1,192 2,815 2,570 1,192 

Capital Grants to Government Agencies 6,837 6,440 3,870 3,915 3,740 3,870 3,915 

Other Development 1,175 3,079 2,950 3,009 1,270 1,705 2,795 

Total Sub - Programme 2.1  ICT  Infrastructure 

Connectivity 

8,427 13,138 10,416 9,366 7,964 8,279 8,050 

Sub - Programme 2.2  ICT  and BPO Development 
       

Current Expenditure  751 1,024 978 981 709 680 692 

Compensation of Employees - - - - - - - 

Use of Goods and Services 12 61 66 68 
   

Grants and Other Transfers 739 950 900 900 697 667 679 

Other Recurrent 0 12 12 12 12 12 12 

Capital Expenditure 6,721 9,168 1,200 1,375 8,147 650 875 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies 6,721 9,168 1,200 1,375 8,147 650 875 

Other Development - - - - - - - 

Total Sub - Programme 2.2  ICT  and BPO 

Development 

7,472 10,192 2,178 2,356 8,856 1,330 1,567 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Sub - Programme 2.3 Digital Learning 
       

Current Expenditure  - - - - - - - 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers - - - - - - - 

Other Recurrent - - - - - - - 

Capital Expenditure - 70 70 70 - 70 70 

Acquisition of Non Financial Assets - - - - - - - 

Capital Grants to Government Agencies - 70 70 70 - 70 70 

Other Development - - - - - - - 

Total Sub - Programme 2.3 Digital Learning - 70 70 70 - 70 70 

Programme 3: E- Government Services 
       

Current Expenditure  2,796 4,232 5,336 5,430 2,755 2,702 2,729 

Compensation of Employees 94 172 178 183 101 104 107 

Use of Goods and Services 27 891 1,060 1,165 - - - 

Grants and Other Transfers 2,673 3,149 4,076 4,059 2,634 2,574 2,598 

Other Recurrent 1 20 23 23 20 23 23 

Capital Expenditure 1,100 48,635 63,252 73,168 9,913 14,472 14,741 

Acquisition of Non Financial Assets 551 7,426 4,821 3,615 948 1,244 1,391 

Capital Grants to Government Agencies 534 40,891 58,011 69,031 8,650 12,811 12,831 

Other Development 15 318 420 522 315 417 519 

Total Programme 3: E- Government Services 3,896 52,867 68,588 78,598 12,668 17,174 17,470 

Sub -Programme 3.1: E-Government Services 
       

Current Expenditure  2,796 3,732 4,936 4,980 2,755 2,702 2,729 

Compensation of Employees 94 172 178 183 101 104 107 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Use of Goods and Services 27 391 660 715 
   

Grants and Other Transfers 2,673 3,149 4,076 4,059 2,634 2,574 2,598 

Other Recurrent 1 20 23 23 20 23 23 

Capital Expenditure 1,100 43,635 61,252 72,668 9,913 14,472 14,741 

Acquisition of Non Financial Assets 551 2,426 2,821 3,115 948 1,244 1,391 

Capital Grants to Government Agencies 534 40,891 58,011 69,031 8,650 12,811 12,831 

Other Development 15 318 420 522 315 417 519 

Total Sub -Programme 3.1: E-Government Services 3,896 47,367 66,188 77,648 12,668 17,174 17,470 

Sub Programme 3.2: Cyber Security and Audit Control 
      

Current Expenditure  - 500 400 450 - - - 

Compensation of Employees - - - - - - - 

Use of Goods and Services - 500 400 450 - - - 

Grants and Other Transfers - - - - - - - 

Other Recurrent - - - - - - - 

Capital Expenditure - 5,000 2,000 500 - - - 

Acquisition of Non Financial Assets - 5,000 2,000 500 - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub Programme 3.2: Cyber Security and Audit 

Control  

- 5,500 2,400 950 - - - 

State Department for Broadcasting and Telecommunications 
     

Current Exp enditure 6,554 10,730 9,970 10,669 6,296 6,196 6,214 

Compensation to Employees 452 480 509 530 460 474 488 

Use of Goods and Services 1,630 4,057 3,462 4,111 1,596 1,602 1,546 

Current Transfers to Govt Agencies 4,472 6,193 5,999 6,029 4,240 4,120 4,180 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Recurrent - - - - - - - 

Capital Expenditure 627 4,362 2,104 1,626 795 950 1,105 

Non-Financial Assets 110 - - - - - - 

Capital Transfers to Govt Agencies 517 3,352 1,602 1,121 615 696 800 

Use of Goods and Services - 1,010 502 505 180 255 305 

TOTAL  VOTE 7,181 15,091 12,073 12,295 7,091 7,146 7,319 

Programme 1: General Administration, Planning and Support Services 
     

Current Expenditure  268 369 446 510 342 283 295 

Compensation of Employees 154 167 176 186 158 171 182 

Use of Goods and Services 114 202 270 324 184 112 113 

Grants and Other Transfers - - - - - - - 

Other Reccurent - - - - - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies - - - - - - - 

Other Development - - - - - - - 

Total for programme 1: 268 369 446 510 342 283 295 

Sub-Programme 1.1: General Administration, Planning and Support Services 
     

Current Expenditure  268 369 446 510 342 283 295 

Compensation of Employees 154 167 176 186 158 171 182 

Use of Goods and Services 114 202 270 324 184 112 113 

Grants and Other Transfers - - - - - - - 

Other Reccurent - - - - - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets - - - - - - - 



257 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

 

Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital Grants to Govt. Agencies - - - - - - - 

Other Development - - - - - - - 

Total SP 1: 268 369 446 510 342 283 295 

Programme 2: Information and Communication Services 
      

Current Expenditure  6,038 9,986 9,153 9,776 5,676 5,635 5,642 

Compensation of Employees 298 313 333 344 302 303 306 

Use of Goods and Services 1,516 3,855 3,192 3,787 1,412 1,490 1,434 

Grants and Other Transfers 4,224 5,818 5,628 5,645 3,962 3,842 3,902 

Other Reccurent - - - - - - - 

Capital Expenditure 446 2,492 1,310 1,251 545 675 730 

Acquisition of Non-financial Assets 110 - - - - - - 

Capital Grants to Govt. Agencies 336 1,482 808 746 365 421 425 

Other Development - 1,010 502 505 180 255 305 

Total for programme 2: 6,484 12,478 10,463 11,027 6,221 6,310 6,372 

Sub-Programme 2.1: News and Information Services 
      

Current Expenditure 4,374 8,140 7,284 7,894 4,302 4,379 4,326 

Compensation of Employees 293 313 333 344 302 303 306 

Use of Goods and Services 1,429 3,855 3,192 3,787 1,412 1,490 1,434 

Grants and Other Transfers 2,652 3,972 3,759 3,763 2,588 2,586 2,586 

Other Reccurent - - - - - - - 

Capital Expenditure 436 2,394 1,250 1,251 498 625 730 

Acquisition of Non-financial Assets 110 - - - - - - 

Capital Grants to Govt. Agencies 326 1,384 748 746 318 370 425 

Other Development - 1,010 502 505 180 255 305 

Total SP 2.1: 4,810 10,534 8,534 9,145 4,800 5,004 5,056 



258 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

 

Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

 Sub Programme 2.2: Brand Kenya Initiative  
       

Current Expenditure  176 399 420 431 182 186 186 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 176 399 420 431 182 186 186 

Other Reccurent - - - - - - - 

Capital Expenditure 10 98 60 - 47 51 - 

Acquisition of Non-financial Assets - 
      

Capital Grants to Govt. Agencies 10 98 60 - 47 51 - 

Other Development - 
      

Total SP 2.2: 186 497 480 431 229 237 186 

Sub-Programme 2.3: ICT and Media Regulatory Services 
      

Current Expenditure  1,396 1,448 1,449 1,451 1,192 1,069 1,130 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 1,396 1,448 1,449 1,451 1,192 1,069 1,130 

Other Reccurent - - - - - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies - - - - - - - 

Other Development - - - - - - - 

Total SP 2.3: 1,396 1,448 1,449 1,451 1,192 1,069 1,130 

Sub-Programme 2.4: Strategic Government Communication Services 
     

Current Expenditure  92 - - - - - - 

Compensation of Employees 5 - - - - - - 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Use of Goods and Services 87 - - - - - - 

Grants and Other Transfers - - - - - - - 

Other Reccurent - - - - - - - 

Capital Expenditure - - - - - - - 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies - - - - - - - 

Other Development - - - - - - - 

Total SP 2.4: 92 - - - - - - 

Programme 3: Mass Media Skills Development 
       

Current Expenditure  248 375 371 384 278 278 278 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 248 375 371 384 278 278 278 

Other Reccurent - - - - - - - 

Capital Expenditure 181 1,870 794 375 250 275 375 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 181 1,870 794 375 250 275 375 

Other Development - - - - - - - 

Total for programme  3 429 2,245 1,165 759 528 553 653 

Sub-Programme 3.1: Mass Media Skills Development 
      

Current Expenditure  248 375 371 384 278 278 278 

Compensation of Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Grants and Other Transfers 248 375 371 384 278 278 278 

Other Reccurent - - - - - - - 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital Expenditure 181 1,870 794 375 250 275 375 

Acquisition of Non-financial Assets - - - - - - - 

Capital Grants to Govt. Agencies 181 1,870 794 375 250 275 375 

Other Development - - - - - - - 

Total for SP 3.1 429 2,245 1,165 759 528 553 653 

State Department for Energy 
       

Current expenditure 8,041 11,800 12,237 12,828 11,566 12,157 12,769 

Compensation to employees 331 412 418 390 341 351 363 

Use of goods and services 236 259 225 230 181 215 223 

Current transfers and Govt. agencies 7,424 11,048 11,542 12,160 10,975 11,543 12,153 

Other recurrent 50 81 52 48 69 48 30 

Capital expenditure 55,072 159,090 120,033 142,953 53,316 61,649 59,419 

Acquisition of Non- financial assets 35,624 65,251 55,026 70,291 11,586 14,337 16,019 

Capital Grants to Government Agencies 17,863 92,256 63,457 71,164 40,924 46,263 42,125 

Other Development 1,585 1,583 1,550 1,498 806 1,050 1,275 

TOTAL EXPENDITURE VOTE  63,113 170,890 132,270 155,781 64,882 73,806 72,188 

 Programme 1: General Administration Planning and 

Support Sevices  

       

Current expenditure 427 499 457 488 409 418 440 

Compensation to employees 193 233 239 246 206 212 219 

Use of goods and services 206 213 194 199 155 186 195 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 28 53 24 43 48 20 26 

Capital expenditure 315 350 330 280 150 200 200 

Acquisition of Non- financial assets - - - - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development 315 350 330 280 150 200 200 
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

TOTAL EXPENDITURE PROGRAMME 1  742 849 787 768 559 618 640 

 Sub Programme 1.1: Adminstrative Services  
       

Current expenditure 245 287 285 307 227 259 264 

Compensation to employees 123 163 167 171 137 141 145 

Use of goods and services 106 109 108 111 80 108 111 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 16 15 10 25 10 10 8 

Capital expenditure 80 100 80 50 30 50 50 

Acquisition of Non- financial assets - - - - 
   

Capital Grants to Government Agencies - - - - 
   

Other Development 80 100 80 50 30 50 50 

Total Sub Programme 1.1: Adminstrative Services 325 387 365 357 257 309 314 

Sub Programme 1.2: Planning and Project Monitoring 
      

Current expenditure 28 38 35 34 32 35 34 

Compensation to employees 19 22 23 24 22 23 24 

Use of goods and services 9 16 12 10 10 12 10 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent - - - - - - - 

Capital expenditure - - - - - - - 

Acquisition of Non- financial assets - - - - - - - 

Capital Grants to Government Agencies - - - - - - - 

Other Development - - - - - - - 

Total Sub Programme 1.2: Planning and Project 

Monitoring  

28 38 35 34 32 35 34 

 Sub Programme 1.3: Financial Services  
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        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Current expenditure 154 174 137 147 150 124 142 

Compensation to employees 51 48 49 51 47 48 50 

Use of goods and services 90 88 74 78 65 66 74 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 13 38 14 18 38 10 18 

Capital expenditure 235 250 250 230 120 150 150 

Acquisition of Non- financial assets - - - - 
   

Capital Grants to Government Agencies - - - - 
   

Other Development 235 250 250 230 120 150 150 

Total Sub Programme 1.3: Financial Services 389 424 387 377 270 274 292 

 Programme 2: Power Generation  
       

Current expenditure 2,700 2,756 2,771 2,796 2,615 2,455 2,503 

Compensation to employees 45 44 45 47 44 45 47 

Use of goods and services 9 10 10 8 9 10 8 

Current transfers and Govt agencies 2,645 2,702 2,716 2,740 2,562 2,400 2,448 

Other Recurrent 0 - - 1 - - - 

Capital expenditure 10,089 29,181 24,054 25,225 13,110 14,749 14,929 

Acquisition of Non- financial assets 6,723 7,152 6,883 6,122 4,807 4,907 6,122 

Capital Grants to Government Agencies 3,366 21,721 16,881 18,830 8,138 9,672 8,637 

Other Development 330 308 290 273 165 170 170 

TOTAL EXPENDITURE PROGRAMME 2  12,734 31,575 26,480 27,692 15,507 16,979 17,207 

 Sub Programme 2.1: Geothermal generation  
       

Current expenditure 1,850 1,860 1,896 1,920 1,777 1,700 1,728 

Compensation to employees - - - - - - - 

Use of goods and services - - - - - - - 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Current transfers and Govt agencies 1,850 1,860 1,896 1,920 1,777 1,700 1,728 

Other Recurrent - - - - - - - 

Capital expenditure 9,508 26,306 21,160 21,829 12,345 13,810 13,957 

Acquisition of Non- financial assets 6,723 7,152 6,883 6,122 4,807 4,907 6,122 

Capital Grants to Government Agencies 2,785 19,154 14,277 15,707 7,538 8,903 7,835 

Other Development - - - - - 
 

- 

Total Sub Programme 2.1: Geothermal generation 11,358 28,166 23,056 23,749 14,122 15,510 15,685 

Sub Programme 2.2: Development of Nuclear Energy 
      

Current expenditure 795 842 820 820 785 700 720 

Compensation to employees - - - - - - - 

Use of goods and services - - - - - - - 

Current transfers and Govt. agencies 795 842 820 820 785 700 720 

Other recurrent - - - - - - - 

Capital expenditure 581 2,567 2,604 3,123 600 769 802 

Acquisition of Non- financial assets - - - - - 
 

- 

Capital Grants to Government Agencies 581 2,567 2,604 3,123 600 769 802 

Other Development - - - - - 
 

- 

Total Sub Programme 2.2: Development of Nuclear 

Energy 

1,376 3,409 3,424 3,943 1,385 1,469 1,522 

 Sub Programme 2.3: Coal Exploration and Mining  
       

Current expenditure 55 54 55 56 53 55 55 

Compensation to employees 45 44 45 47 44 45 47 

Use of goods and services 9 10 10 8 9 10 8 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 0 - - 1 - - - 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Capital expenditure 330 308 290 273 165 170 170 

Acquisition of Non- financial assets - - - - - 
 

- 

Capital Grants to Government Agencies - - - - - 
 

- 

Other Development 330 308 290 273 165 170 170 

Total Sub Programme 2.3: Coal Exploration and 

Mining  

385 362 345 329 218 225 225 

 Programme 3: Power Transmission and Distribution  
       

Current expenditure 3,050 6,598 6,658 7,111 6,731 7,461 7,945 

Compensation to employees 44 75 72 33 31 32 33 

Use of goods and services 6 9 7 7 6 7 6 

Current transfers and Govt. agencies 4,779 8,346 8,826 9,420 8,413 9,143 9,705 

Other recurrent 1 1 1 1 1 1 1 

Capital expenditure 30,535 126,579 94,604 116,468 39,501 45,985 43,350 

Acquisition of Non- financial assets 26,728 56,079 48,063 64,169 6,750 9,430 9,897 

Capital Grants to Government Agencies 14,462 70,500 46,541 52,299 32,751 36,556 33,453 

Other Development - - - - - - - 

TOTAL EXPENDITURE PROGRAMME 3  33,585 133,177 101,262 123,579 46,232 53,446 51,295 

 Sub Programme 3.1:  National Grid Systems  
       

Current expenditure 3,050 6,598 6,658 7,111 6,731 7,461 7,945 

Compensation to employees 44 75 72 33 31 32 33 

Use of goods and services 6 9 7 7 6 7 6 

Current transfers and Govt. agencies 2,999 6,513 6,578 7,070 6,693 7,421 7,905 

Other recurrent 1 1 1 1 1 1 1 

Capital expenditure 30,535 108,131 74,576 90,527 32,029 38,400 36,255 

Acquisition of Non- financial assets 24,316 53,883 47,453 64,169 6,250 8,820 9,897 

Capital Grants to Government Agencies 6,219 54,248 27,123 26,358 25,779 29,581 26,358 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Development - - - - - 
 

- 

Total Sub Programme 3.1:  National Grid Systems 33,585 114,729 81,234 97,638 38,760 45,861 44,200 

 Sub Programme 3.2: Rural Electrification  
       

Current expenditure 1,780 1,833 2,248 2,350 1,720 1,722 1,800 

Compensation to employees - - - - - - - 

Use of goods and services - - - - - - - 

Current transfers and Govt. agencies 1,780 1,833 2,248 2,350 1,720 1,722 1,800 

Other recurrent - - - - - - - 

Capital expenditure 10,655 18,448 20,028 25,941 7,472 7,585 7,095 

Acquisition of Non- financial assets 2,412 2,196 610 - 500 610 - 

Capital Grants to Government Agencies 8,243 16,252 19,418 25,941 6,972 6,975 7,095 

Other Development - - - - - 
 

- 

Total Sub Programme 3.2: Rural Electrification 12,435 20,281 22,276 28,291 9,192 9,307 8,895 

 Programme 4: Alternative Energy Technologies  
       

Current expenditure 85 114 103 83 91 101 81 

Compensation to employees 49 60 62 64 60 62 64 

Use of goods and services 16 27 14 16 11 12 14 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 20 27 27 3 20 27 3 

Capital expenditure 3,148 2,980 1,045 980 555 715 940 

Acquisition of Non- financial assets 2,173 2,020 80 - 29 - - 

Capital Grants to Government Agencies 35 35 35 35 35 35 35 

Other Development 940 925 930 945 491 680 905 

TOTAL EXPENDITURE PROGRAMME 4:0  3,233 3,094 1,148 1,063 646 816 1,021 

Sub Programme 4.1: Alternative Energy Technologies 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Current expenditure 85 114 103 83 91 101 81 

Compensation to employees 49 60 62 64 60 62 64 

Use of goods and services 16 27 14 16 11 12 14 

Current transfers and Govt. agencies - - - - - - - 

Other recurrent 20 27 27 3 20 27 3 

Capital expenditure 3,148 2,980 1,045 980 555 715 940 

Acquisition of Non- financial assets 2,173 2,020 80 - 29 - - 

Capital Grants to Government Agencies 35 35 35 35 35 35 35 

Other Development 940 925 930 945 491 680 905 

Total Sub Programme 4.1: Alternative Energy 

Technologies 

3,233 3,094 1,148 1,063 646 816 1,021 

State Department for Petroleum 
       

Current Expenditure  25,222 27,458 28,708 27,920 27,326 28,618 27,701 

Compensation to Employees 206 238 246 256 212 219 224 

Use of Goods and Services 132 210 1,452 654 108 1,386 461 

Current Transfers to Govt Agencies - - - - - - - 

Other Recurrent 24,884 27,010 27,010 27,010 27,006 27,013 27,016 

Capital Expenditure 3,423 7,030 8,270 8,332 4,036 4,260 4,384 

Non-Financial Assets 1,855 4,850 5,980 6,052 2,510 2,620 2,729 

Capital Transfers to Govt Agencies 430 880 880 880 430 430 430 

Use of Goods and Services 1,138 1,300 1,410 1,400 1,096 1,210 1,225 

TOTAL VOTE  28,645 34,488 36,978 36,252 31,362 32,877 32,085 

Programme 1 : Exploration and Distribution of Oil and gas 
      

Current Expenditure  25,222 27,458 28,708 27,920 27,326 28,618 27,701 

Compensation to Employees 206 238 246 256 212 219 224 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Use of Goods and Services 132 210 1,452 654 108 1,386 461 

Current Transfers to Govt Agencies - - - - - - - 

Other Recurrent 24,884 27,010 27,010 27,010 27,006 27,013 27,016 

Capital Expenditure 3,423 7,030 8,270 8,332 4,036 4,260 4,384 

Non-Financial Assets 1,855 4,850 5,980 6,052 2,510 2,620 2,729 

Capital Transfers to Govt Agencies 430 880 880 880 430 430 430 

Use of Goods and Services 1,138 1,300 1,410 1,400 1,096 1,210 1,225 

Total Programme 1 : Exploration and Distribution of 

Oil and gas 

28,645 34,488 36,978 36,252 31,362 32,877 32,085 

Sub-Programme 1.1 : Exploration of Oil and gas 
       

Current Expenditure  65 101 105 111 66 77 83 

Compensation to Employees 42 46 48 52 44 47 50 

Use of Goods and Services 22 50 52 54 19 27 30 

Current Transfers to Govt Agencies - - - - - - - 

Other Recurrent 1 5 5 5 3 3 3 

Capital Expenditure 2,800 3,880 3,770 3,832 3,000 3,200 3,299 

Acquisition of Non-Financial Assets 1,385 2,000 1,780 1,852 1,680 1,770 1,849 

Capital grants to Government Agencies 430 880 880 880 430 430 430 

Other Development 985 1,000 1,110 1,100 890 1,000 1,020 

Total Sub-Programme 1.1 : Exploration of Oil and gas 2,865 3,981 3,875 3,943 3,066 3,277 3,382 

Sub-Programme 1.2 : Distribution of Oil and gas 
       

Current Expenditure  - - - - - - - 

Compensation to Employees - - - - - - - 

Use of Goods and Services - - - - - - - 

Current Transfers to Govt Agencies - - - - - - - 
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Expenditure classification 

 

Approved Estimates    

2023/24 

              Resource Requirement                     Allocation  

        2024/25  2025/26 2026/27  2024/25   2025/26  2026/27 

Other Recurrent - - - - - - - 

Capital Expenditure 623 3,150 4,500 4,500 1,036 1,060 1,085 

Acquisition of Non-Financial Assets 470 2,850 4,200 4,200 830 850 880 

Capital grants to Government Agencies - 
   

- - - 

Other Development 153 300 300 300 206 210 205 

Total Sub-Programme 1.2 : Distribution of Oil and gas 623 3,150 4,500 4,500 1,036 1,060 1,085 

Sub-Programme 1.3: General Administration, Planning & Support Services 
     

Current Expenditure  25,157 27,357 28,603 27,809 27,260 28,541 27,618 

Compensation to Employees 164 192 198 204 168.00 172 173.60 

Use of Goods and Services 110 160 1,400 600 89 1,359 431 

Current Transfers to Govt Agencies - - - - - - - 

Other Recurrent 24,883 27,005 27,005 27,005 27,003 27,010 27,013 

Capital Expenditure - - - - - - - 

Non-Financial Assets - 
 

- - - - - 

Capital Transfers to Govt Agencies - - - - - - - 

Use of Goods and Services - 
 

- - - - - 

Total Sub-Programme 1.3: General Administration, 

Planning & Support Services 

25,157 27,357 28,603 27,809 27,260 28,541 27,618 
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Table 3.7 Analysis of Recurrent Resource Requirement Vs Allocation for SAGAS (Ksh Millions) 

 
Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

State Department of Roads 

Kenya Urban Roads Authority (KURA)  

Gross  10,766   10,722   16,600   17,050   10,722   16,600   17,050    

AIA   10,766   10,722   16,600   17,050   10,722   16,600   17,050  Amount is 

inclusive of 

projected 

Fuel Levy 

Receipts 

Net Exchequer                  -                 -               -                -                 -                 -                 -      

Compensation of Employees  1,220   1,300   1,350   1,360   1,257   1,294   1,333    

Other Recurrent  9,546   9,422   15,250   15,690   9,465   15,306   15,717    

Insurance  112   120   120   122   115   116   117    

Utilities  17   20   20   22   18   19   20    

Rent                  -                 -               -                -                 -                 -                 -      

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscription to Professional Bodies  2   2   3   3   2   3   3    

Contracted Professional (Guards & Cleaners)  45   50   51   52   48   48   49    

Gratuity  15   18   20   20   16   17   17    

Others - Road Maintenance  9,355   9,212   15,036   15,471   9,266   15,103   15,511    

Kenya Rural Roads Authority (KeRRA) 

Gross  30,651   23,155   29,954   28,071   23,155   29,954   28,071    

AIA   30,651   23,155   29,954   28,071   23,155   29,954   28,071  Amount is 

inclusive of 

projected 

Fuel Levy 

Receipts 
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Net Exchequer                  -                 -               -                -                 -                 -                 -      

Compensation of Employees  2,536   2,840   3,181   3,565   2,840   3,181   3,565    

Other Recurrent  28,115   20,315   26,773   24,506   20,315   26,773   24,506    

Insurance  218   240   263   289   240   263   289    

Utilities  38   42   46   50   39   42   41    

Rent                  -                 -               -                -                 -                 -                 -      

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscription to Professional Bodies  5   5   6   6   5   6   6    

Contracted Professional (Guards & Cleaners)  58   64   70   77   64   70   77    

Gratuity  95   106   119   130   106   119   130    

Others - Road Maintenance  27,701   19,858   26,269   23,954   19,861   26,273   23,963    

Kenya National Highways Authority (KeNHA) 

Gross  30,714   29,151   30,652   33,150   29,151   30,652   33,150    

AIA   30,714   29,151   30,652   33,150   29,151   30,652   33,150  Amount is 

inclusive of 

projected 

Fuel Levy 

Receipts 

Net Exchequer                  -                 -               -                -                 -                 -                 -      

Compensation to Employees  2,138   1,615   2,558   2,598   1,615   1,632   1,648    

Other Recurrent  28,576   27,536   28,094   30,552   27,536   29,020   31,502    

Insurance  168   172   173   174   170   171   173    

Utilities  21   24   25   25   24   25   25    

Rent                  -                 -               -                -                 -                 -                 -      

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscription to Professional Bodies  4   4   4   4   3   3   3    

Contracted professional(Guards,Cleaners)  100   102   103   104   101   102   103    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Gratuity  174   177   179   181   175   177   179    

Others -(Road Maintanance)  28,109   27,057   27,610   30,064   27,063   28,542   31,019    

Kenya Engineering Technology   Registration Board  (KETRB) 

Gross                    60              207           290            398                69                82             324    

AIA                         6                 15               60             104                 15                 28                 43    

Net Exchequer                    54              192           230            295                54                54             281    

 Compensation of Employees                         9                 27               42                59                 17                 27                 52    

Other Recurrent                     51              180           248            339                52                55             272    

     Insurance                         3                    6                  8                11                    3                    3                   3    

     Utilities                        2                    2                  2                  2                    2                    2                   2    

     Rent                        6                    6                  6                  6                    6                    6                   6    

   Subscriptions to International Organization                       -                      1                  1                  1                   -                     -                    -      

     Contracted Professional (Guards & Cleaners)                        1                    2                  2                  2                    1                    1                   1    

Others                      38               162            229             316                 39                 42              260    

Engineers Board of Kenya (EBK) 

Gross  202   331   465   600   200   207   443    

AIA   76   83   89   95   83   89   95    

Net Exchequer  126   248   376   505   117   118   348    

Compensation of Employees  102   138   226   280   130   134   180    

Other Recurrent  100   193   239   320   70   73   263    

Insurance  11   14   20   25   12   14   25    

Utilities  8   11   14   17   9   10   17    

Rent                  -                 -               -                -                 -                 -                 -      
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscription to Professional Bodies                        -                 -      

Contracted Professional (Guards & Cleaners)  3   5   6   8   3   4   8    

Gratuity  2   3   4   5   2   3   5    

Others  76   160   195   265   44   42   208    

Kenya Roads Board (KRB) 

Gross  9,018   7,421   1,749   1,784   7,421   1,749   1,784    

AIA   9,018   7,421   1,749   1,784   7,421   1,749   1,784  Amount is 

inclusive of 

projected 

Fuel Levy 

Receipts 

Net Exchequer  -     -     -     -     -     -     -      

Compensation of Employees  664   709   730   757   709   730   757    

Other Recurrent  8,354   6,712   1,019   1,027   6,712   1,019   1,027    

Insurance  47   54   62   65   54   62   65    

Utilities  53   58   64   67   58   64   67    

Rent  84   93   102   107   93   102   107    

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscription to Professional Bodies                  -                 -               -                -                 -                 -                 -      

Contracted Professional (Guards & Cleaners)  8   8     10   8     10    

Gratuity  20   21   22   23   21   22   23    

Others  8,142   6,478   769   755   6,478   769   755    

Total State Department of Roads  81,411   70,987   79,710   81,053   70,718   79,244   80,822    

  

State Department for Transport 

NAME OF SAGA - Kenya Airports Authority  
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

GROSS  18,869   21,893   22,226   23,629   21,893   22,226   23,629    

AIA   18,869   21,893   22,226   23,629   21,893   22,226   23,629    

NET  -     -     -     -     -     -     -      

Compensation to Employees  5,796   7,550   6,554   7,016   7,550   6,554   7,016    

Other recurrent   13,073   14,343   15,672   16,613   14,343   15,672   16,613    

Of which                 

Insurance  825   930   943   1,000   930   943   1,000    

Utilities  747   784   860   912   784   860   912    

Rent                  -                 -               -                -                 -                 -                 -      

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscriptions to Professional Bodies  8   10   10   10   10   10   10    

Contracted Professional Guards & Cleaners services  498   582   592   628   582   592   628    

Gratuity  15   15   15   15   15   15   15    

Others  10,980   12,022   13,252   14,048   12,022   13,252   14,048    

NAME OF SAGA - Kenya Ports Authority  

GROSS  54,872   56,114   57,232   59,371   55,917   57,060   59,199    

AIA   54,772   55,867   56,985   59,124   55,867   56,985   59,124  Revenue is 

expected to 

grow  at an 

average of   

2.340% per  

annum 

NET  100   247   247   247   50   75   75    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Compensation to Employees  20,161   20,944   22,228   23,339   20,944   22,228   23,339  The PE is 

projected to  

grow at 5% 

per annum 

majorly 

attributable 

to annual 

increment 

Other recurrent   34,711   35,170   35,004   36,032   34,973   34,832   35,860    

Of which                 

Insurance  700   770   770   849   770   770   849    

Utilities  849   909   974   1,044   909   974   1,044    

Rent  18   30   30   30   30   30   30    

Subscriptions to International Organization                 

Subscriptions to Professional Bodies  23   25   28   30   25   28   30    

Contracted Professional Guards & Cleaners services  1,040   1,144   1,258   1,384   1,144   1,258   1,384    

Gratuity  18   18   18   18   18   18   18    

Others  32,063   32,274   31,926   32,677   32,077   31,754   32,505    

                  

NAME OF SAGA - Kenya Railways Corporation 

GROSS  43,226   43,052   42,525   44,811   43,052   42,525   44,811    

AIA   42,726   42,552   42,025   44,151   42,552   42,025   44,151    

NET  500   500   500   660   500   500   660    

Compensation to Employees  3,489   4,023   4,224   4,436   4,023   4,224   4,436    

Other recurrent   39,737   39,029   38,301   40,375   39,029   38,301   40,375    

Of which                 

Insurance  394   433   455   478   433   455   478    

Utilities  58   61   65   68   61   65   68    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Rent  121   141   80   84   141   80   84    

Subscriptions to International Organization  1   1   1   1   1   1   1    

Subscriptions to Professional Bodies  2   2   2   2   2   2   2    

Contracted Professional Guards & Cleaners services  279   275   290   305   275   290   305    

Gratuity  30   32   33   35   32   33   35    

Others  38,852   38,084   37,375   39,402   38,084   37,375   39,402    

        

NAME OF SAGA - National Transport and Safety Authority 

GROSS  2,560   5,107   5,213   4,878   2,800   2,813   2,813    

AIA   2,010   2,300   2,300   2,300   2,300   2,300   2,300    

NET  550   2,807   2,913   2,578   500   513   513    

Compensation to Employees  1,243   1,376   1,402   1,427   1,376   1,376   1,376    

Other recurrent   1,317   3,731   3,811   3,451   1,424   1,437   1,437    

Of which                 

Insurance  184   190   196   202   190   190   190    

Utilities  98   105   110   115   105   105   105    

Rent  120   123   127   131   123   123   123    

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscriptions to Professional Bodies                  -                 -               -                -                 -                 -                 -      

Contracted Professional Guards & Cleaners services  62   190   196   202   190   196   202    

Gratuity  7   7   7   7   7   7   7    

Others  846   3,116   3,175   2,794   809   816   810    

                  

  

NAME OF SAGA:Kenya Civil Aviation Authority  
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

GROSS  8,919   11,217   11,934   12,638   11,217   11,934   12,638    

AIA   8,919   11,217   11,934   12,638   11,217   11,934   12,638    

NET  -     -     -     -     -     -     -      

Compensation to Employees  3,475   4,514   5,287   5,434   4,514   5,287   5,434    

Other recurrent   5,444   6,703   6,647   7,204   6,703   6,647   7,204    

Of which                 

Insurance  352   415   477   541   415   477   541    

Utilities  122   125   129   133   125   129   133    

Rent  14   17   17   17   17   17   17    

Subscriptions to International Organization  78   80   82   84   80   82   84    

Subscriptions to Professional Bodies  3   3   4   4   3   4   4    

Contracted Professional Guards & Cleaners services  125   132   138   145   132   138   145    

Others  4,750   5,930   5,799   6,279   5,930   5,799   6,279    

  

LAPSSET Corridor Development Authority  

GROSS  622   1,060   1,129   1,219   552   600   600    

AIA   -     -     -     -     -     -     -      

NET  622   1,060   1,129   1,219   552   600   600    

Compensation of employees  347   458   465   480   458   458   458    

Other Recurrent  275   602   664   739   94   142   142    

Of which                 

Insurance  27   35   35   35   35   35   35    

Utilities  5   5   5   5   5   5   5    

Rent  27   28   30   30   27   27   27    

Subscriptions International Organization                  -                 -               -                -                 -                 -                 -      
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Subscriptions to Professional Bodies  1   1   1   1   1   1   1    

Contracted Professionals (Guards & Cleaners)                  -                 -               -                -                 -                 -                 -      

Gratuity  4   22   5   5   5   5   5    

Others  211   511   588   663   21   69   69    

Nairobi Metropolitan Area Transport Authority  

GROSS  328   620   713   812   341   327   327    

AIA   -     -     -     -     -     -     -      

NET  328   620   713   812   341   327   327    

Compensation to Employees  95   168   190   220   166   152   152    

Other recurrent   233   452   523   592   175   175   175    

Of which                 

Insurance  10   18   21   22   16   16   16    

Utilities  3   4   6   7   4   4   4    

Rent  20   44   44   44   44   44   44    

Subscriptions to International Organization                  -                 -               -                -                 -                 -                 -      

Subscriptions to Professional Bodies  1   2   2   3   2   2   2    

Contracted Professional Guards & Cleaners services  3   4   5   6   4   4   4    

Gratuity  5   12   12   12   12   12   12    

Others  191   368   433   498   93   93   93    

Total State Department for Transport  129,396   139,063   140,972   147,358   135,772   137,485   144,017    

  

State Department for Maritime & Shipping Affairs  

Kenya Maritime Authority  

GROSS  1,515   1,396   1,504   1,631   1,515   1,515   1,515    

AIA   1,515   1,396   1,504   1,631   1,515   1,515   1,515    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

NET  -     -     -     -     -     -     -      

Compensation to employees  436   475   520   580   436   436   436    

Other Recurrent  1,079   921   984   1,051   1,079   1,079   1,079    

Insurance Costs  43   50   60   70   43   43   43    

Utilities  5   10   10   10   5   5   5    

Rent  13   13   13   13   13   13   13    

Subscriptions to International organizations  -     -     -     -     -     -     -      

Contracted Proffessionals (guards&cleaners)  22   35   37   39   22   22   22    

Gratuity  4   10   10   10   4   4   4    

Others(RV Mtafiti operations &Blue Economy Research )  992   803   854   909   992   992   992    

BANDARI MARITIME ACADEMY  

GROSS  369   799   814   850   478   466   486    

AIA   180   345   397   456   300   300   300    

NET  189   454   417   394   178   166   186    

Compensation to employees  130   228   232   244   228   232   244    

Other Recurrent  239   571   582   606   250   234   242    

Insurance Costs  14   23   23   24   23   23   24    

Utilities  10   12   12   12   12   12   12    

Rent  -     -     -     -     -     -     -      

International Subscriptions  -     -     -     -     -     -     -      

Contracted guards&cleaners  25   25   26   27   25   26   27    

Gratuity  -     12   12   13   12   12   13    

Others  190   500   510   530   178   161   166    

KENYA NATIONAL SHIPPING LINE  

GROSS  134   419   474   504   240   241   254    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

AIA   15   15   15   15   15   15   15    

NET  119   404   459   489   225   226   239    

Compensation to employees  33   212   233   257   33   47   57    

Other Recurrent  101   207   241   247   207   194   197    

Insurance Costs  9   26   29   31   9   15   18    

Utilities  1   1   1   1   1   1   1    

Rent  22   22   24   27   22   24   27    

International Subscriptions                  -                 -               -                -                 -                 -                 -      

Contracted guards&cleaners  2   2   6   7   2   6   7    

Gratuity                  -                 -               -                -                 -                 -                 -      

Others  67   173   181   181   173   148   144    

Total State Department for Maritime & Shipping Affairs   2,018   2,614   2,792   2,985   2,233   2,222   2,255  - 

  

  

State Department for Public Works 

NATION AL CONSTRUCTION AUTHORITY  

GROSS  2,330   2,569   2,695   2,886   2,232   2,172   2,204    

AIA   926   1,019   1,120   1,232   926   926   926    

NET  1,404   1,550   1,575   1,654   1,306   1,246   1,278    

Compensation to Employees  1,094   1,105   1,127   1,160   1,105   1,127   1,160    

Other Recurrent  1,236   1,464   1,568   1,726   1,127   1,045   1,044    

of which                 

Insurance  116   120   140   167   116   116   120    

Utilities  8   8   9   9   8   8   9    

Rent  80   80   88   99   80   80   88    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Subscriptions to international bodies                  -                 -               -                -                 -                 -                 -      

Subscriptions to professional bodies  4   4   4   4   4   4   4    

Contracted services- (Security and Cleaning)  28   30   30   33   28   28   30    

Gratuity  39   40   40   42   39   39   40    

Others  961   1,182   1,257   1,372   852   770   753    

Total State Department for Public Works  2,330   2,569   2,695   2,886   2,232   2,172   2,204    

  

State Department for Information, Communication ,Technology (ICT) & Digital Economy 

Information Communication Technology Authority  

Gross  1,888   2,113   2,142   2,159   1,715   1,815   1,827    

AIA   1,210   1,388   1,398   1,409   1,210   1,210   1,210  AIA 

included 

Accreditation 

fees and E-

citizen 

NET-Exchequer  678   725   744   750   505   605   617    

Compensation to Employees  477   500   515   531   490   490   490    

Other Recurrent  1,411   1,613   1,627   1,628   1,225   1,325   1,337    

of which                 

Utilities    1   1   1   1   1   1    

Rent  46   46   48   49   1   2   2    

Insurance    1   1   1   1   1   1    

Subsidies                  -                 -               -                -                 -                 -                 -      

Gratuity                  -     1   1   1   1   1   1    

Contracted Professionals (Guards & Cleaners)  7   7   7   7   7   7   7    

Others  1,358   1,557   1,569   1,569   1,214   1,313   1,325    

Konza Technopolis Development Authority (KOTDA) 
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Gross  739   950   900   900   698   675   687    

AIA   200   200   250   350   200   200   200    

NET-Exchequer  539   750   650   550   498   475   487    

Compensation to Employees  327   485   485   485   365   365   365    

Other Recurrent  412   465   415   415   333   310   322    

of which                 

Insurance  35   45   60   60   40   40   50    

Utilities  40   75   75   75   50   55   55    

Rent                  -                 -               -                -                 -                 -                 -      

Subscription to international Organization                  -                 -               -                -                 -                 -                 -      

Gratuity  25   30   30   30   30   30   30    

Contracted Professionals (Guards & Cleaners)  70   80   90   90   75   75   75    

Others  242   235   160   160   138   110   112    

The Office of the Data Protection Commissioner 

Gross  1,341   1,035   1,934   1,900   799   775   788    

AIA   50   100   150   200   50   50   50    

NET  1,291   935   1,784   1,700   749   725   738    

Compensation to Employees  735   222   260   270   222   260   270    

Other Recurrent  606   813   1,674   1,630   577   515   518    

of which                 

Insurance  50   50   70   75   50   70   75    

Utilities                 

Rent  68   68   72   76   68   72   76    

Subscriptions to International Organizations                  -                 -               -                -                 -                 -                 -      

Subscriptions to Professional Bodies  3   3   4   5   3   4   5    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Contracted Professionals (Guards & Cleaners)  7   7   8   9   7   8   9    

Gratuity  2   2     8   2     8    

Others  476   683   1,520   1,457   447   361   345    

Kenya Advanced Institute of Science and Technology 

Gross  -     716   911   1,119   131   107   118    

AIA   -     -     -     -     -     -     -      

NET-Exchequer  -     716   911   1,119   131   107   118    

Compensation to Employees  -     245   293   357   29   34   37    

Other Recurrent  -     471   618   762   102   73   81    

Insurance                  -     18   19   20   3   4   4    

Utilities                  -     39   31   39   39   31   39    

Rent                  -                  1             -                -     1               -                 -      

Subscription to International Bodies                  -                 -               -                -                 -                 -                 -      

Subscription to Professional Bodies                  -     1   1   1               -                 -                 -      

Contracted Professionals (Guards & Cleaners)                  -     11   9   10   1   3   4    

Others    419   577   712   61   39   38    

State Department for Information, Communication ,Technolo  3,968   4,814   5,887   6,078   3,343   3,372   3,420    

  

State Department For Broadcasting And Telecommunications 

1.Kenya Year Book Iniative 

Gross  176   399   420   431   176   186   186    

AIA   62   62   62   62   62   62   62    

NET  114   337   358   369   114   124   124    

Compensation of employees  58   139   146   148   68   68   68    

Other recurrent   118   260   274   283   108   118   118    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Of which                 

Insurance  9   21   24   26   9   9   9    

Utilities  1   3   5   6   1   1   1    

Rent  11   16   18   20   11   11   11    

Subscription to international organasation  -     -     -     -     -     -     -      

Subscription to Proffesional bodies  60   100   120   128   60   60   60    

Contracted Professional(Guards and cleaners)  -     -     -     -     -     -     -      

Gratuity                   5                7            12             14                5                5                5    

Others                 32            113            95             89              22              32              32    

  

2: Media Council of Kenya 

Gross  1,386   1,388   1,389   1,391   1,182   1,059   1,120    

AIA   15   17   18   20   17   18   20    

NET  1,371   1,371   1,371   1,371   1,165   1,041   1,100    

Compensation of employees  244   268   294   313   244   244   244    

Other recurrent   1,142   1,120   1,095   1,078   938   815   876    

Of which                 

Insurance  44   44   46   46   44   44   44    

Utilities  1   2   2   3   1   1   1    

Rent  24   24   24   24   24   24   24    

Subscription to international organasation  -     -     -     -     -     -     -      

Subscription to Proffesional bodies  10   12   14   16   10   10   10    

Contracted Professional(Guards and cleaners)  -     -     -     -     -     -     -      

Gratuity                  10                  10    

Others            1,063         1,038       1,009           979            859            736            787    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

  

3.Media Complain Commission 

Gross  10   60   60   60   10   10   10    

AIA   -                  

NET  10   60   60   60   10   10   10    

Compensation of employees  10   12   14   16   10   10   10    

Other recurrent   -     48   46   44   -     -     -      

Of which                 

Insurance  -     -     -     -     -     -     -      

Utilities  -     -     -     -     -     -     -      

Rent  -     -     -     -     -     -     -      

Subscription to international organasation  -     -     -     -     -     -     -      

Subscription to Proffesional bodies  -     -     -     -     -     -     -      

Contracted Professional(Guards and cleaners)  -     -     -     -     -     -     -      

Gratuity  -     -     -     -     -     -     -      

Others                  -                48            46             44          

  

4.Kenya Broadcasting Corporation 

Gross  2,430   3,762   3,609   3,618   2,372   2,364   2,364    

AIA   1,331   1,338   1,346   1,350   1,338   1,346   1,350    

NET  1,099   2,424   2,263   2,268   1,034   1,018   1,014    

Compensation of employees  1,631   1,715   1,732   1,749   1,631   1,631   1,631    

Other recurrent   799   2,047   1,877   1,869   741   733   733    

Of which                 

Insurance  22   23   23   24   22   22   22    
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Utilities  242   242   242   242   242   242   242    

Rent  -     -     -     -     -     -     -      

Subscription to international organasation  -     -     -     -     -     -     -      

Subscription to Proffesional bodies  -     -     -     -     -     -     -      

Contracted Professional(Guards and cleaners)  -     -     -     -     -     -     -      

Gratuity                 23              25            26             26              23              23              23    

Others               512         1,757       1,586        1,577            454            446            446    

  

5.National Communication Secretariat 

Gross  222   222   222   222   222   222   222    

AIA   222   222   222   222   222   222   222    

NET  -     -     -     -     -     -     -      

Compensation of employees  58   54   55   58   58   55   58    

Other recurrent   164   168   167   164   164   167   164    

Of which                 

Insurance  12   12   12   12   12   12   12    

Utilities  -     -     -     -     -     -     -      

Rent  -     -     -     -     -     -     -      

Subscription to international organasation  -     -     -     -     -     -     -      

Subscription to Proffesional bodies                 

Contracted Professional(Guards and cleaners)  2   2   2   3   2   2   3    

Gratuity                 10              10            10             11              10              10              11    

Others               140            144          143           138            140            143            138    

  

8.Kenya Insitute of Mass Communication 
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Gross  248   375   376   384   278   278   278    

AIA   30   60   75   78   60   75   78    

NET  218   315   301   306   218   203   200    

Compensation of employees  148   165   158   163   148   148   148    

Other recurrent   100   210   218   221   130   130   130    

Of which                 

Insurance  12   20   23   23   12   12   12    

Utilities  13   17   19   18   13   13   13    

Rent  -     -     -     -     -     -     -      

Subscription to international organasation  -     -     -     -     -     -     -      

Subscription to Proffesional bodies  -     -     -     -     -     -     -      

Contracted Professional(Guards and cleaners)  14   18   19   19   14   14   14    

Gratuity                   5                7              5               7                5                5                5    

Others                 56            148          152           154              86              86              86    

                  

Total State Department For Broadcasting And Telecommunic  4,472   6,206   6,076   6,106   4,240   4,119   4,180  - 

  

State Department for Energy 

1.GEOTHERMA L DEVELOPMENT COMPANY  

GROSS  1,850   2,251   2,390   2,717   1,787   1,700   1,728    

AIA   1,480   1,750   1,930   2,276   1,480   1,480   1,480    

NET  370   501   460   441   307   220   248    

Compensation to Employee  656   658   683   709   658   683   709    

Other recurrent   1,194   1,593   1,707   2,008   1,129   1,017   1,019    

of which                 
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Insurance  16   19   18   19   19   17   18    

utilities  10   12   11   12   12   10   11    

Rent  86   99   94   99   99   90   94    

Subscription to International Organizations                 

Contracted Guards and Cleaners services  5   11   12   12   11   12   12    

Gratuity  10   14   15   16   14   15   16    

Loan Obligations                 14              14            15             16              14              15              16    

Taxes                 

Other Expenses  1,053   1,424   1,542   1,834   960   858   852    

2.Nuclear Energy Development 

Gross  795   833   996   1,189   785   700   720    

AIA   -     -     -     -     -     -     -      

Net Exchequer  795   833   996   1,189   785   700   720    

Compensation of Employees  401   481   578   694   481   500   525    

Other Recurent  394   352   418   495   304   200   195    

Of which                 

Insurance Costs  37   42   45   48   42   42   48    

Utilities  2   4   4   5   4   4   5    

Rent  15   17   20   23   17   20   23    

Subscription to International Organizations  26   31   37   45   31   31   35    

Subscription to Professional Bodies  2   2   3   3   2   3   3    

Contracted Professsional (Guards and Cleaners)  16   17   18   20   17   18   20    

Gratuity                 19              20            22             25              20              22              25    

Loan Obligations                 

taxes                 
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Others  277   219   269   326   171   60   36    

3.KETRACO 

GROSS  2,999   5,111   6,302   6,302   5,110   6,302   6,301    

AIA   2,999   5,111   6,302   6,302   5,111   6,302   6,302    

NET                 

Compensation to  Employees  1,568   1,673   1,757   1,845   1,673   1,757   1,845    

Other Recurrent  1,431   3,438   4,545   4,457   3,437   4,545   4,456    

of which                 

Insurance  169   320   327   340   320   327   340    

Utilities  20   47   54   57   47   54   57    

Rent  21   55   55   55   55   55   55    

Subscription to International Organizations  6   6   6   6   6   6   6    

Contracted professional (Guards & Cleaners)                 

Gratuity  89   157   157   157   157   157   157    

Loan Obligations               28            28             28              28              28              28    

taxes                 

Others  1,126   2,825   3,918   3,814   2,824   3,918   3,813    

                  

4.REREC 

Gross  1,780   2,752   2,869   2,988   2,355   2,466   2,686    

AIA   1,600   2,252   2,394   2,537   2,252   2,394   2,537    

Net Exchequer  180   500   475   451   103   72   149    

Compensation to Employees  1,001   1,472   1,525   1,578   1,472   1,517   1,562    

Other recurrent  779   1,280   1,344   1,410   883   949   1,124    

of which                 
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Economic Classification  Approved 

Estimates  

 Requirement   Allocation  REMARKS  

 2023/24   2024/25   2025/26   2026/27   2024/25   2025/26   2026/27    

Insurance  259   272   285   299   272   285   299    

Utilities  27   28   29   31   28   29   31    

Rent  41   80   84   88   80   84   88    

Subscriptions to International Organization  3   3   3   3   3   3   3    

Contracted Guards & Cleaners Services  51   55   58   61   55   58   61    

Gratuity  13   14   15   15   14   15   15    

Loan Obligations                 

Taxes                 

Others  385   828   870   913   431   475   627    

Total State Department for Energy  7,424   10,925   12,547   13,185   10,078   11,167   11,437  - 
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CHAPTER FOUR 

4.0. Cross-Sector Linkages, Emerging Issues /Challenges  

4.1. Cross-Sector Linkages  

Energy, Infrastructure and Information Communication & Technology (EII) Sector is both a 

driver and enabler of the Bottom-Up Economic Transformation Agenda (BETA) and therefore 

contributes to realization of Kenya Vision 2030. The Sector effectively implements its mandate 

through creation of linkages with other sectors namely; Agriculture, Rural and Urban 

Development; General Economic and Commercial Affairs; Health; Education; Governance, 

Justice, Law and Order (GJLOS); Public Administration and International Relations (PAIR); 

National Security; Social Protection, Culture and Recreation; and Environmental Protection, 

Water and Natural Resources.  

Table 4. 1: Cross-Linkage of EII Sector with other Sectors 

MTEF Sector  Linkage with Energy, Infrastructure and ICT Sector  

Health  The Sector provides reliable infrastructure which facilitates realization of universal 

health care coverage. The Sector also facilitates the provision of e- health services; 

provision of affordable and reliable power supply to health facilities; dissemination of 

Strategic Government Communication on health Services and design, documentation 

and supervision of construction of Health facilities.  

Agriculture, Rural 

and Urban 

Development  

Provision of the necessary infrastructure and services which facilitates distribution and 

marketing of farm inputs and produce, mechanization of agricultural processes, E-

agriculture and opening up rural and urban areas to unlock their development potential.  

Education  Provision of physical, e-Learning infrastructure and research findings for planning. 

General Economic 

and Commercial 

Affairs (GECA)  

Provision of necessary infrastructure for promotion of trade, tourism, Regional 

integration and manufacturing.  

Environmental 

Protection, Water 

and Natural 

Resources  

Provision of physical and e-infrastructure for the optimal use of natural resources, 

protection of environment and mitigation of climate change effects.  

Governance, Justice, 

Law and Order 

(GJLO)  

Provision of necessary infrastructure both physical and e-facilities for delivery of legal, 

investigative, human rights protection, security, electoral and correctional services.  

Social Protection,  

Culture and 

Recreation  

Creation of  employment opportunities and facilitation of: online jobs; access to  

recreation services; cultural engagement; social protection; gender mainstreaming;labor 

services; encompassing individuals with special needs and those from marginalized 

communities through the provision of both physical infrastructure and electronic 

platforms.  
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4.2. Emerging issues  

During the implementation of the MTEF programmes for the period 2020/21- 2022/23, the  

Sector identified key emerging issues requiring attention in order to facilitate  effective 

implementation of programmes.  

i. The evolving technologies: Rapid technological advancement leading to need for 

diversification of  investment   in ICT infrastructure and systems and  a paradigm shift as 

a result of expansion and use of intelligent technologies. For example unmanned ships 

known as Maritime Autonomous Surface Ships (MASS) do not require crew to operate 

thus causing changes in demand for seafarers and infrastructural changes for cargo 

handling.   

ii.  Environmentally responsive investments: The increasing need for environmentally 

responsive investments to mitigate the effects of climate change. 

iii.  The evolving nature of innovative /creative industry: This calls for establishment of 

incubation hubs and centers of excellence to nurture the initiative to full development for 

more consumer protection. 

iv. Clean energy technologies: Adoption of cleaner energy technologies such as ethanol, 

cracking hydrogen from mass water bodies and second-generation biofuels. 

v. Disruptions in global value chains:  The  Russia-Ukraine war disrupted access and 

pricing  of  materials for construction industry and escalation of oil and gas prices.  
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4.3 Sector challenges 

The  Sector faced the following challenges: 

a. Complexity in acquisition of land : High cost of acquisition of land for construction of 

infrastructure leading to project delays and escalating project costs; 

a. Vandalism, theft and encroachment: This leads to additional       maintenance and 

restoration costs on infrastructural facilities; 

b. High costs and lengthy timelines: The Sector has continuously experienced 

escalating costs and lengthy timelines during relocation of utility  services e.g 

energy, water, sewerage and ICT; 

c.  Litigation:  Litigation issues have adversely impacted on projects and programmes 

implementation thus leading to delays; 

d. Inadequate legal and institutional frameworks: This delayed development and 

approval of legal and regulatory frameworks thus affecting execution of Sector 

mandate; 

e. Budgetary constraints: Intensive capital  investment  requirements in the Sector 

that are not adequately financed; and 

f. National commercial fleet:  The maritime industry lacks national commercial 

vessel for cargo carrying and sea-time training.  



293 
ENERGY, INFRASTRUCTURE AND ICT SECTOR WORKING GROUP REPORT, FY2024/25-FY2026/27 MTEF PERIOD 

 

CHAPTER FIVE  

     5.0 Conclusion 

Energy, Infrastructure and ICT is a strategic enabler in the realization of the Bottom-Up 

Economic Transformational Agenda (BETA) and the Fourth Medium Term Plan (MTP IV) 

2023-2027 of the Kenya Vision 2030. Investment in the Sector facilitates optimal, effective and 

seamless linkages with the other sectors of the economy in promoting socio-economic 

development as envisioned in Kenyaôs development agenda, regional infrastructure 

commitments, Africa Agenda 2063, Sustainable Development Goals, and various multilateral 

agreements. In addition, continuous investment in efficient, affordable and reliable 

infrastructure is expected to strengthen the foundations for national transformation, unlock 

growth potential, and build the resilience of the economy. 

 

During the period under review, the approved budget for the sector was Kshs.422,408 million, 

Kshs.442,520 million and Kshs.343,763 million  in 2020/21, 2021/22  and 2022/23 Financial 

Years  respectively. The sector actual expenditure was Kshs.382,719 million  Kshs.381,234 

million  and Kshs.310,875 million  in 2020/21, 2021/22 and 2022/23 financial years 

respectively. This translated to an absorption rate of 90.6% in 2020/21, 86.2% in 2021/22 and 

90.5% in 2022/23.  

 

The key achievements realized by the Sector during the FY2020/21-2022/23 are: Constructed 

3,805 Km of new roads and 73 Bridges; repaired 240 km of roads; and maintained and 

rehabilitated 122,736 Km; designed 4,923 Km of roads; Constructed Nairobi to Naivasha 

Standard Gauge Railway (SGR) and Naivasha Inland Container Depot; rehabilitated 4 

aerodromes; and completed construction of a new airstrip at Mandera.; Trained 7,709 seafarers, 

1,516 offered sea time; signed 7 MoUs on maritime matters to provide sea time training and 

mutual recognition competence certificate; Constructed  2,250 housing units across the country 

and 19,414 housing units are ongoing at an average of 56% completion level under various  

housing programs; Completed 9 Markets and 8 markets are ongoing on an average of 59% 

completion level; Completed construction of Mtangawanda Jetty and  Lamu Terminal Jetty 

Access and New Mokowe Jetty was implemented to 98% level of completion; Completed 

construction of 33 footbridges spread across the country; Deployed 640KM of fibre from Eldoret 

to Nadapal, and 2,501 KM to 290 sub-county sites; Fully on-boarded 5084 Government services 

to E-citizen portal; Trained and linked 2,079,658 youths to online jobs (Ajira) and 1,200 ICT 

graduates in Presidential Digital Talent Programme (PDTP); Developed National Spectrum 

Policy 2022 and Kenya E-Commerce Strategy, 2022; Published and disseminated 250 MyGov 

publications; Increased the installed electricity capacity from 2840MW as of June 2020 to 

3312MW as of June 2023; Installed 529 domestic biogas systems in 33 counties to promote 

clean cooking; Imported and distributed 20.2 million Metric Tonnes of petroleum products and 

tested 62,455 samples of petroleum products to mitigate against adulteration and diversion of 

petroleum products meant for export; and Reviewed the South-Lokichar Field Development Plan 

(FDP).  

To effectively implement the priorities, the Sector requirement is Kshs. 1,010,056 million, 

Kshs.869,760 million and Kshs.890,522 million in FY2024/25, FY2025/26  and FY2026/27  

respectively against  an allocation Kshs.505,668 million, Kshs.546,258 million and 
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Kshs.555,685 million over the same period. Under recurrent expenditure, the Sector 

requirement is Kshs.163,585 million, Kshs.180,267 million and Kshs.185,558 million  in 

FY2024/25, FY2025/26  and FY2026/27  respectively against  an allocation Kshs.145,306 

million, Kshs.156,243 million and Kshs.158,046 million over the same period. Under 

development expenditure, the Sector requirement is Kshs.846,470 million, Kshs.689,494 

million and Kshs.704,964 million  in FY2024/25, FY2025/26  and FY2026/27  respectively 

against  an allocation Kshs.360,362 million, Kshs.390,015 million and Kshs.397,638 million 

over the same period. 

 

The sector takes cognizance of the reducing fiscal space and commits to continue enhancing 

efficiency and effectiveness in service delivery through prioritization, enhanced resource 

mobilization while embracing prudent utilization of the resources.The funds will be spent on 

the implementation of on-going projects; strategic interventions and one-off projects as outlined 

in the  Sector medium term priorities for FY 2024/25- 2026/27. 

 

The sector continues to face challenges that hamper effective implementation of programmes 

which include High cost in acquisition of land for construction of infrastructure leading to 

projct delays and escalating projects cost; Vandalism , theft and encroachment on 

infrastructural facilities creating additional cost for maintenance and restoration; and Litigation 

issues impacting adversely on projects and programmes implementation and budgetary 

constraints due to the intensive capital investment requirement nature of the Sector that is not 

adequately financed. 
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